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ACRONYMS AND ABBREVIATIONS

AFWTF Atlantic Fleet Weapons Training Facility

amsl| above mean sea level

APP Accident Prevention Plan

BATF Bureau of Alcohol, Tobacco, Firearms, and Explosives
BIP Blown in Place

CAR Corrective Action Request

CAP Corrective Action Plan

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations

CWM Chemical Warfare Materiel

DDESB Department of Defense Explosive Safety Board

DERP Defense Environmental Restoration Program

DFW Definable Features of Work

DID Data Item Description

DoD Department of Defense

DOI Department of the Interior

DQO Data Quality Objective

EM Engineer Manual

ER Engineer Regulation

ft foot/feet

GFE Government Furnished Equipment

GIS Geographical Information System

GPS Global Positioning System

HAZWOPER Hazardous Waste Operations and Emergency Response
HTRW Hazardous, Toxic, and Radioactive Waste

IM Interim Measures

LIA Live Impact Area

MD Munitions Debris

MEC Munitions and Explosives of Concern

MGFD Munitions with the Greatest Fragmentation Distance
MPPEH Material Potentially Presenting an Explosive Hazard
MRS Munitions Response Site

MSD Minimum Separation Distance

NASD United States Naval Ammunition Support Detachment
NAVFAC Naval Facilities Engineering Command

NCP National Oil and Hazardous Substance Pollution Contingency Plan
OB/OD Open Burn/Open Detonation

OSHA Occupational Safety and Health Administration

PDA Personal Data Assistant

PETN Pentaerythritol Tetranitrate

PPE Personal Protective Equipment

PRI Project Resources, Inc.

PRI-USA JV Project Resources, Inc. and USA Environmental, Inc., A Vieques Joint Venture
QA Quality Assurance
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QC Quality Control
QD Quantity Distance
RCRA Resource Conservation and Recovery Act
RDX Cyclotrimethylene Trinitramene
RRD Range Residue Debris
SIA Surface Impact Area
SOwW Statement of Work
SHSP Site Health and Safety Plan
SUXOS Senior Unexploded Ordnance Supervisor
TCRA Time Critical Removal Action
TP Technical Paper
USA USA Environmental, Inc.
USACE United States Army Corps of Engineers
USFWS United States Fish and Wildlife Service
Uxo Unexploded Ordnance
UXOSO Unexploded Ordnance Safety Officer
uxoQcs Unexploded Ordnance Quality Control Specialist
UXOTI Unexploded Ordnance Technician |
UXOTII Unexploded Ordnance Technician Il
UXOTI Unexploded Ordnance Technician llI
VNTR Vieques Naval Training Range
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1.0 INTRODUCTION

This Work Plan describes the goals, methods, procedures, and personnel that Project Resources, Inc.
(PRI) and USA Environmental, Inc. (USA), A Vieques Joint Venture (PRI-USA JV) will use for the removal
of munitions and explosives of concern (MEC) located on the ground surface of the Live Impact Area
(LIA) in the former Vieques Naval Training Range (VNTR) located on Vieques Island, Puerto Rico. MEC
is a safety hazard and may constitute an imminent and substantial danger to site management personnel
and others. This plan is intended to supplement the Time Critical Removal Action (TCRA)/Interim
Measures (IM) Work Plan and provides site-specific approaches for carrying out the removal action
(NAVFAC Atlantic, 2005). USA will be performing MEC clearance activities and associated activities in
the LIA within the multiple Munitions Response Site (MRS) areas, which are determined by site
conditions.

PRI-USA JV prepared this Work Plan for the Department of the Navy, Navy Facilities Engineering
Command (NAVFAC) Atlantic Division in accordance with the Department of Defense (DoD) regulations
and guidance, the Defense Environmental Restoration Program (DERP), the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), the National Contingency Plan
(NCP), the Resource Conservation and Recovery Act (RCRA), the U.S. Army Corps of Engineers
(USACE) Data Item Description (DID) MR-005-01 (Type Il Work Plan), and the Statement of Work
(SOW), dated 28 July 2006.

The objective of the TCRA/IM is to reduce risks at MRSs identified as posing an explosive hazard due to
MEC present on the ground surface. The primary risk is posed to unauthorized personnel accessing the
areas identified for removal, which is currently restricted; however, trespassing occurs regularly in these
areas. The restrictions to these areas are currently not anticipated to be lifted. The objectives will be met
by removing MEC present on the ground surface or exposed at the ground surface.

A listing of munitions items that have been used at the MRS areas is provided in Table 1-2 of the TCRA/
IM Work Plan (NAVFAC ATLANTIC, 2005).

1.1 SITE LOCATION

The Island of Vieques is located about 7 miles off the southeast coast of Puerto Rico and encompasses
approximately 33,000 acres (52 square miles). The Naval Ammunition Support Detachment (NASD)
encompasses approximately 8,000 acres and is situated on the west side of Vieques Island. The former
VNTR consists of approximately 14,500 acres and is located on the east side of the island, bordered to
the north by the Vieques Sound, to the south by the Caribbean Sea, and to the west by the community of
Isabel Segunda. Figure B-1 depicts the regional location of Vieques Island with relation to Puerto Rico.

The LIA encompasses approximately 900 acres and is situated on the east side of Vieques Island within
the former VNTR, bordered to the north by Vieques Sound, to the west by the Surface Impact Area (SIA),
to the south by the Caribbean Sea, and to the east by the Eastern Conservation Area. The site location
and MRS areas are depicted on Figure B-2.
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1.2 SITE HISTORY

Two-thirds of Vieques Island was purchased by the U.S. Navy in 1941 for use by the United States Navy
Atlantic Fleet as an ammunition storage facility and personnel training site during World War Il. The
NASD is located on the western portion of the island and was formerly used to receive, store, and issue
ordnance for support of Atlantic Fleet activities. The former VNTR is located on the eastern portion of the
island and was used for training of military personnel from the 1950s to 2003. The former VNTR includes
the Eastern Maneuver Area; the Atlantic Fleet Weapons Training Facility (AFWTF), comprised of the SIA
and the LIA; and the Eastern Conservation Area located at the eastern most tip of the island.

During active operations, the VNTR provided training for naval gunfire support, small arms, special
operations, combat search and rescue, and air-to-ground bombing and strafing, as well as ground
warfare and amphibious training for Marines. The LIA consisted of several target areas, installed during
the 1960s and 1970s, which supported naval gunfire and air-to-ground training. Unexploded ordnance
(UXO) was routinely disposed of at the open burn/open detonation pit (OB/OD) within the LIA. In 2003,
operations ceased at the VNTR and the area was subsequently transferred to the United States
Department of the Interior (DOI). The United States Fish and Wildlife Service (USFWS) currently
manages the DOI properties as the Vieques National Wildlife Refuge.

The historical usage of the MRSs can be located in the Table 1-1 of the TCRA/IM Work Plan (NAVFAC
ATLANTIC, 2005).

1.3 TOPOGRAPHY, VEGETATION, AND GEOLOGY

Topography on the west side of Vieques Island is comprised of gently rolling hills and valleys, while the
east side of the island is comprised of more rugged terrain. Topography for the coastal areas is
characterized by level terrain and includes many lagoons and mangrove swamps. Elevations in the LIA
range from O to approximately 50 feet (ft) above mean sea level (amsl). The highest elevation on the east
side of the island is located at Cerro Matias, at approximately 420 ft amsl. The eastern portion of Vieques
Island is heavily vegetated with deciduous trees (including several thorny species), low-lying brush, and
tall grasses.

The geology of Vieques Island is characterized by volcanic rocks of Cretaceous and Tertiary age overlain
by sedimentary and alluvial deposits of Tertiary and Quaternary age, with limestone of Tertiary Age
occurring predominantly along the south coastal areas. Alluvial deposits consist of clay, sand, and silt and
are generally of Quaternary age. Additional site-specific geologic and hydrologic information is located in
Section 1.4 of the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).

1.4 CLIMATE

The climate on Vieques Island is warm and humid. Prevailing easterly trade winds flow over the island
and moderate the temperature to an annual mean of 79 degrees Fahrenheit. Precipitation for the island
averages approximately 45 inches per year, with a rainy season that occurs from August through
November. Rainfall on the island is heavier in the western portion, which receives approximately 50
inches annually, while the eastern portion of the island receives around 25 inches of annual rainfall.

This space is intentionally left blank.
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2.0 TECHNICAL MANAGEMENT PLAN

This chapter documents the approach, methods, and operational procedures that will be employed to
execute the tasks required by the SOW. This chapter is prepared in accordance with DID MR-005-02.

2.1 PROJECT AUTHORIZATION

The NAVFAC Atlantic Division has tasked PRI-USA JV to provide MEC surface removal actions at the
LIA, located in the Former VNTR, in accordance with the SOW requirements.

Work will be performed within the following regulatory framework, as MEC are known to exist on the
property formerly owned by the NAVFAC Atlantic Division.

e These MEC response actions are consistent with CERCLA, Section 120 and the NCP, Section 40
Code of Federal Regulation (CFR) Part 300, and are being taken to address a potential threat to
public health or welfare;

e The DoD is the MEC response authority with respect to incidents involving DoD military weapons
and munitions or weapons and munitions under the jurisdiction, custody or control of DoD as
identified by 40 CFR Section 300.120(c) and (d) and 175(b)(4); and

¢ In compliance with the above, no federal, state, the commonwealth or local permits are required
nor need to be obtained for the detonation of MEC on site per 40 CFR 300.400(e).

The provisions of 29 CFR 1910.120, Occupational Safety and Health Administration (OSHA) Hazardous
Waste Operations and Emergency Response (HAZWOPER), applies to this site.

22 PROJECT ORGANIZATION AND PERSONNEL

For successful implementation of the removal action, close coordination and cooperation between the
project team members must occur. Figure 2-1 depicts the organization for the project team, while the role
of each team member is described in the section below.

PRI-USA JV is the prime munitions response contractor and lead technical agency to NAVFAC Atlantic
for this project. PRI-USA JV provides comprehensive engineering, project management, and quality
control (QC) services in support of this Munitions Removal Action project. PRI-USA JV is responsible for
managing the schedule and budget to ensure completion of the tasks detailed in the SOW, procurement
of munitions response services, performing site preparation and all MEC removal action operations,
production and coordination of project plans and documents. PRI-USA JV will provide UXO Technicians
and other personnel as necessary for removal activities. Resumes of key personnel are provided in
Appendix H.

The NAVFAC Atlantic Title Il Contractor (CH2M HILL) responsibilities include preparation of cultural and
biological surveys, review of project plans and documents, approving/coordinating site access,
notifications, working with the news media and the public, and coordinating with state, the
commonwealth, and local regulatory agencies on issues pertaining to public safety and the environment.

Contract No. N62470-05-D-6208; Task Order No. 0002 Page 2-1
Final 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

NAVFAC Atlantic .
Remedial Project NAVFAC Atlantic QA Manager |
Manager Mr. Carlton Finley
CH2M HILL
Title Il Contract Project Manager | ~——==-=-=-------
Mr. Stacin Martin
PRI
Program Manager CH2M Hill
Mr. Pete Porter Title 1l QA
| Lead
USA
Project Manager
Mr. Richard Hanoski
I |
USA PRI USA
Health and Safety Manager Operations Manager Quality Control Manager | — |
Mr. Robert Crownover Rickie Bratton Mr. Robert Crownover
[ I I I
PRI USA USA USA USA
Admin. Specialist UXOSO SUXOS uxoaQcs Logistics Manager
USA USA USA
Vegetation Removal Team MEC Scrap Clearance Team MEC Clearance/Demolition Team

Figure 2-1: Project Organization
2.2.1 PROGRAM MANAGER

The Program Manager provides a single point of contact for the Contracting Officer, provides support for
the Project Manager at NAVFAC Atlantic and other government representatives, and has complete
management authority and responsibility for all work under this contract. The Program Manager has the
responsibility for managing the entire MEC removal project, estimating cost, managing budgets, and
maintaining control of all program activities.

222 PROJECT MANAGER

The Project Manager is responsible for managing the overall progress of the task order, ensuring timely
submittal of project deliverables, and ensuring that resources are available to field personnel. The Project
Manager maintains close communication with NAVFAC Atlantic to assess client satisfaction with PRI
performance on this task order.

2.2.3 OPERATIONS MANAGER

The Operations Manager is responsible for all fieldwork performed at the VNTR and will coordinate with
the Senior UXO Supervisor (SUXOS) to ensure there are no conflicts in operations (except for operations
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where a SUXOS is in charge of MEC activities). The Operations Manager is responsible for overseeing
scheduling and ensuring that field related activities are performed in accordance to the specified plans.

224 QUALITY CONTROL MANAGER

The QC Manager is responsible for reviewing and updating the QC Plan and verifying compliance with
the plan. The QC Manager will verify compliance of operations through audits of project activities and
review of corrective actions.

2.2.5 HEALTH AND SAFETY MANAGER

The Health and Safety Manager develops and coordinates the Accident Prevention Plan (APP). The
Health and Safety Manager is the contact for regulatory agencies on matters of health and safety.

226 UXO PERSONNEL AND QUALIFICATIONS

PRI-USA JV will provide certification that all UXO personnel are qualified for the positions they occupy.
Non-UXO qualified personnel will not perform any excavation nor handle MEC/UXO. As required by the
specific task, all site personnel on this project will complete the OSHA HAZWOPER 40-hour training
course. All PRI-USA JV field personnel on this project will meet the training requirement found in Table
2-1, Personnel Training. Additional site-specific training, in accordance with 29 CFR 1910.120, Engineer
Manual (EM) 385-1-1 (USACE Safety and Health Requirements Manual), and Engineer Regulation (ER)
385-1-92 (Safety and Occupational Health Document Requirements for Hazardous, Toxic, and
Radioactive Waste and Ordnance and Explosive Waste activities) will be provided to all personnel upon
their initial mobilization. All PRI-USA JV field personnel will participate in a Medical Surveillance Program,
with the latest exam occurring within 12 months of field operations.

UXO personnel will meet the requirements set forth in the Department of Defense Explosive Safety Board
(DDESB) Technical Paper (TP) 18, Minimum Qualifications for UXO Technicians and Personnel, dated 20
December 2004. Credit for explosive ordnance disposal experience while assigned to the National Guard
or Reserve will be based on the actual documented time spent on active duty, not on the total time of
service.

Table 2-1: Personnel Training

TRAINING COURSE PERSONNEL ATTENDING
40-Hour Hazardous Materials Workers Training All personnel who have not previously received this
training or who do not qualify for certification through
(HAZWOPER) documented experience or training equivalent to that in

paragraphs (e)(1) through (e)(4) of 29 CFR 1910.120.
(Reference: Paragraph (e)(9) 29 CFR 1910.120

8-Hour Supervisor Course All USA management and supervisory personnel. This
includes the UXO Safety Officers, Senior UXO
Supervisors, UXO QC Specialists, and all UXO

Technicians Ill.

8-Hour Refresher Course All site personnel, except those that have completed
their initial 40-Hour HAZWOPER training within the
past year.

First Aid and CPR Training At least two site personnel will have current first aid

and CPR ftraining.
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23 CHEMICAL WARFARE MATERIEL

The likelihood of encountering chemical warfare materiel (CWM) or hazardous, toxic, and radioactive
waste (HTRW) is remote. If CWM or HTRW is encountered during any phase of site activities, the
Contractor shall comply with CEMP-CE (200-1a) Interim Guidance — Notification Procedures for
Discovery of RCWM during USACE Projects, dated 23 April 2004. In the event CWM is discovered, the
MEC Team will perform the following actions:

o  Work will immediately stop and all personnel will leave the area and move to an upwind location;

e The SUXOS will notify the NAVFAC Atlantic Contracting Officer, Project Manager, and on-site
representative. In addition, the SUXOS will also notify the PRI-USA JV Operations Manager; and

e On-site UXO personnel will secure the site and will post two UXO technicians to guard the site
until direction is received from NAVFAC Atlantic. PRI-USA JV will stand ready to support
NAVFAC Atlantic, as required.

24 TECHNICAL SCOPE OF WORK

Site preparation for operations in the LIA MRSs will most likely include manual vegetation removal. The
removal area will be cleared of MEC, 20mm and larger from the ground surface using magnetometer-
assisted methods. In addition, munitions debris (MD) and metallic debris greater than 2 inches X 2 inches
will be removed from the ground surface.

A total of 20 hard targets located within the project site will be screened and cleared of munitions-related
items by the Range Scrap Management Contractor prior to removal and disassembly. Following hard
target removal, the MEC Team will perform surface clearance operations for munitions-related items and
range residue debris (RRD) in the footprint areas of each hard target.

2.5 MOBILIZATION

PRI-USA JV will perform operations in a systematic manner using proven operating techniques and
methods. Mobilization will begin following written approval of this Work Plan and receipt of notification to
proceed from the NAVFAC Atlantic Division Contracting Officer. PRI-USA JV will systematically build and
establish its operational capability at the LIA. The objective of this phase is to ensure that the proper
attention is dedicated to coordinating with the customer and moving to the operational phase as soon as
practical. Actions performed during this phase include:

e |dentify/procure, package, ship, and inventory project equipment;

e Coordinate with local sources for communications and other support;

o Coordinate with local explosives supplier for delivery of explosives; and
o Finalize operating schedules.

PRI-USA JV will utilize the existing office space established by NAVFAC ATLANTIC at Camp Garcia on
Vieques Island.

A detailed schedule showing the phased approach and timing relationships is presented in Section 8 of
this Work Plan as Figure 8-1.

26 SITE-SPECIFIC TRAINING
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As part of the mobilization process, site-specific training for all personnel assigned to this project will be
performed. The purpose of this training is to ensure that all personnel fully understand the procedures
and methods PRI-USA JV will use to perform operations at the LIA, their individual duties and
responsibilities, as well as any and all safety and environmental practices/procedures associated with
operations. Training topics/issues and training responsibilities are as follows:

e Prior to deployment, the Operations Manager and SUXOS will receive operational briefings on his
duties and responsibilities, and will review the work and safety plans;

e Prior to the start of operations PRI-USA JV crews will receive ordnance recognition and UXO
safety precautions. This training will be performed by the SUXOS and UXO Safety Officer
(UXOSO0);

o All personnel will receive training on the individual equipment they will operate while on site; and

e Prior to mobilization, all UXO personnel will receive OSHA HAZWOPER 40-hours (or 8-hour
refresher) training as required.

All personnel on site will have completed a pre-placement or annual physical examination that complies
with the requirements of 29 CFR 1910.120. All personnel will have been certified as fit to work by an
Occupational Physician certified in Occupational Medicine by the American Board of Preventive Medicine,
or who by necessary training and experience is board eligible. Documentation as to the medical
qualifications of personnel is on file at the site and is provided to the contracting officer.

2.7 GENERAL SITE PRACTICES

All operational activities at the LIA will be performed under the supervision and direction of qualified UXO
personnel. Non-UXO qualified personnel will be prohibited from performing operations unless they are
accompanied and supervised by a UXO Technician. Throughout operations, PRI-USA JV personnel will
strictly adhere to the following general practices. Detailed safety precautions and procedures are provided
in Appendix D, APP/Site Health and Safety Plan (SHSP). Additionally, all site specific Standard
Operating Procedures (SOP’s) will be maintained in the USA field office located at Camp Garcia. SOP’s
will be updated on an as needed basis when site conditions dictate. SOP’s will cover specific topics such
as Improved Conventional Munitions (ICM’s), Transporting MEC, Medical evacuation and MEC
Identification.

2.71 WOoORK HOURS

Operations will be conducted during daylight hours only. UXO personnel will work no more than 10 hours
per day and perform operations no more than 50 hours per week.

2.7.2 SITE ACCESS

PRI-USA JV will control access into MEC operating areas and will limit access to only those essential
personnel necessary to accomplish the specific operations or who have a specific purpose and
authorization to be on the site. All inquiries from outside sources will be referred to the NAVFAC Atlantic
on-site representative and/or the NAVFAC Atlantic Public Affairs Office. No hazardous operations will be
conducted when unauthorized persons are in the vicinity.

2.7.3 HANDLING oF MEC

If required, MEC items will be handled by qualified UXO personnel only. Non-UXO qualified site
personnel will be emphatically instructed and closely supervised to ensure they do not handle any MEC.
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MEC-related scrap will not be handled or touched unless it has first been checked by a UXO Technician.
MEC removal actions will comply with the Basic Safety Concepts and Considerations for Explosives
Operations (EP 385-1-95a) and with the approved Work Plan.

--THIS POLICY WILL BE STRICTLY ENFORCED—
274 SAFETY TRAINING/BRIEFING
PRI-USA JV will routinely conduct the following safety meetings and briefings:

e Daily general briefing;
o Daily tailgate safety briefing; and

o Visitor safety briefing.

In addition, the UXOSO may hold a safety stand-down at any time he notes any degradation of safety or
a safety issue that warrants a review.

2.7.41 Daily General Briefing

The daily general briefing will be conducted for all personnel at the site prior to beginning work. A written
record of this training and the signatures of personnel attending the training will be maintained on site.
The briefing will cover general hazards for the project and any new safety issues or hazards that were
identified since the last briefing. This briefing will be conducted by the SUXOS and UXOSO.

27.4.2 Daily Tailgate Safety Briefing

The Team Leader (UXO Technician 11l [UXOTII]) will conduct daily tailgate safety briefings. The training
will focus on the specific hazards anticipated at each work site during that day’s operations and the safety
measures that will be used to eliminate or mitigate those hazards. It will also refer to other operations
within the area whose proximity may have safety ramifications. As work progresses and team locations
change within a site, or from site-to-site, any corresponding changes in ingress/egress routes and
emergency evacuation routes will also be reviewed during this tailgate briefing.

2743 Visitor Safety Briefing

Site visitors must receive a safety briefing and sign in prior to entering the operating area and must be
escorted at all times by the UXOSO or the SUXOS.

275 SAFETY AND ENVIRONMENTAL VIOLATIONS

Safety and/or environmental violations or unsafe acts will be immediately reported to the Operations
Manager and SUXOS. Failure to comply with safety rules/regulations or failure to report violations may
result in immediate termination of employment. Reckless interference with sensitive species or blatant
disregard for environmental issues will likewise not be tolerated and will lead to termination of
employment.

2.7.6 WORK CLOTHING AND FIELD SANITATION

Work clothing will be appropriate for the conditions encountered. In most cases this will be Level D
personal protection equipment (PPE).
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e Personnel will wear short or long sleeve cotton coveralls or work clothing;

e Footwear is sturdy work boots or rubber boots as appropriate (i.e., lug sole and of sufficient
height for ankle support). UXO personnel will wear steel-toe safety boots when working around
heavy equipment;

e Hand protection will consist of leather or canvas work gloves. Rubber inner or outer gloves may
be required where increased protection is needed;

o Safety glasses, face shields, respirators, hearing protection, hard hats, and protective chaps or
aprons are available and will be worn when engaged in activities where their use is prudent or
required; and

e In no case will tennis/running shoes or abbreviated attire such as tank tops or shorts be
permitted.

The team will be outfitted with field decontamination equipment, which will consist of containers of wash
water, paper towels, and soap. Prior to commencing operations each day, these facilities will be in place
and ready for use in the vicinity of the work area as needed. Good housekeeping and decontamination
measures will be practiced.

2.7.7 COMPLIANCE WITH PLANS AND PROCEDURES

Operations will be conducted in the LIA in a systematic manner using proven operating methods and
techniques. All activities will be conducted under the direction, supervision, and observation of the
Operations Manager, SUXOS, UXOSO, and UXOTIII. All personnel will strictly adhere to approved plans
and established procedures. When operational parameters change and there is a corresponding
requirement to change procedures or routines, careful evaluation of such changes will be conducted by
on-site supervisory personnel. Any new course of action or desired change in procedures will be
submitted with justification for approval as required. Approved changes will be implemented in a manner
that will ensure uniformity in procedures and end-product quality on the part of the MEC Team. Standard
operating procedures for site-specific tasks will be provided on-site.

2.8 SITE PREPARATION

Procedures for preparation of the work area will include vegetation removal, equipment functions test,
and location surveying data entry preparation, and mapping efforts. Prior to initiating work, each section
of the site will be reviewed by the SUXOS who will determine what preparatory measures are needed.

If necessary, additional access routes will be searched and marked prior to the commencement of site
activities to ensure safe ingress/egress routes for fire department or other emergency vehicles that may
be needed on the site.

2.81 VEGETATION CLEARANCE

Manual vegetation clearance will be required throughout the LIA MRSs to allow for MEC operations.
Areas requiring vegetation clearance that have been identified as potential migratory bird habitat, the
mitigation measures described in the Final Biological Assessment (Gromarine, 2006) will be implemented.
UXO technicians will work with the vegetation removal crews to identify MEC or other hazards using
hand-held magnetometers and will mark any such items with flagging tape. The UXO technicians will also
supervise the vegetation removal operations. Vegetation clearance personnel will consist of one UXOTIII,
one UXO Technician Il (UXOTII), and ten Sweepers/UXO Technicians | (UXOTI).
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2.8.2 FUNCTIONS TEST

The Schonstedt GA-52Cx hand-held metal detector will be used to assist with all MEC surface removal
operations. A functions test of all Schonstedt GA-52Cx metal detectors will be accomplished prior to the
start of each day’s operations and periodically as MEC surface removal operations are being performed.
The test will be conducted in accordance with the manufacture’s specifications. Any change to the
established settings will be documented and reported.

2.8.3 LOCATION SURVEYS

PRI-USA JV will utilize the existing 30 meter x 30 meter grid system. During MEC operations, PRI-USA
JV will identify and record the locations of recovered items using a hand-held global positioning system
(GPS) (see Chapter 7 for surveying details) and will record this data in a personal data assistant (PDA).
The PRI/USA JV will be recorded using the UTM or State Plane coordinate system. PDA’s will be
provided by NAVFAC ATLANTIC. Site data recorded in the PDAs will be downloaded to the project
website on a daily basis.

2.9 MEC SURFACE REMOVAL

PRI-USA JV will perform a surface removal of MEC, UXO, material potentially presenting an explosive
hazard (MPPEH), MD, and RRD within 50 acres specified within the LIA MRSs. Operations will begin with
MEC scrap clearance and will be followed by MEC removal and demolition. In addition, the MEC Team
will perform clearance of munitions-related items from 20 hard targets within the LIA, prior to their
removal, and will subsequently perform clearance operations in the hard target footprint areas after the
hard target is removed by the Range Scrap Management Contractor

2.9.1 SCRAP CLEARANCE

The Scrap Clearance Team, which will consist of one UXOTIII, five UXOTII, and ten Sweepers/UXOTI,
will perform a surface clearance and remove metal debris, MD, and RRD from the 50 acres throughout
the LIA. All UXO will be marked for disposal. The Schonstedt GA-52Cx will be used to aid in the search
operation. Temporary scrap collection points will be established within each operating grid. During
operations, scrap will be inspected by a UXO Technician for explosive hazards, collected, and segregated
into the three groups (Group 1a, 1b, or 2) as identified in Attachment 2-1 of the TCRA/IM Work Plan
(CH2M HILL, 2005). Scrap will be further transported to predetermined scrap collection points. The
Scrap collection crew will accomplish moving the scrap from the temporary scrap collection points
(established within each operating grid) to the predetermined scrap location points within one week
unless site conditions prevent movement.

29.2 MEC CLEARANCE

Following MEC scrap clearance operations, an MEC Clearance Team consisting of one UXOTIII and five
UXOTII/I will perform a magnetometer-assisted ground surface clearance of MEC, UXO, and MPPEH
throughout the designated MRSs. Also see SOP’s for MEC Identification, ICM’s and MEC Transportation.

2.9.21 Equipment

The equipment requirements for this activity include:
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e The Schonstedt GA-52Cx magnetometer will be used to aid in the identification of MEC on the
ground surface;

e Pre-marked baselines maybe used to subdivide the grids into individual search lanes;

o Rope reels containing nylon rope/twine (used to mark individual search lanes);

o Assorted colored pin flags that will be used to mark MEC and anomaly locations (See Table 2-2);
e Miscellaneous common hand tools (e.g., shovels, trowels, hammers, etc.); and

e Forms and logbooks to record site activities and MEC encountered.

Table 2-2: Marking Material

Marker Used to Mark
Red Pin Flag MEC
Blue Pin Flag Non-Hazardous Scrap
White Pin Flag Boundary or Temporary Marker
Survey Laths Grid Corners

29.2.2 MEC Investigation

The work area has been divided into individual operating grids by NAVFAC ATLANTIC. Each grid will be
sub-divided into individual search lanes that will consist of an approximately 5 ft wide paths that run
parallel to one boundary of the operating grid. Search lanes will run adjacent to each other and
completely cover the entire operating grid. To layout the search lanes, the UXOTIII will have personnel
perform the following:

e Select two opposing boundary lines for installation of the pre-marked lane base lines;
¢ Install one of the pre-marked base lines along each boundary; and

e Layout rope or twine between the marks on both base lines to mark individual lane boundaries.

After the individual search lanes have been established, the UXOTIII will direct personnel to begin
searching each lane with the Schonstedt GA-52Cx to assist UXO personnel in locating metallic items that
may be camouflaged by the soil or hidden in vegetation. The MEC Team will systematically traverse each
grid to detect, locate, and remove all MEC items encountered, and recover any MEC-related scrap that is
free of explosives. UXO personnel will start at one end of each lane and will move forward toward the
opposing base line. During the forward movement, the individual will move the magnetometer from one
side of the lane to the other. Both forward movement and the swing of the magnetometer will be
performed at a pace that ensures that the entire lane is searched and that the instrument is able to
appropriately detect surface items.

When a metallic surface object is encountered, the individual will halt and install the appropriately colored
flag at that location (see Table 2-2). Surface MEC encountered will be marked, reported to the SUXOS,
and left in place for disposal. The SUXOS will coordinate with demolition personnel for disposal of the
item by detonation. If the item is determined to be MD or non-MEC related scrap the UXOTIII will direct
the UXOTII to recover the material, and it will be removed from the grid, segregated accordingly, and
stockpiled with other scrap. Throughout this operation, the UXOTIII will closely monitor individual
performance to ensure that these procedures are being performed with due diligence and attention to
detail. If cultural resources are encountered the SUXOS will coordinate with the cultural monitors.
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2.10 DEMOLITION, EXPLOSIVES, AND MPPEH DISPOSAL

PRI-USA JV will remove and dispose of all MEC, UXO, and MPPEH encountered on the ground surface
during the project. The procedures used to locate MEC have been identified in the preceding paragraphs
and SOP’s. PRI-USA JV will maintain a detailed accounting of all MEC/MPPEH encountered.

If at any time MEC is encountered and is deemed acceptable to move (as per the MEC Transportation
SOP’s), PRI-USA JV will consolidate items in a pre-determined location at the site. In the event an item is
determined to be not acceptable to move, the item will marked and disposed of in place using blown in
place methods. Once the MEC has been destroyed or removed, the area is checked to assure that the
initial item was not masking additional items. After the determination has been made that the area is
clear, it is leveled with the surrounding grade and restored to its prior condition.

211  DEMILITARIZATION AND DECONTAMINATION OF MD

Demilitarization and decontamination of MD scrap is based on a system that assigns decontamination
levels commensurate with post treatment use. Demilitarization of MD will be performed to a 3X equivalent
level in accordance with Attachment 2-1 of the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).

212 MEC/UXO DESTRUCTION

PRI-USA JV will have explosives delivered by an on-site explosives supplier. This will eliminate the need
for on-site storage of explosives. PRI-USA JV will utilize the personnel on site to guard any item identified
for explosive disposal until arrival of the explosives.

All MEC, UXO, and MPPEH items containing explosives, which are encountered during this project, are
disposed of or vented/demilitarized by detonation utilizing standard demolition procedures as outlined in
USACE TM 60A-1-1-31 and this Work Plan. PRI-USA JV will use electric firing procedures for positive
control of demolition operations. If these methods of disposal are determined to be impractical, PRI-USA
JV will notify the NAVFAC Atlantic on-site representative. All explosive disposal operations are performed
under the direct supervision of the UXOTIIl, UXOSO, and UXO Quality Control Specialist (UXOQCS).
Prior to initiation of any explosive charge, the UXOTIII will ensure that all required coordination is made
with all necessary agencies (police and fire departments, and landowners/property representatives), and
that the area is clear of non-essential personnel.

213 MEC DISPOSAL

During disposal of MEC and related material, safety is the primary concern. The most obvious
requirements are to protect personnel, the public, and the environment from fire, blast, noise,
fragmentation, and toxic releases. Planned detonation of explosives requires more stringent safety
distance requirements than those for ordnance in storage, and will be conducted in accordance with the
requirements outlined in DOD 6055-9-STD.

All PRI-USA JV personnel engaged in MEC demolition activities will utilize these procedures. However,
situations may warrant additional safety measures, such as fire trucks, medical personnel, and protective
clothing. The SUXOS has the overall responsibility to comply with the minimum requirements listed below
and has the authority to upgrade as the situation dictates.

All disposal operations will be closely coordinated with other on-site contractors, the NAVFAC Atlantic on-
site representative, and CH2M HILL.
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2.13.1 PROCEDURES

PRI-USA JV will dispose of MEC, UXO, and explosively contaminated MEC-related materials on an as
needed basis. Demolition operations will begin in a work site when all nonessential personnel are out of
the minimum separation distance (MSD) for the munition with the greatest fragmentation distance
(MGFD) being disposed. Any MEC that is acceptable to move may be consolidated (see Chapter 4,
paragraph 4.3.2) within a designated area to reduce the number of shots and lessen environmental
impact. To the greatest extent possible, all items will be blown in place to reduce the risk inherent in
handling and movement. All MEC or UXO that is unacceptable to move (e.g. fuzzed items) must be blown
in place.

2.13.2 COORDINATION AND SUPERVISION

The on-site disposal shall be under the direct control of an experienced and trained UXO Team Leader
(UXOTIII) charged with the responsibility for all demolition activities within the area. The Team Leader,
assigned by the SUXQOS, shall be responsible for training all personnel regarding the nature of the
materials handled, the hazards involved, and the precautions necessary, and shall be present during all
on-site disposal operations. The Team Leader will also maintain custody of the blasting machine or
remote firing device. The SUXOS and Team Leader will ensure that the appropriate local authorities are
notified prior to daily on-site demolitions. Notification authorities are detailed in Appendix D, of the SHSP.

The SUXOS and UXOSO will be on site at all times during disposal operations. The operation is
performed under the direction and supervision of the SUXOS, who is charged with the responsibility to
ensure that procedures contained in this work plan and referenced documents are followed. The UXOSO
monitors compliance with the safety measures contained in the work plan and associated documents. In
the event of noncompliance, the UXOSO is vested with the authority to stop or suspend operations.
Individuals will report the completion of tasks to the SUXOS. The required tasks include:

e Secure all access roads to the area;

e Visually check demolition site for any unauthorized personnel;

e Check firing wire for continuity and shunt, if applicable;

e Prepare designated shots;

e Check continuity of detonators;

e Secure the detonators in a safe location;

e Ensure remote firing device is charged and ready; and

e Place charge in desired location.
2.13.3 DETONATION OPERATIONS

Prior to conducting a disposal operation, the Team Leader will conduct a safety briefing to the members
of the demolition team. This safety briefing will include, at a minimum:

e Phases of the operation;

o Review of explosive handling and precautions;

e Location of safe area;
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e Emergency notification procedures;

e Site-specific characteristics;

o Type of MEC being destroyed;

e Placement and quantity of counter charge;

e Misfire procedures;

e Post-detonation clean up of the site;

e Care and handling of explosive materials;

e Personal hygiene;

e Two person rule;

o Potential trip/fall hazards;

e Location of the vehicle;

e Wind direction (toxic fumes); and

e Location of first aid kit and fire extinguisher.
The vehicle engine will be started prior to initiating priming procedures and will be kept running. Prior to
priming, permission to prime will be requested from the SUXOS. Telephone or radio communication will
be established with emergency response personnel. No radio or cellular telephone transmissions will take

place in the vicinity during the positioning or connecting of electrical initiating devices. Additional safety
precautions for demolition operations include:

e Conduct operations in accordance with USACE TM 60A 1-1-31 (Explosive Ordnance Disposal
Procedures);

o During demolition operations, designate an emergency vehicle (in addition to the vehicle
associated with the demolition team) that will remain in the area;

o Keep blasting caps in approved containers, located at least 50-ft downwind from other explosives,
until they are needed for priming;

e Always point the explosive end of blasting caps, detonators, and explosive devices away from the
body and other personnel during handling. This will minimize injury should the item explode;

o Do not bury blasting caps used for initiation of explosive charges;

e If explosive charges are to be covered or tamped with earth, fit the charges with detonating cord
leads that protrude 1.8 meters (6 ft) from the earth;

e Do not use blasting caps less than the equivalent of a commercial No. 8 cap unless used with
commercial explosives and approved by the explosives manufacturer;

o Transport to the disposal site only those explosives or initiators needed to meet the requirement
of the operation;

e Do not surrender the blasting machine or activating device to the individual designated to fire the
shot until the SUXOS is assured that the area is clear;

o Clear an appropriate distance (50 ft) around the demolition site of dry grass, leaves, and other
extraneous combustible materials;

e Provide a minimum delay time of 30 seconds for electric operations between detonations; and
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e If MEC cannot be blown in place and must be removed, it will be disposed of daily unless
otherwise directed by competent authority. Depending on the amount of MEC encountered, a
daily schedule may be established for detonation of MEC on-site to allow the site personnel to
clear the area and to not alarm the public. The daily detonation time will be announced to the
agencies concerned to enhance public relations.

2.13.3.1  General Detonation Safety Procedures

Disposal activities are inherently hazardous and require strict adherence to approved safety and
operational procedures. During disposal operations, PRI-USA JV will ensure that:

e Personnel working with electric blasting caps or other electro-explosive devices will not wear
static producing clothing such as nylon or silk;

e Prior to making connection with the electric blasting cap, the firing circuit will be continuity tested;

o All parts of the firing circuit will be kept insulated from the ground or other conductors such as
bare wires, rails, pipes, or other paths of stray current;

o Electric blasting caps will be connected to the firing circuit before connection to the main initiation
charge;

e Electric blasting caps of different manufacturers or types will not be used in the same system;

e The shunt will not be removed from the wires until the individual performing the operation has
been grounded;

e The electric blasting caps will be tested for continuity with a galvanometer at least 50 ft downwind
from any explosives prior to connecting them to the firing circuit. After the testing is completed,
the lead wires will be short-circuited by twisting the bare ends of the wires together. The wires will
remain shunted until ready to connect to the firing circuit;

o The electrical lead wires of electric blasting caps, detonators, or other electro-explosive devices
should not be pulled; detonation may occur;

e The legs should be unrolled so that the cap is as far as possible and pointing away from the
operator;

e The blasting cap will be placed in a hole or behind a barricade before removing the shunt and
testing for continuity. The cap should not point toward other personnel or explosives;

e Only authorized and serviceable testing equipment will be used;

e The blasting machine or remote firing device will not be connected to the firing wires until all pre-
firing tests have been completed and all preparations have been made to fire the charge;

e The blasting cap will not be held directly in the hand when un-coiling the leads. The wires will be
held approximately 6 inches from the cap. This will minimize injury should the cap explode. The
lead wires should be straightened by hand and not thrown, waved, or snapped to loosen the coils;

e The shunt will not be removed from the lead wires of blasting caps except when testing for
continuity or actual connection into the firing circuit. The individual removing the shunts should be
grounded prior to performing this operation to prevent accumulated static electricity from firing the
blasting cap; and

o Keep both ends of the firing wires shorted or twisted together except for testing or firing. The
blasting caps will not be connected to the firing circuit unless the power end of the firing circuit
leads is shorted.
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2.13.3.2  Electric Firing Procedures

An electric firing system is one in which electricity is used to fire the primary initiating element. An electric
impulse supplied from a power source, usually an electric blasting machine or remote firing device, travels
through the firing wire and cap lead wires to fire an electric blasting cap. The chief components of the
system are the electric blasting cap/electric squibs, firing wire, and the blasting machine. The preparation
of the explosive charge for detonation by electrical means is called electric priming. Static electricity is an
increased hazard when operating in an extremely cold climate or area of low humidity. Care must be
taken to reduce the possibility of premature detonation of electric blasting caps and other electro-
explosive devices. The electric demolition procedures are as follows:

e Prepare and place all explosive charges;

e After locating a firing position a safe distance away from the charges, lay out the firing wire. Do
not drag firing wire over sand as this may generate a static charge;

o Test the firing wire by using a blasting galvanometer or test set, after you have ensured the
testing equipment is functional, and after the firing wire has been unreeled. Ensure ends are
twisted together when not testing;

e Separate firing wire conductors at both ends, and touch those at one end to the
galvanometer/test set posts. Needle should not move or lamp glow; if either occurs, the firing wire
has a short circuit;

o Twist wires together at one end and touch those at other end to galvanometer/test set posts.
This should cause a wide deflection of the needle or cause the lamp to glow. No movement of the
needle indicates a break. A slight movement indicates a point of high resistance that may be
caused by a dirty wire, loose wire connections, or wires with several strands broken off at
connections;

e Ground yourself. Test the blasting caps by removing the short circuit shunt. Touch one end of the
cap lead wire to one post and other cap lead wire to other post of the galvanometer. The
galvanometer's needle should deflect at least half scale. If not, the cap is defective and should
not be used. When testing is complete, ensure cap lead wires are twisted together;

e Connect blasting cap lead wires to the firing wire after checking it for static electricity;

¢ Request permission to prime from the SUXOS and, when granted, connect the blasting caps to
the demolition shot;

e Depart to firing point;
o Take cover;

¢ Obtain a head count;
e Ground yourself;

e Test entire circuit by touching free ends of firing wire to test instrument posts. This should cause a
wide deflection of needle or cause the lamp to glow. If the firing circuit is defective, shunt wire.
Then go down-range and recheck circuits. If a wire is found defective, replace the wire. If a splice
is found defective, disconnect and re-splice the wires. If the cap is found defective, replace it.
Retest the entire circuit again to make sure that all breaks have been located before attempting to
fire;

e Exercise the blasting machine several times before attaching the firing wire. Untwist ends of the
firing wire and fasten them to the posts of the blasting machine;

e Request permission to fire from the SUXOS;
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e When granted permission to fire, make three announcements of "Fire in The Hole" on the radio
and three long blasts on the safety vehicles horn, and then initiate the charge;

e Observe a 5-minute wait time after the detonation. This wait time may be waived by the SUXOS
based on observation of the detonation;

e The Demolition Supervisor and one other UXO Technician will proceed to the shot area; one
person will check the shot and the second will remain at a safe distance to render assistance or
aid, if required. If the shot is clear, the Demolition Supervisor will notify the SUXOS; and

e The SUXOS will notify all personnel that the shot is clear and they may leave the safe area and
open access roads as applicable.

2.13.3.3 Electrical Misfires

In order to prevent misfires, ensure that all blasting caps are included in the firing circuit; all connections
between blasting cap wires, connecting wires, and firing wires are properly made; short circuits are
avoided; grounds are avoided; and number of blasting caps in any circuit does not exceed the rated
capacity of the power source on hand.

Common causes of electric misfires include inoperative or weak blasting machines or remote firing
devices, or power source; improperly operated blasting machine or remote firing device, or power source;
defective and damaged connections, causing either a short circuit, a break in the circuit, or high
resistance with resulting low current; faulty blasting caps; the use in the same circuit of blasting caps
made by different manufacturers or of different design; and the use of more blasting caps than the power
source rating permits. To clear electric misfires, follow the procedures below:

e Make several successive attempts to fire;

e Check firing wire connections to blasting machine terminals to be sure contacts are good;

o Make two or three more attempts to fire charge;

¢ Disconnect blasting machine and short firing wire;

e Allow a minimum of 30 minutes to elapse before starting to investigate, then take corrective
action;

e Test firing circuit with circuit tester for breaks and short circuits, and correct any defects
discovered;

e Remove and disconnect old blasting caps and short wires;

e Connect wires of new blasting cap(s) to firing circuit and re-prime the charge; and

e Reconnect firing wire ends to blasting machine and fire charge(s).
The SUXOS will notify all personnel that the shot is clear and they may leave the safety area and open
access roads as applicable. A misfire should be extremely rare if the following procedures are followed
carefully:

e Prepare all primers properly;

e Load charges carefully;

e Place primer properly;
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e Perform any tamping operation with care to avoid damage to an otherwise carefully prepared
charge;

e Fire charge according to proper technique;

e Use dual firing systems. If both systems are properly assembled, the possibility of a misfire is
reduced to a minimum,;

e Do not use blasting caps underground; use detonating cord; and

e When practical, insert a new blasting cap into charge if this can be done without disturbing the old
blasting cap, or prime and place a new charge close enough to the original charge to ensure
detonation of both. When necessary, a misfired blasting cap may be removed and a new blasting
cap inserted.

2.13.4  EVACUATION AND SITE CONTROL

Control of the demolition site must be maintained during demolition operations. All personnel who are not
essential to demolition operations must evacuate to a safe area. Access roads entering the blast area will
be blocked with barricades or gates during explosive disposal operations to ensure that unsuspecting
individuals are not placed in jeopardy by the explosion. The Team Leader will assure the area is clear of
unauthorized personnel and equipment prior to permitting attachment of the initiation devices to the
priming charge.

An observer will be stationed at a location where there is a good view of the air and surface approaches
to the demolition site. It shall be the responsibility of the observer to notify the Team Leader to suspend
firing if any aircraft, vehicle, or personnel are sighted approaching the general demolition site.

A minimum of two UXO qualified personnel, one of which will be the Team Leader, will conduct demolition
operations. An electrical firing system provides better control of the demolition activities. Control of
initiation devices will remain with the Team Leader until attachment to the firing circuit.

In the event of a fire or unplanned explosion, site personnel will be responsible for extinguishing the fire. If
unable to do so, they will notify the local Fire Department and evacuate the area. Personnel will remain at
the site as long as the possibility of fire exists as the result of a demolition operation. NOTE: Do not
attempt to fight explosive fires.

Prevailing weather condition information will be obtained from a reliable source; this data will be logged
before each on-site detonation. Demolition charges will not be primed or connected for electrical firing
during the approach or presence of a thunderstorm. Other weather conditions (e.g., high winds, dust
storms, snow storms, temperature inversions, low altitude clouds, or cloud coverage of more than 50%)
may adversely impact planned demolition operations. The SUXOS will consider these conditions when
determining whether or not to conduct demolition operations. If weather conditions preclude the disposal
by blown in place, PRI-USA JV personnel will secure and cover the MEC with sandbags and properly
mark the area until favorable conditions allow the demolition.

2.13.5 FRAGMENTATION DISTANCE

Fragmentation distances and overpressure distances are based upon the net explosive weight of a
particular demolition shot plus the priming charge as outlined in Chapter 4, Explosive Siting, DDESB TP-
16, and or the MSD listed in the approved Explosive Safety Submission. The calculation of fragmentation
and overpressure distances is important in order to ensure the safety of not only site personnel, but also
the public. The fragmentation ranges are for open, un-barricaded shots. If there is a protective shelter
with overhead protection, a shorter distance is possible with the concurrence of the NAVFAC Atlantic on-
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site representative. However, every effort should be made to adhere to the appropriate fragmentation
range regardless of shelter or depth of the shot buried.

When detonating multiple shots, insure that all shots are within the appropriate fragmentation range. If
this is not possible use tamping or other engineering controls.

2.13.6 BLOW-IN-PLACE PROCEDURES

The MEC Team will evaluate the unexploded ordnance and either detonate the item in place or relocate
the ordnance to a designated area within the site. No fuzed ordnance will be moved unless directed to do
so by the NAVFAC Atlantic on-site representative. Detonations will occur only after all unnecessary
personnel have left the area, road guards have been posted, and the required personnel have been
notified. PRI-USA JV personnel not involved in the disposal operation will act as perimeter guards, as
directed by the SUXOS.

2.13.7 OPERATIONS IN POPULATED/SENSITIVE AREAS

Evacuation of the public during the demolition of an MEC item is a last resort if all other engineering
controls are not adequate. PRI-USA JV will conduct demolition operations only after all personnel
protective measures have been completed and reported to the SUXOS. PRI-USA JV personnel will take
property protective measures such as, but not limited to: sandbagging, tamping with earth, and
barricading. Personnel will only be permitted to re-enter the area after the demolition point has been
inspected and the “all clear" has been given by the SUXOS.

2.14 HARD TARGET INVESTIGATION PROCEDURES

The MEC Clearance Team will perform a search of the 20 identified hard targets and remove munitions-
related items prior to the targets being removed and disassembled by the Range Scrap Management
Contractor. Following removal and disassembly of all hard targets, the MEC Clearance Team will perform
an additional magnetometer assisted search of the ground surface in the target footprint areas.
Demolition for MEC will follow the procedures listed in Section 2.12. All metallic debris, MD, and RRD will
be segregated and stockpiled in a designated area for future transport to the consolidation point.

2.15 SCRAP LOADING

Following MEC clearance and demolition, one team consisting of one UXOTIII, one UXOTII, and one
backhoe operator will remove the segregated scrap from each grid and transfer the scrap to a designated
consolidation point on site using a backhoe or similar heavy machinery equipment. As the material is
being transferred, the UXO Technician Ill will perform a second inspection of the material to ensure it is
segregated correctly. The consolidation point will be determined by the NAVFAC Atlantic on-site
representative. All scrap stockpiled in the consolidation point will be transferred to the on-site scrap
contractor for processing.

216 QUALITY CONTROL

During performance of the removal action operations, PRI-USA JV will perform QC inspections of on-
going and completed work, and QC inspections of equipment and supplies. Following completion of MEC
surface removal operations, PRI-USA JV’s UXOQCS will perform a QC inspection of a minimum of 10%
of the project site. Detailed QC information to include pass/fail criteria, site documentation, and field
reports are provided in Chapter 10 of this Work Plan and in the TCRA/IM Work Plan (NAVFAC
ATLANTIC, 2005).
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217 RECORDS

The UXO Team Leader (UXOTIII) will prepare and maintain a detailed account of activities performed.
The detailed account will include:

e The date and time operations began;

e The date and time operations were completed;

e The number of hours, by labor category, expended in performing operations;
e The type(s) and amounts of explosives (if used);

e The location, number, type, and description of items encountered;

¢ An estimated weight, in pounds, of the MD; and

e The location of all MEC and UXO items will be determined by GPS and recorded in the PDA.
In addition, the SUXOS will maintain a Daily Log of combined site activities of all site operations.
218 DEMOBILIZATION

During this phase, PRI-USA JV removes its operational capability from the area and reallocates its
personnel and equipment to other projects. PRI-USA JV's Project Manager will closely monitor
operational performance throughout the execution of this task order. When a clear projection can be
made of the actual completion date he will, with the approval of the NAVFAC Atlantic Project Manager,
initiate actions to demobilize personnel and equipment.

Following the completion of operations, the Project Manager and Operations Manager will take action to
close all accounts with local vendors and suppliers. Final billing for these accounts will be forwarded to
PRI-USA JV for payment.

During demobilization, PRI-USA JV will remove or return to the government all facilities and equipment
used to support this project. Government equipment will be returned in a clean and maintained condition.
Equipment will be removed as follows:

e Government Equipment: PRI-USA JV will coordinate the turn-in and shipment of all government
equipment with NAVFAC Atlantic’'s Property Management Branch. Disposition may involve
transferring the equipment to an incoming contractor, transporting the equipment to a new project
site, or shipment of the equipment to the Government; and

e PRI-USA JV Equipment: PRI-USA JV will remove all of its operating equipment from the LIA. The
equipment, in a clean and maintained condition, will either be returned to USA-Oldsmar or
shipped to another project.
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EXPLOSIVES MANAGEMENT PLAN

This plan outlines the explosives management procedures PRI-USA JV will use to perform MEC surface
clearance at the LIA. The procedures listed herein are in accordance with DID MR-005-03 and the
following documents:

3.1

DOD 4145.26-M, Contractor’s Safety Manual for Ammunition and Explosives;
DOD 6055.9-STD, DoD Ammunition and Explosives Safety Standards;
Applicable Sections of DOT, 49 CFR Parts 100-199;

Army Regulation (AR) 385-64, Ammunition and Explosives Safety;

AR 190-11, Physical Security of Arms, Ammunition and Explosives;

EM 1110-1-4009 Engineer Manual, Ordnance and Explosives;

EP1110-1-18 Engineer Pamphlet, Ordnance and Explosives Response;
Local, the commonwealth and state laws and regulations;

USACE EM 385-1-95a, Basic Safety Concepts and Considerations for Unexploded Ordnance
(revised May 2000);

USACE EM 385-1-1, Safety and Health Requirements Manual; and
AFTP 5400.7 Bureau of Alcohol, Tobacco, Firearms, and Explosives (BATF), Federal Explosives
Laws and Regulations.

ACQUISITION

PRI-USA JV will use commercial explosives obtained through an on-site explosives supplier for disposal
of UXO and MEC and/or venting of MPPEH. USA has a current BATF license (Expiration date of 1 July
2008) to purchase and use explosives (see Figure 3-1). This license will be posted on site and will be
available for local, state, the commonwealth or federal inspection.
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Figure 3-1: USA’s BATF Permit
3.1.1 ACQUISITION SOURCE

PRI-USA JV will purchase explosives from an on-site explosives provider. A listing of approved personnel
to receive explosives will be provided to the on-site provider prior to taking receipt.

3.1.2 LISTING OF PROPOSED EXPLOSIVES
The types of explosives that may be used include:
e Cast booster — (Hazard Classification/Compatibility Group1.1D); Trinitrotoluene and

Pentaerythritol Tetranitrate (PETN);

o Jet Perforators — (Hazard Classification / Compatibility Group1.4S), 19.5 gram shape charge,
Royal Defense Explosive (RDX);

e Detonating cord — (Hazard Classification / Compatibility Group1.1D); 80 grain per foot, PETN;
and

e Blasting caps — (Hazard Classification / Compatibility Group 1.4B) electric, 12-15 foot lead, Lead
Azide, Lead Styphnate, PETN.

3.1.3 INITIAL RECEIPT

The on-site provider of the explosives is responsible for all permits and documentation for storage as
required by federal, state, the commonwealth, and local regulations.
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3.1.4 PROCEDURES FOR RECEIPT OF EXPLOSIVES

On receipt, the type, quantity, and lot number of each explosive item will be checked against the manifest
and recorded on the Explosive Usage Form (see Appendix F). The original receipt documents and the
Explosive Usage Form will be maintained on-site by the Operations Manager.

3.1.5 PROCEDURES FOR RECONCILING DISCREPANCIES IN QUANTITIES SHIPPED AND
RECEIVED

The SUXOS will reconcile the delivery shipping documentation with the requested amounts ordered and
received. The SUXOS will not sign for or accept shipments with shortages or overages until the
discrepancies are corrected.

3.2 STORAGE

On-site storage of explosives is not anticipated, as explosives will be purchased on an as needed basis
from the on-site provider.

3.3 TRANSPORTATION

Transportation of demolition material will comply with all federal, state, the commonwealth, and local
regulations. Even though permits are not required under CERCLA for the transportation of small
quantities of explosives to be used on-site, USA will use the most expeditious route when transporting
demolition material.

3.3.1 PROCEDURES FOR STORAGE OF EXPLOSIVES DURING TRANSPORTATION

After acquisition of explosives from the supplier, USA will utilize a day box for the daily storage and
transport of explosives within the project site.

3.3.2 EXPLOSIVE TRANSPORTATION VEHICLE REQUIREMENTS

Explosives will be transported in closed vehicles whenever possible. The load will be well braced and,
except when in closed vehicles, covered with a fire-resistant tarpaulin or in an appropriate shipping
container.

o Initiating explosives, such as blasting caps, will remain separated at all times. Blasting caps may
be transported in the same vehicle as long as they are in a separate container and secured away
from other items;

e Compatibility requirements will be observed;

e Only UXOTIIl and above may be issued and transport explosive materials. The receiving party
shall sign the receipt documents for accountability;

e Operators transporting explosives will have a valid drivers license;

o Personnel will not ride in the cargo compartment with explosives;
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e Vehicles transporting explosives will be inspected daily using the Explosive Vehicle Inspection
Form (see Appendix F) or a DD Form 626, and will be properly placarded in accordance with 49
CF, 172, Subpart F, if required;

e Beds of vehicles will have either a wooden bed liner, dunnage, or sand bags to protect the
explosives from contact with the metal bed and fittings;

e Vehicles transporting explosives will have a first aid kit, two 10:BC rated fire extinguishers, and
communications;

e Drivers will comply with posted speed limits but will not exceed a safe and reasonable speed for
conditions. Vehicles transporting explosives off-road will not exceed 25 miles per hour;

e Vehicle engine will not be running when loading/unloading explosives; and

o Explosive-loaded vehicle wheels will be chocked when parked.
3.4 RECEIPT PROCEDURES

The SUXOS will strictly control access to all explosives. All receipts, issues, and usage of explosives will
be properly documented and verified, though physical count, by the SUXOS and UXOQCS.

3.41 RECORDS MANAGEMENT AND ACCOUNTABILITY

On receipt, the type, quantity, and lot number of each explosive item will be checked against the manifest
and recorded on the Explosives Usage Form (see Appendix F). The original receipt documents and an
inventory will be maintained on file by the SUXOS. All original explosive records will be forwarded to the
USA Corporate Office for archive in accordance with BATF regulations and requirements, which requires
USA to maintain explosive records for commercial purchases for a period of five years. Copies of all
records will be maintained on site by the SUXOS and be available for inspection by authorized agencies.
Their respective lot number will track explosive items until the item is expended or transferred to
Government control and accountability.

3.4.2 AUTHORIZED INDIVIDUALS

PRI-USA JV is required to provide explosives distributors with documentation of individuals authorized to
request and receive explosives. The individuals authorized to receive and issue explosives are the USA
SUXOS and in some cases, if the SUXOS is not available, the UXOQCS. The SUXOS will designate in
writing the individual who is authorized to transport and use explosives.

3.4.3 CERTIFICATION

The SUXOS and UXOTIII performing demolition will sign and date the explosives usage form certifying
that the explosives were used for their intended purpose.

344 PROCEDURES FOR RECONCILING RECEIPT DOCUMENTS

The SUXOS will reconcile the delivery shipping documentation with the requested amounts ordered and
received. Any shortages or overages will be reported to the Operations Manager and the Project Manager
who will contact the explosives distributor and reconcile any differences. In addition, he will notify the
NAVFAC Atlantic on-site representative.

The SUXOS and UXOQCS will be responsible for performing a review of the explosives usage record. If
there is a discrepancy between the amount received and the amount of explosives consumed, then they
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will review the receipt documentation to see if the records are correct. If the records review does not
reconcile the discrepancy, then it will be reported to the Contracting Officer and PRI-USA JV for further
investigation.

3.5 INVENTORY PROCEDURES

Inventories will be performed at the completion of disposal operations to ensure that all explosive material
is accounted for.

3.5.1 STORAGE FACILITY PHYSICAL INVENTORY PROCEDURES

The SUXOS will strictly control access to all explosives. All issues and turn-ins of explosives will be
properly documented and verified, through physical count, by the on-site explosives provider. On receipt,
the type, quantity, and lot number of each explosive item is recorded on the Magazine Data Card (see
Appendix F).

The SUXOS will review all requests for explosives to ensure that only sufficient explosives for the day's
operations will be requested and issued. Issues of explosives will be recorded on the Explosives Usage
Record and annotated in the daily journal. This procedure will ensure that the issued explosives are
accounted for while they are in the possession of individual users. The end user of explosives shall certify
on the Explosives Usage Records that the explosives were used for their intended purpose.

e At the end of each disposal operation the UXOQCS and the Demolition Team UXOTII will
reconcile the entries on each Explosives Usage Record, and will turn these records over to the
SUXOS or Operations Manager. The record of ordnance items destroyed with the explosives
consumed will be kept in the SUXOS daily log; and

e Entries made on the Explosives Usage Records will be verified through physical count by the
Demolition Team UXOTIII when drawing or turning-in the explosives, and the UXOQCS will verify
the record.

3.5.2 PROCEDURES FOR RECONCILING INVENTORY DISCREPANCIES

Advent Environmental will be responsible for performing a weekly inventory of the explosives within the
magazine.

3.5.3 REPORTING LOSS OR THEFT OF EXPLOSIVE MATERIALS

If it is confirmed that ordnance or explosives are missing, then the Program Manager will contact the
Contracting Officer immediately by telephone and in writing within 24 hours. The NAVFAC Atlantic on-site
representative and PRI-USA JV will be notified following the notification of the Contracting Officer. The
Project Manager will notify BATF and immediately begin and investigation. Local authorities will be
notified and a written report will be issued within 24 hours.

3.54 PROCEDURES FOR RETURN TO STORAGE OF EXPLOSIVES NOT EXPENDED

Explosives that were issued for use, but were not expended will be returned daily to the magazines at the
completion of disposal operations. The Demolition Team UXOTII will return the unused explosives to
Advent Environmental for storage in the magazine and will record the items on the Explosives Usage
Record.
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3.6 FORMS

PRI-USA JV will use internal forms for explosives receipt, issue, inventory, and vehicle inspections (see
Appendix F).
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4.0 EXPLOSIVES SITING PLAN

This plan outlines the procedures the PRI-USA JV will use to perform MEC surface removal at the LIA
and describes the safety criteria to be employed during MEC operations. This chapter is prepared in
accordance with DID MR-005-04.

4.1 SAFE SEPARATION DISTANCES

The safe separation distances for the public during intrusive operations will be the MSD based on the
USAESCH and DDESB TP-16 for the MGFD, as provided in the TCRA/IM Work Plan (NAVFAC
ATLANTIC, 2005). If conditions dictate, with the approval the of the USAESCH, the MSD for unintentional
detonations may be reduced to fit the situation, but in no case will the distance be less than 1/600 square
feet, the K50 based on overpressure, or 200 ft minimum, whichever is greater. The MSD for intentional
detonations will be the maximum fragmentation distance of the item being detonated unless reduced by
engineering controls or 200 ft, whichever is greater.

4.2 DEMOLITION AREAS

MEC will be disposed of in the areas where the item(s) are encountered. Iltems that are acceptable to
move (unfuzed) may be consolidated, with the concurrence of the NAVFAC Atlantic on-site
representative, to one location within an operating grid to reduce the number of demolition shots.

In areas where an acceptable fragmentation distance cannot be achieved, approved methods of
mitigation, such as sandbags, berms, tamping, or barricades (in accordance with HNC-ED-CS-S-98-7,
Use of Sandbags for Mitigation of Fragmentation and Blast Effects Due to Intentional Detonation of
Munitions), will be employed to reduce the fragmentation hazard. Additional engineering controls that may
be used include the buried explosion module (in accordance with DDESB TP-16) and water mitigation (in
accordance with HNC-ED-CS-S-00-3). Copies of the above documents will be on site and available to
personnel. If these methods of disposal are determined to be impractical, PRI-USA JV will notify the
NAVFAC Atlantic on-site representative.

4.3 FOOTPRINT AREAS

Footprint and quantity distance (QD) areas for intrusive and demolition operations are provided on the
site maps included in Appendix B.

4.31 BLow-IN-PLACE

Prior to initiation of demolition operations, all non-essential personnel are evacuated from the detonation
site. Prior to priming the demolition charges, all avenues of ingress are physically blocked by guard
personnel. Radio communications are maintained between all involved parties at all times. Avenues of
ingress are not opened without the express permission of the SUXOS. A constant state of vigilance is
maintained by all personnel to detect any intrusion into the fragmentation zone or over flights of aircraft.

Upon completion of disposal operations, the UXOTIII and one UXO Technician Il will visually inspect each
disposal shot. One of these personnel will perform a visual inspection of the disposal site(s). The second
person will standby at a safe distance and will be prepared to render assistance in the event of an
emergency. Upon completion of this inspection and providing that there are no residual hazards, the
SUXOS will authorize the resumption of site operations.
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4.3.2 CONSOLIDATED SHOTS

Encountered MEC items that are acceptable to move (unfuzed) may be consolidated to one location
within the operating grid to reduce the number of demolition shots and fragmentation contamination. All
movement of MEC/UXO will be coordinated with and approved by the NAVFAC Atlantic on-site
representative. Consolidated shots will be in accordance with the USACE report Procedures for
demolition of Multiple Rounds (Consolidated Shots) on Ordnance and Explosives (OE) Sites, August 98
(Terminology Update March 2000). A copy of the report will be available on site for reference.

4.3.3 COLLECTION POINTS

If MEC recovered are deemed safe to move (see MEC Transportation SOP), a collection point location
will be designated by the SUXOS and the NAVFAC Atlantic on-site representative. Site personnel will be
briefed during the morning safety meetings and updated as required.

4.4 EXPLOSIVE STORAGE MAGAZINES
As per the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).
441 NET EXPLOSIVE WEIGHT AND HAZARD DIVISION
As per the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).
442 QUANTITY DISTANCE FOR SITING
As per the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).
4.5 ENGINEERING CONTROLS

In areas where an acceptable fragmentation distance cannot be achieved, items that are acceptable to
move may be moved to another area, with the concurrence of the NAVFAC Atlantic on-site
representative, as long as the movement does not require transportation on public roads. If movement to
another area is not possible, other methods of mitigation, such as berms, tamping, or sandbag barricades
(in accordance with HNC-ED-CS-S-98-7) will be employed to reduce the fragmentation hazard. If these
methods of disposal are determined to be impractical, PRI-USA JV will notify the NAVFAC Atlantic on-site
representative.

4.6 SITE MAPS

The site maps and QD maps are provided in Appendix B of this Work Plan.
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5.0 GEOPHYSICAL PROVE-OUT PLAN

A Geophysical Prove-out Plan is not required as part of this Munitions Removal Action.
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6.0 GEOPHYSICAL INVESTIGATION PLAN

A Geophysical Investigation Plan is not required, as subsurface geophysical investigations will not be
performed during this Munitions Removal Action.
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7.0 GEOSPATIAL INFORMATION AND ELECTRONIC SUBMITTALS

This chapter details procedures that PRI-USA JV will use to perform mapping and GIS integration during
the Munitions Removal Action. PRI-USA JV developed this plan in accordance with DID MR-005-07.

71 CONTROL POINTS, SURVEY BOUNDARIES, AND OPERATIONAL GRIDS

Control monuments, survey boundaries, and operational grids have been established by NAVFAC
ATLANTIC. PRI-USA JV will utilize the existing 30 meter x 30 meter grids for this MEC surface removal
action.

This space is intentionally left blank.
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8.0 WORK, DATA, AND COST MANAGEMENT PLAN

The Work, Data, and Cost Management Plan is prepared for the purpose of effective management of
allocated funds and manpower. The plan defines the approach to managing the project, the method of
cost control, and outlines a schedule for implementing the project. This chapter has been prepared in
accordance with DID MR-005-08.

Effective management is an essential element in delivery of a quality product. PRI-USA JV is committed
to providing a management structure that meets this goal and is tailored to the operational requirements
of the project. Early in the mobilization process, PRI-USA JV brings its management personnel on line.
This ensures that from the onset, managerial, safety, and quality control personnel are integrated into the
operation. PRI-USA JV’s experience has shown that dedication of these resources during the initial
phases of a project reaps significant manpower and cost savings during the operational phase. Work
data. Through out the performance of the is task order, the PRI-USA JV all operational data and item
data will be recorded using the NAVFAC Atlantic on-site data collection system. The on-site data
collection system will be updated using data collected and recorded by the PRI-USA JV using handheld
PDA’s.

8.1 PROJECT MANAGEMENT APPROACH

PRI-USA JV has evaluated the work requirements for this Task Order and has developed a
comprehensive approach for meeting its objectives. Our approach provides a phased structure for
performance of the work, which results in maximized project performance. The goals and objectives of
each operational phase and its specific manpower requirements are identified in Chapter 2 of this Work
Plan.

8.2 COMMUNICATION

Communication is a key aspect of project management. A work task proposal was prepared to define the
statement of work and plan the project deliverables. A copy of the work task proposal was given to each
member of the project team as a reference guide for the project. The role of the project manager is to
direct the project team to implement the plan to prepare the deliverables. This will be accomplished via
team meetings, one-on-one meetings with team members, and review of deliverables during the
preparation process.

Communications for this project will generally flow along the lines established by the organization
depicted in Chapter 2, Figure 2-1. All communications between PRI-USA JV and NAVFAC Atlantic will
primarily be directed through the Project Manager or the Contracting Officer at NAVFAC Atlantic.
Communication directly between PRI-USA JV and other government entities associated with this project
will only occur when directed by NAVFAC Atlantic.

8.3 SUBCONTRACTORS

PRI-USA JV will maintain overall supervisory responsibility for all operations. Subcontractors will work
under the direction and oversight of the SUXOS and will be monitored by the UXOSO and UXOQCS. All
operational activities will be scheduled by the SUXOS and a strict accounting will be made of actions
performed and activities completed. Throughout their operations, subcontractors will coordinate their
operational schedules with the SUXOS and strictly adhere to this Work Plan and associated SHSP.
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8.4 RECORDS MANAGEMENT

Hard copies of primary records for this Munitions Removal Action at the LIA will be retained in the project
files located in the Document Control Center in the PRI office located at 3760 Convoy Street, Suite 230,
San Diego, California. Such records will include the delivery order and any modifications; correspondence
including meeting minutes and monthly reports, draft submittals, responses to comments and final
submittals; and correspondence received from NAVFAC Atlantic or other agencies. Electronic versions of
working products will be retained within the respective JV company. Historical records and documents
including the Archives Search Report, previous study reports, historical drawings and maps, and related
items will be retained in working files located in the Project Manager’s office. Copies of these data will be
provided to NAVFAC Atlantic on CD-ROM as required by the SOW.

8.5 PROJECT SCHEDULE AND DAILY WORK SCHEDULE

PRI-USA JV has prepared an initial project schedule for the work associated with this task order. The
schedule depicts the activities associated with the work in each operating area, the sequence in which the
work will be performed and a proposed start and finish dates for accomplishing the work. Schedules are
based on a 50-hour work week, consisting of five 10-hour days. Work schedules may vary depending on
site requirements and seasonal conditions.

Figure 8-1 presents a project schedule showing the logical progression of tasks and the number of
working days required to complete each task.

8.6 REPORTS
This section discusses the reports that will be submitted during and after project operations.
8.6.1 DAILY REPORTS

During field operations, the Operations Manager will prepare a report and forward it to the USAE Project
Manager and the NAVFAC Atlantic on-site representative. A digital copy will be uploaded to the data
management system and a hard copy provided to the on-site NAVFAC Atlantic representative.

8.6.2 MONTHLY REPORTS

During field operations, the Project Manager will prepare a monthly report and forward it to the PRI
Program Manager. The Project Manager will incorporate the field report and forward it to the Program
Manager. The Program Manager will submit the report to NAVFAC Atlantic. Information on the following
will be provided:

8.6.2.1 General

e Contract number, task order number, project location, and ending date of the report;
o Brief description of project scope and methodology/equipment used for detection of MEC,;
e Name of Project Manager, SUXOS, UXOSO, and UXOQCS; and

o Name of Government representative on site.
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8.6.2.2 Cost, Schedule, and Progress Data

e Progress by Task including actual completion versus planned;
e Project schedule indicating baseline schedule and explanations for deviations; and

e Number of disposal events.
8.6.2.3 Discussion of Issues

e List/status of pertinent correspondence related to the project;
e List/status of deliverables and dates submitted; and

e Discussion of any issue that impacts completion of project on schedule.
8.6.2.4 Field Information

e Statistical Data including;

Percent of project completed;

UXO items recovered;

Areas passing QC and quality assurance (QA);
Number of inert MEC items recovered;

Pounds of RRD removed;

Hard targets cleared and removed;

O O O 0O O O

¢ Significant comments including types of MEC, presence of visitors, number of demolitions; and

o Results of daily safety inspections.
8.6.2.5 Exposure Data

e Hours worked in direct support and cumulative hours to date;

e Number of lost workday accidents and cumulative for the project;

¢ Number of lost workdays due to on-the-job accidents and cumulative to date; and

e Number of property damage accidents in which property loss value is $2,000 or more, and
cumulative to date.

8.6.3 AFTER ACTION REPORT

Throughout the execution of this task order, PRI-USA JV will collect data that will be incorporated into the
final report. PRI-USA JV will submit a Draft After Action Project Report after fieldwork is completed. A
Final Project Report shall be submitted after receipt of comments from the Contracting Officer. The Draft
Project Report will contain, as a minimum:

o All mapping data;

o Detailed listing of hard target investigations and results by target number;

e Detailed accounting of all disposed MEC and MEC-related materials;

e Daily journals of all activities associated with the job site;
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¢ A recapitulation of exposure data. This will include total number of man-hours worked on-site by
Task;

e Scrap material turn-in documentation;

¢ QC documentation;

e Color photographs depicting major action items and MEC discoveries;

¢ A financial breakdown of all Time and Material costs and labor hours expended; and

e Major problems or issues encountered with supporting documentation if available.
8.7 COST CONTROL AND TRACKING

A computer-based cost control and tracking system will be used to prepare earned value monthly reports.
The report will be prepared to assess the expenditures on each open task. The expenditures on each
task will be rolled-up to total project expenditure.

8.8 DELIVERABLES

The Project Manager is responsible throughout the project for issuing the following documents, which are
important with respect to the Work, Data, and Cost Management Plan:

o Draft Work Plan (due 28 days after authorization);

¢ Final Work Plan (due 14 days after receipt of comments from Contracting Officer);

e Daily/Weekly/Monthly Reports (only during field operations);

o Draft Project Final Report (due 15 days after completion of field work); and

o After Action Project Final Report (due 7 days after receipt of comments from Contracting Officer).

This space is intentionally left blank.
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Figure 8-1: Project Schedule
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D [e [ Task Name Duration | Start Finish July [ August | September | October [ November [ December [ January | February [ March

1 Task Order Award 0 days Tue 8/1/06 Tue 8/1/06

2 e Work Plan Task 37 days Tue 8/1/06 ~ Mon 9/18/06 —'

3 e Draft Work Plan & AAP 18 days Tue 8/1/06 Thu 8/24/06 El

4 ' Submit Draft Plan to Government 1 day Fri 8/25/06 Fri 8/25/06

5 vf Govnmt Review of WP 16 days Mon 8/28/06 Fri 9/15/06

6 vf Incorporate Govmnt Comments 1 day Sun 9/17/06 Sun 9/17/06 i

7 ' Submit Final Work Plan 1 day Mon 9/18/06 Mon 9/18/06 H

8 Hiring Local Personnel 44 days Tue 8/1/06 Tue 9/26/06 —q

9 Identifiy Locals 20 days Tue 8/1/06 Mon 8/28/06 E

10 vf Perform Interviews with Locals 2 days Thu 9/7/06 Fri 9/8/06

11 Schedule OSHA Physicals & Drug Tests 7 days Sat 9/9/06 Fri 9/15/06

12 OSHA Traning 4 days Fri 9/22/06 Tue 9/26/06

13 E OSHA 40 Hr Training/Site Specific Tng 4 days Fri 9/22/06 Tue 9/26/06

14 Set-Up Site Activites 10 days Fri 9/15/06 Tue 9/26/06 .q

15 E Mobilize Staff PM Support Team 1 day Wed 9/20/06 Wed 9/20/06

16 Rec Equipment 1 day Thu 9/21/06 Thu 9/21/06 |]

17 E Preconstruction MTG 1 day Fri 9/15/06 Fri 9/15/06 I]

18 Set Up Site 5 days Thu 9/21/06 Tue 9/26/06

19 Site Removal Activities 62 days Wed 9/27/06 Tue 1/9/07

20 Vegitation removal 33 days Wed 9/27/06  Tue 11/14/06

21 E Mobilize UXO Support for Vegetation Removal 1 day Wed 9/27/06 Wed 9/27/06 I]l

22 {-_—:_}‘} Commence Devegetation (Moderate) 32 days Thu 9/28/06  Tue 11/14/06 |

23 Scrap Clearance 51 days  Wed 10/4/06 Mon 12/18/06 —

24 E Mobilize Scrap Clearance UXO Personnel 1 day Wed 10/4/06 Wed 10/4/06

25 Scrap Clearance (Moderate) 50 days Thu 10/5/06  Mon 12/18/06 >| |

26 MEC Clearance 51 days Fri 10/13/06 Tue 1/9/07 —

27 E Mobilize MEC Clearance UXO Personnel 1 day Fri 10/13/06 Fri 10/13/06 _’H_

28 E MEC Clearance 50 days  Mon 10/16/06 Tue 1/9/07 i

29 Demobilization 2 days Mon 1/8/07 Tue 1/9/07

30 AAR 35 days Wed 1/10/07 Tue 2/27/07

31 Draft AAR Develoment 20 days Wed 1/10/07 Tue 2/6/07

32 Submitt to Govnmt 10 days Wed 2/7/07 Tue 2/20/07

33 Incorperate Comments 5 days Wed 2/21/07 Tue 2/27/07

34 Final Submittal 0 days Tue 2/27/07 Tue 2/27/07 ‘
Project: JV -LIA_pp Task | | Milestone ‘ Rolled Up Task | Rolled Up Progress I Cxternal Tasks ‘ ‘ Group By Summary _
Date: Mon 9/18/06 Progress I Summary _ Rolled Up Milestone <> Split Project Summary ﬁ Deadline @
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9.0 PROPERTY MANAGEMENT PLAN

This Property Management Plan has been prepared in accordance with DID MR-005-09 and with FAR
Part 45.5 and its supplements. At this time, it is anticipated that Government Furnished Equipment (GFE)
will be utilized.

The objective of this plan is to ensure control and accountability procedures for all aspects of the
equipment used during the project, which is separated into field equipment (Table 9-1), office equipment
(Table 9-2), and consumables (Table 9-3).

9.1 DESCRIPTIONS AND QUANTITIES

Equipment and materials used during this project will primarily be limited to field equipment. Office
equipment needed for generating forms and reports will be located at the project office located in Camp
Garcia. All other command center operations will be conducted by PRI-USA JV. Table 9-1 through 9-3
shows the equipment that will be utilized to complete this project.

Table 9-1: Field Equipment

Equipment Item Quantity User
Crew Cabs 4x4 8 Operations Manager, SUXOS, UXOSO, UXOQCS, UXO Field
Teams
Schonstedt 52-CX 10 Field Teams
Camera Equipment 1 SUXOS
Handheld Radios 5 SM, SUXOS, UXOSO, UXOQCS, Admin, Field Teams
Cellular Telephone 2 SUXOS, UXO Field Teams
First Aid, Portable 1ea Each Vehicle
Eyewash
Blasting equipment 1 set MEC Team/Demolition Team
Fire Suppression 1ea One for Each Vehicle, one 10 BC for DEMO vehicle
Equipment
Storage Container 1 Site Personnel
Table 9-3: Administrative Equipment
Equipment ltem Quantity User
Computer 2 SUXOS, Operations Manager
Printer 1 SUXOS, Operations Manager
Table 9-5: Consumables
Equipment Item Quantity User
PPE (Gloves, Glasses) 50 All PRI-USA JV Personnel
Hand Equipment 1 lot Investigation Team
Log Books, Computer 1 lot Operations Manager, SUXOS, UXOSO,
Accessories UXOQCS, Administration
Administrative Supplies As Needed | Operations Manager, SUXOS, UXOSO,
UXOQCS, Administration
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9.2 SOURCES AND ACQUISITION

In support of the pending field activities PRI-USA JV contacted local suppliers for availability and costs of
required rental equipment. Upon receipt of notice to proceed, PRI-USA JV will contact the suppliers to
confirm availability and secure rates.

9.3 DOCUMENTATION
PRI-USA JV will secure (if possible) three quotes from commercial vendors.
94 BASIS OF SELECTION

The leased vehicles will be selected using the comparison of rate quotes from three commercial vendors.
The number of vehicles will be determined by one vehicle for approximately four employees working on
site. The type of vehicles used on site will be determined by the site’s physical conditions, such as terrain,
weather conditions, and distances between the living quarters, the project office, and the field work area.

9.5 VEHICLE ALLOWANCE

During the performance of this effort the Operations Manager, SUXOS, UXOSO, UXOQCS, and Team
Leaders will be allowed a vehicle allowance of one truck per personnel. The remaining UXO will utilize a
vehicle capable of transporting the MEC Team within the project site.

9.6 CONSUMABLES AND PERSONAL PROPERTY

PRI-USA JV disclosed accounting practices prescribe that all materials and supplies required for the
performance of the contract/task order will be direct charged to that order, and such materials and
supplies are not included in the basis for overhead computation. The only exception is limited to home
office supplies and equipment such as letterhead, pen/pencils, standard personal computers, office
furnishings, etc. Field office supplies are typically direct charged to the project and not included in the
overhead computation.

9.7 STORAGE PLAN

Site equipment will be stored in the project office located at Camp Garcia or in lockable containers at the
LIA area.

9.8 ULTIMATE DISPOSITION

Other than vehicles, equipment used during this project will be the property of PRI-USA JV or it's
subcontractors and will be returned to subcontractors or PRI-USA JV at the end of the project. If it
becomes necessary to use GFE, then this equipment will be cleaned, tested, and returned to the
Government in an operable condition forgiving normal wear and tear. Leased and rented equipment will
be returned to the supplier at the end of the project.

Any materials generated as a result of field excavations or daily operations will be evaluated, classified
(e.g. scrap, recyclable, sanitary waste), and disposed of in accordance with the SOW and Federal, State,
and local regulations.
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9.9 PROPERTY TRACKING LOG

A property-tracking log will be generated during this project for GFE to capture expenditures from PRI-
USA JV acquired property that is directly charged to the project. These expenditures are logged on the
respective company’s generated Petty Cash Voucher that will aid in the building of this log. The log will
list all purchased equipment, price, location, and final disposition. An example of a log is shown in Table
9-4.

Table 9-7: Property Tracking Log

USA Property Tracking Log
720 Brooker Creek Blvd., Suite 204 Contract # N62470-05-D-6208
Oldsmar, FL 34677 Task Order # 0002

o

Equipment Item Date Price |Location Condition Audit Date
Snake Chaps 7/12/06 [$69.00\Wingate Project Site [Operable 7/01/06

Example

This property log will be maintained as needed and audited weekly. The equipment will be verified and
Discrepancies will be noted and the Contracting Officer and PRI-USA JV will be notified.

NICIESIEINIEPA

Project Manager or Senior PRI-USA JV Employee Signature

9.10 PROPERTY LOSS, DAMAGE, OR DESTRUCTION NOTIFICATION

The Program Manager will notify the Contracting Officer by telephone immediately in the event that any
GFE is lost, damaged, or destroyed. PRI-USA JV will initiate an immediate investigation into the incident.
The Contracting Officer will be notified in writing within 24 hours.

This space is intentionally left blank.
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10.0 QUALITY CONTROL PLAN

This QC Plan has been prepared for MEC surface removal operations at the LIA MRSs, located within the
former VNTR, located on Vieques, Puerto Rico, and in accordance with the SOW and MILSPEC 1916.

The QC process begins with top management commitment and involvement. The process provides a
permanent and workable system that allows each employee to understand the job performance expected.
The QC and improvement process ensures that the actions, procedures, and tools support every
employee and provides training required to perform a job according to the requirements.

Checklists have been developed to ensure that critical elements are addressed and that QC checks are
documented. By promoting teamwork and by focusing attention on the solutions, the quality of work can
be increased and assured throughout the project. The overall objective of this QC Plan is to ensure work
that is consistent with the SOW, reduce specific cause variation, and continually improve all processes
associated with the contract.

This QC Plan provides the procedures and methods that USA will use for the MEC surface removal
activities at the LIA. This QC Plan addresses organization and responsibilities, data quality objectives
(DQOs), equipment testing and calibration, QC inspections and audits, and reporting procedures.

PRI-USA JV will use the data collected during the MEC surface removal for inclusion in the After Action
Report at the completion of the project. PRI-USA JV will implement the following control measures to
ensure the quality of the collected data.

10.1  QUALITY MANAGEMENT STRUCTURE

The following paragraphs describe the organizational structure of the PRI-USA JV Quality Management
Team during operations at the project site. Duties and qualifications of personnel assigned to these
positions are provided in the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005). Names and qualifications
of site personnel will be provided prior to mobilization.

10.1.1 PROGRAM MANAGER

The Program Manager is responsible for the overall performance of the JV during this project. The
Program Manager will provide the level of leadership necessary to ensure successful completion of
contract requirements and define roles and responsibilities for project personnel. In addition, the Program
Manager oversees the development of program documentation, and also has the following
responsibilities:

e Primary point of contract with the NAVFAC Atlantic Contracting Officer;
¢ Monitoring program performance, cost, and schedule; and

e Review and submission of contract deliverables.

! Dependent on the MRP subcommittee, another approved alternate process may be incorporated in lieu of MILSTD 1916.
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10.1.2 PROGRAM QUALITY CONTROL MANAGER

The Program QC Manager is responsible for developing, maintaining, and ensuring implementation of the
quality program. This responsibility includes overseeing activities under the guidance of this QC Plan,
performing periodic reviews of the processes being implemented, evaluating any recommendations made
by the project team over the course of the program regarding use of these processes, and implementing
continuous improvement evaluations of the quality program. The Program QC Manager reports directly to
the Corporate QC Manager on matters of effectiveness, adequacy, and status of QC methods and
procedures, and has the following responsibilities:

e Preparation of QC policies and procedures;

e Ensuring timely submission of contract deliverables;

e Providing training and assistance to the UXOQCS specific to this task order;

¢ Maintaining a Continuous Improvement Program that incorporates documented lessons learned;

e Reviewing employee qualification records to ensure accuracy;

¢ Conducting periodic field audits of sites, programs, and projects to ensure QC compliance;

o Developing program-level QC program consistent with corporate guidance and requirements for
munitions removal projects;

e Approving project-level QC plans;

e Performing reviews to ensure that sound professional engineering and other technical and
regulatory capabilities are applied during planning and execution of MEC operations;

¢ Monitoring results of site audits;

e Conducting project audits;

¢ Ensuring that corrective actions are implemented promptly and fully;
e Developing lessons-learned for team distribution; and

¢ Evaluating the qualifications of the quality team.
10.1.3  PROJECT MANAGER

The Project Manager is responsible for the overall performance during this project. The Project Manager
will develop and implement the site Work Plan and also has the following responsibilities:

e Primary point of contract with the NAVFAC Atlantic Project Manager;

e Monitoring project performance, cost, and schedule;

e Ensuring timely submission of contract deliverables; and

e Reporting directly to the Program Manager.
10.1.4  OPERATIONS MANAGER

The Operations Manager is responsible for the day-to-day operations at the project site. The Operations
Manager reports directly to the Project Manager and has the following responsibilities:
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Implementation of approved Work Plans, QC, and Health and Safety policies and procedures;
Reporting to the Project Manager on effectiveness, adequacy, and status of the project;

Ensuring the timely submission of contract deliverables;

Analyzing any failures and implementing corrective actions; and

Establishing additional guidelines to assist in the development of site and task-specific policies

and procedures.

10.1.5 UXO QUALITY CONTROL SPECIALIST

The UXOQCS is responsible for the enforcement of the site QC Plan. The UXOQCS coordinates with the
Operations Manager for daily operations and maintains a direct line of communication to the Program QC
Manager and Project Manager. The UXOQCS reports directly to the Program QC Manager and has the
following responsibilities:

10.2

Reviewing, implementing, and enforcing the QC Plan;

Coordinating with the QA representative to ensure DQOs are appropriate for the task being
performed;

Coordinating with the Program QC Manager to ensure QC procedures are appropriate in
demonstrating validity sufficient to meet QC objectives;

Conducting QC inspections of documents, work in progress, work performed, and monitoring.
Recording and reporting the results to the appropriate personnel;

Ensuring classification of MEC-related items is accurate and consistent;

Recommending to the Operations Manager any actions to be taken in the event of a QC failure;
Advising the SUXOS and MEC Team on all QC-related site matters;

Maintaining a lessons learned log;

Reporting non-compliance with QC criteria to project personnel and the Program QC Manager;
and

Has STOP WORK authority for issues regarding QC at the project site.

CONTRACT SUBMITTAL QUALITY CONTROL PROCESS

Documents required under this contract will be developed and maintained by a project team consisting of
the Project Manager, Operations Manager, SUXOS, GIS Manager, and Program QC Manager. These
team members will contribute their corporate knowledge and experience to the documents to ensure
technical quality.

The Project Manager will take the lead in development of contract documents, and will schedule a
peer review and a QC review in sufficient time to meet project milestones for delivery of
submittals;

The Operations Manager will review completed documents to ensure accuracy and completeness
of munitions-related procedures and reports;

The GIS Manager will develop a digital database and maps, overlays of grid patterns and
exclusion zones, and other spatial data. The GIS Manager will prepare all drawings or maps
needed for submittals, and will perform QC of civil survey data;
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e The Program QC Manager will review all documents prior to submittal; and

o After the project team has performed a peer review of documents, the Program QC Manager will
perform a QC review to ensure overall quality and completeness.

Comments on submitted documents will be directed by the Project Manager to the appropriate subject
matter personnel for resolution. The Project Manager will provide a written response for each comment to
the Program Manager and Contracting Officer or designated representative. In addition, the Project
Manager will provide a copy of the comments and responses to the Program QC Manager and, if
necessary, the Corporate QC Manager for an assessment of the need for corrective action or lessons
learned.

Changes to final work plans will be submitted to the UXOQCS immediately upon approval. The UXOQCS
will be responsible for ensuring that the changes are incorporated into the hard copy documents on file
and that all field personnel are made aware of the changes.

10.3 COORDINATION AND MUTUAL UNDERSTANDING MEETING

Prior to the start of site work, project personnel, to include the Contracting Officer or designated site
representative, shall meet to discuss the QC program required by the site. The purpose of this meeting is
to develop a mutual understanding of the QC details, including forms to be used; administration of on-site
and off-site work; and coordination of the Contractor's management, production, and the QC Manager’s
duties pertaining to this project. As a minimum, the Contractor's personnel who should attend may include
the Project Manager, Operations Manager, and Program QC Manager. Minutes of the meeting shall be
prepared by the Program QC Manager and signed by both the Contractor and the Contracting Officer or
designated site representative. This meeting may be held in conjunction with other meetings. Telephonic
or email traffic may be used in lieu of a physical meeting when the situation warrants such action.

10.4  QUALITY CONTROL MEETINGS

After the start of site work, the UXOQCS shall conduct QC meetings as required by the approved work
plan, with the Contracting Officer or designated site representative and the Project Manager, Operations
Manager, or SUXOS responsible for the upcoming work. Meetings conducted shall be recorded in the QC
report. The Project Manager may attend any of these meetings. These meetings may be held in
conjunction with other meetings (e.g., toolbox safety meetings). As a minimum, the following shall be
accomplished at each meeting:

o Review the minutes of the previous meeting;
o Review the schedule;

o Work or testing accomplished since last meeting
o0 Rework items identified since last meeting
o0 Rework items completed since last meeting

e Review the status of submittals;

0 Submittals reviewed and approved since last meeting
0 Submittals required in the near future

o Review the work to be accomplished in the next two weeks and documentation required,;

o Establish completion dates for rework items
0 Preparatory phases required
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Initial phases required
Follow-up phases required
Testing required

Status of off-site work or testing
Documentation required

O O O 0O ©°

e Schedule the three phases of control and testing;

0 Preparatory
o Initial
o Follow-up

e Resolve QC and production problems;
e Review lessons learned for inclusion into the Continuous Improvement Program; and
e Address items that may require revising the Project QC Plan.

o Changes in procedures
10.5 THREE PHASES OF CONTROL
The Program QC Manager shall perform the three phases of control for each definable feature of work
(DFW) to ensure that work complies with contract requirements. The three phases of control include the
Preparatory Phase, Initial Phase, and Follow-up Phase, and shall adequately cover appropriate on-site
and off-site work in addition to the requirements listed in the subsections below.
The DFWs examples for the activities to be conducted during this TCRA are listed below.

10.5.1 CONTROL PROCESS

Quality control of this project will be monitored through all of the DFWs using a three-phase control
process. The DFWs and the three-phase control process are discussed in the following subsections.

10.5.2 DEFINABLE FEATURES OF WORK

The DFW for this task order are divided into activities related to planning, field operations and final project
reports and close-out:

10.5.2.1  Planning

e Pre-Mobilization Activities: System set-up for GIS, document management and control, data
management, and subcontracting;
e Technical Project Planning: Technical and operational approach; and
o Removal Contractor Site-Specific Work Plan and standard operating procedures: Preparation and
obtaining approval.
10.5.2.2 Field Operations

o Site Preparation: Mobilization, survey, vegetation removal, and surface clearance;

e MEC investigation and removal;
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¢ MPPEH/MD management (inspection/ demilitarization/ certification/ verification/ disposition);
e Demilitarization of MEC; and

e Demobilization.
10.5.2.3  Final Project Reports and Close-Out

e Site-Specific Final Report: Preparation and obtaining approval;
e Proposed Plan and Decision Documents: Preparation and obtaining approval;
e Obtain MEC Response Complete Acceptance; and

e Data Archiving and Project Closeout.
10.5.2.4  Mobilization
This DFW includes all required activities associated with mobilizing at the start of the project.
10.5.2.5 Location Surveying and Mapping
This DFW includes all activities relating to grid layout activities.
10.5.2.6 Vegetation Removal

This DFW includes all activities relating to the removal of vegetation. This feature may need to be
subdivided as needed, especially if a more involved approach is used, such as prescribed burning
followed by manual clearance.

10.5.2.7 MEC Surface Removal

This DFW includes all activities relating to MEC sweeps to ensure that no surface MEC is present.
10.5.2.8 MEC Disposal

This DFW includes all required activities associated with disposing of MEC or explosively venting items.
10.5.2.9  Scrap Disposal

This DFW includes all required activities associated with managing and disposing of scrap metal
recovered during MEC operations.

10.5.2.10 Demobilization

This DFW includes all required activities associated with demobilizing at the completion of the project.
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Table 10-1: Definable Features of Work for Project Activities

Task Field Activities
1 Pre-mobilization
2 Mobilization of equipment, supplies, and personnel to VNTR
3 Preparation of the work areas and staging areas
4 Setup of grids and survey monuments
5 Magnetometer operations, including setup of the Instrument Test Strip
6 Surface Grid Operations
7 MEC disposal operations
8 Demobilization
9 Reporting at project closure

10.5.3 THREE PHASES OF CONTROL (PROJECT)

The UXOQCS is to ensure that the three-phase control process, including the Preparatory Phase, Initial
Phase, and Follow-Up Phase, is implemented for each DFW listed in this QC Plan. Each control phase is
important for obtaining a quality product and meeting the task objectives; however, the preparatory and
initial audits are particularly valuable in preventing problems. Production work is not to be performed on a
DFW until a successful preparatory and initial phase has been completed. All applicable QC forms are
provided in Appendix F.

10.5.3.1  Preparatory Phase

The Project Manager will notify the Contracting Officer or designated site representative at least two
working days in advance of each preparatory phase. The Program QC Manager or UXOQCS will conduct
the preparatory phase with the Operations Manager or SUXOS for the DFW. The Program QC Manager
or UXOQCS will document the results of the preparatory phase actions in the daily Contractor QC Report.

The preparatory phase culminates with the planning and design process leading up to actual field
activities. Successful completion of the Preparatory Phase verifies that the task order delivery, QC, and
safety plans have been completed and are ready to be implemented. The following actions will be
performed as applicable for each DFW:

e Confirm that the appropriate technical procedures are incorporated into the project work plan and
review procedures.

o Confirm that adequate testing is called for to assure quality delivery.

e Confirm definition of preliminary work required at the work site and examine the work area to
confirm required preliminary work has been properly completed.

o Confirm availability of required materials and equipment. Examine materials and equipment to
confirm compliance with approved submittals and procedures. Ensure equipment testing
procedures are in place, with control limits and frequency.

e Confirm qualifications of personnel and that their roles/responsibilities are well-defined and
communicated.
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e Confirm with the UXOSO that the site health and safety plan and activity hazard analyses
adequately address the work operations and that applicable safety requirements have been
incorporated into the plan.

e Discuss methods to be employed during the field activities.
e Confirm any required permits and other regulatory requirements are met.

o Verify that lessons learned during previous similar work have been incorporated as appropriate
into the project procedures to prevent recurrence of past problems. Project staff must correct or
resolve discrepancies between existing conditions and the approved plans/procedures identified
by the UXOQCS and the team during the Preparatory Phase. The UXOQCS or designee must
then verify that unsatisfactory and nonconforming conditions have been corrected prior to
granting approval to begin work. Results of the activity are to be documented in the Preparatory
Inspection Checklist (Form 10-2) specific for the DFW and summarized in the Weekly QC Report.

10.5.3.2 Initial Phase

The Project Manager will notify the Contracting Officer or designated site representative when teams are
ready to start work on a DFW. The Program QC Manager or UXOQCS will observe the initial segment of
the DFW to ensure that the work complies with contract requirements and document the results of the
initial phase in the Daily Contractor QC Report. The Program QC Manager or UXOQCS will ensure that
teams repeat the initial phase when acceptable levels of specified quality are not being met.

The initial phase occurs at the startup of field activities that are associated with a specific DFW. The initial
phase confirms that the Project QC Plan, other applicable work plan sections, and procedures are being
effectively implemented and the desired results are being achieved. During the initial phase, the initial
segment of the DFW is observed and inspected to ensure that the work complies with contract and work
plan requirements. The initial phase should be repeated when acceptable levels of specified quality are
not being met. The following shall be performed for each DFW:

o Establish the quality of work required to properly deliver the tasking in accordance with contract
requirements. The UXOQCS ensures that supervision has made the work crew[s] aware of
expectations associated with the field methods established under the preparatory phase.

e Resolve conflicts. Should conflicts arise in establishing the baseline quality for the DFW, the
responsibility to resolve the conflict falls to the Project Manager. Should the conflict not be
resolved in a manner that satisfies the project requirements, the UXOQCS must elevate the
conflict to the program level (Program QC Manager) and issue a nonconformance report. The
UXOQCS may direct a cessation of work activity, with the concurrence of the Program QC
Manager, should the issue jeopardize the results of the DFW, or put the task at risk of non-
compliant performance.

o Verify with the UXOSO that the SHSP and activity hazard analyses were developed to ensure that
the identified hazards adequately addressed field conditions. Confirm that applicable safety
requirements are being implemented during field activities. Upon completion of the initial phase
activities, results are to be documented in the Initial Phase Inspection Checklist (Form 10-3), the QC
logbook and summarized in the Weekly QC Report. Should results be unsatisfactory, the initial
phase will be rescheduled and performed again.
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10.5.3.3  Follow-Up Phase

Completion of the initial phase of QC activity then leads directly into the follow-up phase that addresses
the routine day-to-day activities on the field site. Inspection/audit activities associated with each DFW are
addressed in Section 10.4. Specific concerns associated with the follow-up include:

e Inspection of the work activity to ensure work is in compliance with the contract and work plans.

e Evaluation and confirmation that the quality of work is being maintained at a level no less than
that established during the initial phase.

e Evaluation and confirmation that required testing is being performed in accordance with
procedures established during the preparatory phase and confirmed during the initial phase.

e Confirmation that non-conforming work is being corrected promptly and in accordance with the
direction provided by the UXOQCS. To conduct and document these inspections, the UXOQCS
is to generate the Follow-up Phase Inspection Checklist (Form 10-4). The follow-up phase
inspections will be performed daily, or as otherwise identified in this QC Plan until the completion
of each DFW.

The UXOQCS is responsible for on-site monitoring of the practices and operations taking place and
verifying continued compliance with the specifications and requirements of the contract, task order, and
approved project plans and procedures. He is also responsible for verifying that a daily Health and Safety
Inspection is performed and documented as prescribed in the project SHSP. Discrepancies between site
practices and approved plans/procedures are to be resolved and corrective actions for unsatisfactory and
nonconforming conditions or practices are to be verified by the UXOQCS or a designee prior to granting
approval to continue work. Follow-up inspection results are to be documented in the QC logbook and
summarized in the Weekly QC Report.

10.5.4 ADDITIONAL AUDITS

Additional audits performed on the same definable feature of work may be required at the discretion of
the Program QC Manager or the UXOQCS. Additional preparatory and initial audits are generally
warranted under any of the following conditions: unsatisfactory work, changes in key personnel,
resumption of work after a substantial period of inactivity (e.g., two weeks or more), or changes to the
project scope of work/specifications.

10.5.5 FINAL ACCEPTANCE AUDIT

The Final Acceptance Inspection is performed, upon conclusion of the DFW and prior to closeout, to
verify that project requirements relevant to the work are satisfied. Outstanding and nonconforming items
are to be identified and documented on the Final Inspection Checklist (Form 10-5). As each item is
resolved, it is to be noted on the checklist.

10.6 CONSTRUCTION TESTING

Analytical sampling and testing is not anticipated for the implementation of the work at VNTR. However,
in the event that analytical sampling and testing is required, the following requirements will be
implemented.
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10.6.1 TESTING LABORATORY REQUIREMENTS

When required, an independent analytical laboratory qualified to perform sampling and analysis will be
utilized. Laboratories performing work in connection with construction testing shall be certified to the
methods specified by each contract task order. The Contracting Officer or designated site representative
will be furnished a copy of the certificate of accreditation, scope of accreditation, and latest directory of
the accrediting organization for accredited laboratories. The scope of the laboratory's accreditation shall
include the test methods required. Any deviation from the above requirements must be approved in
writing by the proper authority. On-site chemical analysis by mobile laboratories must be performed by
laboratories certified by the United States Environmental Protection Agency (USEPA).

10.6.2 ENVIRONMENTAL PROJECTS

Laboratories performing Installation Restoration Program work funded by Environmental Restoration,
Navy (ER, N) (formerly Defense Environmental Restoration Account) or Base Realignment and Closure
(BRAC) (ER, N eligible in the absence of BRAC funding) must successfully complete the Navy Laboratory
Evaluation Program as detailed in the Navy Installation Restoration Chemical Data Quality Manual (IR
CDQM), September 1999. Unless otherwise specified, field sampling and data validation should be
performed in accordance with the NAVFAC Atlantic Project Procedures Manual and analytical testing
shall be performed using current USEPA and QC procedures. Any deviation from the above requirements
must be approved in writing by the Contracting Officer or designated site representative.

10.7  FIELD QUALITY CONTROL INSPECTIONS, AUDITS, AND REPORTS

The UXOQCS is responsible for the accomplishment of operational checks of instruments and equipment
utilized by site personnel. The appropriate log entries will be made detailing these checks. In addition to
the implementation of the three phases of control process, inspections will be performed at random, with
unscheduled checks of the site to ensure personnel accomplish all work as specified in the Work Plan.
The UXOQCS will utilize the process outlined in Figure 10-1 (Quality Control Process), to ensure all field
tasks meet quality standards prior to submittal for the QA process. The UXOQCS will submit a report to
the Program QC Manager detailing the results of these checks. Any audits will be performed by the
Project QC Manager.
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Figure 10-1: Quality Control Process
10.7.1  QUALITY CONTROL CERTIFICATIONS

The Program QC Manager will prepare a QC Report, Invoice Certification, and Completion Certification
as necessary. These documents are submitted to the Program Manager for distribution to the appropriate
personnel. The QC Report will include:

e The periodic assessment of work performed;

¢ Significant QA/QC problems and corrective actions taken;

o Work progress;

e Lessons learned, and change recommendations; and

e Signature of the Program QC Manager.
Note: The QC Report will contain the following statement: “On behalf of the contractor, | certify that this
report is complete and correct, and equipment and material used and work performed during this

reporting period is in compliance with the contract drawings and specifications to the best of my
knowledge except as noted in this report.”

Completion Certification is issued upon completion of work under this task order, the Program QC
Manager will furnish a certificate to the Contracting Officer or designated site representative attesting that
“the work has been completed, inspected, and tested, and is in compliance with the contract.”

10.7.2 LOGS AND RECORDS

Activity Logs will be maintained daily as applicable, and all entries will be made in ink. Logbooks will be
bound and pages consecutively numbered. Logbooks and records may be supplemented by the use of
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preprinted forms (e.g., safety inspection forms, tailgate safety briefings). These forms help to ensure
uniformity of activities being conducted, inspected, and reviewed. Daily operation forms and QC forms
are located in Appendix F of this Work Plan. The following logbooks and records will be maintained on
site and are subject to inspection.

10.7.2.1  Daily Journal

The Daily Journal will be maintained by the SUXOS, and provides a summary of all operations conducted
on site to include:

e Date and recorder of information;

e Start and end time of work activities, including lunch, breaks, and down time;

o Work stoppage;

e Visitors and escorts;

o Weather conditions;

e Changes to the Work Plan, SHSP, policies, or procedures;

e Injuries and /or illnesses;

o Safety briefings;

¢ MEC/UXO encountered;

e Disposition of MEC/UXO;

¢ Relevant events and training; and

e Signature of the SUXOS.

10.7.2.2  Field Log Books

The Field Logbooks are maintained by the Supervisory Personnel. These logbooks are used to record
site activities and field data. Logbooks are maintained in a neat and legible manner and provide a
historical record of site activities, to include:

e Date and team location;

e Personnel and work performed;

e Equipment and instrument checks;

e Injuries and/or ilinesses;

e Changes to work instructions;

o Work stoppage;

e Visitors;

e Other relevant events; and

e Signature of the SUXOS.
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10.7.2.3  Safety Log Book

The site UXOSO will maintain the Safety Logbook. This logbook is used to record all safety matters
associated with the project site, including:

e Safety briefings and/or meetings;

e Training;

o Safety inspections and audits performed;

o Work stoppage due to safety issues;

e Visitors and escorts;

e Accidents, incidents, and near misses with corrective action taken;

e Site control measures;

e Other relevant events;

e Date and teams checked; and

e Signature of the UXOSO.

10.7.2.4  Quality Control Logbook

The QC Logbook will be maintained by the UXOQCS. This logbook is used to record all QC matters
associated with the project site, including:

e Equipment testing and results;

¢ QC inspections and audits performed;

o  Work stoppage due to QC issues;

o Equipment monitoring results;

¢ Non-conformance reporting;

e Other relevant events;

e Date and teams checked; and

e Signature of UXOQCS.

10.7.2.5 Training Records

Training records will be maintained by the SUXOS. These records contain any license, certificates, or
other qualifying data, to include:

e Date and nature of training;

e Personnel attending and instructor(s);

e Visitor training and briefings; and

e Signature of the instructor and SUXOS.
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10.7.2.6 UXO Records

The UXO records are individually prepared records for each operating team. These records are prepared
by the team supervisor, and are used to record data on UXO encountered. These records also include:

e Date and grid identifier;

o |dentification of item(s) located;

e Classification of UXO;

e Type, condition, and location of any UXO encountered;

e Disposition of UXO;

e Number of items encountered;

e Other relevant data; and

e Signature of the SUXOS.

10.7.2.7  Photographic Logbook

The Photographic Logbook will be maintained by the SUXOS. This logbook is used to record all
photographs taken on the project site. These photographs are used to document MEC/UXO encountered,
as well as site conditions before, during, and after operations. Photographs will include:

o Date and time taken;
¢ Unique identifying number(s) relating to the Photographic Logbook;

e Location photograph was taken from and direction looking; and

o Brief description of the subject matter.
10.8  DAILY REVIEW OF FIELD DATA

During daily field activities or at least once daily, the UXOQCS will review field data to ensure accurate
classification and documentation of recovered MEC-related items. This review will allow for reconstruction
of an item and whether or not its classification is correct.

10.8.1 CLASSIFICATION OF MEC-RELATED ITEMS

To ensure accurate classification of MEC-related items (with respect to their explosive hazard), as the
information is used to make decisions about the response action, USA will inspect suspect MEC and
classify these items in accordance with Table 10-2. The list is not all inclusive, but reflects the types of
MEC-related material that may be encountered at the project site. It is important to read the footnotes as
they provide additional information of importance to understanding and classification of the MEC-related
items.
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Table 10-2: Classification of MEC-Related Items

Classification Following Inspection:
Presents Explosive | Does Not Present
Type of Material Hazard (MEC) Explosive Hazard
UXO | DMM MC MC | Munitions | Other
(1) (2) (3) | Debris
Used military munitions, on a range, fired X X
Unused military munitions, on a range,
i X X
apparently discarded
;Jsed military munitions, in a burial pit, on a X(4) X
ormer range
;Jnused military munitions, in a burial pit on a X(4) X
ormer range
Explosives in the soil X(5) X
Target from a range (other than small arms X(6) | X(6) X(6) X(7)
range)
Remnants of munitions from a former range X(8) | X(8) X(8) X(9)
Footnotes:

1. Discarded Military Munitions (DMM): Munitions generally considered as DMM include: buried munitions; un-
recovered kick outs from open detonations; munitions left behind or discarded accidentally during munitions-related
activities; munitions intentionally disposed of without authorization during munitions-related activities. Munitions
removed from storage for the purpose of disposal that are awaiting disposal are not DMM.

2. Munitions Constituents (MC): Constituents that are both (a) an explosive; and (b) present in sufficient
concentrations to present explosive hazards.

3. MC that is either (a) not an explosive (e.g., lead, beryllium, and cadmium); or (b) an explosive not present in
sufficient concentrations to present explosive hazards.

4. Although military munitions in a burial pit will normally be DMM, some may be UXO. For explosives safety
reasons, munitions in a burial pit should be approached as UXO until assessed by technically qualified personnel
(e.g., EOD personnel and/or UXO-qualified personnel) and determined that they are not UXO or that they do not
present explosive hazards similar to UXO.

5. Explosive soil is typically found in sumps and settling lagoons for explosives-laden wastewater, and in and around
drainage ditches and pipes that carry the wastewater to such sumps and lagoons.

6. A target is a type of range-related debris. Although a target is not MEC, it may contain UXO, DMM, or MC. Prior
to its release from Department of Defense (DoD) control, its explosives safety status must be documented.

7. A target's explosive safety status must be documented and any demilitarization required to remove its military
characteristics must be performed prior to its release from DoD control.
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8. UXO, DMM, or MC may be found on operational ranges and on former ranges (previously referred to as closed,
transferring or transferred ranges). An inspection of the material will determine into which category this material falls.
For example, if a projectile breaks apart on impact, one could find (a) a sheared-off fuze, which would be UXO or (b)
explosive filler, which would be MC that broke away from the projectile’s open body. If during an open detonation of
an unserviceable munitions that is conducted on an operational range, the donor charge detonates, but the munitions
being destroyed breaks up, but does not detonate, the remnants of the munitions would be DMM or, if explosive
residue (e.g., clumps of TNT), MC.

9. Fragments, while munitions debris, may be evidence of high explosive (HE) usage at the site. For such fragments,
USA will indicate evidence of HE in its classification. After determination of its explosives safety status, scrap metal
from used munitions on a range that is documented as safe would, after any demilitarization required to remove its
military characteristics, be available for release from DoD control. In additions to these DoD requirements, other
regulatory criteria may apply.

10.9 EMPLOYEE QUALIFICATIONS AND TRAINING

The Program QC Manager will review current personnel files on each employee at the project site. These
files include copies of necessary licenses, training records, certificates of qualifications, and résumés that
support the employee’s placement and position. Prior to an employee’s initial assignment or before any
change in duties or assignment the Program QC Manager will review the employee’s file to ensure
necessary qualifications is met. UXO personnel must meet the qualifications as outlined in DDESB TP-18,
dated 20 December 2004.

The PRI-USA JV ensures that only qualified and trained personnel are assigned to project sites. Prior to
mobilization of personnel, PRI-USA JV ensures that training required by both PRI and USA and OSHA 29
CFR 1910.120 has been completed for all personnel assigned to the project. In addition, prior to the start
of operations all personnel will receive the following:

e Familiarization with the Work Plan, and its policies and procedures;

e APP orientation and PPE training;

e Review of applicable Activity Hazard Analysis;

e Environmental considerations peculiar to the operations on the project site;
¢ Instruction and training on equipment usage and safe work practices; and
e Daily safety training outlining the day’s activities.

Training is conducted by the SUXOS, UXOQCS, or UXOSO (as applicable) and records of attendance
are maintained on site. Certificates of Training are issued when applicable.

10.10 EQUIPMENT TESTS, FUNCTIONAL CHECKS, CALIBRATION, AND MAINTENANCE

Instruments and equipment, such as geophysical/navigational, and data analysis and transfer systems,
used to gather and generate site characterization data will be tested with sufficient frequency and in such
a manner as to ensure that accuracy and reproducibility of results are consistent with the manufacturer's
specifications. Instruments or equipment failing to meet the standard will be repaired, recalibrated, or
replaced. Replaced instruments or equipment must meet the same specifications for accuracy and
precision as the item removed from service.

Items such as cellular telephones and radios will be tested for serviceability at the start of each workday.
Results of these tests will be recorded in the Daily Journal. Items failing these tests will be repaired or
replaced prior to operations commencing.
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10.10.1 GEOPHYSICAL EQUIPMENT TESTS

USA proposes to use the following magnetometer for this project, the Schonstedt GA-52Cx. The
user/operator’s manual for this instrument will be provided on site.

Schonstedts (hand-held magnetometers) will be tested each workday prior to being placed into service.
This test will include a functions check (described below), 360-degree spin check (described below), and
the locating of selected anomalies within the test strip. Selected anomalies will be seed items that meet
the size and depth requirements necessary to determine the serviceability of the instrument. Instruments
failing this test will not be placed into service and will be repaired or replaced as directed by the SUXOS
or UXOQCS.

Moving the on/off/volume/range selector switches through their various positions and determining their
serviceability/functionality will accomplish a functions check. A 360-degree spin check will be
accomplished by placing the instrument on the most sensitive setting, vertical, with the sensor (probe)
down on an anomaly free area and slowly rotate the instrument 360 degrees while listening for a change
in tone that would be equivalent to an known anomaly detection (e.g. selected seed item). If no equivalent
tone occurs the instrument is considered serviceable and may be used for detection operations, if an
equivalent tone is heard the instrument is considered non-serviceable and must be repaired or replaced.
Personnel performing these checks must be as free of ferrous metal as possible to preclude interfering
with the 360-degree spin check.

10.10.2 MAINTENANCE

The UXOQCS will check field logbooks to ensure that maintenance of vehicles and equipment are
performed on a regular schedule and in accordance with the manufacturer’'s recommendation or owner’s
manual for equipment requiring regular upkeep.

USA will coordinate scheduled maintenance of the following equipment (including GFE) in accordance
with manufacturer recommendations or the owner’s manual.

e Vehicles;

e PPE;

e Communications Equipment;

o Geophysical, Navigational Equipment, and PDAs;

e Hand-held magnetometers and all-metals locators;

¢ GFE; and

e Emergency Equipment.
Replacement equipment will meet the same specifications for accuracy and sensitivity as the equipment
removed from service. Geophysical instruments will be checked on the test strip daily and after any
repairs. They will be required to demonstrate a consistent detection rate for all seed items and any
identified background anomalies. Repair or replacement of parts will meet the manufacturer specifications

and recommendations. The Program QC Manager will document and maintain records pertaining to the
testing, repair, and/or replacement of equipment on site.

Repair or replacement parts will meet the manufacturer’'s requirements and be installed by personnel
authorized to replace parts or make repairs. Records pertaining to the testing, repair, or replacement of
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instruments and equipment will be maintained on site by the Program QC Manager. Spare instruments of
each type will also be mobilized to the site.

10.10.3 ACCURACY

Control monument locations, boundaries of construction areas scheduled for clearance, and boundaries
of cleared areas will be verified and certified by the Program QC Manager or the UXOQCS. The
UXOQCS will additionally perform daily reviews of the MEC data to ensure accurate categorization of
munitions-related items encountered and to ensure that all MEC items are accounted for.

GIS coverage will be evaluated by the Program QC Manager and UXOQCS to determine if the
geographic features are correct. Errors found will be corrected and noted in the operations field logbook,
as well as reported to NAVFAC Atlantic. The accuracy of grid corners will be to the closest 1.0 ft. A
detected error will result in the data being examined and the correct location and place points will then be
determined in the project GIS data set to represent identifiable elements of the feature (e.g., corners or
intersections).

10.11 DATA QUALITY OBJECTIVES

Data obtained during MEC operations must support the decision-making process. Consequently, data
must be of a sufficient quantity and quality to make defensible decisions to provide an acceptable level of
certainty for the decision maker(s).

10.11.1 DQO PROCESS

The DQO process, as defined in USEPA QA/G-4W, Data Quality Objectives Process for Hazardous
Waste Site Investigations, is iterative and is normally applied to operations requiring the application of
data gathered as a result of the conduct of analytic sampling. The output from one step may lead to the
reconsideration of prior steps. This iteration leads to more efficient design of data collection operations.
Data users, relevant technical experts and members of the QC staff will participate in the DQO process
planning to ensure that their specific needs are included prior to the data collection.

DQOs provide the objective basis for quantitative definition of project requirements. DQOs shall be
developed and used to ensure that the amount, type, and quality of data obtained during a field sampling
project are adequate to support project decisions with a known level of confidence.

The DQO process will include the following steps:

e State the problem;

e |dentify the decision;

e |dentify inputs to the decision;

o Define the study boundaries;

o Develop a decision rule;

e  Specify limits of decision errors; and

e Optimize the design for obtaining data.
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10.11.2 SPECIFIC ANALYTICAL OR STATISTICAL DQOSs
The following DQOs have been developed for the TCRA for the LIA MRSs:
Data Quality Objective 1 — Establish the Instrument Test Strip in accordance with Section 10.1.
e The test strip will be used to evaluate the operator’s and instrument’s ability to detect selected
seed items within the test strip; and
e Once selected, the UXO Technicians will test the instruments daily before operations to ensure

operability.

Data Quality Objective 2 — Conduct a 100% surface removal of MEC and MD over the proposed work
site.

e The work site will be divided into 30 meter x 30 meter grids with 1.5-meter wide search lanes
delineated for the UXO Technicians to systematically search the entire area for MEC; and
¢ The MEC will be identified by nomenclature, condition, and final disposition.

Data Quality Objective 3 — Conduct Quality Control inspections based on the definable features of work in
Table 10-3.

e A lot will be comprised of 80 lanes, 1.5 meters wide by 30 meters X 30 meters long equivalent to
four 30 meter by 30 meter grids; and

o Mil-Std-1916, Department of defense Test Method Standard, will be implemented for conducting
QC inspections on completed lots (refer to Section 10.12.2 for inspection details)..

10.12 QUALITY CONTROL METHODS AND PROCEDURES

This section discusses QC methods and procedures used during project operations. A standard operating
procedure for QC surveillance will be provided on site.

10.12.1 INSPECTIONS

PRI-USA JV will conduct inspections as a part of the Three-Phase Control Process to verify whether
quality-related activities comply with this QC Plan. A list of inspections based on the DFWs is provided in
Table 10-3. Internal inspections will address activities performed by USA. External inspections will
address activities performed by project subcontractors, laboratories, and equipment and material
suppliers.

The inspection program is established to provide the following:

e An objective and independent evaluation of compliance with established policies and procedures
(Work Plan, Activity Hazard Analyses, Explosive Safety Submission, etc.)

e A mechanism for verifying the implementation of corrective actions recommended as the result of
inspections
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Personnel performing QC inspections will be knowledgeable about and have received training in QC
techniques, methods, this QC Plan, applicable regulations, and will be technically knowledgeable related
to the process being inspected. Inspections will be performed in accordance with written procedures or
checklists. Personnel performing QC inspections will not have direct responsibilities in the areas they are
assessing.

System and performance inspections will be undertaken. System inspections will evaluate the
components of the QC system including evaluating items such as approach and adequacy of the
preparation step, inspection of the schedules and plan delivery dates, and tracking systems for QC
activities. Performance inspections evaluate actual QC activities such as design control, on-site data
gathering, M&TE calibration and control, inspection and testing activities, and documentation.

Inspecting QC personnel will document inspection results, which will be reviewed by the Project Manager.
When unsatisfactory or nonconforming conditions or items are found, the responsible organization will
implement corrective actions in a timely manner. Previously unsatisfactory areas will be re-inspected to
ensure that satisfactory corrective actions have been completed. The results of the inspections will be
shared with the team with regard to needed rework and lessons learned.

Records of all inspections will be maintained and controlled as QC records.

Table 10-3: Inspections

Definable Feature of Work Inspection

1. Pre-mobilization e  Ensure that the work to be performed is coordinated with Navy
requirements and that a Notice to Proceed has been obtained
from the Navy prior to the beginning of field activities.

e Verify that personnel required for the work activities have been
identified, are available, and meet the requirements/qualifications
for the positions or waivers from the Navy have been obtained.

e Confirm that personnel are properly trained and certified to oper-
ate equipment and machinery.

o Verify that all field personnel have reviewed the Removal Action
Work Plan, this QC Plan, and the Site Health and Safety Plan.

e Ensure that all personnel have signed the Employee Signoff
Forms for the Site Health and Safety Plan, and that all Activity
Hazard Analyses have been completed.

e Confirm that the appropriate Material Safety Data Sheets have
been identified and properly submitted.

e Confirm that required equipment has been identified and is avail-
able, on-hand, functional, properly calibrated, and appropriate for
the work activities.

e Verify that materials and supplies are on-hand and meet contract
specifications.

e Verify that all submittals have been approved by the proper
authorities.
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Definable Feature of Work Inspection

e Review staging areas for storage of wastes, recyclable materials,

2. Mobilization of Equipment, ! d
heavy equipment, and storage containers.

Supplies, and Personnel to VNTR

e Verify that equipment condition is acceptable and that features
such as backup alarms and blast shields function properly.

e Verify that personnel are properly trained and certified to operate
equipment and machinery.

e Ensure that personnel have proper personal protective
equipment.

e  Provide sufficient spare parts and equipment.

e Confirm and verify equipment delivery schedule and route as well
as dangerous cargo regulations.

e  Coordinate with personnel on VNTR.

3. Preparation of the Work Areas | ®  Review support facilities.

and Staging Areas o Verify that work zones and signage have been properly

established.

o Ensure that MEC surface screening is conducted in all work
areas.

e Inspect the break and rest area.
e Inspect up staging areas for equipment and materials.

e Inspect engineered barriers.

e Verify surveyor licenses, benchmarks, site boundaries, and field

4. Setup of Grids and Survey y
marking methods.

Monuments

e Verify that survey monuments for installation of the grid system
have been properly located and spaced.

o Verify the correct operation of differential global positioning
system (DGPS) equipment.

e  Check markings of grid corners.

o Ensure that a survey is conducted to establish site excavation and
MEC clearance grids.

o Verify that survey markers or sticks are placed to identify all grid
corners and the total depth of excavation at each grid.

e  Verify that survey results are recorded.

5. Magnetometer Operations e Inspect the setup of the instrument test strip and applicability of
items included.
e Confirm the process employed for daily testing of magnetometers.

e Inspect the certification and operational procedures for
magnetometers.

e Observe the acquisition of items in the instrument test strip.
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Definable Feature of Work Inspection

¢ Inspect the implementation of pass/fail criteria for each grid.
¢ Review the procedures for handling an anomaly.

e Observe and check records and data recording forms for
completeness.

6. Surface Grid Clearance e  Ensure that MEC support (personnel, equipment, and safety bar-
riers [if required]) is standing by to support site activities.

o Verify team safe separation distances.
e Inspect for safe installation of engineered barriers.

e  Ensure that all health and safety equipment and supplies have
been mobilized to the operations area.

e Verify that proper equipment is used.

7. MEC Disposal and MD e Confirm the explosives routes from the Magazine.
Operations e Determine whether any road closures are necessary.

e  Ensure that vehicle and transportation requirements for the trans-
port of explosives are met.

e Verify that stocking and storage procedures for explosive materi-
als are followed.

o Verify the procedures for selection of the amount of donor charge.

o Verify the location of ordnance or suspect ordnance items if not
blown-in-place the same day.

e Review the Standard of Practice regarding collection and
inspection procedures.

e Confirm that all suspect ordnance-related material, including
ordnance scrap, will be properly treated.

e Verify the proper documentation of all MEC, MPPEH, MD, and
other recovered ordnance-related items.

o Verify that, following treatment, proper certification is provided on
the scrap.

e Verify approach to disposal of treated scrap.

o Ensure net weight explosive in Magazine does not exceed limits.

8. Grid Restoration and e Confirm that all temporary site features and equipment and debris
Demobilization have been removed for the purpose of restoring the grids.

e  Ensure that a final site walk-through with NAVFAC Representative
personnel is scheduled and conducted.

e  Ensure that punch-listed items from the final site walk-through are
implemented.

e Ensure that all documentation is signed by responsible parties.

e Ensure the coordination of equipment shipping and storage
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Definable Feature of Work

Inspection

(including GFE),prior to demobilization

and submitted.

9. Reporting at Project Closure e Ensure that the MEC After-Action Report is prepared, reviewed,

10.12.2 QUALITY CONTROL METHODS

Mil-Std-1916 will be used to determine the level of Quality Control inspections using the following criteria:

o Alot will be comprised of 80 lanes, which are defined as 1.5 meters wide by 30 meters long. This
is the equivalent number of lanes for four 30 meters by 30 meters grids and is approximately 0.9

acre in area.

e The initial Verification Level (VL) will be “VII” for attributes sampling;

e Table 10-4, Mil-Std-1916 Table | excerpt, will be used to determine the Code Letter (CL) for entry
into the sampling table (Table 10-5, Mil-Std-1916 Table II)

e Table 10-5, Mil-Std-1916 Table Il will then be used to determine the sample size based on the CL

and VL; and

e The switching method will be accomplished as described in Table 10-5, note 2.
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Table 10-4: MIL-STD-1916 Table I?

Lot or Production Interval Size Verification Levels
VI VI Vv \Y 1 Il [
2-170 A A A A A A A
171-288 A A A A A A B
289-544 A A A A A B C
545-960 A A A A B C D
961-1632 A A A B C D E
1633-3072 A A B C D E E
3073-5440 A B C D E E E
5441-9216 B C D E E E E
9217-17408 C D E E E E E
17409-30720 D E E E E E E
30721 and larger E E E E E E E
Table 10-5: MIL-STD-1916 Table II®
Code Verification Levels
Letter T VI VI Y, IV I I | R
Sampling size (Ng)
A 3072 1280 512 192 80 32 12 5 3
B 4096 1536 640 256 96 40 16 6 3
C 5120 2048 768 320 128 48 20 8 3
D 6144 2560 1024 384 160 64 24 10 4
E 8192 3072 1280 512 192 80 32 12 5
NOTES:

(1) When the lot size is less than or equal to the sample size, 100 percent attributes inspection is
required.

(2) One verification level (VL) to the left/right of the specified normal VL is the respective
tightened/reduced plan. Tightened inspection of VL-VIl is T, reduced inspection VL-l is R.

Based on the initial Lot size (80 lanes) and assumed VL of “VII”, the CL for entry into the sampling tables
using Table | is “A”. Using the CL from Table | and the assumed VL, the sampling size is 1280 (Table 10-
5, column VII). AS indicated in note one of Table 10-5, when the lot size is less than the sample size,
100% of the lot must be inspected.

2 MIL-STD-1916 Department of Defense Test Method Standard, Table I, 1 April 1996

3 MIL-STD-1916 Department of Defense Test Method Standard, Table II, 1 April 1996
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The tightening and loosening process will be used every 10 lots to reduce or tighten the QC inspections
as required by changing the VL as shown in Table 10-5. This project involves only 50 lots, therefore if lots
1-40 pass the QC inspection process; the last 10 lots will be sampled under VL lll, CL A which prescribes
that 32 of the 80 lanes be inspected. Should this occur, a random number generator will be utilized to
select 32 of the 80 lanes for inspection.

INVESTIGATION FAILURE CRITERIA
A grid failure will occur if, during the conduct of the QC survey of any grid:
¢ more than 2 munitions items which have a shape, size, or mass greater than or equal to a 20mm

and less than a 30mm projectile is not removed from a grid,

e more than 1 munitions item which has a shape, size, or mass greater than or equal to a 30mm
and less than a 40mm projectile is not removed from the grid, or

e any munitions item, which has a shape, size, or mass equal to or greater than a 40mm projectile
is not removed from the grid

Any failure will result in a complete re-work of the entire failed grid and will initiate a cause and effect
analysis to determine what the root cause of the failure is and to correct the problem. Figure 10-2 below
illustrates the flow of the root cause and effect process.

Procedure Instrument

Approved Task Correct

Instrument Correct

Serviceable

Understood Tested

Sub-Standard
Performance

Detected Quantity, Confident

Depth Supervised

—Type Trained

Test Plot Operator

Figure 10-3: Cause and Effect Process
10.13 CONTINUOUS IMPROVEMENT PROGRAM

A Continuous Improvement Program will be maintained on-site. It will include the following actions:
o The UXOQCS will solicit on a weekly basis lessons learned from on-site personnel;

e The Operations Manager, Program Quality Manger, UXOQCS, and SUXOS will review lessons
learned for appropriateness;

e Recommendations for improvements to the work process will be forwarded to the Program
Manager; and
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e Upon review and approval by the Program Manager, recommendations for improvement will be
forwarded to the Contracting Officer or designated site representative for consideration.

10.14 CORRECTIVE ACTION REQUESTS

A Corrective Action Request (CAR) (Form 10-8) can be issued by any member of the project staff,
including the Contractor and subcontractor employees. If the individual issuing the CAR is also
responsible for correcting the problem, then he or she should do so and document the results on Part B of
the CAR. Otherwise, the CAR should be forwarded to the Project Manager, who is then responsible for
evaluating the validity of the request, formulating a resolution and prevention strategy, assigning
personnel and resources, and specifying and enforcing a schedule for corrective actions. Once a
corrective action has been completed, the CAR and supporting information are to be forwarded to the
UXOQCS for closure.

In addition to observing actual work operations, CARs are to be reviewed during follow-up QC
inspections. The purposes of this review are: to ensure that established protocols are implemented
properly; to verify that corrective action commitments are met; to ensure that corrective actions are
effective in resolving problems; to identify trends within and among similar work units; and to facilitate
system root cause analysis of larger problems. Particular attention is to be given by the QC staff to work
units that generate either an unusually large or unusually small number of CARs.

The UXOQCS will determine whether a written Corrective Action Plan (CAP) (Form 10-9) is necessary,
based on whether or not any of the following are met: the CAR priority is high; deficiency requires a
rigorous corrective action planning process to identify similar work product or activities affected by the
deficiency; or deficiency requires extensive resources and planning to correct the deficiency and to
prevent recurrence. The CAP is developed by a Project Manager designee and approved and signed by
the Project Manager. The CAP is to indicate whether it is submitted for informational purposes or for
review and approval. In either event, operational staff is to be encouraged to discuss the corrective action
strategy with the QC staff throughout the process.

10.15 LESSONS LEARNED

The objective of capturing lessons learned is to share experiences or recognized potential problems or
identify best practices to:

e Prevent the recurrence of repetitive design/execution deficiency;

o Clarify interpretation of regulations or standards;

¢ Reduce the potential for mistakes in high risk/probability areas of concern;

e Pass on information specific to an installation or project;

e Promote a good work practice that should be ingrained for repeat application; and

o To promote efficient and cost effective business practices.
10.16 TEAM RESPONSIBILITIES

PRI-USA JV project team will be responsible for identifying and submitting lessons learned for review and
approval. Throughout this MEC response activity, PRI-USA JV project team members will consider how
their experiences might be appropriate for future efforts.
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11.0 ENVIRONMENTAL PROTECTION PLAN

Refer to Chapter 11 of the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).
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12.0 INVESTIGATIVE DERIVED WASTE PLAN

Refer to Chapter 12 of the TCRA/IM Work Plan (NAVFAC ATLANTIC, 2005).
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13.0 INTERIM HOLDING FACILITY SITING PLAN

The Interim Holding Facility Siting Plan is not applicable to this Munitions Removal Action.
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14.0 PHYSICAL SECURITY PLAN

The Physical Security Plan is not applicable to this Munitions Removal Action.
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15.0 REFERENCES

The following are references applicable to this project however are not all-inclusive. PRI-USA JV will
comply with applicable Federal, State, the commonwealth, and local requirements. Following all
applicable requirements and regulations listed in the following publications will ensure the safety and
health of on-site personnel and the local community.

15.1

15.3

15.4

ARMY REGULATIONS AND PAMPHLETS

AR 190-11, Physical Security of Arms, Ammunition and Explosives.

AR 385-64, Army Regulation Ammunition and Explosive Safety.

Army Regulation 385-64 with USACE Supplement 1, Accident Reporting and Records.
Department of the Army Pamphlet Ammunition and Explosive Standards, paragraph 2-4.
Department of Defense Publications

DOD 4160.21-M-1 Defense Demilitarization Manual.

DOD 6055.9-STD, Ammunition and Explosive Safety Standards.

FEDERAL REGULATIONS

AFTP 5400.7 Bureau of Alcohol, Tobacco, Firearms, and Explosives Federal Explosive Laws and
Regulations.

DOT Regulations, 49 CFR Parts 100-199.
Endangered Species Act 16 U.S.C. 1531-1544.

National Historic Preservation Act (NHPA), Public Law 93-91Army Regulation (AR) 385-64,
Ammunition and Explosives Safety.

OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION

Occupational Safety and Health Administration (OSHA) 1994 General Industry Standards, 29
CFR 1910 and Construction Industry Standards, 29 CFR 1926; especially 1910.120/29CFR
1926.65-Hazardous Waste Site Operations and Emergency Response.

NIOSH/OSHA/USCG/EPA, Occupational Safety and Health Guidance Manual for Hazardous
Waste Site Activities, October 1985. (DHHS (NIOSH) Publication No. 85-95). AR 190-11,
Physical Security of Arms, Ammunition and Explosives.

USACE PUBLICATIONS

U.S. Army Corps of Engineers Safety and Health Requirements Manual. Engineer Manual 385-
1-1, (3 NOV 03).

U.S. Army Corps of Engineers (USACE), Washington, DC. 2000. Engineer Pamphlet 385-1-95a,
Basic Safety Concepts and Considerations for Ordnance and Explosive Operations, 29 June
2001.

U.S. Army Corps of Engineers (USACE), Washington, DC. 2000. Engineer Regulation 385-1-92,
Safety and Occupational Health Requirements for Hazardous, Toxic, and Radioactive Waste
(HTRW) Activities, 01 Sep 2000.
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156.5 OTHER

CH2MHILL, 2005. Time Critical Removal Action/Interim Measures Work Plan, Former Vieques Naval
Training Range (VNTR), Vieques, Puerto Rico. March 2005.
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APPPENDIX A

A.0 STATEMENT OF WORK

This appendix contains a copy of the Statement of Work, dated 28 July 2006, for the Munitions Removal

Actions at the Live Impact Area in the Former Vieques Naval Training Range, located on Vieques Island,
Puerto Rico.
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Section C - Descriptions and Specifications
SOW
Section C
28 July 2006

Statement of Work

Munitions Removal Actions at Munitions Response Sites Located within the Munitions Response Areas (MRA) LIA
— (Live Impact Area) and ECA — (Eastern Conservation Area)

Former Vieques Naval Training Range, Vieques Island, Puerto Rico

1.0 OBJECTIVES: The Contractor shall provide the personnel, equipment, materials, and management
to respond to multiple Munitions Removal Actions, as specified in this Task Order, at various sites within the
property boundaries of the Former Vieques Naval Training Range. Specific categories and objectives of work
include, but are not limited to:

1.1 The contractor shall perform Munitions of Explosives Concern (MEC) surface removal actions as
necessary to reduce worker, public, and law enforcement exposure to unexploded ordnance and
other types of munitions found on the surface. The surface removal will be limited to only that
UXO, MPPEH and MD, either in whole or in part, visible at the surface.

1.2 The removal and disassembly of large targets and large metallic target debris will be performed by
the Range Scrap Management Contractor.

1.3 MEC is a safety hazard and may constitute an imminent and substantial danger to site management
personnel and others. The contractor shall safely locate, identify, recover, evaluate, demilitarize,
manage, and store MEC, and other ordnance related scrap, at the Former Vieques Naval Training
Range (VNTR), Vieques, PR that is currently being managed as a wildlife and wilderness area by
the U.S. Department of Interior’s Fish and Wildlife Service (FWS).

1.4 MEC removal actions will be conducted at Munitions Response Sites (MRSs) located in the
Former VNTR Live Impact Area (LIA) and Eastern Conservation Area (ECA). UXO support for
UXO Avoidance, UXO assessment, and identification may be required at other locations within
the Surface Impact Area (SIA) and Eastern Maneuvering Area (EMA).

1.5 Technical plans for conducting work will be completed prior to implementing the removal
activities and a report documenting the completed removal activities (After Action Report) will be
generated as a record of work completed at the Former VNTR.

1.6 Data will be maintained in an electronic database format compatible with NAVFAC Atlantic
operating systems and software. It is expected that the data format will allow for NAVFAC
Atlantic project personnel to easily view and search site data. The data will be compiled as part of
the Administrative Record for Vieques. The database and collection format will be provided to the
Contractor by NAVFAC Atlantic.

2.0 PLANS: In addition to other plans described in this Statement of Work, the contractor shall provide
the following submittals to the Contracting Officer and/or NAVFAC Remedial Project Manager. Additional copies
of submittals shall be sent directly to the on-site Navy Representatives and Title II Construction Manager., as
applicable (dates will be specified in the Task Order):

A. Health and Safety Plan
B. Site Specific Quality Control Plan
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Waste Management Plan
Instrument/Equipment Testing, Inspection, Calibration, and Maintenance Plan
MEC After Action Report
Emergency and Hazardous Chemical Inventory Forms
MEC Monthly Progress and Production Reports
Monthly Invoicing Reports
MEC Surface Removal Plan
Equipment, Personnel, and Supply Logistics Plan
Any additional MEC type plans required per Navy safety and regulatory requirements.
MEC Removal and Management Project Schedule
. MEC Avoidance Plan

ZEEASFZOMEOO

The work plans shall at a minimum meet the requirements of the following documents. Any deviations from
the requirements of these documents must meet prior approval from the Navy NTR.

Final Time Critical Removal Action/Interim Measures Work Plan, Surface Munitions and Explosives of
Concern at Munitions Response Area-Eastern Conservation Area and Munitions Response Area-Live Impact Area:
Munitions Response Sites 1 through 8, 13, 15 through 20, and 29 through 31, Former Vieques Naval Training
Range (VNTR) Vieques, PR (CH2M HILL March 2005)

Final Time Critical Removal Action/Interim Measures Work Plan Amendment, Surface Munitions and
Explosives of Concern at Munitions Response Area-Eastern Conservation Area and Munitions Response Area-Live
Impact Area: Munitions Response Sites 9 through 12, 14, and 21 through 28, Former Vieques Naval Training
Range (VNTR) Vieques, PR (CH2M HILL July 2006)

Draft-Final Explosives Safety Submission, Former Vieques Naval Training Range (VNTR), Vieques, Puerto
Rico (CH2M HILL July 2006)

Final Explosives Operations Site Approval, Former Vieque Naval Training Range (VNTR), Vieques,
Puerto Rico (CH2M HILL March 2004)

3.0 PERSONNEL AND TRAINING REQUIREMENTS:

3.1 Review of Resumes: The Government reserves the right to review the resumes of and interview
Contractor employees performing under the contract solely for the purpose of ascertaining their qualifications
relative to the personnel qualification terms of the contract. Accordingly, the Contractor shall furnish such resumes
to the Contracting Officer and NAVFAC Remedial Project Manager upon request. A priority for employing local
resource pool of UXO Tech 1’s and Range Sweepers trained by NAVFAC shall be made and demonstrated by the
contractor.

3.2 Contractor Work Force Responsibility: Organize, furnish, maintain, supervise, and direct a workforce
who is thoroughly capable and qualified to effectively perform the work set forth in the contract. The Contractor is
responsible for ensuring that staff planning fieldwork and collecting MEC and environmental data are properly
trained in data collection procedures and are familiar with and use established sample collection procedures in order
to ensure that the data collected meet the Data Quality Objectives for the phase of work at a particular site.

3.3 Program Management: The contractor shall designate a program manager, meeting the requirements of
“project manager” in accordance with DID OE-025.02 and the requirements specified in the contract requirements
for the overall contract who provides a single point of contact for the Contracting Officer and/or NAVFAC Remedial
Project Manager, and provides support to NAVFAC Atlantic Remedial Project Manager and other designated
government representatives. The program manager shall have the authority and be able to address overall
management, technical, and contracting issues. Typical qualifications: BA/BS degree in engineering, geology, or
other related science and 4-7 years of applicable MEC and environmental remediation management experience; has
necessary health and safety training. A program manager with over 10 years UXO Management and Supervisory
Experience of complex UXO sites may be substituted for the qualification requirements specified above. The
substitution requirements shall be reviewed and approved by the NAVFAC Remedial Project Manager on a case by
case basis. The program manager has the responsibility for managing entire MEC remediation projects, estimating
costs within the project and controlling project budgets. The program manager identifies and develops approaches
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for effective and efficient site remediation efforts and serves as on-sight technical expert and project coordinator.
The program manager is also responsible for analyzing and interpreting data, and preparing management and
technical sections of reports. The program manager is responsible for supervising the work of lower level
professional and technical staff. Field hours are normally limited to periodic site visits. In summary, the program
manager is responsible for the following:

» Project management

» Report review

» Report preparation

» Develop and oversee project budget

» Data review and analysis

» Field work planning

» Work plan preparation

» On-site direction, coordination, and management

» Coordinate with agency, client, and subcontractors

» Equipment specification review, selection, and design
» Periodic site inspection

» Acquire site access and logistical arrangements and site communications

3.4. Mid-level Professional Project Manager. The contractor shall execute each task under the direction of
a project manager (PM) in accordance with DID OE-025.02 who shall ensure that all work is accomplished with
adequate internal controls and review procedures to eliminate conflicts, errors, and omissions and ensure
accuracy of all output. The contractor PM shall coordinate all administrative and cost accounting details and
coordination activities. This position is not considered the technical lead position. The contractor PM shall
coordinate with the Government Remedial Project Manager and other government representatives and the Title
II Construction Manager to gather appropriate project information and references, scheduling, points of contact,
right-of-entry requirements, area wide clearances, resolution of technical difficulties, conferences, and project
status. Typical qualifications: mid-level position; BA/BS degree in engineering, geology, or other related
science and 2- 5 years of applicable experience; has necessary health and safety training. The substitution of
UXO technical and management experience may be substituted for above requirements upon review and
approval by the Contracting Officer and/or NAVFAC Remedial Project Manager. Implements field work,
gathers technical and MEC geophysical and surface MEC information, prepares cost estimates for project sub-
tasks, work plans, and reports (IA, SCR, CAP, etc.), provides on-site technical support, typically works under
supervision when performing complex analyses and tasks related to remediation system design, may supervise
lower level professionals and technical personnel during drilling or site remediation activities (over-excavation,
tank removal, etc.). A substantial number of hours are typically for fieldwork. Other responsibilities include:

Report preparation

Fieldwork preparation and planning

Monitoring activities

Site reconnaissance and mapping

Supervise MEC surface and subsurface removal and other on-site remediation activities
Waste characterization

Acquire site access and logistical arrangements and site communications.

Assists in geophysical acquisition and interpretation

Assist in modeling and data analysis

On-Site coordination between subcontractors, Title II Construction Manager, and government
representatives

4.0 GENERAL.REQUIREMENTS:

4.1 MEC Removal Actions. This Contract Task Order includes the time-critical removal of MEC from the
ground surface and management of MEC. Additionally, the contractor is responsible for removal of MD and RRD
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that is greater than 2” X 2” inches in size. Where applicable the contractor will perform this work in accordance with
the Department of Defense regulations and guidance, Defense Environmental Restoration Program (DERP),
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), the National Contingency
Plan (NCP), Resource Conservation and Recovery Act (RCRA), and comply with other applicable laws and
regulations. The contractor shall, according to this scope of work, conduct appropriate field surveys, site visits,
prepare required health and safety plans, execute removal actions, and final on-site storage of UXO, MPPEH, MD,
and RRD. The contractor will conduct such work with a primary emphasis on assisting NAVFAC Atlantic in
compliance with MEC and environmental laws and regulations. The work may involve working with other
contractors affiliated with site inspections, emergency response plans, public coordination, and other MEC and
environmental studies.

Where appropriate the following guidance documents will apply to the activities described in this statement of work:
DoD 6055.9-STD, Ammunition and Explosives Safety Standards.
DoD 4165.26-M, DoD Contractors Safety Manual for Ammunition and Explosives.
DoD 4160.21-M, Defense Materiel Disposition Manual.
DoD 4160.21-M-1, Defense Demilitarization and Trade Security Control Manual.

NAVSEA OP 5 Volume 1, Ammunition and Explosives Ashore: Safety Regulations for Handling,
Storing, Production, Renovation, and Shipping.

OPNAVINST 5530.13, Department of the Navy Physical Security Instruction for Sensitive
Conventional Arms, Ammunition, and Explosives.

OPNAVINST 5090.1, Environmental and Natural Resources Protection Manual.
OPNAVINST 8020.14, Department of the Navy Explosives Safety Policy.
NOSSAINST 8020.15, Military Munitions Response Program Oversight.

USACE ER 1110-1-263, Chemical Data Quality Management for Hazardous Waste Remedial
Activities.

USACE EP 1110-1-17, Establishing a Temporary Open Burn and Open Detonation Site for
Conventional MEC Projects.

USACE EP 1110-1-18, Ordnance and Explosives Response.
USACE EP 75-1-3, Recovered Chemical Warfare Materiel (RCWM) Response.

USACE EP 385-1-95a. Unites States Army Engineering and Support Center — Huntsville
(USAESCH) Mandatory Center of Expertise (MCX), Basic Safety Concepts and Considerations
for OE Operations.

USAESCH OE MCX Data Item Descriptions.
USAESCH Interim Safety Alerts.

Bureau of Alcohol, Tobacco, and Firearms (BATF) ATF P 5400.7, Explosives Law and
Regulations.

Where applicable other guidance (in whole or in part) may apply to this statement of work and
should be identified in the task order.

4.2 HTRW/ CWM Management: In the unlikely event that during the MEC removal, the contractor
encounters Hazardous, Toxic, and Radiological Waste (HTRW) or Chemical Warfare Materiel (CWM) the

following shall apply:
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HTRW material may be encountered in containers, landfills, open burn/open detonation areas (OB/OD),
ground spills, surface water, or groundwater. If suspected HTRW of unknown origin and nature is encountered the
contractor shall immediately notify the NAVFAC Atlantic Contracting Officer and Project Manager. The contractor
shall take necessary actions to protect the safety of his workforce, the public, and the environment.

During conventional MEC operations, if the contractor identifies or suspects CWM, the contractor shall
immediately withdraw upwind from the work area and notify the appropriate personnel as identified in this task
order. The contractor shall secure the area as soon as practicable.

All targets will be screened for depleted uranium (and other radiological materials) and all fluids removed
and containerized. Targets will be stockpiled at a designated area for decontamination and demilitarization. After
which targets will be containerized as appropriate.

4.3 Permitting/Licenses. Although the site is a CERCLA site and is exempt from permits, the contractor
shall meet the substantive requirements for the permits and licenses necessary to conduct his operations including,
but not limited to, building permits, licenses to purchase explosives, blaster’s licenses, and Department of
Transportation (DOT) permits for transport of MEC and HTRW on public highways. All permit acquisition and
requirements will be coordinated with the Government personnel, unless specifically necessary for the operations of
the contractor.

4.4 Accident Prevention Plan. All work under this contract shall be in accordance with the applicable
publications specified in this statement of work (SOW). The contractor shall develop and provide the Navy an
accident prevention plan using the following as guidance for format and content: DID MR-005-01 and MR-005-06.

4.5 Quality Management. The contractor is responsible for the control of product quality and for offering
to the Government for acceptance only those products/services that conform to contractual requirements. Site-
specific quality control plans shall be prepared using the following guidance DID MR-005-11 and DoD Mil-Std-
1916 (1 April 1996).

5.0 OTHER REQUIREMENTS:

During the progress of work, the contractor may be called upon by the Government or Title II Construction
Manager to produce preliminary study data and information that is deemed necessary to satisfy Government needs.
The Contractor shall provide data from this project to the extent that such requests do not detract from the
contractual objectives of the work.

The contractor is responsible for conducting a site visit to verify the assumed site conditions prior to
submitting the fee proposal.

The contractor shall be responsible for accuracy and validity of data. In the event of controversy or court
challenge of the report(s), the contractor may be required to testify on behalf of the Government in support of
report(s) findings.

The contractor shall be expected to thoroughly review all sources of information pertinent to the objective
analysis of the work tasks specified in this SOW. The report presenting results of the Munitions Response Action and
execution of the response action shall be done in an objective and dispassionate manner delineating fact and opinion.
Interpretation shall be presented as arguments clearly identifying assumptions, premises, biases, and logic.
Hypotheses shall be identified as such. All technical terms used in the report shall be defined. Concise, but
complete descriptions detailing the data, methods, conclusions, and recommendations shall be based on professional
judgments of recognized experts in their field of research.

All personnel conducting work on a DERP site or hazardous/toxic waste site shall have the appropriate
training, personal protection, and safety course as specified by CFR 1910.20 and any other applicable requirements.

The contractor, when appropriate, will coordinate with the Title II services contractor, Navy CLEAN
contractor, and any other on-site contractors to determine if subcontractor services can be provided by currently
mobilized subcontractors to maximize cost and efficiency.
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6.0 SPECIFIC SCOPE OF WORK.

The initial work area for this scope of work will be designated by NAVFAC; however, based on
continuously changing site conditions, NAVFAC may request the contractor to relocate removal action team(s) to
achieve a more efficient clearance of the LIA and ECA as conditions change.

6.1 Project Management Tasks. The following project management tasks will be conducted as part of this
SOow.

Progress Meetings. Two monthly progress meetings will be held during each month of project
duration. One of the monthly progress meetings will be conducted via conference call over a one hour duration. For
the other monthly progress meeting, the contractor PM or other identified person familiar with the data and day-to-
day operations being conducted will attend the meeting to be held in Norfolk, Virginia (or vicinity). The meeting is
anticipated to be hour hours in duration. NAVFAC Atlantic personnel and the Title IT Construction Manager will
attend these meetings. The progress meetings will cover a variety of topics not limited to: the progress of work at the
Former VNTR, cost issues, reporting, upcoming activities, strategic planning, technical issues, and technical
management.

Weekly Reports/Status Meetings. Two weekly meetings will be held to discuss the status of work
being conducted by the contractor. One meeting will be held via conference call and will be approximately 2 hours in
duration. The other meeting will be approximately 2 hours in duration and will be held on Vieques with the Navy on-
site representative and the Navy contractors The meetings shall be attended by the contractor PM or other identified
persons familiar with the data and day-to-day operations.

Monthly Report. A monthly progress report will be prepared to provide a summary of the
production for the month and present all the technical information that will serve as a backup for the monthly
invoices. The monthly report shall include a comparison of the projected production schedule from the contract to
the actual production schedule In addition, items to be provided in the progress report will include: quantity of MD
processed for the month (in tons), quantity of RRD processed, quantity of scrap sheared, quantity of scrap processed
through furnace, quantity of scrap shredded, number of acres surface cleared of vegetation , number of acres surface
cleared of MEC, number of days of surface clearance.

Pre-Construction Meeting. Prior to the initiation of field effort described in this SOW a pre-
construction meeting will be held in Vieques, Puerto Rico. The meeting will be conducted to discuss the
implementation of the work plan for the surface removal action. This meeting should be attended by the contractor
PM and field supervisory staff. The meeting will be one day in duration. The agenda for the pre-construction
meeting will be provided by the contractor to NAVFAC one week prior to the meeting.

6.2 Vegetation Removal. Prior to removal of UXO, MPPPEH all grass and brush will be cut using manual
methods to allow for a magnetometer assisted surface sweep to effectively remove all remaining surface UXO and
DMM greater than 20mm in size; and MPPEH MD, and RRD that exceeds 2” x 2” in size. No operator equipped
mechanical brush cutting will be allowed.There are varying types of vegetation across the LIA and ECA. The level
of effort required to remove various “levels” of vegetation should be considered when developing costs and
schedules to complete this scope of work. The contractor should determine the various vegetation categories and
what factors for each of those categories will contribute to a cost and schedule difference. . A “scale” of costs and
schedules for the categories of vegetation clearance should be presented in the contractor proposal as described in
the FEE PROPOSAL AND PRICE BREAKDOWN Section of this SOW.

6.3 Surface Removal. A surface removal action (UXO, MPPEH, DMM, MD, and RRD) will be completed
at approximately 50 acres within the Live Impact Area of the former VNTR. The removal will be completed in
designated grids within the LIA following approval of the Navy NTR The actual number of acres to be surface
cleared will be dependent upon the Cost Index Factor (CIF) and the available funding for the Delivery Order;
however, for a cost basis it should be assumed that 50 acres will be surface cleared. The Contractor shall perform
surface clearance under areas in which targets have been removed by the Range Scrap Management contractor. The

surface cleared items will be stockpiled at locations designated by the on-site Navy representative or Title IT
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Construction manager within the cleared MRSs for collection by the scrap management contractor. Stockpiles of
removed materials must be segregated into appropriate waste streams: 1-MPPEH, 2-MD, and 3-RRD. Actual 3X
certification of the scrap will need to be provided by the scrap management contractor.

The contractor will removal all UXO and MPPPEH and DMM equal to or greater than 20 mm in size and
removes all MD, RD and MPPEH greater in size than 2” x 2”. The QC Criteria will meet the requirements in the
TCRA Work Plan (CH2M HILL, March 2005) and DoD Mil-Std-1916 (1 April 1996).

Costs and schedules presented in the contractor proposal should account for the various quantities of UXO,
MPPEH, and DMM requiring further demolition/demilitarization and removal; and MD and RRD requiring removal.
The costs and schedules should be presented on a per acre basis as discussed in the FEE PROPOSAL Section in this
SOW and as shown in the attached example proposal format.

The Title II services or Navy CLEAN contractor will procure a licensed surveyor to establish control points
as necessary to provide sufficient grid location data. However, the contractor shall establish markers at grid corners
for the surface removal areas. .Each MRS requiring removal action may consist of UXO Technician supported
vegetation removal, removal of all MEC and scrap metal either at the surface or partially exposed, surveying of the
locations of all identified MEC, description and cataloging of all identified MEC, demilitarization and demolition of
all munitions items with an explosive hazard, carrying out blow-in-place (BIP) operations where necessary to allow
for safe removal of items with an explosives hazard, verifying all MPPEH/MD as free of explosive hazard, transport
of all MPPEH/MD and non-MPPEH/MD metal to a designated location within the LIA, and site restoration
activities.

All MEC within the grids that have an explosive safety hazard will be treated within the grids, either by
blow-in-place methods or with consolidated shots following verification that they are considered to be safe to move.
All MEC and scrap metal that can be removed will be demilitarized and inspected to determine that the items no
longer contain energetic materials. The scrap will then be stockpiled in strategic locations as designated by the on-
site Navy representative or Title II Construction manager for collection and transportation by other contractors.
Locations will be determined in the field between the contractor and Navy representatives.

Materials visually inspected and found to be free of explosives should be uniquely marked, segregated, and
staged at a designated location. After inspection and staging of the MEC, MPPEH, MD, and other related range
scrap, the NAVFAC RPM or On-Site Navy Representatives and/or designated representatives should be notified
that the material is ready for collection and processing (e.g., shredding, shearing, flashing). The material will be
further inspected by the on-site scrap processor prior to collection, transfer, and treatment. If the material is
questionable or unacceptable based on the potential for explosives to be present the contractor will be required to
further treat the material to meet the processing requirements.

All MEC removal activities will require two separate teams, a MEC Clearance Team and a Vegetation/
MEC Scrap Clearance Team. It is recommended that the contractor will have a Senior UXO Supervisor (SUXO0),
UXO Safety Officer, and QC Manager. It is recommended at a minimum, the MEC Clearance Team shall consist of
the following: a UXO Technician III and UXO Technician IIs/Is. The Vegetation/MEC Scrap Clearance Sweep
Team will consist of a minimum of 10 UXO sweep personnel, two UXO Technician IIs, and one UXO Technician
HI. It is recommended all proposed removal action teams should be comprised of UXO technician level staff that
achieves the most safe, efficient, and cost effective clearance. The qualifications for all of these individuals and team
sizes will meet the requirements described in DDESB Technical Paper 18 (18 June 2004). Determination of the
composition of the teams shall be included in the Contractor’s Work Plan and upon review and approval by the
NAVFAC Remedial Project Manager shall be finalized at that time.

7.0 SITE SECURITY REQUIREMENTS:

7.1 United States Citizenship. No employee or representative of the Contractor will be admitted to the
work site unless the employee or representative furnishes satisfactory proof of United States citizenship, or is
specifically authorized admittance by the government.
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7.2 Explosive Safety and Security Requirements: At a minimum, the safety and security of explosives and
storage of UXO or MEC items will be in compliance with the Explosive Safety Submission for the former VNTR,
the Explosives Operations Plan, the Time Critical Removal Action (TCRA) Work Plan, the TCRA Amendment, the
Master Work Plan) and any other applicable regulations and laws. The purchase, delivery, storage, distribution,
and management of explosives is an integrated and established process between NAVFAC and other MRP
Contractors under this Time Critical Removal Action. Coordination of this effort will be required with the current
on-site MRP contractor and shall be accomplished based on the current established practices on Vieques.

8.0 CONTRACTOR AND SUBCONTRACTOR PERSONNEL LIST.

The contractor shall provide to the Contracting Officer or designated representative, a list of Contractor
and/or subcontractor personnel (including addresses and telephone numbers) for use in the event of an emergency.
As changes occur and additional information becomes available, correct and change the information contained in
previous lists. The Contractor shall post a list of the subcontractors at the project site.

9.0 DELIVERABLES AND SUBMITTALS: Deliverables and Submittals.

9.1 Submittal Register. The contractor shall prepare and submit a Submittal Register delineating all of the
submittals required per plans defined above and per requirements for MEC type work for review and approval within
15 days after the NTP has been issued. Instructions for completion of the Government furnished Submittal Register
are provided in the main contract in Section 7.8. The submittal register with columns (a), (b), (c), and (d) completed
by the Contractor is designated the initial submittal register required as a part of the Project QC Plan. Additional
details concerning the use of the submittal register will be explained at the preconstruction conference.

In addition to the work plan deliverables specified earlier and submittals required per submittal register, the
contractor will be required to review document deliverables related to the site inspection and removal actions at the
Former VNTR as described in the following paragraphs:

Site inspection reports and other related reports will be provided by NAVFAC Atlantic RPM and/or the
Title II Construction Manager for the areas identified for surface MEC removal in this SOW. Preliminary Draft,
Draft, Draft Final, and Final Reports will be prepared. The reports should follow the USACE Data Item Description
MR-030.

The contractor will review the reports to understand the site conditions within the LIA and ECA. A Time
Critical Removal Action Plan (TCRA) and TCRA Amendment will be provided by NAVFAC Atlantic RPM or the
Title II Construction Manager, and data compiled from the recent Expanded Range Assessment/Phase I Site
Inspection, for the areas identified for surface MEC removal in this SOW. The TCRA will apply to the removal
action of the LIA and ECA. The contractor will prepare work plans for the removal of the MEC, visually observed
at the surface, from the areas identified in this SOW. Draft and final versions will be prepared for each work plan.
Discreet areas for MEC surface removal will be identified by the NAVFAC Remedial Project Manager or designated
representative/Title II contractor prior to the pre-construction meeting and during the development of work plans.

Post MEC surface removal after action reports will be prepared by the contractor. A draft and final report
will be prepared for the removal actions

9.2 Invoices. Invoicing is to be completed on a monthly basis and shall be conducted on a unit cost basis for
the work completed including the following:

Government Furnished Equipment (Cost/Item)

Project Management (Cost/Acre);

Meetings (Costs/Meeting)

Work Plan (% complete);

Mobilization/Construction (% complete);

Vegetation clearance of low, moderately, and highly densely vegetated areas, (cost/acre).

Surface Clearance unit costs based on the following combined number of MEC and Non MEC items: 1 -
5,000 items/acre; 5,001 - 10,000 items/acre; and greater than 10,000 items/acre.
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Demilitarization of surface cleared MEC items to meet 3X equivalent requirements (cost/category) for the
following categories of MEC items: 0-50 items, 51-100 items, 100-200 items.

Report (% complete)

Demobilization (% complete)

9. 3 Database Management. An electronic database containing information (data) regarding MEC located
and removed during site removal will be maintained by the Title II Services Contractor in a format compatible with
NAVFAC Atlantic operating systems and software. The database will be updated by the MEC removal contractor in
the field on a daily basis as data is collected using a field data collection tool equipped with software that is
compatible with the GIS. The database will include but is not limited to: MEC geographical coordinates, item name,
item depth, and final disposition information, associated geophysical instrument amplitude readings, unique
identification number for items, and if there is an explosive hazard associated with the item. The database will be
compatible with Oracle database systems.

9.4 Logs, Reports, and Record Keeping. During the field activities weekly progress reports will be
prepared and weekly conference calls will be held with the Navy. The contractor shall maintain safety inspection
reports, accident/incident reports, medical certifications, training logs, monitoring results, QC records, etc. The
contractor shall maintain all exposure and medical monitoring records in accordance with OSHA Standard 29 CFR
1910 and 1926. Submit in accordance with DD Form 1423 and DD Form 1664 and appropnate forms contained in
the Master MEC Work Plan for the Former VNTR.

10.0_ADDITIONAL PERSONNEL QUALIFICATIONS:

10.1 Personnel Qualifications. The qualifications of site personnel shall be in accordance with DD Form
1423 and DD Form 1664 OE-025 for those categories that are included in the CLIN structure. The contractor shall
provide to the Government the qualifications and minimum experience of all labor categories used to accomplish the
work effort but not covered in OE-025.02. Federal employees, military or civilian, shall not be employed by the
contractor in performance of any work under the contract; i.e., during off duty hours, regular hours, or while on
annual leave.

10.2 Key Personnel and Core Labor Categories. Minimum key personnel and core labor categories are
identified in DD Form 1664 OE-025.02, paragraph 10.4 and 10.5 and shall be provided as applicable and shall meet
the qualifications and requirements as stated in DD Form1664 OE-025.02. Prior to working under this contract all
key personnel and UXO personnel, shall be approved by the Contracting Officer or designated representative.

11.0 EEE PROPOSAL AND PRICE BREAKDOWN:

The scope of services is to be performed on firm fixed price basis in accordance with the unit cost schedule
described below. The proposal shall be submitted in accordance with the attached format. The Contractor shall
provide a price breakdown for all proposals, itemized, as directed by the Contracting Officer. Unless otherwise
directed, the breakdown shall be in sufficient detail to permit an analysis of all materials, labor, equipment,
subcontract, and overhead costs, as well as profit, and shall cover all work involved in the scope of work. Any
amount claimed for subcontractors shall be supported by a similar breakdown.

Costs are to be grouped into the following categories: 1) Project Management Costs: including project
management oversight and meeting costs; 2) Field Costs including costs for labor, , field equipment (weed eaters,
front end loader, metal detectors, and field tools/safety equipment; and 3) Support Costs including: travel, lodging,
meals, transportation, vehicle rental.

Mobilization costs are to be provided separately for the entire project including: the transportation costs,
perdiem costs, transport of equipment to the site (Cost/event)

Vegetation clearance costs are to be provided separately for manual vegetation clearance of low,
moderately, and highly densely vegetated areas, (cost/acre). Low density vegetated areas are those consisting of grass
covered areas that will require weed eaters to remove the grass. Moderately vegetated areas are areas covered with
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grass and sparsely covered scrubs. Densely vegetated areas are those covered in dense shrubbery and trees. It should
be assumed that controlled burn cleared areas will not require vegetation clearance. Costs per acre should be based
on the level of effort of labor and supporting equipment to perform this function.

Surface Clearance unit costs are to be provided based on the following total combined number of MEC and
Non MEC items: 1 - 5,000 items/acre; 5,001 - 10,000 items/acre; and greater than 10,000 items/acre. Costs per acre
should be based on labor and supporting equipment to perform this function.

Demilitarization of MEC items to meet 3X equivalent requirements. Separate unit costs are to be provided
for demolition of MEC items, based on individual demolition events and the costs for explosives for the following
categories of MEC items: 0-50 items, 51-100 items, 100-200 items.

Purchase of Government Furnished Property- The following items will be purchased as government
furnished property: schonstedt magnetometers, weed eaters, chain saws. Costs are to be provided for each individual
item. Additional items identified by the contractor as necessary to carry out the removal action activities should be
identified in the task order proposal.

On-Site storage for small equipment is available in Camp Garcia and/or the LIA. The management of field
operations shall be conducted from the office space made available to the Contractor at the Camp Garcia Base
Camp.

A detailed cost breakdown for each of the unit costs needs to be provided and include the following:
cost/acre for each of the unit tasks identified. Any additional expenses not previously provided in the original bid
shall be incorporated into the unit costs items identified. The proposal shall provide an estimate of the duration of
the surface clearance for the minimum and maximum unit cost items identified.

12.0 CONTRACT TASK ORDER DURATION

The duration of field activities shall be completed within 6 months from the Notice to Proceed. The final
after action and other required final reports shall be completed within 60 days of completion of field activities.

REFERENCES.

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) of 1980, Public Law (PL)96-
510, 94 Stat 2767, 42 USC 9601.

NIOSH/OSHA/USCG/EPA Occupational Safety and Health Guidance Manual for Hazardous Waste Site Activities,
Oct. 85.

HQUSACE Letter, DACS-SF, Explosives Safety Policy for Real Property Containing Conventional Ordnance
Explosives.

HQDA Policy Memorandum, Interim Guidance for Biological Warfare Material (BWM) and Non-stockpile
Chemical Warfare Material (CWM) Response Activities, 5 Sep 97.

AR 75-15, Responsibilities and Procedures for Explosive Ordnance Disposal (EOD).
AR 190-11, Physical Security of Arms, Ammunition, and Explosives.

DA PAM 385-64, Ammunition and Explosives Safety Standards.

29 CFR 1910.120-1926, Occupational Safety and Health Standards.

DOD 6055.9-STD, DOD Ammunition and Explosives Safety Standards.

DOD 4160.21-M, Defense Utilization and Disposal Manual.

DOD 4160.21-M-1, Defense Demilitarization Manual.
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EM-385-1-1, Safety and Health Requirements Manual.

ER 385-1-92, Engineering Regulations Safety and Occupational Health Document Requirement for HTRW and OE
Activities.

ER 715-1-19. Service and Supply Contractor Performance Evaluations.

TM 60A-1-1-22, EOD Procedures: General EOD Safety Precautions.

TM 60A-1-1-31, EOD Procedures: General Information on EOD Disposal Procedures.
USAESCH Safety Concepts and Basic Considerations for UXO.

USAESCH UXO Personnel Data base.

29 Code of Federal Regulations (CFR).

ATFP 5400.7, Alcohol, Tobacco, and Firearms Explosive Laws and Regulations.
27 CFR Part 55, Commerce in Explosives.

40 CFR Parts 100-199, Transportation.

ETL 385-1-2, Generic Scope of Work for Ordnance Avoidance Activities.

TM 9-1300-200, Ammunition General.

TM 9-1300-214, Military Explosives.

ER 1110-1-8153, Ordnance and Explosive Response.

EP 1110-1-17, Establishing a Temporary Open Burn and Open Detonation Site for conventional Ordnance and
Explosives Project, 16 Jul 99.

EP 1110-1-18, Ordnance and Explosives Response.

TB 700-2, Department of Defense Ammunitions & Explosives Hazardous Classification Procedures.
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Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 17 06061804 KU2E 0252 62470 X 068732 2D 056208 AA00G0003647
AMOUNT: $1,750,117.00
CIN 62080002000101: $1,750,117.00
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LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

APPPENDIX B

B.0 SITE MAPS

This appendix contains the following maps for the Munitions Removal Actions at the Live Impact Area in
the Former Vieques Naval Training Range, located on Vieques Island, Puerto Rico.

e Figure B-1: Location Map
e Figure B-2: Site Map

Contract No. N62470-05-D-6208; Task Order No. 0002

Page B-1
Final: 18 September 2006
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APPPENDIX C

C.0 POINTS OF CONTACT

This appendix contains the points of contact (POC) for the Munitions Removal Actions at the Live Impact
Area in the Former Vieques Naval Training Range, located on Vieques Island, Puerto Rico.

POC

POSITION

ORGANIZATION

TELEPHONE
NUMBER

Naval Facilities Engineering Com

mand, Atlantic Division

Mr. Chris Penny | Project Manager | NAVFAC (757) 322-4815
CH2M HILL
Mr. Stacin Martin Project Manager CH2M HILL (757) 518-9666 X 435
Mr. John Tomik Activity Manager CH2M HILL (757) 671-8311 X413
Ms. Heather Blackwell Site Administration CH2M HILL (787) 556-7770
Project Resources, Inc. (PRI)
Mr. Pete Porter Program Manager PRI (585) 507-9919
Mr. Rickie Bratton Operations Manager PRI (787) 741-4792
Mr. Michael Vasquez Administrative Specialist PRI (787) 741-4792
USA Environmental, Inc. (USA)
Mr. Rick Hanoski Project Manager USA (813) 343-6382
Mr. Robert Crownover Safety/QC Manager USA (813) 343-6364
Mr. Jeffery Lewis GIS Manager USA (813) 343-6376

Viegues National Wildlife Refuge

Mr. Oscar Diaz Marrero

Refuge Manager

USFWS Southeast

(787) 741-2138

Region 4
Mr. William Wolfrom Law Enforcement (787) 457-0082
Mr. Felix Acosta Law Enforcement (787) 378-7868
Vieques Law Enforcement
Fire Department (787) 741-2111
State Police (787) 741-2020/2121
FURA (787) 863-5000
PR DNER (787) 741-8683
Federal Agencies Law Enforcement
Bureau of ATF (787) 766-5584
Coast Guard (787) 729-6800
DEA (787) 775-1706
EPA (787) 671-9879
Naval Security (787) 865-4011
U.S. Customs Service (787) 863-4766
U.S. FWS OLE Wildlife Inspector (787) 749-4338
U.S. Marshals Service San Juan (787) 766-6000
Medical Emergency
Aeromed (787) 756-3424
Ground Ambulance (787) 741-1616
Utilities
Electric Company (787) 741-3851
Gas (787) 741-1948
Telephone (787) 741-1012/1013
Water (787) 741-2001
Other Contacts
On-site Scrap Contractor PIKA (787) 741-4792

Federal Aviation Admin.

24-Hour Safety Hotline

(800) 255-1111

Mr. Noah Sarvis

Project Manager

Advent Environmental

Contract No. N62470-05-D-6208; Task Order No. 0002
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MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE

VIEQUES ISLAND, PUERTO RICO

APPPENDIX D

D.0 ACCIDENT PREVENTION PLAN

This appendix contains the Accident Prevention Plan for the Munitions Removal Actions at the Live
Impact Area in the Former Vieques Naval Training Range, located on Vieques Island, Puerto Rico.
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LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

ACCIDENT PREVENTION PLAN

: MUNITIONS REMOVAL ACTION
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES, PUERTO RICO

Plan approval:

Date:

Jonathan Chionchio
President

USA Environmental, Inc.
(813) 343-6350

Plan concurrence:

e it nione 50,

“Cheryl M/ Riordarr, CSP.
Prograim Occupational Safety Manager .
USA Environmental, Inc. R0 s";;\\

-———

(757) 486-8567 R ~~ .
[ \ i

e - ——— law

{ CHERYL M. RIORDAN

AR
\\\6\;\‘ 19 T ‘ ? \4”\Q,”
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-
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-
______

Plan prepared by: “_PROF o2

M Date'@%/

Robert Crownover

Program Safety and Health Manager
USA Environmental, Inc.

(813) 343-6364

s e ————— e T s T e st i
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MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE

VIEQUES ISLAND, PUERTO RICO

APPENDIX D: ACCIDENT PREVENTION PLAN ACKNOWLEDGEMENT

Accident Prevention Plan/Site Health and Safety Plan Acknowledgment

| have read, understand, and agree to abide by the provisions as detailed in this Accident Prevention

Plan and Site Safety and Health Plan prepared by PRI-USA JV. Failure to comply with these provisions
may lead to disciplinary action and/or my dismissal from the work site.

Printed Name Company Signature Date

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-ii
Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

TABLE OF CONTENTS

D.1 BACKGROUND INFORMATION ......cuttttutttuturerererererererererrerererererer.r.............——————————————————————————...o D-1

D.11 PURPOSE . ...ttt e e eeeeeeseeennnees D-1

D.1.2 CONTRACTOR. ...ttt s e e e aeaeaeaeaens D-1

D.1.3 CONTRACT NUMBER......cuutit e e e e e e an e e an e e ns D-1

D.1.4 CONTRACT TASK ORDER NUMBER .......cuutttititiiiiiiiiiiiesnisn e nas D-1

D.1.5 PROUJECT NAME ......ooooiiiiiiieeeeeeeeeeeeeee ettt eeeeeeaeaesesessessassssssssssssssnsnssrnsnrnnes D-1

D.1.6 PROJECT DESCRIPTION . ....coiiiiiiiiiiiieeeeeeeeeeeeeeeeeee ettt eeeeeeeeeeeeennnnees D-1

D.2 DESCRIPTION OF WORK .....uututuuttuttutttttesssussseseseresesesereserereseres.ser....................—.—.—.———————————————————. D-2

D.3 CONTRACTOR ACCIDENT EXPERIENCE .......cuuuuuititiiiiiiiieiiiieiirerieererereseseeseeeesneseeennennnnnn.s D-2

D.4 PHASES OF WORK REQUIRING ACTIVITY HAZARD ANALYSIS....cccocooiieiiiieeeeee e D-3

D.5 STATEMENT OF SAFETY AND HEALTH POLICY ...uutuuiiiiiiiiiiiiiiiiiiieiiieiereisiiserenereensenenenneeennans D-4

D.6 RESPONSIBILITIES AND LINES OF AUTHORITY ..ouvivitiiiiiiiiiiieieieriierirereieieierereere ..., D-5

D.6.1 PERSONNEL RESPONSIBILITIES ......cooiiiiiiiiieeeieeeeeeeeeeeeeeeeeeeeeeeeeeeeaeeeeevevaessaasssssssanssnnes D-5

D.6.1.1 PROJECT MANAGER- RICHARD HANOSKI......uvuvuvererireeennsnreresesn e D-5

D.6.1.2 CORPORATE HEALTH AND SAFETY MANAGER- ROBERT CROWNOVER ............... D-5

D.6.1.3 CERTIFIED SAFETY PROFESSIONAL — CHERYL RIORDAN, CSP.....ccocovviieiieennn. D-6

D.6.1.4 OPERATIONS MANAGER- (TBD)...oiiiiiiiiee et D-6

D.6.1.5 SENIOR UXO SUPERVISOR- (TBD) ...oeiiiiiiiiieceiee ettt D-6

D.6.1.6 UXO SAFETY OFFICER- (TBD)...coiiiiiiiiiieeiee ettt D-7

D.6.2 LINES OF AUTHORITY ..ottt ettt aeseaaaasssesassssssssssssssnsnsnnes D-7

D.7 SUBCONTRACTORS AND SUPPLIERS ......octutitiiiiiiiiiiiiiiiiiiiiirirersrirerransnnannsnennnnnnnnnnnnnnnnnns D-9

D.71 MEASURES OF CONTROLLING AND COORDINATING SUBCONTRACTORS......... D-9

D.7.2 SAFETY RESPONSIBILITIES OF SUBCONTRACTORS.........ovvvveieveveveverereveveverevenenanes D-9

D.8  TRAINING ....outttitttttttetttttttttttrtrrr e . ., e, re L arera—areressteaasasasasasasssesesasssssssssassssssssssssssssnsssnnsssnsnrsrnrnrns D-9
D.8.1 SUBJECTS TO BE DISCUSSED WITH EMPLOYEES DURING SAFETY

INDOCTRINATION ...t aaaaaaaanes D-10

D.8.2 GENERAL TRAINING ......cottiteiititeteteteteteteeaeieaeaevevsaaaaaearararsrsrasasasasasssaansasnsasnsnnannnnnnnnnnn D-10

D.8.3 SUPERVISORY TRAINING .......uuuttiiiiiiiiiiiiiiiirreeeseesesssessn e nnns D-11

D.8.4 REQUIREMENTS FOR EMERGENCY RESPONSE TRAINING........cccccovvvvvvveiiviiinens D-11

D.8.4.1 FIRE PREVENTION ....uuvututututututasasasasesasesesesesesssnsnsesnsnsnsnsnsnsnsnsnsnsnsnsnnnsnnnnnnnnnnns D-11

D.8.4.2 MEC TRAINING ... .uvutututeruritutitararereratareraraseraraaa———————————————————aaann—n—nnannnnnnnnnnnnnns D-11

D.8.4.3 HAZARD COMMUNICATION ....vuvuvererererererereresersrereresesesesesssesssssesssssssnssnssesnnnnnne D-12

D.8.5 EMERGENCY TELEPHONE NUMBERS. ........oooooiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeees D-12

D.8.6 REQUIREMENTS FOR SUPERVISORY AND EMPLOYEE SAFETY MEETINGS.....D-13

D.8.6.1 TAILGATE SAFETY BRIEFING .....coociiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee e D-13

D.8.6.2 DAILY DEBRIEFING ....uvuvuvuuuuurururnraresssanesesnsesesssnsnsesesnsnsnsnsnsnsnsnsnnnsnsnnnsnnnnnnnnnnns D-13

D.8.6.3 PERIODIC SITE TRAINING ......vututurururerurererererererererernrerererarererera.....——————————————— D-13

D.8.6.4 SITE VISITORS ..ottt D-14

D.8.7 TRAINING DOCUMENTATION ... D-15

D.9 SAFETY AND HEALTH INSPECTIONS......ouutttiiiiiiiiiiiiiiitiiiiiririrerinnsnnnninnnnnnnsnsnssns D-15

D.91 EXTERNAL INSPECTIONS..... oottt veaeeeaaananes D-15

D.9.2 DAILY SITE INSPECTIONS ... oottt eee e aeeeenennes D-15

D.10 SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAM, AND COMPLIANCE ..... D-15

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-iii

Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

D.10.1  GOALS AND OBUECTIVES...... .o D-15

D.10.2 PRI-USA JV'S CORPORATE SAFETY PROGRAM ......ooooiiiiiieeeeeeeeeeeeeee e D-16

D.10.3 SAFETY INCENTIVE PROGRAM .....cooiiiiii ittt D-16

D.104 SAFETY PROGRAM NONCOMPLIANCE POLICIES AND PROCEDURES............... D-16
D.10.5 WRITTEN PROCEDURES FOR HOLDING MANAGERS AND SUPERVISORS

ACCOUNTABLE FOR SAFETY ..o D-16

D.11 ACCIDENT REPORTING.......utttiiiiieeiiiiiiite et e e e s e st te e e e e e e s e saataaeeeaeeessssantbaeeeaaeessassssraeseeaeeesannsnes D-17

D111 EXPOSURE DAT A ettt e e e e e e et e e e e e e e e e aaareeeaaaeeas D-17

D.11.2 ACCIDENT INVESTIGATIONS, REPORTS, AND LOGS ..., D-17

D.11.3 IMMEDIATE NOTIFICATION OF MAJOR ACCIDENTS ......ccoi e D-18

D.12 MEDICAL SUPPORT ...coiiiiiiii ettt ettt e e e e e e et e e e e e e e e e st b beeeeaaeesssabbseeaeaaeaeaanes D-18

D.12.1  ROUTE TO HOSPITAL. ..o e e e D-18

D.12.1.1  HOSPITAL INFORMATION ..o D-19

D.13 PERSONAL PROTECTIVE EQUIPMENT ....ooiiiiiiiitiee ettt e et ee e e e e e e enaaes D-19

D131 TYPES OF PPE ...t e e eeaaeeean D-19

D.13.1.1  LEVEL A PROTECTION ....cetiittiieeiiieeeesaiteeeessueeeeesanseeeesansseeesssseeesansseeessnnseeeesn D-19

D.13.1.2 LEVEL B PROTECTION ....ciiiiiiiiieitiieeeiiiieeessieeee e e siteee e st e e s sneeeeeesnnneeessnneeeean D-19

D.13.1.3  LEVEL C PROTECTION ..cttttittiiaeitteeeesiteeeessuseeeesansseeessnsseeessnseeesansseeessnnseeeesn D-19

D.13.1.4 LEVEL D PROTECTION ... .uuttiiiiiieeeee ittt e e e e ettt et e e e e e e e e etaara e e e e e e e e e eannraeeeeas D-19

D.13.1.4.1  Eye ProteCtion..........oooiiiiiiiiiiiie e D-20

D.13.1.4.2 Head ProteCtion ..........oeoveiiiiiiiiiiiiiiiieieiiiieeeseveve e D-20

D.13.1.4.3 Body ProteCtion...........ccocoiiiiiiiiie e D-20

D.13.1.4.4 FoOt ProteCtion..........ccccumiiiiieee e D-20

D.13.1.4.5 Hand Protection ...........ccccceeeiieiiiiiiieee e D-21

D.13.1.4.6 Hearing Protection ...........ccccoiiiiiiiiiiii e D-21

D.13.2 PROPER PPE SELECTION ...ttt a e D-21

D.13.3 UPGRADING/DOWNGRADING PPE.......... e D-22

D.13.4 GENERAL REQUIREMENTS ...... .o D-22

D.13.5  INSPECTIONS . ... e e e e e e e e et e e aaeeaan D-22

D.13.6 CLEANING AND DECONTAMINATION ... ..ttt a e D-22

D.13.7  MAINTENANGCE ... et e e e e et e e e e e e e st beeeeaaeean D-22

D.13.8  STORAGE. ... e a e D-22

D.13.9 PPE PROGRAM EFFECTIVENESS..........eeeeeeeeeeeeeee e D-23

D.13.10 TRAINING ...t e e et e e e e e e e e e e e e e e e e saatareeeeeesseasnrrenneeaeas D-23

D.14 PLANS, PROGRAMS, AND PROCEDURES ...ttt D-25

D141 LAYOUT PLANS et e e e e e e et eeaeaeeas D-25

D.14.2 EMERGENCY RESPONSE PLAN AND CONTINGENCY PROCEDURES. ................ D-25

D.14.2.1 PROCEDURES AND TESTS...uutiiiieiiiiiiititiieeeeeeeeiitrreeeeeeeeeesatrsaeeeeeeeeesnssnneeeeens D-25

D.14.2.2 POTENTIAL SITE EMERGENCIES .......uuutiiiieieeeee e D-26

D.14.2.3 PERSONNEL AND LINES OF AUTHORITY ..eoriiiiiiiieieieee e e e e D-26

D.14.2.4 EMERGENCY RECOGNITION AND PREVENTION .....ocemiiieeeieiiiiiiieeeeeeeeeeieeeeeeenns D-27

D.14.2.5 SAFE DISTANCES AND PLACES OF REFUGE ........uvvvviiieeeeeieeieeeeeee e D-27

D.14.2.6 EVACUATION PROCEDURES .......cceitttttttieeee e e e e eeeeeeeeeeeeeeeteee e e e e e e e e enaneeeeaens D-28

D.14.2.7 MEDICAL EMERGENCY PROCEDURES ......ccieeeieieteteeeeeeeeeeeeeereeeeeaeeeeeeaveeeeens D-28

D.14.2.8 BLOODBORNE PATHOGENS PROGRAM .....c.cccuutiieiiiiiieeiiiiieeesiieeeesieeeeesneeeeens D-28

D.14.2.8.1 Engineering Controls .........ccceviuiieiiiiiie e D-28

D.14.2.8.2 Safe Work Practices ........ccccceeeiiiiiiiiiii e D-29

D.14.2.8.3 Personal Protective Equipment ..........cccocciiiiiie i D-29

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-iv

Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

D.14.2.8.4 Decontamination Procedures ...........ccooovuvueeeeieiiiiiiiiceeeeeeenee, D-30
D.14.2.8.5 Housekeeping and Waste Disposal............ccccoeeiiiieiiiinnee. D-30
D.14.2.9 EMERGENCY MEDICAL FACILITIES ...ccoviiiiiiiiieiieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeenees D-31
D.14.2.10 CRITERIA FOR ALERTING THE LOCAL COMMUNITY RESPONDERS .........cccvvvevenes D-31
MATERIAL SAFETY DATA SHEETS ....ciiiiiiiiiiiiiiieieeieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseseeeseseeeeeeeeerenes D-31
D.14.2. 11 TRAINING ...ceeiiiiiiiiieeeeeeeeeeeeeeeeeee et eeeeeeeeeeeeeeeseeeseeeeesesesesesseeseseseseseessesseesessnsennes D-31
[ 2R T T Y | I I Y N £ D-32
D.14.4  FIREFIGHTING PLANS .....coii ittt ettt e e et e e e e e e e s eaeeeeeeeaean D-32
D.14.4.1  SMALL FIRES ..cooeeiiiiieeeeeeeeeeeeeeeeeeee ettt ettt et e e e eeeeeeeeeeeeeeeeeneenenennes D-32
D.14.4.2  LARGE FIRES ....cooiiiiiiiieieeeeeeeeeeeeeeeeeeeeeeeeeee ettt ee e eeeeeeeneenenennes D-33
D.14.4.3 FIRES INVOLVING EXPLOSIVE MATERIALS .....cooiiiiiiiiiiieeeeieeeeeeeeeeeeeeeeeeeeeeeeeeeeees D-33
[ R (S I 1 [] N R D-34
D.14.4.5 SAFE DISTANCES AND PLACES OF REFUGE ......cocvvviiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeees D-34
D.14.5 WILD LAND FIRE PREVENTION PLAN .. ..ottt D-34
D.14.6 MAN OVERBOARD/ABANDON SHIP PLAN ......cooiiiiteieee e D-34
D.14.7 HAZARD COMMUNICATION PROGRAM ......coooeieieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee D-34
D.14.8 RESPIRATORY PROTECTION PLAN ......cooiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeee et D-35
D.14.9 HEALTH HAZARD CONTROL PROGRAM.......cooi ittt D-35
D.14.10 LEAD ABATEMENT PLAN ..ottt ettt e et e e e e e e e s are e e e e e e e D-35
D.14.11 ASBESTOS ABATEMENT PLAN .....oooiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeee ettt D-35
D.14.12 ABRASIVE BLASTING ..ottt D-35
D.14.13 CONFINED SPACE ...ttt e e e e e e e e e e e e e e eenaeeeean D-36
D.14.14 HAZARDOUS ENERGY CONTROL PLAN .....cooiiiiiiiieeieee e D-36
D.14.15 CRITICAL LIFT PROCEDURES.........ooo oo D-36
D.14.16 CONTINGENCY PLAN FOR SEVERE WEATHER..........coovviiiiiiieeieeeeeeeeeeeeeeeeeeeeeeeee D-36
D.14.16.1 SAFE LOCATIONS DURING SEVERE WEATHER AND LOCATIONS TO AvVOID......... D-36
D.14.16.2 SAFETY GUIDELINES FOR INDIVIDUALS ......oevvvviiiieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeneees D-37
D.14.17 ACCESS AND HAUL ROAD PLAN .....cooiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee et D-37
D.14.18 DEMOLITION PLAN (ENGINEERING AND ASBESTOS SURVEYS)......ccccccceviviieenne D-37
D.14.19 EMERGENCY RESCUE (TUNNELING)........cooiiiiiiieiiiie ettt D-37
D.14.20 UNDERGROUND CONSTRUCTION FIRE PREVENTION AND PROTECTION
L 17 N S D-37
D.14.21 COMPRESSED AIR PLAN ...ttt e e e ea e e D-37
D.14.22 FORMWORK AND SHORING ERECTION AND REMOVAL PLANS..............c.c.o.. D-37
D.14.23 JACKING PLAN (LIFT) SLAB PLANS ...ttt D-37
D.14.24 BLASTING PLAN ... ..ottt e e e e et e e e e e e e et e e e e e e e seenbareeeaaeeaean D-38
D.14.25 DIVING PLAN ....oooiiiiiii ettt ettt e e e e e e e e e e e e e e e et b e e e e e e e e seestareeeaeeeaean D-38
D.14.26 PLAN FOR PREVENTION OF ALCOHOL AND DRUG ABUSE..........cccccevvviveiine. D-38
D.14.27 FALL PROTECTION PLAN ....oooiiiiiiiiiiiiieeee ettt eeeeeeeeseneennees D-38
D.14.28 STEEL ERECTION PLAN......ooiiiiitieieeee ettt e e e e e e e e e s eaataeenaeeeean D-38
D.14.29 NIGHT OPERATIONS LIGHTING PLAN. ... .ttt D-38
D.14.30 SITE SANITATION PLAN ....ooiiiiiiiiieiieeeeeeeee ettt eeeeeeeeeseseseanannnees D-38
D.14.31 FIRE PREVENTION PLAN ....coiiiiiiiiiiiiiiiie ettt ettt ettt ee e eeeeeeeeeeeeenennees D-39
[ e o i B 1 L@ =0 T N PRt D-39
D.14.31.2 FIRE HAZARDS ......coeiiiieieeeeeeeeeeeeeeeeeeeeeeeeeee ettt eeeeeeee e ee e aeaeaeeeeesessessesnsesnsnnnes D-40
D.14.31.3 PROPER HANDLING AND STORAGE PROCEDURES FOR HAZARDOUS
N 1 =YY I R D-40
Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-v

Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

D.14.31.3.1 Hazardous Materials................couvuueiiiiiiiiiee e, D-40

D.14.31.3.2 Gasoline during vehicle and equipment refuel....................... D-40

D.15 CONTRACTOR INFORMATION. .. uuttttttttiuirtrurnrirursriraresnsereresrerases..............———————————————————onnon—onnn— D-41

D.16 SITE-SPECIFIC HAZARDS AND CONTROLS .....uuttiiiiiiitiiiiiiiiiiiriiireriisrsianesasesnesnesennenennnnnnaaaes D-41

D.16.1  SAFETY HAZARDS ......cooo oottt ettt eeeeeeeeeeeees D-42

D.16.1.1  SLIPS, TRIPS, AND FALL HAZARDS .......ooeviiiieiieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeveeeeeeeaeaees D-42

D.16.1.2 CUTS/LACERATION HAZARDS.......ccevuverererererererererersrererersrererererenreerer————————. D-42

D.16.1.3 PINCHED/CRUSHED FINGERS AND TOES ......ccctvtiiiiiiiieeeiieeeeeeeeeeeeeeeeeeeeeeeeeeeenes D-42

D.16.1.4 HAND TOOL OPERATION .....ccetttiiiiiiieieeeieeeeeeeeeeeeeeeeeeeeereeeeeseeeeeseseeeseeseeeeeeeeeeee D-42

D.16.1.5  MATERIAL LIFTING ....coiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeneeeesenees D-43

D.16.2 MUNITIONS AND EXPLOSIVES OF CONCERN ..o D-43

D.16.3 CHEMICAL HAZARDS .......oooooiiiiiiieeeeeeeeeeee ettt ettt eae e eeeeeeessenneneees D-44

D.16.4  PHYSICAL HAZARDS ...ttt aaaaaraaassvasaseees D-44
D.16.4.1 FLAMMABLE/EXPLOSIVE HAZARDS FROM FUELING EQUIPMENT AND SITE

WEHICLES ....eeeeeeeeeeeeeeeeeeeeeeeeeee ettt ettt ae e eeeeae s e eeaeaeseseaeeeseassesseennsnsnnssnnnnnnnns D-44

D.16.4.2 NOISEHAZARDS ......oooeeiiiieieeeeeeeeeeeeeeee ettt ettt eeeeeeeeeeeeeeeeeennes D-44

D.16.4.3  HEAT STRESS ...oiiiiiiiiiiiiiieeeeeeeeeee ettt ettt ee et eeeeeeeaeeeeeeeeeeeeeeeeesseeseseennesennes D-45

D.16.4.3.1 Common Causes of Heat Stress ...........ocovveeeeeieiiiiviceeeeeeene, D-45

D.16.4.3.2 Heat Stress DiSOrders..........uuvvvvermvererererereiererererererererenenn.. D-46

D.16.4.3.2.1 Heat Rash......ccccoovviiiiiiiiiieieeeeeeeeeee e, D-46

D.16.4.3.2.2 Heat Cramps ......ccccoecvveeeriiiiieeessiieeeesnieeee e D-46

D.16.4.3.2.3 Heat EXhaustion ........c.ccooeeeeeeeiiiiiiiiiieiieieeenn, D-47

D.16.4.3.2.4 Heat StroKe......cccooeeeeieiiiiiiiiee e, D-47

D.16.4.4 PREVENTIVE IMEASURES.......cotttttieieeieeeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeeeeseeeeesesseeseeeeneeees D-47

D.16.4.5 SUPPLEMENTAL PREVENTIVE MEASURES .......coevtiiiiiiiiieeieeeeeeeeeeeeeeeeeeeeeeeeeneeees D-49

D.16.4.6 HEAT STRESS MONITORING........ccuvererererererererersrersrersrsrsrsrererererereer———————. D-49

D.16.4.6.1 Wet Bulb, Dry Globe Temperature Monitoring....................... D-49

D.16.4.6.2 HEART RATE MONITORING......cuuuururernrerernrnsnsnsnsnnnnnnnsnnnnnnnnnnnnnnes D-50

D.16.4.6.3 Heat Stress Documentation.............ccccvvvvvevivevevevereierereininnnnns D-50

D.16.5 IONIZING RADIATION HAZARDS ..ot D-52

D.16.6 BIOLOGICAL HAZARDS ... D-52

D.16.6.1  BITING AND STINGING INSECTS ....ccevuuirireeeeererereeerererererererererererererereserenenenenenes D-52

D.16.6.1.1  MOSQUItOES.....uuveiiieeeei it e e e D-52

D.16.6.1.1.1 Protective MeaSUIeS........ccceeeeeeeieieieieieieieieenn, D-53

D.16.6.1.2 Bees, Hornets and Wasps .........ccccvviieireeei i D-53

D.16.6.1.3 Mites (Chiggers)......cuutiiiiiiiieiiiiee e D-54

D.16.6.1.4  TiCKS...uuuuueiriieriiiririieiiiiier et nanan D-54

D.16.6.2  SPIDERS ....citititiiiiiieieeeeeeeeeeeeeeeeeeeeeeeseseseeaeeeeeeseeeeeeeseeesessessessesssneessessesnnennnennes D-54

[ G R TS TN 24 =R D-55

D.16.6.4 PLANTS CAUSING SKIN REACTIONS.....coivtiiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeenes D-55

D.16.6.5 PLANTS CAUSING SKIN AND TISSUE INJURY ....ccceviiiiiiiiieiieeeeeeeeeeeeeeeeeeeeeeeeeeeeees D-56

D.16.6.6  ANIMALS ....oooiiieiiiiieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeesaeeesesssssssssesssnsnsssesesssssnsnsssnnnnnes D-56

D.17 LOGS, REPORTS, AND RECORD KEEPING .......uuuuutiuiiiiiiiiiiiiririiiiiriieeeienisssssnnnnnnnns D-56

D.17.1  SAFETY INSPECTION LOGS .......ooiiiiiiiiiiiieeeeeeeeeeeeeeeeeeeeeee ettt eeeeeeeeaeeeeees D-56

D.17.2  VISITOR LOG .....ccoooeeiiieeeeeeeeeeeeeeeeeee ettt ettt et teae e e e seaeaesssasssesssssssessssssssnnnnnnns D-57

D.17.3 RECORD KEEPING........ooooiiiiieieeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee ettt eeeesenaanenes D-58

D.17.4 MEDICAL SURVEILLANCE RECORDS AND CERTIFICATIONS..........cccceeeveveveee. D-58

D.17.5 ACCIDENT REPORTING RECORDS .......ccoooiiiiieieeeeeeeeeeeeeeeeeeeeeeeeeeeee et D-58

D.17.6 SITE MONITORING RESULTS ......oooiiiiiiiieeeeeeeeeeeeeeeeeeeeeee ettt avaavaaaaaannens D-58

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-vi

Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

DA77 FINAL REPORT ...ttt ettt ettt et et e et e e e te e e emeeeameeeenneeeeneeeanneas D-58
TABLES
Table D-1: Sit€ DESCIPLON ...t e et e e e e e e e st e e e e e e e e se b nraeeeeesesnnreaneeeaeas D-2
Table D-2: Experience Modification RAte ............coiiiiiiiiiiii e D-2
Table D-3: HAzZards TabI@ ........c.coo ittt ne e e D-3
Table D-4: ProjeCt CONtACES .........oiiiiiiii ettt e et e e et e e snn e e e e aneeeas D-8
Table D-5: Emergency Points of CONAC............ooiiiiiii e D-12
Table D-6: Emergency Phone NUMDEIS ...ttt D-12
Table D-7: Certification of PPE Training ..........c.ueeiiiiiiiiiee et D-24
Table D-8: Permissible NOIS€ EXPOSUIES .......coiii it e e e e e e e e e e e e e s anneaeaeens D-45
Table D-9: Suggested Frequency of Physiological Monitoring For Fit and Acclimatized Workers......... D-51
Table D-10: Permissible WBGT Heat Exposure Threshold Limit Values.............ccccoovveeeiiiiiiiiciiiennn.. D-51
Table D-11: Inspection Type and FreQUENCY ........ooouuuiiiiiiie e D-57
FIGURES
Figure D-1: Lines of Authority for PRI-USA JV Corporate and Site Activities .........ccccocoociiiiiiiins D-9
ATTACHMENTS

Attachment 1 OSHA 300 Forms
Attachment 2 Activity Hazard Analyses

Attachment 3  Hospital Directions

Attachment 4  Site Health and Safety Plan

Attachment 5  Plan for Prevention of Alcohol and Drug Abuse
Attachment 6 Material Safety Data Sheets

Attachment 7 Safety Forms

This space is intentionally left blank.

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-vii
Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE

VIEQUES ISLAND, PUERTO RICO

ACRONYMS AND ABBREVIATIONS

ACGIH American Conference of Governmental Industrial Hygienists
AHA Activity Hazard Analysis
APP Accident Prevention Plan
bpm beats per minute
CDhC Center for Disease Control
CFR Code of Federal Regulations
CHSM Corporate Health and Safety Manager
CSP Certified Safety Professional
°F Degrees Fahrenheit
EM Engineer Manual
EMS Emergency Medical Service
ERCP Emergency Response Plan and Contingency Procedures
EZ Exclusion Zone
HAZWOPER Hazardous Waste Operations and Emergency Response
HIV Human Immunodeficiency Virus
LIA Live Impact Area
MEC Munitions and Explosives of Concern
MRS Munitions Response Site
MSDS Material Safety Data Sheet
NAVFAC Naval Facilities Engineering Command
OSHA Occupational Safety and Health Administration
PEL Permissible Exposure Limit
PPE Personal Protective Equipment
PR Pulse Rate
PRI Project Resources, Inc.
RMSF Rocky Mountain Spotted Fever
SHSP Site Health and Safety Plan
SOwW Statement of Work
SUXOS Senior Unexploded Ordnance Supervisor
TLV Threshold Limit Value
USA USA Environmental, Incorporated
Uxo Unexploded Ordnance
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uxoQcs Unexploded Ordnance Quality Control Specialist
UXOSO Unexploded Ordnance Safety Officer

VNTR Vieques Naval Training Range

WBGT Wet, Bulb Dry Globe Temperature

WNV West Nile Virus
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D.1 BACKGROUND INFORMATION

This Accident Prevention Plan (APP) has been prepared by Project Resources, Inc. (PRI) and USA
Environmental, Inc. (USA), A Vieques Joint Venture (PRI-USA JV) for the Munitions Removal Action at
the Live Impact Area (LIA) of the former Vieques Naval Training Range (VNTR), located on Vieques
Island, Puerto Rico.

D.1.1 PURPOSE

The purpose of this APP is to establish site-specific safety and health procedures, practices, and
equipment to be implemented and used to protect affected personnel from the potential hazards
associated with the field activities to be performed at the project site. The APP assigns responsibilities,
establishes standard operating procedures, and provides for contingencies that may arise while
operations are being conducted during the Munitions Removal Action process. The APP will interface
with the USA Corporate Safety and Health Program.

D.1.2 CONTRACTOR

PRI-USA, A Vieques JV
3760 Convoy Street, Suite 230
San Diego, CA 92111

D.1.3 CONTRACT NUMBER
N62470-05-D-6208

D.1.4 CONTRACT TASK ORDER NUMBER
CTO: 0002

D.1.5 PROJECT NAME

Munitions Removal Action
Live Impact Area
Formal Vieques Naval Training Range - Vieques Island, Puerto Rico

D.1.6 PROJECT DESCRIPTION

See Section 1.1 “Site Description” of the Site Health and Safety Plan (SHSP) and Table D-1.
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Table D-1: Site Description

Site Location Approximate Size (Acres)
LIA - Former VNTR, 50 acres total
Vieques Island, Puerto Rico
Topography Present Usage
X Forested X Rural
Tillage Commercial
River/Creeks Urban
X Grassland X Government
X Flat land Industrial
Open Terrain Farming
X Wetland Ranching
Arid Residential
X Other: Dense canopy Recreational
Military
Other

D.2 DESCRIPTION OF WORK

PRI-USA JV will perform a magnetometer-assisted surface clearance for all munitions and explosives of
concern (MEC) that is on the surface and for MEC that is partially visible from the surface at the LIA
Munitions Response Site (MRS) areas of VNTR. The project site encompasses approximately 50 acres
within several MRSs at the LIA. An unexploded ordnance (UXO)-qualified team will assist in removal of
vegetation on-site to aid in MEC surface clearance operations. A scrap clearance team will remove
munitions debris and range residue in excess of 2 inches x 2 inches. It will be inspected and certified as
explosive free, secured and consolidated in areas selected by the Naval Facilities Engineering Command
(NAVFAC) Atlantic on-site representative and will later be turned over to a qualified recycler. MEC will be
safety located, identified, recovered, evaluated, demilitarized, managed and stored. Live MEC disposal
will be either by blow-in-place methods (when MEC is not acceptable to move) or in a consolidated shot
(when MEC is acceptable to move).

D.3 CONTRACTOR ACCIDENT EXPERIENCE

USA'’s Experience Modification Rate for the last five years is shown in Table D-2. A copy of the latest
Occupational Safety and Health Administration (OSHA) Form 300 and OSHA Form 300A is provided in
Attachment 1.

Table D-2: Experience Modification Rate

Year Interstate Intrastate
2005 0.69 N/A
2004 0.70 N/A
2003 0.73 N/A
2002 0.72 N/A
2001 0.76 N/A
2000 0.74 N/A
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D.4 PHASES OF WORK REQUIRING ACTIVITY HAZARD ANALYSIS

The following phases of work on this project require an Activity Hazard Analysis (AHA):

e Surveying-in the Site Boundaries and Grid System

e Vegetation Clearance
e Surface Clearance

¢ Munitions Debris Collection

e MEC Scrap Inspection and Certification

e MEC Disposal Operations
e Disposal of MEC Scrap
e Quality Control

The AHAs forms are located in Attachment 2 of this APP and examples of site hazards are provided in

Table D-3.

Table D-2: Hazards Table

HAZARDS*

ACTION LEVELS**

Safety: include falling (rocks, inclines, slippery surfaces);
climbing (uneven terrain); walking (uneven terrain, surface
indentations); hand and power tool operations (hammers, None/Awareness/Avoidance
machetes chainsaws, weed eaters) eye hazards (windy
conditions); and MEC.

Chemical: Lubricants and fuels for equipment. Per Material Safety Data Sheets
Physical: include heat injuries, and noise. Per Monitoring Requirements
Radiological: None anticipated. Not applicable.

Biological Hazards: may be present; include biting and

stinging insects, hazardous plants and wildlife. None/Awareness/Avoidance

MEC: may be present on site, use approved measures. Observe Safety Procedures

Notes to Hazards Table

*HAZARDS

Safety:

Falling: (e.g. Open pits; wells; shafts; rocks crevices; steep inclines; slippery surfaces; etc.)

Climbing: (e.g. Falls from structures > 4 feet high; deteriorated ladders or missing rungs; etc.)

Walking or Debris: (e.g. Uneven terrain; animal burrows; surface indentations; exposed nails; broken timbers;
sharp protruding objects; broken glass; metal fragments; etc.)

Confined Space (e.g. Excavations > 4 feet deep; surface/underground utility vaults; open surface
tanks/cisterns/septic tank; underground/above ground storage tanks; etc.)(DO NOT ENTER)

Water: (e.g. Moving waterways (Flash Floods); drowning/near drowning conditions or environments; etc.)
Eye Hazards: (e.g. Airborne dust/windy conditions; liquid splashes; etc.)

MEC/Other: (e.g. Explosives; combustible or flammable materials; etc.)

Chemical: Evaluate the chemical hazards that may be encountered during site activities for each task. For
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activities utilizing this plan, encounters with chemicals above the PEL, or TLV are not expected. THIS PLAN
SHALL NOT BE USED IF OVEREXPOSURES OR IDLH CONDITIONS ARE EXPECTED. (List the chemical
TLV/PEL/REL; OSHA/NIOSH IDLH; odor threshold/warning levels; warning signs/symptoms of overexposure;
concentrations expected on site.)

Physical: Evaluate the potential for injury from physical agents such as noise, electricity, moving
parts/machinery, heat and cold stress that may be present (e.g. loud machinery; overhead or underground power
lines; personal protective clothing, etc.)

Radiological: Evaluate the risk to human health caused by radioactive materials in the area where work is to be
performed.

Biological: Evaluate the potential for iliness of injury due to biological agents (e.g. poisonous plants, animals,
insects, microorganisms, etc.)

MEC: Evaluate exposure; minimize people, time, and amount of hazardous material. Age or condition of UXO
DOES NOT decrease hazard. UXO exposed to fire is EXTREMELY hazardous: EVACUATE IMMEDIATELY.

**ACTION LEVELS

Action Levels shall typically be defined as requiring site evacuation only, if significant hazards are encountered.
Note: The activities for which this SHSP is designed, will not typically encounter chemical contaminant or
radioactive exposures above background. In the event that chemical or radioactive exposures, which are judged
to be significant, are encountered (reasonable potential to exceed permissible exposure limits or encounter IDLH
conditions) this plan requires work stoppage of the site, reevaluation, and development of procedures designed
by Safety Management that will address the potential exposure. Chemical exposures (releases) requiring
evacuation shall always be in an upwind direction to a safe distance. PPE per hazard assessment will be worn.

D.5 STATEMENT OF SAFETY AND HEALTH POLICY

This APP has been developed in recognition of the responsibilities of PRI-USA JV and the need for
management to establish a policy with regard to the prevention of on-the-job injuries. Through application
of these safety policies and procedures, it is the PRI-USA JV’s primary goal to reduce to a minimum the
human suffering by employees resulting from occupational injuries. Not only can injuries have a serious
physical and emotional impact on the employees themselves, but can also have a negative effect on
family members and co-workers.

In addition, we must recognize the deterrent and eroding effect injuries have on the potential profit.
Insurance costs combined with the indirect costs of injuries are a matter of serious concern and it is PRI-
USA JV’s intention that they be reduced. This desired reduction could take place, over a long term, if the
frequency of injuries is kept to a minimum. As it affects PRI-USA JV, the elimination of on-the-job injuries
is an important responsibility of management. This responsibility must be assumed and treated in the
same manner as our business philosophies relating to services rendered.

For PRI's and USA’s Corporate Safety and Health Programs to become effective, it will be necessary for
each employee to take a serious interest in the prevention of injuries. Management fully intends to
provide, in administration of the program, the leadership and direction to which supervisory personnel and
employees will respond. It is PRI's and USA’s earnest request that all concerned devote their serious
attention toward making this Safety and Health Program an integral part of the day to day business
operations. Always remember that no job is so important and no service is so urgent that we cannot take
the time to perform our work safely.

All site operations will be performed in accordance with applicable federal, state, and local regulations
and procedures, OSHA requirements, client requirements, and PRI’'s and USA’s Corporate Safety and
Health Program and this APP. All PRI-USA JV employees will comply with the requirements of this plan.
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D.6 RESPONSIBILITIES AND LINES OF AUTHORITY

All personnel are responsible for continuous adherence to this APP and safety and health procedures
during the performance of their work.

D.6.1 PERSONNEL RESPONSIBILITIES

No person may work in a manner that conflict with the intent of, or the inherent safety and environmental
precautions expressed in these procedures. After due warnings, PRI-USA JV will dismiss from the site
any person who violates safety procedures. PRI-USA JV employees are subject to progressive discipline
and may be terminated for continued violations. All on-site personnel will be trained in accordance with
this document.

D.6.1.1 PROJECT MANAGER- RICHARD HANOSKI
Responsibilities include:
e Ensures conformance with PRI-USA JV corporate, NAVFAC Atlantic, and other established
policies and procedures;
e Coordinates project with NAVFAC Atlantic project representatives;

o Ensures the project has the necessary resources to operate safely;

o Ensures that the project personnel satisfy PRI-USA JV, NAVFAC Atlantic, and other applicable
health and safety requirements;

o Ensures that the project personnel implement the project APP; and

o Ensures that the project personnel have the appropriate regard for safe job performance.
D.6.1.2 CORPORATE HEALTH AND SAFETY MANAGER- ROBERT CROWNOVER
Responsibilities for the Corporate Health and Safety Manager (CHSM) include:

e Oversight in developing and coordinating the APP as required;

o Make changes to the APP if warranted by changed conditions;

e General Health and Safety Program administration and enforcement;

o Determine the level of personnel protection required;

¢ Investigate significant accidents and illnesses and implement corrective action plans;
o Establish air-monitoring parameters based on expected contaminants;

o Establish employee exposure monitoring notification programs;

o Develop site-specific employee/community emergency response plans based on expected
hazards;

e Stop any operation that threatens the health or safety of the team or surrounding population; and

o Upgrade or downgrade levels of protection based on site observations or monitoring results.
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D.6.1.3  CERTIFIED SAFETY PROFESSIONAL — CHERYL RIORDAN, CSP
Responsibilities for the Certified Safety Professional (CSP) include:

¢ Develop and coordinates the APP as required,;

o Recommend changes to the APP if warranted by changed conditions;
e General Safety and Health Program administration;

e Determine the level of personnel protection required;

e Confirm each PRI-USA JV team member's suitability for work based on physician's
recommendation;

e Conduct field safety and health audits to ensure SHSP conformance and PRI-USA JV policy
compliance;

e Investigate significant accidents and illnesses and implement corrective action plans;

o Certify that all workers have proper training as per OSHA 29 Code of Federal Regulation (CFR)
1910.120(e);

e Update equipment or procedures based on information obtained during site operations;
e Investigate significant accidents and illnesses and implement corrective action plans;

e Establish air-monitoring parameters based on expected contaminants;

o Establish employee exposure monitoring notification programs;

o Develop site-specific employee/community emergency response plans based on expected
hazards;

e Stop any operation that threatens the health or safety of the team or surrounding population; and

o Upgrade or downgrade levels of protection based on site observations or monitoring results.
D.6.1.4 OPERATIONS MANAGER- (TBD)

All site activities will be conducted under the management of the Operations Manager. The Operations
]lc\(/ljf_nager will oversee all work and will perform any off-site emergency notification. He is also responsible
e Ensuring conformance with contract requirements and project policies and procedures;
¢ Coordinating site activities with Navy personnel;
e Ensuring the site has the necessary resources to operate safely;
e Ensuring site personnel satisfy the USA and NAVFAC Atlantic health and safety requirements;
e Ensuring site wide implementation of the APP/SSHP; and

e Ensuring that site personnel have the appropriate regard for safe job performance.
D.6.1.5 SENIOR UXO SUPERVISOR- (TBD)

Daily site activities will be conducted under the supervision of the Senior UXO Supervisor (SUXOS). The
SUXOS will oversee normal and emergency work and will assist in any emergency notification. He is also
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responsible for:

e Supervising all site activities;

¢ Implementing the field APP;

e Coordinating with the UXO Safety Officer (UXOSQO) on safety-related matters;
e Determining evacuation routes;

e Presenting daily safety meetings;

¢ Maintaining logs and records in the field; and

¢ Implementing changes to APP as directed by the CHSM, CSP, or UXOSO.
D.6.1.6  UXO SAFETY OFFICER- (TBD)

Site activities will be conducted under the supervision of the UXOSO for safety on an as needed basis.
The UXOSO will act as safety oversight for normal and emergency work and will perform any emergency
notification as the On-Scene-Incident-Commander. He is also responsible for:

¢ Implementing the field APP;

e Enforcing all provisions of the APP;

e Determining evacuation routes;

e Presenting daily safety meetings;

e Presenting training requirements for site personnel and visitors;

¢ Maintaining safety logs and records in the field;

¢ Implementing changes to APP as directed by the CHSM or CSP;

e General Health and Safety Program administration and enforcement;

e Enforcing the level of personnel protection required;

o Investigating work related accidents and illnesses and implementing corrective action plans;

o Establishing air-monitoring parameters based on expected contaminants;

o Establishing employee exposure monitoring notification programs;

e Stopping any operation that threatens the health or safety of the team or surrounding population;
and

o Upgrading levels of protection based on site observations or monitoring results.
D.6.2 LINES OF AUTHORITY

Table D-4 lists contact information for project personnel and Figure D-1 contain the project personnel,
their involvement on the project, the organization these individuals represent, and several ways to contact
these individuals.
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Table D-4: Project Contacts

VIEQUES ISLAND, PUERTO RICO

Name

Organization

Telephone

Cell number

E-mail

Jeffrey Harlow

NAVFAC Remedial
Project Manager

757-322-4787

N/A

Jeffrey.harlow@navy.mil

Richard Hanoski

Project Manager

813-343-6382

813-997-2105

rhanoski@usatampa.com

Robert
Crownover

Corporate Health
and Safety
Manager

813-343-6364

N/A

rcrownover@usatampa.com

Cheryl Riordan

Certified Safety
Professional

757-486-8567

813-426-2112

criordan@usatampa.com

TBD Operations
Manager

TBD Senior UXQ 813-343-6336
Supervisor

TBD UXO Safety Officer | 813-343-6336
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Figure D-1: Lines of Authority for PRI-USA JV Corporate and Site Activities
D.7 SUBCONTRACTORS AND SUPPLIERS
PRI-USA JV will not have any subcontractors for this task order at the LIA site.
D.7.1 MEASURES OF CONTROLLING AND COORDINATING SUBCONTRACTORS
Not applicable.
D.7.2 SAFETY RESPONSIBILITIES OF SUBCONTRACTORS
Not applicable.
D.8 TRAINING

Prior to commencement of site activities, the CSP and the UXOSO will ensure that all PRI-USA JV
employees engaged in hazardous waste operations are informed of the nature and degree of exposure to
chemical and physical hazards that are likely to result from participation in site operations. PRI-USA JV
will accomplish this by ensuring that all personnel entering the site have received the appropriate OSHA
and site-specific training, prior to participation in site activities. OSHA-required training will be conducted
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prior to site mobilization. Site-specific training will be held at the time of site mobilization and will be
reinforced during the daily safety briefings, to which all site workers will be required to attend.

D.8.1 SUBJECTS TO BE DISCUSSED WITH EMPLOYEES DURING SAFETY INDOCTRINATION

The training will cover the topics specified for site-specific training, and on-site participation in the
following:

e Statement of Work;

e Details of the SHSP;

o Employee rights and responsibilities;

e Sequence of work events;

o |dentification of safety issues for the site;

o |dentify safety staff and lines of authority;

e Safe work practices;

e Proper lifting techniques;

¢ Recognition of potential MEC and hazards associated with MEC;

¢ Nature and extent of anticipated chemical, physical, and biological hazards;

e Measures and procedures for controlling site hazards;

o Emergency Response and Contingency Plan;

e Location of medical services;

e Sijte communication;

e Evacuation routes;

¢ Rules and regulations for vehicle use;

o Safe use of field equipment;

e Handling, storage, and transportation of hazardous materials;

e Use, care, and limitations of personal protective equipment (PPE);

e Hazard communication per OSHA 29 CFR 1910.1200.

D.8.2 GENERAL TRAINING

All PRI-USA JV employees who are involved in hazardous waste site activities receive 40 hours of OSHA
Hazardous Waste Operations and Emergency Response (HAZWOPER) training in accordance with 29
CFR 1910.120 and 29 CFR 1926.65. If it has been more than a year since any worker has received the
40 Hour OSHA HAZWOPER training, he or she must also have a current HAZWOPER 8-Hour Refresher
Training in accordance with 29 CFR 1910.120 and 29 CFR 1926.65 prior to working on the site. All
workers have also received three days (24 hours) of site-specific on-the-job training under the direct
supervision of a trained/experienced supervisor. Any visitor entering the exclusion zone (EZ) during
hazardous waste operations will also be required to have current HAZWOPER training. The EZ, during
hazardous waste activities would include the project footprint and an area around the footprint equivalent
to the fragmentation distance of approximately 5,640 feet, or otherwise adjusted for the actual items being
disposed of, depending on the concurrence of the NAVFAC Atlantic on-site representative and the Title Il
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Contractor (CH2M HILL).

All current certifications and training tables for PRI-USA JV personnel will be maintained on site for the
duration of the project. Individuals without proper training records will not be permitted to work on site.

D.8.3 SUPERVISORY TRAINING

On-site managers and supervisors, who are responsible for directing others, will receive the same training
as the general site workers for whom they are responsible. They will also receive an additional 8 hours of
OSHA-required supervisory training in accordance with 29 CFR 1910.120 and 29 CFR 1926.65 to
enhance their ability to provide guidance and make informed decisions. This additional training includes
the following:

o Review of the USA Corporate Safety and Health Program;

¢ Regulatory requirements;

¢ Management of hazardous waste site cleanup operations;

e Management of site work zones;

e How to communicate with the media and the public;

e PPE selection and limitations;

e Spill containment; and

e Monitoring site hazards.
The UXOSO, with specific responsibilities for safety and health guidance on site, will receive the training
provided to general site workers and their supervisors. He also will receive advanced training in safety

and health issues, policies and techniques. The UXOSO will also receive the 10-hour OSHA
Construction Safety class in accordance with Engineer Manual (EM) 385-1-1, 01.A.17

D.8.4 REQUIREMENTS FOR EMERGENCY RESPONSE TRAINING

Prior to commencement of the project, all PRI-USA JV site personnel will review and discuss the posted
emergency telephone numbers, location of spill kit materials as applicable, directions to the nearest
hospital, the location of all site fire extinguishers, proper use of fire extinguishers, identify the location of
first aid kits and blood-borne pathogens kits and identify the persons certified in first aid and CPR.

D.8.4.1 FIRE PREVENTION

Smoking and lighters are prohibited in the EZ or work zone. A cigarette butt receptacle will be provided in
the support zone. No cigarette butts are to be discarded on the ground. No smoking is allowed except in
an approved designated location with fire extinguisher. Procedures will be reviewed with all site
personnel.

D.8.4.2 MEC TRAINING

All employees performing work involving the handling and destruction of MEC must meet the
requirements set forth in the Department of Defense Explosive Safety Board Technical Paper 18,
Minimum Qualifications for UXO Technicians and Personnel. A copy of their certificate of graduation will
be kept on file at corporate headquarters. UXO qualified personnel shall have knowledge and experience
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in military ordnance, ordnance components, and explosives location, identification, render safe,
recovery/removal, transportation, and disposal safety precautions. UXO personnel shall have the
knowledge and experience to affect safe handling and transportation of ordnance items found. Copies of
certificates of this training will be kept on the project site for the duration of site operations.

D.8.4.3 HAzARD COMMUNICATION

All PRI-USA JV employees who will be performing work involving the handling of hazardous materials will
receive hazard communication training detailing the hazards of the product, appropriate protective
measures to prevent exposure to the product, as well as safe procedures for storage and handling of the
product, and response to emergencies. Personnel may request a material safety data sheet (MSDS) for
any hazardous material on the site at any time. PRI-USA JV personnel will be informed that the location
of the MSDSs for this site will be in an MSDS binder in the UXOSO site office. This training will occur as
part of the initial mobilization training at the site.

D.8.5 EMERGENCY TELEPHONE NUMBERS

The emergency noatification sheet will be posted on-site next to the directions to the hospital and is also
found in Attachment 3. Table D-5 and D-6 provides emergency points of contact and emergency phone
numbers, respectively.

Table D-5: Emergency Points of Contact

Title Name Office Cellular
NAVFAC Project Manager Jeffrey Harlow 757-322-4787 Not Available
PRI-USA JV Project Manager Richard Hanoski 813-343-6382 813-997-2105
Corporate Health and Safety Robert Crownover | 813-343-6364
Manager
Certified Safety Professional Cheryl Riordan 757-486-8567 813-426-2112
UXO Operations Manager TBD
Senior UXO Supervisor TBD 813-343-6336
UXO Safety Officer TBD 813-343-6336
Table D-6: Emergency Phone Numbers
Contact Phone Number
Fire / Police/ Ambulance 911
Poison Control Center 800-222-1222
Vieques Hospital (Centro de Salud Famiar Susana Admin: 787-741-0392, Emergency: 787-
Centeno) 741-2151
AEROMED Medical Evacuation (787) 756-3480
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USA Occupational Physician 831-647-8700

D.8.6 REQUIREMENTS FOR SUPERVISORY AND EMPLOYEE SAFETY MEETINGS
D.8.6.1 TAILGATE SAFETY BRIEFING

The UXOSO will conduct a general meeting at the beginning of each workday. Tailgate safety briefings
consist of providing short training sessions in various subjects that give the site worker knowledge and
confidence in performing duties in a potentially hazardous environment. PRI-USA JV management will
review the SHSP and other issues as required. All site personnel will attend these briefings. These
briefings will be used as an opportunity to address site-specific safety issues and will be used as an
opportunity to refresh workers on specific procedures and to address new hazards and controls. The
topics discussed at the safety meeting may include, but are not limited to:

o Expected weather conditions;

e General site hazards;

o Biological hazards on site;

e MEC hazards;

e PPE required at each site;

o Emergency evacuation procedures;

e Heat stress precautions;

e Buddy system procedures;

e Areview of any safety violations from the previous day; and

e Any other significant events involving safety.
Additional briefings will be provided as needed concerning the use of safety equipment, emergency
medical procedures, emergency assistance notification procedures, accident prevention, the work plan,

and site orientation to ensure that accomplishment of the project can be carried out in a safe and effective
manner. All site workers are required to attend the tailgate safety briefing daily.

Attendance records and meeting notes will be maintained with the project files. All PRI-USA JV
employees and visitors at the site who may be exposed to safety or health hazards will receive site-
specific training before they are permitted to engage in site operations. Personnel will not be permitted to
participate in or supervise site activities until they have been trained to the level required by their specific
job function and responsibility.

D.8.6.2 DAILY DEBRIEFING

At the conclusion of each workday, a debrief for all employees will be held if appropriate, and the day’s
work will be discussed to determine if changes are warranted before commencing activities the following
day.

D.8.6.3 PERIODIC SITE TRAINING

On the first workday of each work week/period, or more frequently if needed, a pertinent topic will be
selected and elaborated upon by the UXOSO during the Tailgate Safety Briefing. These safety meetings
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will help ensure the safety and health of site personnel in the performance of regular work activities and in
emergency situations. Safety meetings will be documented in the appropriate log and the Documentation
of Training Form will be completed. Potential topics for discussion are as follows:

o Names and titles of key personnel responsible for site safety and health, and other hazards
present at the site;

e Components of the SHSP;

o General site safety;

e Hazards and symptoms of contaminant exposure (chemical) as applicable;

¢ Routes of exposure from on-site contaminants (as applicable);

e Physical hazards (fall protection, noise, heat stress, cold stress);

o Biological hazards;

e Location and availability of written hazard communication program;

e Site and activity PPE (including purpose, donning, doffing and proper use);

¢ Work practices by which employees can minimize risks for hazards;

o Safe use of engineering controls and equipment use;

e Site control measures;

e MEC suspected on site;

e MEC/UXO hazards and precautions;

e Reporting requirements for UXO, spills, and emergencies;

e Personnel decontamination procedures (as applicable);

e Contingency plans (communications, phone numbers, emergency exits, assembly points, etc.);

o Worker Right to Know/ Hazard Communication;

o Emergency equipment locations and use (fire extinguishers, spill kits, first aid kits, etc.); and

e Equipment safety.
Attendance records and meeting notes will be maintained with the project files.
D.8.6.4  SITE VISITORS

All visitors to the site, even if escorted, must receive as a minimum, a briefing of on-site conditions,
hazards, and emergency response procedures. The UXOSO will generally be the one providing the
visitor briefing. All visitors to the EZ will be escorted at all times. When visitors who are not UXO
qualified enter the EZ, all MEC operations will cease, and will resume again after the visitor has left the
area. Visitors will not be permitted in the restricted work areas unless they have the appropriate level of
OSHA training, and are medically approved as part of a company sponsored medical surveillance
program. Visitors not complying with the above requirements will not enter the restricted work areas;
however, they may observe site conditions from a safe distance in the support zone. All visitors will sign
the Visitor’'s Log prior to entering the site.
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D.8.7 TRAINING DOCUMENTATION

A training record will be kept in each employee’s individual file to confirm that adequate training for
assigned tasks is provided and that training is current. In addition, Documentation of Training Forms will
be completed and kept on file at the work site for the duration of site activities, and made available for
inspection upon request.

D.9 SAFETY AND HEALTH INSPECTIONS

General safety and health inspections are described throughout this APP. PRI-USA JV site personnel will
conduct safety inspections on a daily basis, or more frequently if conditions warrant. The UXOSO will be
responsible for daily safety inspections of the project. During periods when the UXOSO is not present,
the Senior UXO Technician who is present will ensure that site personnel follow safety requirements and
policy. The Safety Inspection Form will be used to record, track and provide follow up to ensure that
safety deficiencies are corrected after they have been identified. A record of the safety inspection
checklist will be maintained in the project file. Deficiencies will be identified, posted, and dated when the
deficiencies are rectified.

D.9.1 EXTERNAL INSPECTIONS

External inspections are expected for this project. The NAVFAC Atlantic on-site representative assigned
to the project typically conducts those inspections.

D.9.2 DAILY SITE INSPECTIONS

The UXOSO will be responsible for daily inspections of the project when present. The CHSM, the CSP,
or designated safety personnel may make random inspections as warranted.

D.10 SAFETY AND HEALTH EXPECTATIONS, INCENTIVE PROGRAM, AND COMPLIANCE
D.10.1  GOALS AND OBJECTIVES

The goal for PRI-USA JV on this project is zero accidents. All managers and supervisors are responsible
for implementing the provisions of this APP and attached SHSP and for answering team member
questions about accident prevention. Management is responsible for ensuring that all safety and health
policies and procedures are clearly communicated and understood by all team members. Managers and
supervisors are expected to enforce the rules fairly and uniformly. This will be accomplished by:

¢ Informing team members of the provisions of the SHSP;

e Evaluating the safety performance of all team members;

¢ Recognizing team members who perform safe and healthful work practices;

e Providing training to team members whose safety performance is deficient; and

¢ Disciplining team members for failure to comply with safe and healthful work practices.
All team members are responsible for using safe work practices, for following all directives, policies and
procedures, and for assisting in maintaining a safe work environment. PRI-USA JV recognizes that open,
two-way communication between management and all team members on health and safety issues are

essential to an injury-free, productive workplace. To facilitate a continuous flow of safety and health
information between all team members, the following will be accomplished:

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-15
Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

e Training all new team members, during the site-specific training, on the site safety and health
polices and procedures, which will include this APP and attached SHSP;

e Training all new team members on the hazards associated with the job site;
e Conducting daily tailgate safety meeting for all team members;

e Conducting quarterly refresher type training;

e Posting and, if applicable, distributing safety information; and

e Encouraging open communications.
D.10.2 PRI-USA JV'S CORPORATE SAFETY PROGRAM

PRI-USA JV’s corporate safety program is designed to provide the safety training and tools required to
ensure that PRI-USA JV is providing the safest work environment for its employees, other project
personnel, and the general population in areas adjacent to our project sites.

The CHSM and CSP have reviewed the scope of the project and based on this review, have developed
this APP designed to protect health and safety during the project.

As part of the job requirements employees are required to:

¢ Read and follow the APP and attached SHSP; and

e Attend health and safety meetings, courses and seminars, when available, to make them more
informed and aware of potential hazards that exist at the site.

D.10.3 SAFETY INCENTIVE PROGRAM

PRI-USA JV builds an information database for each project it undertakes, which includes the
rate/occurrence of accidents and injuries. Safety data, including injury and accident occurrence, are
noted and incentives such as monetary bonuses and additional training courses are provided as rewards
for superior employee performance for compliance with the project APP, SHSP, and corporate safety and
health policies.

D.10.4 SAFETY PROGRAM NONCOMPLIANCE POLICIES AND PROCEDURES

PRI-USA JV management takes seriously employee noncompliance with safety requirements. Personnel
not following procedures are warned and counseled in the proper safety procedures, and if the problem
persists are again counseled with notations made in their permanent record. Continued noncompliance
will lead to termination. On PRI-USA JV job sites, visitors are briefed about site safety requirements and
are provided with the appropriate level of PPE. If visitors refuse to follow these procedures, they will be
escorted from the site.

D.10.5 WRITTEN PROCEDURES FOR HOLDING MANAGERS AND SUPERVISORS
ACCOUNTABLE FOR SAFETY

PRI-USA JV’s commitment to safety and health is documented and required from the time an offer is
made to a job applicant. Managers and supervisors are made responsible for enforcing safety and health
as part of their job descriptions. They are ultimately responsible for protecting the welfare of the
employees as well as minimizing the potential liability associated with on the job accidents.
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D.11 ACCIDENT REPORTING

This section provides the requirements for implementing the accident reporting provisions of EM 385-1-1.
This APP requirement applies to all work performed at the LIA.

The UXOSO will immediately notify the SUXOS and CHSM of any accidents and follow-up with the
Accident Report Form (see Appendix F). The CHSM will inform PRI’'s Health and Safety Manager of all
occurrences of accidents on site. The project Operations Manager will notify the Contracting Officer of an
accident within 24 hours of its occurrence. The Project Manager will ensure all accidents are investigated.

Person(s) who become ill or injured during work activities must immediately inform the Team Leader,
regardless of the severity of the illness or injury. The victim(s) will be decontaminated if the injury
occurred in containment areas. In the event that the medical emergency is severe enough, the Team
Leader will order a cessation of work and notify off-site emergency personnel. All personnel at the work
site will use the buddy system, staying within sight of their partner. If a partner becomes incapacitated or
severely ill, an ambulance will be called. In the event that a cessation of work is ordered, all personnel
should:

o Assist the Team Leader, if required, in decontaminating the victim and/or administering first aid;

e Leave the contaminated area and undergo decontamination prior to entering the worker rest area;
and

o Assist emergency response personnel when requested;

In the event of an accident that results in a lost workday or $2,000 or more in property damage, an
accident report will be completed and submitted within five workdays, and a copy will be provided to the
client contact.

All workers receiving medical treatment, other than first aid, by a medical professional will obtain a
medical release on the date of treatment stating one of the following: (1) the employee is not fit for duty;
(2) the employee is fit for restricted duty; or (3) the employee is fit for duty. A copy of the release will be
attached to the accident report and submitted to the client Project Officer.

D.11.1 EXPOSURE DATA

All work related incidents occurring to PRI-USA JV employees should be reported for statistical purposes.
Man-hours will be annotated on the Daily Operations Summary and/or the Weekly Operations Summary
forms (see Appendix C of this Work Plan for forms) and transmitted to the Project Manager. The UXOSO
will document and review with the CHSM and CSP the potential exposure data versus the man-hours
worked per day to evaluate the association to site accidents or injury.

USA'’s most current OSHA 300 form will be posted on site and is presented in Attachment 1 of this APP.
D.11.2 ACCIDENT INVESTIGATIONS, REPORTS, AND LOGS

Investigation and documentation of emergency responses shall be initiated by the UXOSO. This is
important in all cases, but especially so when the incident has resulted in personal injury, property
damage, or environmental impact. The documentation will be a written report and will be inclusive of the
following:

e Accurate, concise and objectively recorded information;
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e Authentic Information: Each person making an entry must sign and date that entry. Nothing is to
be removed or erased. If details are changed or revised, the person making the change should
strike out the old material with a single line and initial and date the change;

o Titles and names of personnel involved;

o Actions taken, decisions made, orders given, to whom, by whom, when, what, where, and how,
as appropriate;

e Summary of data available;
e Possible exposure of personnel; and

e Copies of the Employer's Report of Occupational Injury or lliness (OSHA 300) or the USA
Accident Report, as appropriate will be completed and forwarded to the CHSM.

All accidents will be investigated and immediate steps will be taken to prevent recurrence. The client will
be notified of any accidents occurring on this project site. Should an accident occur on the site, all reports
and records will be documented. Copies will be maintained on site for the duration of site activities. A
permanent copy will be maintained in the PRI-USA JV Corporate Office.

D.11.3 IMMEDIATE NOTIFICATION OF MAJOR ACCIDENTS

Should an accident occur resulting in a fatality, $100,000 or more in property damage, three or more
persons being hospitalized, or possible adverse publicity to the Navy, immediate notification will be made
to the NAVFAC Atlantic Project Manager in person, telephonically, or by email. The reporting requirement
of submitting an incident report still applies.

D.12 MEDICAL SUPPORT

A minimum of two project personnel have been trained in CPR and First Aid and have current American
Red Cross certification cards. These individuals will be on-site throughout the project.

The Occupational Physician for this project will be available to provide patient specific information in case
medical treatment is needed. Dr. James Vawter of Tierney-Vawter Medical Group can be reached at
telephone number (831) 647-8700.

For injuries or illnesses requiring emergency medical service (EMS), notification via hardwired phone or
cell phone (see Table D.6) will activate EMS. Emergency response personnel will determine the best
course of treatment and the medical treatment facility where this will occur. Emergencies will be handled
through the 911 Emergency System; personnel will be transported to the Vieques Hospital or other
medical treatment facility as determined by EMS personnel.

D.12.1 ROUTE TO HOSPITAL
Exit the Vieques Naval Training Range via the main road passing Camp Garcia on the right. At the
intersection of Highway 997 turn right. Head North on Highway 997 for approximately two miles. Hospital

is on the right. If you reach the intersection of Highway 997 and Highway 200, you have gone too far
North.

A map showing the hospital’s location is presented in Attachment 3.
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D.12.1.1 HOSPITAL INFORMATION

Name: Vieques Hospital (Centro de Salud Familiar Susana Centeno)
Telephone Number: Admin: 787 741-0392, Emergency: 787-741-2151
Location: Barrio Destino, Vieques, Puerto Rico

D.13 PERSONAL PROTECTIVE EQUIPMENT

When feasible, engineering controls and work practices, or a combination thereof, shall be utilized to
protect site workers from safety and health hazards and to maintain personal exposures to hazardous
substances below established exposure limits. The exposure limits used by PRI-USA JV will be the lower
of the OSHA Permissible Exposure Limits (PEL) found in 29 CFR 1910 Subpart G and 29 CFR
1910.1000, or the American Conference of Governmental Industrial Hygienists (ACGIH) Threshold Limit
Values (TLV). Other recognized published exposure levels, such as those found on MSDS, will be used if
the substance is not listed by OSHA or the ACGIH. PRI-USA JV will not utilize a system of employee
rotation as a means of complying with the PPE, PEL, TLV or other published limits.

D.13.1 TYPES OF PPE

Requirements for task and activity-specific levels of protective clothing are presented on the Activity
Hazards Analyses located in Attachment 2 of this APP. Personnel performing site tasks shall use the
appropriate level and type of PPE specified in this plan for each individual task. This APP makes
provisions for use of the following levels of PPE, in accordance with the hazards and contamination level
anticipated for each task or operation: Level A, Level B, Level C, and Level D. The following sections
describe the PPE requirements for activities and locations on the site.

D.13.1.1  LEVEL A PROTECTION
Level A Protection is not required.
D.13.1.2 LEVEL B PROTECTION
Level B Protection is not required.
D.13.1.3 LEVEL C PROTECTION
Level C Protection is not required.
D.13.1.4 LEeVEL D PROTECTION

The minimal level of protection that will be required of PRI-USA JV personnel and visitors at the site will
be Level D. The UXOSO may increase the level of protection due to changing requirements but may not
decrease the level of protection without approval of corporate safety management. The following
equipment will be used for Level D protection:

e Hat — head protection from the sun;

e Hard hat for use during vegetation clearance operations and if overhead hazards or heavy
equipment is encountered or operated;
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e Face shield, as required in the vicinity of vegetation removal operations;
e Leather work gloves;
o Safety glasses with side shields or safety goggles;

e Hearing protection, where required by high noise levels (i.e., in the vicinity of vegetation
clearance operations);

e Leather work boots with ankle support and non-slip soles. No steel-toe shoes in the vicinity of
magnetometer operations; however, steel-toe shoes will be worn around heavy equipment;

e Cotton work clothes or coveralls;

e Leg chaps — when working around vegetation removal equipment;

Should personnel encounter an unusual odor, discolored soil, or an unknown item that may be
hazardous, toxic, or radioactive waste, they will immediately notify their supervisor and will evacuate the
site and move upwind of the suspected item. The UXOSO will notify the NAVFAC Atlantic on-site
representative of the actions taken.

D.13.1.4.1 Eye Protection

All personnel shall use appropriate eye protection when exposed to eye hazards from flying particles,
liquid chemicals, or other eye hazards. All personnel shall use eye protection that provides side
protection when there is a hazard from flying objects. Detachable side protectors (e.g. clip-on or slide-on
side shields) meeting the pertinent requirements of this section are acceptable.

o All personnel who wear prescription lenses while engaged in operations that involve eye hazards
shall wear eye protection that incorporates the prescription in its design, or wear eye protection
that can be worn over the prescription lenses without disturbing the proper position of the
prescription lenses or the protective lenses.

e Eye protection shall be distinctly marked to facilitate identification of the manufacturer.
Protective eye equipment purchased after July 5, 1994 shall comply with ANSI Z87.1-1989, “American
National Standard Practice for Occupational and Educational Eye and Face Protection,” which is
incorporated by reference as specified in Section 1910.6.
D.13.1.4.2 Head Protection
When working in the vicinity of vegetation clearance equipment and heavy equipment operations, hard

hats shall be worn. Where hard hats are not required, it is recommended that caps be worn to protect the
head from the sun.

D.13.1.4.3 Body Protection
Cotton work clothing or coveralls are recommended for reducing static electricity in MEC operations.
D.13.1.4.4 Foot Protection

Due to the uneven working surfaces and potential for tripping hazards common to an outdoor
environment, all PRI-USA JV personnel shall wear sturdy leather work boots with ankle support and non-
slip soles. Personnel using magnetometers for the detection of MEC will not wear steel-toe safety shoes,
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as they will affect the readings of the equipment. However, personnel working with or in the vicinity of
heavy equipment will be required to wear steel-toe shoes.

D.13.1.4.5 Hand Protection

PRI-USA JV selects and requires employees to use appropriate hand protection when employees’ hands
are exposed to hazards such as those from skin absorption of harmful substances; severe cuts or
lacerations; severe abrasions; punctures; thermal burns; and harmful temperature extremes. For most
operations on this site, leather gloves will provide adequate protection against minor cuts, which are a
hazard in most site operations. Chemical gloves will be required in fueling operations.

D.13.1.4.6 Hearing Protection

PRI-USA JV shall make hearing protectors available to all employees exposed to an 8-hour time-
weighted average of 85 decibels or greater. Hearing protectors shall be replaced as necessary. Hearing
protection will be required for all personnel working in and around any operations likely to produce high
noise levels, such as during the use of chain saws and weed-eaters during vegetation clearance
operations. If any operations are to occur in the vicinity of heavy equipment operations, hearing
protection is also required there.

D.13.2 PROPER PPE SELECTION

Each task outlined in the Statement of Work has been assessed to determine the risk of personnel
exposure to safety and health hazards, which may be encountered during its conduct. The hazard
assessment is based on available information pertaining to the historical use of the site, site contaminant
characterization data and the anticipated operational hazards. This information has been provided by the
client, or collected by PRI-USA JV site personnel. The PPE assigned as a result of the hazard
assessment represents the minimum PPE to be used during initial site activities. Since hazard/risk
assessment is a continuing process, changes in the initial types and levels of PPE will be made in
accordance with information obtained from the actual implementation of site operations and data derived
from the site monitoring. As a general rule, the levels of PPE will need to be reassessed if any of the
following occur:

e Commencement of a new work phase, such as the start of drum sampling or work that begins on
a different portion of the site;

e Change in job tasks during a work phase;

e Change of season/weather;

¢ When temperature extremes or individual medical considerations limit the effectiveness of PPE;

e Contaminants other than those previously identified are encountered;

e Change in ambient levels of contaminants; and

e Change in work scope, which affects the degree of contact with contaminants.
During the selection of PPE, the CHSM, UXOSO, and site personnel will also take into consideration the
following factors:

e Limitations of the equipment;

e Work mission duration;
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e Temperature extremes;
e Material flexibility; and

o Durability/Integrity of the equipment.
D.13.3 UPGRADING/DOWNGRADING PPE

If work tasks are added or amended after completion and approval of the APP/SHSP, the UXOSO will
conduct the task hazard assessment and consult with the CHSM or his staff. The level and type of PPE
to be used will be identified. The UXOSO can increase the level of PPE when the situation warrants, due
to an increase in hazardous exposure. Any decreases in the level of PPE must be approved by the
CHSM and/or CSP, only after review of documentation demonstrating that the conditions and/or potential
for hazardous exposure are reduced enough to justify the downgrade.

D.13.4 GENERAL REQUIREMENTS

All personal protective equipment shall be provided, used, and maintained in a sanitary and reliable
condition where it is necessary. PPE is required due to hazards of processes or environment, chemical
hazards, or mechanical irritants encountered in a manner capable of causing injury or impairment in the
function of any part of the body through absorption, inhalation or physical contact. All PPE will be used in
the manner for which it was designed. The assignment of PPE will be based upon hazard analysis, and
the equipment will be selected based on its protection factor against site hazards.

D.13.5 INSPECTIONS

Each piece of PPE will be inspected daily prior to use. Defective or damaged personal protective
equipment shall not be used. It shall be removed from service and turned in for repair, or removed from
the site for disposal and replaced with new PPE. During the work task, buddy teams should periodically
inspect each other's PPE for evidence of chemical attack, such as discoloration, swelling, stiffening, or
softening.

D.13.6 CLEANING AND DECONTAMINATION

The UXOSO will be responsible for ensuring that PPE is in good, clean, working order prior to issuing the
PPE the first time. Once issued, site personnel will ensure that re-usable articles of PPE are maintained
in a clean and sanitary fashion. For items used inside an EZ, site personnel will follow the requirements
of the Site-Specific Decontamination Plan and ensure that the PPE is properly decontaminated before
removing the item from the EZ or Contaminant Reduction Zone.

D.13.7 MAINTENANCE

Maintenance of PPE can vary greatly, based upon the complexity of the PPE and the intricacy of the
repair involved. The UXOSO will become familiar with the manufacturer's recommended maintenance
and when possible repair defective PPE. If unable or unauthorized to conduct the repair, the UXOSO will
return the item to the manufacturer for repair, or procure a replacement.

D.13.8 STORAGE

PPE will be stored in a location, which is protected from the harmful effects of sunlight, damaging
chemicals, moisture, extreme temperatures, impact, or crushing. If needed, the UXOSO will designate a
specified area for the storage of PPE.
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D.13.9 PPE PROGRAM EFFECTIVENESS

Based on the inhalation hazard and potential chemical exposures on this site, Level D PPE is considered
adequate for the work that is to be accomplished at the site. If work tasks are added to the SOW after
approval of this APP, the SUXOS and/or UXOSO (as applicable) shall identify and assess the task
hazards and relay that information to the CHSM and CSP, who will prepare an amendment to the APP
and submit the amendment for approval from NAVFAC Atlantic. The amendment will be added to the
APP upon NAVFAC Atlantic approval.

The UXOSO will ensure PPE use complies with all applicable OSHA and PRI-USA JV requirements. It is
the responsibility of each employee to report to work wearing proper attire and to assemble the necessary
PPE prior to initiating donning procedures.

D.13.10 TRAINING

PIR-USA JV shall provide training to each employee who is required by this section to use PPE. Each
affected employee shall demonstrate an understanding of the training, and the ability to use PPE
properly, before being allowed to perform work requiring the use of PPE. Each such employee shall be
trained to know at least the following:

o The decisions and justifications used to select each piece of PPE;
e The nature of the hazards and the consequences of not using PPE;
e What PPE will be required for the conduct of each task;

o When PPE will be required during the performance of each task;

o How to properly don, doff, adjust, and wear each piece of PPE;

e The proper inspection, cleaning, decontaminating, maintenance, and storage of each PPE item
used; and

e The limitations of the PPE.

All personnel receiving PPE training will be required to demonstrate an understanding of the training
topics and the ability to correctly use the PPE. This will be accomplished through the UXOSO
supervising and visually inspecting each individual's ability to properly don and use the PPE during initial
use of the PPE.

When the UXOSO has reason to believe that any affected employee who has already been trained does
not have the understanding and skill required he should retrain each such employee. Circumstances
where retraining is required include, but are not limited to, situations where:

e Changes in the workplace render previous training obsolete; or
e Changes in the types of PPE to be used render previous training obsolete; or
e Inadequacies in an affected employee’s knowledge or use of assigned PPE indicate that the

employee has not retained the requisite understanding or skill.

Upon completion of the training and after each employee has successfully demonstrated the requisite
understanding, the UXOSO will complete the Training Form (see Table D-7). This identifies: the
employees who attended the training course and successfully demonstrated the required knowledge; the
date(s) of the training and demonstration session(s); and the PPE covered by the training session.
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Table D-7: Certification of PPE Training

SITE INFORMATION

Site Name:
Location: Instructor(s):
Date of Classroom Instruction: Date of Demonstration:

PPE TRAINING COURSE ATTENDANTS

The following personnel have attended the site PPE training course, and demonstrated, through use, an
understanding of the donning/doffing procedures, inspection, cleaning, maintenance, storage,
limitations, and proper disposal of the PPE listed on this certificate. These personnel are now qualified
to use the site- and task-specific PPE, as required by the SHSP.

Name Organization Name Organization

TYPES AND LEVELS OF PPE ADDRESSED DURING TRAINING

Trainer's | Personal Protective Equipment | Trainer's | Personal Protective Equipment
Initials Reviewed Initials Reviewed

CERTIFICATION

| the undersigned do hereby certify that the above listed personnel have received the requisite training
and successfully demonstrated their ability to use the PPE listed above, in accordance with the PIR-
USA JV Personal Protective Equipment Program.

Name (printed): Signature: Date:
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D.14 PLANS, PROGRAMS, AND PROCEDURES

The following subsections describe the plans, programs, and procedures that will be used during site
operations.

D.14.1 LAYOUT PLANS
Layout plans are not applicable for this Project, as temporary structures will not be constructed.
D.14.2 EMERGENCY RESPONSE PLAN AND CONTINGENCY PROCEDURES

The UXOSO will perform pre-emergency planning before starting field activities and during the
mobilization and site-specific training phase of the project, and will coordinate emergency response with
police/fire personnel and the paramedic and medical clinic. Pre-emergency planning meetings shall be
used to inform local authorities of the nature of site activities that will be performed under the SOW and
the potential hazards that activities may pose to site workers, the environment, and the public.

D.14.2.1 PROCEDURES AND TESTS

It shall be the UXOSQO’s responsibility to post emergency procedures and contact information in
accordance with the requirements of this APP/SHSP. Pre-emergency planning tasks include:

e Post emergency instructions and call numbers at accessible telephone locations;

e Inspect all emergency equipment and supplies to ensure they are in proper working order;

e Provide a site map marked with planned evacuation routes, assembly points, and emergency
equipment and supplies;

e Provide a map with the route to the hospital marked and highlighted, with copies of this map
posted in the emergency evacuation vehicle and all other site vehicles;

e Conduct an emergency response drill to test the effectiveness of the Emergency Response Plan
and Contingency Procedures (ERCP);

e Review and revise the ERCP in the event of a failure of the plan in an actual or staged
emergency, or when changes in site conditions or scope of work affect the ERCP;

o Before normal activities are resumed, onsite personnel must be prepared and equipped to handle
another emergency. These follow-up activities should be completed;

e The CHSM will notify appropriate government agencies as required (Reminder: OSHA must be
notified if there have been any fatalities or three or more hospitalizations);

¢ All equipment and supplies restocked, serviced and inspected; and
e Review and revise all aspects of the SHSP as necessary to address and prevent future
emergencies of this type.

As part of mobilization training, prior to start of project, all personnel will review the points of contact list
and where it is posted as well as location of the nearest hospital. A meeting place off site will be
identified in case of emergency evacuation and the responsibilities of all persons on site.

o All personnel will review the locations of fire extinguishers and be competent to use one properly;
and
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e All emergency telephone numbers will be posted next to the directions to the hospital map on
site.

D.14.2.2 POTENTIAL SITE EMERGENCIES
There are several emergencies, which could reasonably be anticipated during project activities, including:

e Heat stress;
o  Worker injuries, slips, trips or falls, and/or illness; and

o Fires and explosions.
D.14.2.3 PERSONNEL AND LINES OF AUTHORITY

In the event of an emergency, the UXOSO will be designated as the On-Scene Incident Commander and
will have the overall responsibility for implementation of the ERCP and coordination with responding off
site emergency services.

Specific responsibilities of the UXOSO include, but are not limited to, the following:

o Notifying local police, fire department, and other off-site emergency units, as required;

¢ Notifying the NAVFAC Atlantic Project Manager and providing updates as conditions change;
¢ Directing offsite emergency response personnel to the scene and providing assistance;

e Site control;

e Completing any follow-up reports;

e Rescuing personnel;

e Accounting for all site personnel and visitors;

¢ Providing emergency first aid;

o Preventing further injury of personnel;

e Providing current status of the incident to the CHSM and/or CSP;

e Ensuring that on-site emergency response personnel don the proper PPE if needed;

o Assisting on-site emergency response personnel with treatment and transport of sick/injured;

¢ Providing medical background information of the sick/injured and applicable site health and safety
information to the off-site emergency medical responders; and

e Accompanying sick/injured personnel to the hospital.

If the emergency involves employee injury, UXOSO will complete the Accident Report. The CHSM will be
responsible for notifying applicable Federal, state and local authorities/agencies. Once the emergency
has been resolved, the UXOSO, Project Manager and CHSM will conduct a follow-up investigation and
critique. Actions will be taken to prevent recurrence.

All PRI-USA JV personnel and visitors will be responsible for:

¢ Reporting any site emergencies to the SUXOS or UXOSO,;

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-26
Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

e Knowing the exit location and evacuation route within the EZ;

e Knowing the pre-planned evacuation assembly point and going there in the event of an
emergency; and

e Assisting emergency response personnel as requested.
D.14.2.4 EMERGENCY RECOGNITION AND PREVENTION

An emergency is an unplanned event that threatens the safety of any personnel. Compliance with this
APP can assist in the prevention of anticipated site emergencies. These emergency situations can easily
be recognized by visual observations, worker complaints, or monitoring instruments.

Prevention of emergencies will be aided by the effective implementation of the SHSP, personnel
awareness, contingency planning, and on site safety meetings. Anticipated emergencies may include
physical injury, iliness, fire, explosion, chemical spill or release, inclement weather, and natural disasters.
The UXOSO will use the site-specific briefing and/or the Tailgate Safety Briefings to inform site workers of
the recognition, prevention, and response procedures for each anticipated emergency.

In the event of an emergency, site personnel will be notified by either an alarm or verbal communication.
Personnel will be notified to:

e Stop work activities;

e Evacuate to the designated assembly point at the support zone;

e Begin emergency procedures; and

¢ Notify off-site emergency response organizations.
After evacuation, the UXOSO will account for all personnel, ascertain information about the emergency

and advise responding onsite personnel. The UXOSO will contact, advise, and coordinate with
responding off-site emergency personnel if deemed necessary by the situation.

In all situations that require evacuation, personnel shall not re-enter the work area until:

e The conditions causing the emergency have been corrected;
e The hazard has been reassessed,;
e The SHSP has been revised and reviewed with onsite personnel, if needed; and

e Instructions have been given for authorized re-entry by the UXOSO.
D.14.2.5 SAFE DISTANCES AND PLACES OF REFUGE

The UXOSO will determine safe distances and places of refuge. Prior to the start of each workday, the
UXOSO or SUXOS (as applicable) will hold a safety meeting with all personnel and discuss the following:
e Times when the gate to project sites may be locked;
o Who has the gate key or combination on site;
e Evacuation routes from work areas;

e The assembly point to be used in the event of an emergency;
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e Locations of the nearest fire extinguishers and spill containment equipment; and

e Discussion on specific health and safety concerns of personnel.
D.14.2.6 EVACUATION PROCEDURES

The UXOSO will establish evacuation routes. Evacuation notification will be one long blast on an air
horn, vehicle horn, or direct verbal communication. If evacuation is necessary, all personnel are to:

o Gather equipment to the extent safely possible; and

e Evacuate to the vehicle(s) location and prepare to move out.
D.14.2.7 MEDICAL EMERGENCY PROCEDURES

Any person(s) who become ill or injured during work activities must immediately inform the UXOSO
regardless of the severity of the illness or injury. All personnel at the work site will use the buddy system.
All personnel using the buddy system will stay within sight of their partner. If a partner becomes
incapacitated or severely ill, the UXOSO will be called. In the event that a cessation of work is ordered,
all personnel should:

o Assist the UXOSO or first responders if required, in administering first aid; and

e Leave the area if the hazard warrants such action.

If the medical emergency is not severe, the victim will be treated on site by the First Responders with
additional treatment at the hospital if required. If the medical emergency is serious, the victim would be
brought to the hospital via ambulance, where the victim would be treated. The UXOSO will provide the
hospital personnel with the victim’s medical background information and information on how the injury or
illness occurred.

It is not anticipated that hazardous waste decontamination shall be required during any activities under
the SOW. This determination has been made based upon archival documentation and past activities
conducted at the site. Basic cleaning and disinfection is all that will be required prior to most types of
treatment. If a worker is accidentally injured using chemicals brought onto the site, the first aid
procedures described in the MSDS would be followed by the UXOSO to clean as much of the chemical
off as possible before treatment.

D.14.2.8 BLOODBORNE PATHOGENS PROGRAM

The strategy of "Universal Precautions" was developed by the Centers for Disease Control to address
concerns regarding transmission of Human Immunodeficiency Virus (HIV). This concept stresses that all
sources should be assumed to be infectious for HIV, hepatitis B virus, and other blood-borne pathogens.
The philosophy of universal precautions shall be applied whenever PRI-USA JV employees render first
aid involving potential contact with blood, body fluids, or other potentially infectious materials. All blood
and body fluids will be treated as if they are infectious. PPE and clean-up procedures will be
implemented accordingly.

D.14.2.8.1 Engineering Controls

Engineering controls will be used whenever possible to eliminate or reduce the potential for employee
exposure, and will be periodically examined, maintained or replaced to ensure their effectiveness. PRI-
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USA JV employees shall observe "universal precautions," and treat all body fluids as potentially infectious
materials. PRI-USA JV shall provide hand-washing facilities readily accessible to employees. Where the
installation of hand washing facilities is not feasible, appropriate antiseptic cleanser and clean paper or
cloth towels shall be provided. PRI-USA JV employees shall wash their hands and any other potentially
exposed skin with soap and running water as soon as possible:

e After removing gloves or other personal protective equipment.
e After contact with potentially infectious materials.
¢ Even after washing with antiseptic as described.

e PRI-USA JV employees shall flush eyes or other mucous membranes with copious amounts of
water as soon as possible after contact of these areas with potentially infectious materials.

For emergency first aid situations involving multiple victims, equipment shall not be used on different
victims unless it has been properly decontaminated or if the victim's medical condition would be seriously
affected by a delay in treatment.

D.14.2.8.2 Safe Work Practices

Safe work practices will be implemented whenever possible to eliminate or reduce the potential for
employee exposure. Employees shall wash their hands immediately or as soon as feasible after removal
of gloves or other PPE. Employees shall wash hands and any other skin with soap and water, or flush
mucous membranes with water immediately following contact with blood or potentially infectious
materials.

If potentially contaminated sharps are encountered, the item shall immediately be disposed of in an
appropriate container or decontaminated.

Eating, drinking, smoking, applying cosmetics or lip balm, handling of contact lenses, any hand-to-face
activities, or storage/handling of food is prohibited in all areas where potentially infectious materials are
present.

Equipment that has become contaminated will be decontaminated prior to servicing or storage, unless
decontamination is not feasible, in which case the equipment will be disposed of properly in appropriately
labeled and color-coded containers.

D.14.2.8.3 Personal Protective Equipment

When occupational exposures remain after the implementation of engineering and work practice controls,
appropriate PPE will be utilized to control employee exposures.

PRI-USA JV shall provide appropriate personal protective equipment including gloves, face masks, eye
protection, mouthpieces, etc., for protection against potentially infectious materials.

Personal protective equipment shall not allow potentially infectious materials to pass through or reach an
employee's clothes, skin, eyes, mouth, or other mucous membranes during normal use for the expected
duration of time for which the PPE will be used.

Employees shall use the appropriate personal protective equipment unless, in unusual circumstances, the
employee believes that using the protective equipment will prevent the administering of first aid or would
pose an increased risk. Any incident where the use of protective equipment is declined shall be
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investigated and documented by the UXOSO and be approved by the CHSM.

Single use protective equipment, such as surgical gloves, shall be disposed of after each use, or as soon
as possible after the equipment has become damaged.

Multi-use protective equipment, such as coveralls or utility gloves, shall be cleaned and decontaminated
after each use or when they become contaminated in order to maintain its effectiveness.

Multi-use protective equipment shall be removed, then disposed of or repaired as soon as possible after
becoming damaged.

When PPE is removed, it will be placed in an appropriately designated area or container for storage,
washing, decontamination or disposal. PPE shall be removed and disposed or decontaminated before
leaving the area.

Gloves will be worn when it can be reasonably anticipated that the employee may have hand contact with
potentially infectious materials.

Disposable (single use) gloves will not be washed for reuse and will be disposed of after each use or if
their ability to function as a barrier is compromised.

Utility gloves may be decontaminated for re-use if the integrity of the glove is not compromised. However,
they must be discarded if they exhibit signs of deterioration or when their ability to function as a barrier is
compromised.

Masks in combination with eye protection devices, such as safety glasses, goggles or face shields, will be
worn whenever blood or other potentially infectious materials may be generated and eye, nose, or mouth
contamination can be reasonably anticipated.

D.14.2.8.4 Decontamination Procedures

All equipment, working surfaces and non-working surfaces shall be decontaminated after contact with
potentially infectious materials. A solution of ten parts water to one part bleach or equally effective
material shall be used to clean contaminated areas.

Contaminated sharp objects shall be cleaned up using mechanical means, such as a brush and dustpan.
Sharp objects shall not be picked up directly with the hands.

Two pairs of gloves, inner surgical gloves and outer utility gloves, shall be worn for cleaning contaminated
surfaces. A smock or apron and eye protection shall also be worn.

Only those employees directly involved with the decontamination efforts shall be allowed in the work area
while cleaning is taking place.

All cleaning equipment shall be disinfected or disposed of in accordance with this Program.

For minor injuries where the employee is able to return to work, the injured employee shall clean up their
own blood or other potentially infectious materials.

D.14.2.8.5 Housekeeping and Waste Disposal
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The work site will be maintained in a clean and sanitary condition to prevent the spread of contamination
to other areas of the facility. All equipment and working surfaces will be cleaned and decontaminated
after contact with blood or other potentially infectious materials. Contaminated work surfaces and
equipment shall be decontaminated with an appropriate disinfectant immediately after they become
contaminated in accordance with the decontamination section of this program. Regulated waste, other
than contaminated sharps, shall be placed in containers which are: closable, constructed to contain all
contents and prevent leakage, properly labeled or color-coded, and closed prior to removal or
replacement. Labels or color-coding shall be fluorescent orange or orange-red, and display the biohazard
symbol in a contrasting color.

Regulated waste containing contaminated sharps will be placed in containers which are: closable,
puncture resistant and leak proof on sides and bottom, properly labeled or color-coded, and closed prior
to removal or replacement. Contaminated clothing, equipment and other materials shall be handled as
little as possible and with minimum agitation. Bags containing contaminated materials shall not be carried
or handled from the bottom. All regulated waste will be disposed of in accordance with applicable federal,
state, and local regulations.

D.14.2.9 EMERGENCY MEDICAL FACILITIES

For most anticipated types of on-site injuries, site personnel will report to the UXOSO, who will examine
the injury and have the first aid certified personnel provide treatment. In cases of more serious injuries or
illnesses, the victim will still report to the UXOSO (or the UXOSO will come to the victim) and the UXOSO
will examine the victim and determine if further medical treatment is indicated. If required, the UXOSO
will transport the victim to the hospital or he will summon an ambulance to do so, depending on the nature
and severity of the injury.

D.14.2.10 CRITERIA FOR ALERTING THE LOCAL COMMUNITY RESPONDERS

In the event of an on-site emergency the individual team leader or first person aware of the emergency
will contact the UXOSO. If the order is given to evacuate the site of all personnel, each on-site team
leader will assemble, account for, and evacuate all team personnel to the pre-designated staging area in
the support zone. The first responders shall render emergency first aid treatment and the UXOSO will
authorize site personnel to assist, where required. If the injury is serious, the UXOSO will make the
decision to summon an ambulance to take the victim to the hospital. There is a local Fire Department on
Vieques Island, and should circumstances warrant their assistance, they would be called by the UXOSO.
The UXOSO will assure that the Fire Department, if called to the site, do not approach any closer than
fragmentation distance from the fire.

MATERIAL SAFETY DATA SHEETS

As part of the Hazard Communication Program, an MSDS binder will be maintained on site, which
includes copies of MSDSs for all hazardous materials brought onto the site by PRI-USA JV. It will be kept
in the UXOSO site office during operations. This MSDS binder will be available on request to all site
personnel during all working hours of the site. If site workers have further questions about any of the
hazardous materials they come into contact with, the UXOSO or the CHSM or his staff will locate the
required information and pass it on to the employee. If an employee is injured as a result of exposure to
a chemical onsite, that MSDS will be retrieved and given to the medical providers.

D.14.2.11 TRAINING

Training in emergency procedures will be accomplished by performing drills. After any drill or real
emergency scenario, the Project Manager, CHSM (or his staff), and UXOSO will evaluate the situation
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and determine any potential areas for improvement in the procedures. Procedures will be updated
accordingly.

D.14.3 SPILL PLANS

PRI-USA JV will conduct cleanup operations in the event of a spill of hazardous material (e.g., fuel or oil
from UXO field operations). The UXOSO will manage the collection of the spilled material with absorbent
pads and containerize the pads and/or materials within Department of Transportation approved drums for
disposal as potential contaminated hazardous waste. A complete spill kit will be maintained on site when
spills are a potential hazard.

In the event of a spill or leak of any potentially harmful material (regardless of quantity), on-site personnel
will:

¢ Notify the UXOSO immediately;

e The UXOSO shall notify the Project Manager of the spill/leak with relative information (location,
time, chemical identity, quantity, hazards listed on the MSDS), and any corrective
actions/measures taken;

e Locate the source and stop the leak/spill if it can be done safely (as dictated by the UXOSO);

e Begin containment and recovery of spilled material (as directed by the UXOSO), using
appropriate PPE and spill clean-up equipment and materials; and

¢ Once notified, the Project Manager will in turn notify the NAVFAC Atlantic Project Manager and
the Contracting Officer. The NAVFAC Atlantic Project Manager will advise PRI-USA JV if any
additional actions are necessary.

D.14.4 FIREFIGHTING PLANS

In the event of a fire or explosion, the UXOSO will notify the police, fire department, and ambulance, as
required. The UXOSO will also contact the NAVFAC Atlantic on-site representative, the NAVFAC Atlantic
Project Manager, and the Project Manager and escort the response personnel to the location of the fire or
explosion. The UXOSO will determine the extent of the fire, coordinate and manage fire suppression
effort until the fire department arrives, use available on-site fire extinguishers on incipient stage fires only,
and provide emergency first aid as needed. Site personnel will not fight fires containing explosives. The
responding fire department personnel will be informed of the nature of the fire and, if explosives are
present, the fragmentation distance from which to fight or contain the fire.

The decision on whether or not to try to extinguish a fire using available site personnel and equipment will
be made by the UXOSO and based on whether the fire is small, large, or involves explosives.

D.144.1 SMmALL FIRES

A small fire is defined as a fire that can most likely be extinguished by site personnel using portable
extinguishers. A small fire must also be free and clear of explosive materials, especially MEC. If a small
fire occurs, the UXOSO will direct site personnel to perform the following, if safe to do so:

e Evacuate unnecessary personnel to an upwind position;

¢ Attempt to extinguish the fire using portable fire extinguishers or by smothering;

e Remove any essential or flammable items from the path of the fire; and
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¢ Notify emergency response services (fire, police, ambulance, hospital, etc.) as needed.

If a fire extinguisher is used, this must be immediately reported to the UXOSO. The fire extinguisher must
be immediately removed from service until it can be recharged. Another fire extinguisher must be made
available to the operating area. The area around where the fire occurred must be watched for a minimum
of 30 minutes after the fire has been extinguished to assure re-ignition does not occur. If personnel are
not working in the area, the UXOSO should check the area of the fire periodically to assure re-ignition
does not occur.

D.144.2 LARGE FIRES

A large fire is defined as a fire, which cannot be extinguished, or which, due to its size, cannot be
extinguished using portable fire extinguishers. In the event that a large fire occurs and the fire does not
involve explosive materials, the UXOSO will direct personnel to conduct the following, if safe to do so:

e Evacuate all non-essential personnel from the site to an upwind location;

¢ Notify the Fire Department and other emergency response services (police, ambulance, hospital,
etc.) as needed,;

o Order the appropriate level of protective equipment to be worn by personnel responding to the
fire;

o Attempt to control the fire to the extent possible; and

e Remove any essential or flammable items from the path of the fire.
D.14.4.3 FIRES INVOLVING EXPLOSIVE MATERIALS

If a fire occurs that involves explosive materials such as chemicals, fuels or MEC, the UXOSO will order
the immediate evacuation of all site personnel to an upwind assembly point at least fragmentation
distance from the fire site. The UXOSO will then notify the Fire Department and any other emergency
services (police, ambulance, hospital, etc.) as needed. At no time will PRI-USA JV personnel fight a fire
involving explosive materials, nor will they allow outside emergency personnel to do so. The Fire
Department personnel may not enter any closer than fragmentation distance from the fire and they may
spray water to surrounding buildings or structures in order to prevent the spread of fire.

After the fire has burned itself out, the site must be barricaded and entry prohibited until adequate cooling
time has passed (at least 24 hours for a large fire). Explosive materials that may not have discharged
during the fire may still be liable to function in the presence of extreme heat. After the site has cooled
down, the UXOSO will inspect the site and the condition of any MEC involved in the fire, and make a
determination as to whether or not the site is safe for others to enter.

If MEC is still intact, the UXOSO will determine whether or not it is considered to be hazardous. If it is
non-hazardous, it will be moved to a secured collection point, and will be sold to a qualified recycler at the
end of the project. If it is considered hazardous, a UXO team will destroy it in place. All MEC must be
either removed or destroyed in place before non-UXO qualified personnel are permitted to enter the area.

If non-UXO qualified personnel must enter the site for purposes of fire investigation, they must receive a
briefing on the potential hazards of MEC on the site. They must be accompanied at all times by a UXO-
qualified employee of PRI-USA JV. NO OUTSIDE PERSONNEL WILL BE PERMITTED ONTO THE
SITE WHILE THERE IS A KNOWN MEC HAZARD PRESENT. If during the course of the investigation
MEC is observed, the site will be evacuated of all non-UXO qualified personnel until the site can be
rendered safe for re-entry.
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D.144.4 EXPLOSIONS

In the event of an explosion, the UXOSO will order the evacuation of all site personnel to a safe, upwind
assembly point at least fragmentation distance away. The UXOSO will then notify all necessary
emergency response services. After an explosion has occurred the site will remain barricaded a
minimum of 30 minutes before entry is permitted. The UXOSO will enter the site with a team member
and inspect for presence and condition of MEC. If MEC is non-hazardous, it will be removed to a secured
collection point for later sale to a qualified recycler. If MEC is hazardous a UXO Team will be notified and
the MEC will be destroyed by the UXO team. Non-UXO qualified personnel may not enter the area until
all known MEC has been removed or destroyed. If non-UXO qualified personnel need to enter the site,
they must first be briefed on the potential hazards of the site. They must be accompanied at all times by
an UXO-qualified employee. If MEC is discovered during the course of their visit, they must immediately
leave the site until it can be rendered safe for re-entry.

D.14.4.5 SAFE DISTANCES AND PLACES OF REFUGE

The EZ of this project is the actual project footprint and an additional approximately 5,640 feet around it
for fragmentation distance. This distance is based on the fragmentation distance of the 16”/50 projectile.
This fragmentation distance may change with the concurrence of the Navy Representative and the Title Il
Contractor, based on the fragmentation distance of the item being disposed of. Outside of that distance
is the support zone. Normally, during an evacuation, personnel would evacuate to the support zone,
where the UXOSO would take role and account for all site personnel. An exception to this rule would be
in the case of encountering a chemical warfare materiel item, in which case personnel would evacuate at
least 450 feet upwind of the item. This location would change with the shifting winds, so it cannot be
specifically identified.

D.14.5 WILD LAND FIRE PREVENTION PLAN

In order to prevent grass fires from starting in the area, PRI-USA JV will control employee smoking.
Smoking will only be permitted in designated areas. These areas will be equipped with a fire
extinguisher, as well as a can containing sand, where cigarette butts can be safety discarded without
concern for the spread of fire. All lighters and matches will remain in the designated smoking area and
will not be permitted into the site. All flammable liquids brought to the site for the purpose of fueling
equipment, will be stored in an approved flammable liquid container in a designated flammable liquid
storage area. No smoking will be permitted within 50 feet of the storage or use of flammable materials.

In the event that a grass fire does start in the area, all personnel will be trained in the use of fire
extinguishers, and fire extinguishers will be available to all site operations. Fire extinguishers are
designed for the incipient stages of a fire, which is when they are most effective. If a large fire starts,
employees will be instructed to evacuate the area to at least fragmentation distance from the site and to
contact the Fire Department. The Fire Department will remain at least fragmentation distance from the
fire and implement applicable procedures to prevent the fire from spreading outside of the fragmentation
distance.

D.14.6 MAN OVERBOARD/ABANDON SHIP PLAN

Due to the fact that water operations are not expected to occur on this site, no Man Overboard/Abandon
Ship Plan is required.

D.14.7 HAZARD COMMUNICATION PROGRAM

The program establishes procedures for PRI-USA JV employees who handle and store chemical
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products at PRI-USA JV sites. It ensures that hazards of all chemicals purchased are evaluated and the
information concerning their hazards is transmitted to employees. The delivery of information is to be
accomplished by employee training, container labeling, and other forms of warning and MSDS. All MSDS
are requested from the suppliers at the time of order. If not available then a recent MSDS will be
downloaded off the Internet.

e As part of the Hazard Communication Program, an MSDS binder will be maintained onsite, which
includes copies of MSDSs for all hazardous materials brought onto the site by PRI-USA JV. It will
be kept in the UXOSO office during operations, and all PRI-USA JV personnel will be made
aware of that fact. This MSDS binder will be available on request to all site personnel during all
working hours of the site. If site workers have further questions about any of the hazardous
materials they come into contact with, the PRI-USA JV CHSM or his staff will locate the required
information and pass it on to the employee.

e All PRI-USA JV employees who will be performing work involving the handling of hazardous
materials will receive Hazard Communication training detailing the hazards of the product,
appropriate protective measures to prevent exposure to the product, as well as safe procedures
for storage and handling of the product, and response to emergencies. Personnel may request
an MSDS for any hazardous material on the site at any time. This training will occur as part of
the initial mobilization training at the site and will be documented on the Documentation of
Training Form.

The UXOSO must ensure that project personnel can immediately obtain the required information about
chemicals of concern during an emergency.

D.14.8 RESPIRATORY PROTECTION PLAN

Due to the type of work taking place, respirators are not expected to be required on this site. Should
unforeseen hazards develop, which would require a respirator, the Respiratory Protection Program would
be followed per the USA Corporate Safety and Health Program.

D.14.9 HEALTH HAZARD CONTROL PROGRAM
See Attachment 7.
D.14.10 LEAD ABATEMENT PLAN

As lead is not expected to be a contaminant on this site, a Lead Abatement Plan will not be required.
However, if lead should be encountered, a Lead Abatement Plan would be prepared in accordance with
the requirements of the USA Corporate Safety and Health Program.

D.14.11 ASBESTOS ABATEMENT PLAN

As asbestos is not expected to be encountered on this outdoor site, an Asbestos Abatement Plan is not
required.

D.14.12 ABRASIVE BLASTING

Abrasive blasting is not required on this project.
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D.14.13 CONFINED SPACE

Work in confined spaces is not expected to occur on this project as this project is a surface clearance.
Should a change in the scope of work require it, the Confined Space Program would be implemented per
the USA Corporate Safety and Health Program.

D.14.14 HAZARDOUS ENERGY CONTROL PLAN

The work on this project should not require the use of equipment that would require a Hazardous Energy
Control Plan. Should a change in the scope of work require it, the Lock Out/Tag Out program would be
implemented per the USA Corporate Safety and Health Program.

D.14.15 CRITICAL LIFT PROCEDURES

PRI-USA JV will not be performing any crane operations on this project, so critical lift procedures will not
be required.

D.14.16 CONTINGENCY PLAN FOR SEVERE WEATHER

Rain and severe wind conditions can constitute a safety hazard to field operations at this site. The
UXOSO will monitor the weather closely. If the area becomes wet, muddy, slippery, or windy such that an
unacceptable level of risk exists for personnel who are working in proximity to MEC items, then MEC
operations will cease until the UXOSO determines it to be safe to continue.

No MEC operations will take place if an electrical storm is within 10 miles of the site. An electrical storm
monitor will be used to determine if an electrical storm is approaching. MEC operations will cease when
an electrical storm is within 10 miles of the site, and will not resume again until the UXOSO determines
that the electrical storm is at least 10 miles past the site.

Daily weather conditions will be a part of the daily briefing. Many people incur injuries or are killed due to
misinformation and inappropriate behavior during severe weather. During severe weather, project
personnel will seek shelter in an appropriate location (i.e., building or vehicle).

The individual is ultimately responsible for his/her personal safety and has the right to take appropriate
action when threatened by severe weather.

D.14.16.1 SAFE LOCATIONS DURING SEVERE WEATHER AND LOCATIONS TO AVOID
No place is absolutely safe from severe weather; however, some places are safer than others.

e Large enclosed structures (substantially constructed buildings) tend to be much safer than
smaller or open structures;

e The risk for lightning injury depends on whether the structure incorporates lightning protection,
construction materials used, and the size of the structure; and

e In general, fully enclosed metal vehicles such as cars, trucks, buses, or vans with the windows
rolled up, provide good shelter from many weather conditions.

AVOID being in or near:
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e High places and open fields, isolated trees, rain or picnic shelters, communication towers,
flagpoles, light poles, bleachers (metal or wood), metal fences, water (lakes, streams, rivers, etc.)
or wet surfaces.

When inside a building AVOID:

o Use of the telephone, washing your hands, or any contact with conductive surfaces with exposure
to the outside such as metal door or window frames, electrical wiring, telephone wiring, cable TV
wiring, or plumbing if lightning is a factor.

D.14.16.2 SAFETY GUIDELINES FOR INDIVIDUALS

Generally speaking, identify and seek shelter that is appropriate for the type of severe weather you are
encountering. Proper shelter will always include a sound structure and removes you from the elements.

When available, pay attention to weather warning devices such as National Oceanic and Atmospheric
Administration weather radio and/or credible weather detection systems. However, do not let this
information override good common sense.

D.14.17 ACCESS AND HAUL ROAD PLAN

There are no plans to create access and haul roads for this project, so the Access and Haul Road Plan is
not required.

D.14.18 DEMOLITION PLAN (ENGINEERING AND ASBESTOS SURVEYS)

As work on this plan does not involve demolition of buildings containing asbestos containing material, the
Demolition Plan is not required.

D.14.19 EMERGENCY RESCUE (TUNNELING)

As work on this project does not involve tunneling operations, this Emergency Rescue plan is not
required.

D.14.20 UNDERGROUND CONSTRUCTION FIRE PREVENTION AND PROTECTION PLAN

As underground construction is not required on this project, the Underground Construction Fire
Prevention and Protection Plan is not required.

D.14.21 COMPRESSED AIR PLAN

As there are no plans to use compressed air on this project, a Compressed Air Plan is not required.
D.14.22 FORMWORK AND SHORING ERECTION AND REMOVAL PLANS

As this project will not involve formwork and shoring erection and removal, this plan will not be required.
D.14.23 JACKING PLAN (LIFT) SLAB PLANS

As there will be no Lift Slab work on this project, this plan will not be required.
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D.14.24 BLASTING PLAN

As all MEC disposal work on this project site will be handled by the UXO Team, explosive materials will
be brought onto the site and used for disposal operations. Explosive operations on this project site are
spelled out in the Work Plan in the sections entitled “Demolition, Explosive Storage, and MPPEH
Disposal,” “MEC Disposal,” and “Explosive Management Plan.”

D.14.25 DIVING PLAN
As there will be no diving on this project, as Diving Plan will not be required.
D.14.26 PLAN FOR PREVENTION OF ALCOHOL AND DRUG ABUSE

The Drug Free Workplace Program is included as Attachment 4. All project personnel will be asked to
read and abide by this plan, which will be posted at the job site.

D.14.27 FALL PROTECTION PLAN

As work will be occurring at ground level and below, a Fall Protection Plan will not be required.
D.14.28 STEEL ERECTION PLAN

As no steel erection will be taking place on this project, this plan is not required.

D.14.29 NIGHT OPERATIONS LIGHTING PLAN

As there are no plans to operate during hours of darkness, there is no requirement for a Night Operations
Lighting Plan.

D.14.30 SITE SANITATION PLAN

An adequate supply of potable (drinkable) water shall be provided on site at all times, and will be supplied
in accordance with the following provisions:

e Containers used for potable water shall be capable of being tightly closed, equipped with a tap
and maintained in a clean and sanitary condition.

e A container used for distribution of drinking water shall be clearly labeled as to its contents and
not used for any other purpose.

o Water shall not be dipped from the container and use of a common cup will not be allowed.

e Where single service cups are provided, separate sanitary containers will be provided for the
storage of the unused cups and for the disposal of the used cups.

e Water coolers of drinking water will be placed in the support zone.
o Personnel will be instructed to wash their face and hands prior to drinking.

e Outlets and storage containers for non-potable water, such as water for fire fighting or
decontamination will be clearly labeled to indicate that the water is not suitable for drinking with
the following: “CAUTION — WATER UNSAFE FOR DRINKING, WASHING, OR COOKING.”
There shall at no time be a cross connection or open potential between a system furnishing
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potable water and a system furnishing non-potable water.

Adequate sanitation facilities will be provided at each work site to ensure proper personal hygiene. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n).

e Chemical toilets will be available at the work site. The toilet will be equipped with toilet paper,
toilet paper holder, light, washing facilities, locking door, and adequate ventilation.

e Hand and face washing facilities will be set up in the support zone of the work area. These will
be utilized by all personnel exiting the EZ prior to eating, drinking, tobacco use or other hand to
face activities. Washing facilities will consist of potable running water, soap and drying towels.
Portable eyewash will be available in site vehicles.

o Waste Disposal: A trash receptacle will be present in the support zone for the disposal of hand
drying materials, any disposable PPE, paper towels used to dry hands and other generated site
debris.

D.14.31 FIRE PREVENTION PLAN

In order to prevent fire from occurring, every step will be taken to keep the site neat and clean. All
equipment and materials not in use will be put away in designated locations. There will be trash cans
with lids at the site, which will be emptied on a daily basis to keep trash from accumulating. All flammable
liquids will be stored in approved flammable liquid cans in order to prevent spillage and ignition of the
material. Bonding and grounding procedures will be in place when transferring flammable liquids from
their designated containers and into equipment. Equipment will never be fueled in the back of a pick-up
truck containing a bed liner. Personnel handling explosive and/or flammable materials will wear cotton
under and outer garments to prevent build-up and transfer of static electricity.

D.14.31.1 FIRE PROTECTION

Portable fire extinguishers are rated and classified with NUMERAL and LETTER designations, based on
fire tests conducted by the Underwriters Laboratories, Inc. or other nationally recognized testing
laboratories. The numeral rating indicates the relative extinguishing effectiveness of extinguishers
classified for Class A and B fires only. The Letter classified coincides with the Class of Fire.
Extinguishers found to be effective on more than one Class of fire have multiple Letter classifications
(Example: B:C).

The rating of hand-portable fire extinguishers is based on the following:

o Class A fire extinguisher is used for ordinary combustible materials
o Class B fire extinguisher is for flammable liquids
e Class C fire extinguisher is for electrical fires
e Class D fire extinguisher is for combustible metal fires
Many fires are small at origin and may be extinguished by the use of proper hand-portable fire

extinguishers. It is strongly recommended that the fire department be notified as soon as a fire is
discovered. This alarm should not be delayed awaiting result of application of portable fire extinguishers.

Fire extinguishers can represent an important segment of any overall fire protection program. However,
their successful functioning depends upon meeting the following conditions:
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e The extinguisher is properly located and in working order

e The extinguisher is of proper type for a fire, which may occur

o The fire is discovered while still small enough for the extinguisher to be effective

o The fire is discovered by a person ready, willing, and able to use the extinguisher
Class A fires can be readily extinguished by quenching-cooling with water or a water-mixture agent. Class
B fires are more effectively extinguished by an agent that blankets-smothers the fire through exclusion of
oxygen surrounding the fire area. Those extinguishers containing bromochlorodifluoromethane,
monobromotrifluoromethane, carbon dioxide, or dry chemical are generally best suited for extinguishing

Class B fires. For Class C fires, the primary consideration in extinguishing this type of fire is the selection
of nonconductive extinguishing agent to prevent dangerous electrical shock and possible death to user.

Water or water-mixture type extinguishing agent must not be used under any circumstances on energized
electrical equipment (Class C) fires. When possible, electrical equipment and circuits should be de-
energized before attacking a Class C fire. Due to its corrosive nature, dry chemical is not recommended
for use on computerized, electronic, or other equipment with extensive circuitry.

A copy of the Fire Prevention standard operating procedure will be posted on-site and implemented.
D.14.31.2 FIRE HAZARDS
The site-specific fire hazards include:

e Tall grasses and brush;

o Use of gasoline fueled equipment;

¢ Inclement weather conditions may include lightning;
e Dry weather conditions; and

e Smoking on site.
D.14.31.3 PROPER HANDLING AND STORAGE PROCEDURES FOR HAZARDOUS MATERIALS

Procedures to properly handle and store hazardous material, potential ignition sources and their control,
and the type of fire protection equipment necessary to control each major hazard.

D.14.31.3.1 Hazardous Materials
None identified for site storage.
D.14.31.3.2 Gasoline during vehicle and equipment refuel

e Potential ignition sources:

0 Stored static charge; and

o0 Lighters, matches, lit cigarettes.
e Fueling Controls:

o Do not transport fuel in plastic containers in vehicles with plastic bed liners or on carpeted
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surfaces without securing container in place or placing it in a cardboard box for transport;

o0 Avoid the practice of leaving the portable fuel container in pickup trucks or cars when
refueling. Instead place the container on the ground a safe distance from the vehicle or
equipment to dissipated static charge to ground;

0 Touch the container with the gas dispenser nozzle before removing the container lid and
before placing fuel in the container;

o0 Keep the nozzle in contact with the container inlet when filling to dissipate the static charge
buildup from the flow of gasoline;

o Don’t wear synthetic fabrics not only because they can generate static, but also because they
melt and stick to the skin;

Stand upwind of the refueling operation;
Don’t smoke or use cell phone or radio;
Post signs in the support zone stating “NO SMOKING, MATCHES, OR OPEN FLAME”;

Have 2A:10B:C extinguishers on each vehicle and one 4A:20B:C extinguisher on-site; and

O O O O O

Report all fires to appropriate personnel.

e Procedures to control accumulation of flammable and combustible waste materials:
o No flammable waste materials should be generated on this project.

o Employee(s), by position, responsible for the control of fuel source hazards:
o SUXOS
o UXOSO

Fire Prevention, use of the fire extinguisher, fueling procedures, fire hazards and who to notify in case of
a fire will be reviewed with site personnel before the start of the project and when ever needed.

D.15 CONTRACTOR INFORMATION

PRI-USA JV is the prime contractor on this project. This APP and attached SHSP is based on PRI-USA
JV procedures. There are no subcontractors on this project.

D.16 SITE-SPECIFIC HAZARDS AND CONTROLS

Site-specific hazards and controls are detailed in the AHAs for each activity of the operation. These can
be found in Attachment 2. The specific activities on this site are as follows:

e Vegetation Clearance

e Surface Clearance

¢ Munitions Debris Collection

e MEC Scrap Inspection and Certification

e MEC Disposal Operations

e Disposal of MEC Scrap

e Quality Control
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D.16.1 SAFETY HAZARDS

Due to the nature of planned site operations, the potential risk for exposure to safety hazards is high.
Anticipated safety hazards, which may be encountered during site activities, and precautions to be
followed are listed below in individual AHAs.

D.16.1.1 SLIPS, TRIPS, AND FALL HAZARDS

As the sites are outdoors, they have uneven walking-working surfaces. Some areas of the site have
heavy vegetation, which will be removed as part of site operations. Site conditions make for the
possibility of slips, trips, and fall hazards. Site personnel shall be instructed to make themselves aware of
foot placement at all times to avoid slips, trips, and falls. The use of sturdy leather work boots with ankle
support and non-slip soles will reduce the risk of slips, trips, and falls.

D.16.1.2 CuTS/LACERATION HAZARDS

MEC scrap surfaces and debris can be expected to have sharp and rusted surfaces. Project personnel
should expect a high likelihood of cuts/lacerations if proper care is not taken. During all activities
involving the handling of MEC, MEC scrap, and site materials, personnel shall wear leather work gloves
to prevent injury to hands.

D.16.1.3 PINCHED/CRUSHED FINGERS AND TOES

The mishandling of even light materials can cause injuries to site personnel. All site personnel are
required to wear leather work boots and gloves while activities are being conducted. Personnel shall
utilize proper lifting techniques and when appropriate, shall use additional personnel or material handling
equipment for heavy objects.

D.16.1.4 HAND TooL OPERATION

Use of improper or defective tools can contribute significantly to the occurrence of accidents on site.
Therefore, the safe work practices listed below shall be observed when using hand tools:

e Hand tools will be inspected for defects prior to each use.

e Defective hand tools will be removed from service and repaired or discarded.

e Tools will be selected and used in the manner for which they were designed.

e Be sure of footing and grip before using any tool.

e Do not use tools that have split handles, mushroom heads, worn jaws, or other defects.

e Gloves will be worn whenever they increase gripping ability or if cut, laceration, or puncture
hazards may exist during the use of hand tools.

o Safety glasses with side shields, goggles, or a face shield will be used if tool use presents an
eye/face hazard.

¢ Do not use makeshift tools or other improper tools.

e Use non-sparking tools where there are explosive vapors, gases, or residue.

Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-42
Final: 18 September 2006



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

D.16.1.5 MATERIAL LIFTING

Many types of objects are handled in normal day to day operations. Care shall be taken in lifting and
handling heavy or bulky items because they are the cause of many joint and back injuries. The following
fundamentals address the proper lifting of materials to avoid joint and back injuries:

o The size, shape and weight of the object to be lifted must be considered. Site personnel will not
lift more than they can handle comfortably.

e A firm grip on the object is essential; therefore, the hands and object shall be free of oil, grease,
and water, which might prevent a firm grip.

e The hands and especially the fingers shall be kept away from any points that cause them to be
pinched or crushed, especially when setting the object down.

o The item shall be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces, and
pinch points, and gloves shall be used, if necessary, to protect the hands.

e The feet shall be placed far enough apart for good balance and stability.
e Personnel will ensure that solid footing is available prior to lifting the object.

o When lifting, get as close to the load as possible, bend the legs at the knees, making sure that
the back is kept as straight as possible.

e To lift the object, the legs are straightened from their bending position.
e Never carry a load that cannot be seen over or around.

¢ When placing an object down, the stance and position are identical to that for lifting, with the back
kept straight, the legs bent at the knees and the object lowered.

o If the item to be lifted is too large, bulky, or heavy for one person to safely lift, ask a co-worker for
assistance. If a piece of material handling equipment is available that can do the job, use the
equipment instead of trying to lift it yourself.

o When two or more people are required to handle an object, coordination is essential to ensure
that the load is lifted uniformly and that the weight is equally divided between the individuals
carrying the load. When carrying the object, each person, if possible, shall face the direction in
which the object is being carried.

D.16.2 MUNITIONS AND EXPLOSIVES OF CONCERN

MEC may be present and located during site activities. UXO qualified personnel will follow the
requirements of the SHSP, and the Basic Safety Concepts and Considerations for Ordnance and
Explosives Operations, which outline the safety and health precautions to be taken if MEC are
encountered and/or destroyed. All non-UXO qualified personnel will follow the safe work practices listed
below:

e Non-UXO qualified personnel will receive site-specific MEC recognition training prior to
participation in site activities.

¢ No soil penetrating activities will be allowed without the area first being cleared by UXO qualified
personnel.

¢ Non-UXO qualified personnel will be escorted at all times on site by UXO qualified personnel.

¢ Non-UXO qualified personnel will not touch or disturb any object which could potentially be MEC
related, and will immediately notify the nearest UXO qualified person of the presence of the
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object.

e In order to protect other personnel and the general public, an EZ will be set up at a distance of
5,640 feet around the project footprint area or as adjusted by the concurrence of the NAVFAC
Atlantic on-site representative and the Title Il Contractor based on the specific operations and
MEC involved. This represents the fragmentation distance of the largest item known to be found
on the site. A safe separation distance of at least 200 feet will be maintained between UXO
teams working on the site. However, if MEC with a larger fragmentation distance is encountered
on the site, the EZ will be extended to the fragmentation distance of the larger item. PRI-USA JV
will have control of the entrance to the project area until the area has been cleared. Should
personnel not associated with the project operations need to enter the EZ, it will be coordinated
with the SUXOS. All MEC operations will halt for the duration of time the person is within the EZ.
Once they have departed the area, MEC operations may resume.

e Hazardous MEC disposal operations will be performed by UXO Teams. MEC that is non-
hazardous will be inspected and certified as non-hazardous, and will be collected in a secured
location until the conclusion of the project work. After the project work has been completed, the
non-hazardous MEC will be sold to a qualified recycler.

D.16.3 CHEMICAL HAZARDS

The only anticipated chemical hazards, which would be expected during site activities, are those fuels
and oils brought on site for equipment use and maintenance. All site personnel will follow the procedures
and precautions outlined in the appropriate MSDS. The MSDS binder will be kept in the UXOSO site
office and will be available to all employees on request. Chemical warfare materiel is not expected to be
found on this site.

D.16.4 PHYSICAL HAZARDS

For the planned site activities to be conducted, the potential for exposure to physical hazards is high for
this project. The physical hazards that may be encountered during site operations and precautions to be
taken are listed below.

D.16.4.1 FLAMMABLE/EXPLOSIVE HAZARDS FROM FUELING EQUIPMENT AND SITE VEHICLES

The chance of fire and/or explosion during vehicle and equipment refueling and maintenance is high
when improper procedures are used. All site vehicles will be equipped with a portable fire extinguisher
readily available to fight a fire. Equipment will never be refueled on the back of a pick-up truck with a bed
liner. Cellular phones will not be used around Flammable Liquids in accordance with Ordnance and
Explosives Safety Group Safety Advisory 03-2003. Grounding and bonding procedures will be used
during all fueling operations. No smoking will be permitted in the vicinity of fueling operations, and
flammable and combustible materials will be removed from the vicinity of fueling operations.

D.16.4.2 NoISE HAZARDS

Protection against the effects of noise exposure shall be provided when the sound levels exceed those
shown in Table D-8, as measured on the A scale of a standard sound level meter at slow response.
When employees are subjected to sound exceeding those listed in Table D-8, feasible administrative or
engineering controls shall be utilized. If such controls fail to reduce sound to a safe level, personal
protective equipment shall be provided and used to reduce sound exceeding protective levels. If the
variations in noise level involve maximal intervals of one second or less, it is to be considered continuous.
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Table D-8: Permissible Noise Exposures

PERMISSIBLE NOISE EXPOSURES (1)

Duration per Day, (Hours) Sound level dBA (Slow Response)
8.00 90

6.00 92

4.00 95

3.00 97

2.00 100

1.50 102

1.00 105

0.50 110

0.25 115

Footnote (1). When the daily noise exposure is composed of two or more periods of noise
exposure of different levels, their combined effect should be considered, rather than the individual
effect of each. If the sum of the following fractions: C1./T1. + C2./T2. C(n)/T(n) exceeds unity,
then, the mixed exposure should be considered to exceed the limit value. C(n) indicates the total
time of exposure at a specified noise level, and T(n) indicates the total time of exposure permitted
at that level. Exposure to impulsive or impact noise should not exceed 140 dB peak sound
pressure level

PRI-USA JV shall make hearing protection available to all employees exposed to an 8-hour time-
weighted average of 85 decibels or greater. Hearing protection shall be replaced as necessary. Hearing
protection will be required for all personnel working in and around any operations likely to produce high
noise levels, such as during the use of chain saws and weed-eaters used for vegetation clearance
operations.

D.16.4.3 HEAT STRESS

Heat stress is one of the most common (and potentially serious) illnesses that affect hazardous waste site
workers. When site personnel are engaged in operations involving hot environments and/or the use of
semi- or impermeable clothing, a number of physiological responses can occur which may seriously affect
the health and safety of the workers. These affects can be eliminated or controlled through the use of a
comprehensive heat stress prevention and monitoring program.

D.16.4.3.1 Common Causes of Heat Stress

The most common cause of heat stress during site activities is the affect that PPE has on the body's
natural cooling mechanism. Individuals will vary in their susceptibility and degree of response to the
stress induced by increased body heat. Heat stress can result in health effects ranging from transient
heat fatigue to serious illness or death. Heat stress is caused by a number of interacting factors including
environmental condition, clothing, workload, and the individual characteristics of the worker. Because
heat stress is probably one of the most common (and potentially serious) ilinesses at hazardous waste
sites, regular monitoring and other preventive precautions are vital.

Factors which may predispose a worker to heat stress include:

e Lack of physical fitness
e Lack of acclimatization to hot environments
o Degree of hydration

e Level of obesity
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e Current health status (i.e., having an infection, chronic disease, diarrhea, etc.)
e Alcohol or drug use
e The worker's age and sex

e Sunburn

Reduced work tolerance and the increased risk of excessive heat stress is directly influenced by the
amount and type of PPE worn. PPE adds weight and bulk, severely reduces the body's access to normal
heat exchange mechanisms (evaporation, convection, and radiation), and increases energy expenditure.
Therefore, when selecting PPE, each item's benefit should be carefully evaluated in relation to its
potential for increasing the risk of heat stress. Once PPE is selected, the safe duration of work/rest
periods should be determined based on the:

o Anticipated work rate
e Ambient temperature and other environmental factors
o Type of protective ensemble

e Individual worker characteristics and fithess

Prior to initiating site activities each day, and periodically throughout the day, the UXOSO will inspect the
site personnel for evidence of the previously mentioned factors to determine those personnel who are at
increased risk for heat stress related disorders. Evidence of extreme dehydration, illness or drug or
alcohol use may require the UXOSO to restrict the worker's activities until such time as the worker is fit for
duty. Personnel identified as being at high risk for heat stress who are allowed to participate in site
operations will be monitored frequently by the UXOSO throughout the day.

D.16.4.3.2 Heat Stress Disorders

This Section outlines the major heat related illnesses that may result from exposure to high heat
environments and/or the use of semi- or impermeable clothing. For the purpose of this Program,
reference to "liquids" will indicate the use of water or an electrolyte replacement solution, and not tea or
coffee (unless it is decaffeinated) or carbonated soft drinks.

D.16.4.3.2.1 Heat Rash

Heat rash is caused by continuous exposure to heat and humid air and is aggravated by wet, chafing
clothes. This condition can decrease a worker's ability to tolerate hot environments.

Symptoms: Mild red rash, especially in areas of the body that sweat heavily.

Treatment: Decrease amount of time in protective gear and provide powder such as corn starch or baby
powder to help absorb moisture and decrease chafing. Maintain good personal hygiene standards and
change into day clothes if needed.

D.16.4.3.2.2 Heat Cramps

Heat cramps are caused by a profuse rate of perspiration that is not balanced by adequate fluid and
electrolyte intake. The occurrence of heat related cramps are often an indication that excessive water
and electrolyte loss has occurred, which can further develop into heat exhaustion or heat stroke.
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Symptoms: Acute, painful spasms of voluntary muscles such as the back, abdomen and extremities.

Treatment: Remove victim to a cool area and loosen restrictive clothing. Stretch and massage affected
muscles to increase blood flow to the area. Have patient drink one to two cups of liquids immediately,
and every twenty minutes thereafter. Consult with physician if condition does not improve. If available,
an electrolyte replacement solution should be taken along with liquids.

D.16.4.3.2.3 Heat Exhaustion

Heat exhaustion is a state of very definite weakness or exhaustion caused by increased stress on various
organs to meet increased demands to cool the body due to excessive loss of fluids from the body. This
condition leads to inadequate blood supply and cardiac insufficiency. Heat exhaustion is less dangerous
than heat stroke, but nonetheless must be treated. If allowed to go untreated, heat exhaustion can
quickly develop into heat stroke.

Symptoms: Pale or flushed, clammy, moist skin, profuse perspiration, and extreme weakness. Body
temperature is basically normal or slightly elevated, the pulse is weak and rapid, and breathing is shallow.
The individual may have a headache, be dizzy or nauseated.

Treatment: Remove the individual to a cool, air-conditioned place, loosen clothing, elevate feet and allow
individual to rest. Consult physician, especially in severe cases. Have patient drink one to two cups of
liquids immediately, and every twenty minutes thereafter. Total liquid consumption should be about one
to two gallons per day. If the signs and symptoms of heat exhaustion do not subside, or become more
severe, immediate medical attention will be required.

D.16.4.3.2.4 Heat Stroke

Heat stroke is an acute and dangerous reaction to heat stress caused by a failure of the heat regulating
mechanisms of the body. The failure of the individual's temperature control system causes the
perspiration system to stop working correctly. When this occurs, the body core temperature rises very
rapidly to a point (105+ degrees Fahrenheit [°F]) where brain damage and death will result if the person is
not cooled quickly.

Symptoms: The victim's skin is hot and may or may not be red and dry (due to the fact that the individual
may still be wet from having sweat while wearing protective clothing earlier); nausea; dizziness;
confusion; extremely high body temperatures; rapid respiratory and pulse rate; delirium; convulsions;
unconsciousness or coma.

Treatment: Cool the victim immediately. If the body temperature is not brought down quickly, permanent
brain damage or death may result. The victim should be moved to a shady area; lie down and keep the
head elevated. Cool the victim by either sponging or immersing the victim in cool water to reduce the
core temperature to a safe level (<102°F). If conscious, give the victim cool liquids to drink. Observe the
victim and obtain immediate medical help. Do not give the victim caffeinated or alcoholic beverages.
Heat stroke is considered a medical emergency.

D.16.4.4 PREVENTIVE MEASURES

Proper training and preventive measures will help avert serious illness and loss of work productivity.
Preventing heat stress is particularly important because once someone suffers from heat exhaustion, that
person may become predisposed to additional heat injuries. In order to avoid heat related illnesses,
proper preventive measures will be implemented whenever environmental conditions dictate the need.
These preventive measures represent the minimal steps to be taken and will include the following
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procedures:

The UXOSO will examine each site worker prior to start of daily operations to determine the individuals
susceptible to heat induced stress. Workers exhibiting factors that make them susceptible to heat stress
will be closely monitored by the UXOSO.

Site workers will be trained to recognize and treat heat-related illnesses. This training will include the
signs, symptoms and treatment of heat stress disorders as outlined in this APP/SHSP.

In order to maintain workers' body fluids at normal levels, workers will be encouraged to drink, as a
minimum, approximately sixteen ounces of liquids prior to start of work in the morning, after lunch and
prior to leaving the site at the conclusion of the day's activities. Disposable 4 to 12 ounce cups and
liquids will be provided on site. Acceptable liquids will include water and an electrolyte replacement
solution. It is recommended that the water to balanced electrolyte liquids be taken at a 2:1 ration with the
intake of water being twice the intake of the balanced electrolyte liquids. Liquids containing caffeine are
to be avoided.

When ambient conditions and site workload requirements dictate, as determined by the UXOSO, workers
will be required to drink a minimum of 16 to 32 ounces of liquids during each rest cycle. The normal thirst
mechanism is not sensitive enough to ensure that enough water will be ingested to replace lost sweat.
When heavy sweating occurs, workers should be encouraged to drink even though they may not be
thirsty. The following strategies may useful in encouraging fluid intake:

e Maintain water temperature at 50°F to 60°F (10°C to 15.6°C).

e Provide small disposable cups that hold about 4 ounces (0.1 liter).

o Have workers drink 16 ounces (0.5) liters) of fluids (preferably water or dilute drinks) before
beginning work.

o Urge workers to drink a cup or two every 15 to 20 minutes, or at each monitoring break. A total of
1 to 1.6 gallons (4 to 6 liters) of fluid per day are recommended, but more may be necessary to
maintain body weight.

e A shelter or shaded area will be provided where workers may be protected from direct sunlight
during rest periods.

¢ Monitoring of ambient or physiological heat stress indices will be conducted to allow prevention
and/or early detection of heat induced stress. Monitoring will be conducted in accordance with
applicable paragraphs of this Program.

Site workers will be given time to acclimatize to site work conditions, temperature, protective clothing, and
workload. Acclimatization usually takes about a week to 10 days of continued work in hot environments,
and allows the worker's body to become adjusted to this level and type of work. This process involves a
gradual increase in the workload over the required period, the length of which depends upon the nature of
the work performed, the ambient temperatures, the level of PPE required for the job, and the individual's
susceptibility to heat stress.

e  Work schedules will be adjusted as follows:
e Modify work/rest schedules according to monitoring requirements.

¢ Mandate work slowdowns as needed.

o Rotate personnel: alternate job functions to minimize overstress or overexertion at one task.
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e Add additional personnel to work teams.

e Perform work during cooler hours of the day if possible or at night if adequate lighting can be
provided.

D.16.4.5 SUPPLEMENTAL PREVENTIVE MEASURES

When possible and/or feasible, the following measures may also be implemented to aid in prevention or
reduction of the affects of heat induced stress:

Designated rest areas should be air-conditioned and the temperature maintained between 72°F and 76°F.

Cooling devices may be provided to aid in body heat exchange. Cooling devices may include cooling
jackets, vests or suits and field showers or hose-down areas. Depending on the severity of the heat
exposure some form of artificial cooling may be required to ensure protection of the workers.

Workers will be encouraged to achieve and maintain an optimum level of physical fithess. Increased
physical fitness will allow workers to better tolerate and respond to hot environments and heavy
workloads. In comparison to an unfit person, a fit person will have: less physiological strain; a lower heart
rate and body temperature; and a more efficient sweating mechanism.

D.16.4.6 HEAT STRESS MONITORING

Because the incidence of heat stress depends on a variety of factors, all workers, even those not wearing
protective equipment, should be monitored. Initially, the frequency of physiological monitoring depends
on the air temperature adjusted for solar radiation and the level of physical work (see Table D-9). The
length of the work cycle will be governed by the frequency of the required physiological monitoring.

For workers wearing permeable clothing (e.g., standard cotton or synthetic work clothes), follow
recommendations for monitoring requirements and suggested work/rest schedules in the current
American Conference of Governmental Industrial Hygienists' (ACGIH) Threshold Limit Values for Heat
Stress. If the actual clothing worn differs from the ACGIH standard ensemble in insulation value and/or
wind and vapor permeability, change the monitoring requirements and work/rest schedules accordingly.

When site personnel are engaged in site activities involving the use of semi-permeable or impermeable
clothing in ambient temperatures greater than 70°F, physiological monitoring will be conducted. The goal
of all heat stress monitoring is to ensure that the worker's body temperature does not exceed 100.4°F.
The physiological monitoring methods listed below are to be implemented based upon the severity of the
heat and workload. As a minimum, the UXOSO will monitor the Wet Bulb, Dry Globe Temperature
(WBGT). If additional monitoring is indicated, particularly during the acclimatization process, the UXOSO
will use the worker's heart rate as an indication of potential heat stress. The frequency of physiological
monitoring will be determined using the information presented in Table D-9.

For monitoring the body's recuperative ability toward excess heat, both of the following techniques should
be used as a screening mechanism unless the UXOSO modifies the procedures and documents the log.
Monitoring of personnel wearing impervious clothing should commence when the ambient temperature is
70°F or above. Frequency of monitoring should increase as the ambient temperature increases or as
slow recovery rates to baseline (pre-work) levels are indicated.

D.16.4.6.1 Wet Bulb, Dry Globe Temperature Monitoring
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For site conditions where personnel are working in Level D PPE, and the ambient temperature is greater
than 75°F, the UXOSO will conduct WBGT monitoring to assist in controlling the potential for site workers
experiencing heat related adverse health affects. The UXOSO will use a real-time direct reading WBGT
monitor, and after estimating the work load, use the values expressed in Table D-10, to determine the
work/rest schedule to be implemented. The values outlined in this table are designed such that nearly all
acclimatized, fully clothed workers with adequate salt and water intake will be able to function without the
body temperature exceeding 100.4°F. If conditions and/or work loads warrant, the UXOSO may also
implement the heart rate monitoring, particularly during the acclimatization process.

Acclimatization is the adaptive process that results in a decrease of the physiological response produced
by the application of a constant environmental stress. On initial exposure to a hot environment, there is
an impaired ability to work and evidence of physiological strain. If the exposure is repeated on several
successive days, there is a gradual return of the ability to work and a decrease in physiological strain.
Within 4 to 7 days following initiation of the acclimatization process, a dramatic improvement in the ability
to perform work is noticed: subjective discomfort practically disappears; body temperature and heart rate
are lower; there is a more stable blood pressure; and the sweat is more profuse and dilute.

Alcohol should not be consumed in a hot environment because the loss of body fluids increases the risk
of heat stress.

D.16.4.6.2 HEART RATE MONITORING

The worker's baseline heart rate should be recorded prior to initiation of site activities by measuring the
radial pulse rate for thirty seconds. After each work cycle, the heart rate should be measured by taking
the pulse rate (PR) for 30 seconds as early as possible into the resting period. Taking the radial (wrist)
pulse rate is the preferred method, however the carotid (neck) pulse rate may be taken if a worker has
difficulty finding the radial pulse. The PR at the beginning of the rest period should not exceed one
hundred and ten (110) beats per minute (bpm). If the PR is higher than 110 bpm, the next work period
should be shortened by thirty-three percent, while the length of the rest period stays the same. If the PR
exceeds 110 bpm at the beginning of the next rest period, the work cycle should be further shortened by
thirty-three percent. This procedure will be continued until the worker's PR at the beginning of the rest
cycle is maintained below 110 bpm.

D.16.4.6.3 Heat Stress Documentation

The UXOSO will be responsible for recording all heat stress related information. This will include training
sessions, monitoring data. Training sessions will be documented using the Documentation of Training
form. Pulse rate monitoring data will be recorded on a Heat Stress Monitoring Log.
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Table D-9: Suggested Frequency of Physiological Monitoring For Fit and Acclimatized Workers

ADJUSTED NORMAL WORK IMPERMEABLE

TEMPERATURE® ENSEMBLE® ENSEMBLE

90°F (32.2°C) or above After each 45 minutes After each 15 minutes of
of work work

87.5°-90°F (30.8°- After each 60 minutes After each 30 minutes of

32.2°C) of work work

82.5°-87.5°F (28.1°- After each 90 minutes After each 60 minutes of

28.1°C) of work work

77.5°-82.5°F (25.3°- After each 120 minutes After each 90 minutes of

28.1°C) of work work

72.5°-77.5°F (22.5°- After each 150 minutes After each 120 minutes of

25.3°C) of work work

@ For work levels of 250 kilocalories/hour.

® Calculate the adjusted air temperature (at adj) by using this equation: at adj °F = ta °F + (13 x %
sunshine). Measure air temperature (at) with a standard mercury-in-glass thermometer, with the bulb
shielded from radiant heat. Estimate percent sunshine by judging what percent time the sun is not
covered by clouds that are thick enough to produce a shadow. (100 percent sunshine = no cloud cover
and a sharp, distinct shadow; 0 percent sunshine = no shadows.)

° A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves and
pants.

Table D-10: Permissible WBGT Heat Exposure Threshold Limit Values

Work - Rest Regimen WORK LOAD

Light* Moderate Heavy
Continuous work 86 (30.0) 80 (26.7) 77 (25.0)
75% Work - 25% Rest, each hour 87 (30.6) 82 (28.0) 78 (25.9)
50% Work - 50% Rest, each hour 89 (31.4) 85 (29.4) 82 (27.9)
25% Work - 75% Rest, each hour 90 (32.2) 88 (31.1) 86 (30.0)

* Consult the ACGIH TLV booklet for definitions of Light, Moderate and Heavy work loads.

Values are given in °F and (°C) WBGT, and are intended for workers wearing single layer summer type
clothing. Use of semi or totally impermeable clothing require monitoring in accordance with the Heat
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Stress Prevention Program. As workload increases, the heat stress impact on an unacclimatized worker
is exacerbated. For unacclimatized workers performing a moderate level of work, the permissible heat
exposure TLV should be reduced by approximately 2.5°C.

D.16.5 IONIZING RADIATION HAZARDS
lonizing radiation is not expected to be an issue on this project site for PRI-USA JV site personnel.
D.16.6 BIOLOGICAL HAZARDS

Biological hazards, which may be found on-site, include insects, arachnids, such as: spiders, scorpions,
and plants. Non-poisonous snakes and other wildlife are also common hazards in this area. Employee
awareness and the safe work practices outlined in the following paragraphs should reduce the risk
associated with these hazards to acceptable levels.

D.16.6.1 BITING AND STINGING INSECTS

Many types of biting and stinging insects such as mosquitoes, sand flies, centipedes, fire ants, bees,
wasps, mites, fleas and spiders may be encountered on-site. With these things in mind and with the high
probability of contact with stinging insects, all site personnel will comply with the following safe work
practices;

e If a worker knows that he is hypersensitive to bee, wasp or hornet stings, he must inform the
SUXOS or UXOSO (as applicable) of this condition prior to participation in site activities;

e All site personnel will be watchful for the presence of stinging insects and their nests, and will
advise the SUXOS or UXOSO (as applicable) a stinging insect nest or presence of a swarm of
bees is located or suspected in the area;

¢ Any nests located on-site will be flagged and site personnel will be notified of its presence;

e If stung, site personnel will immediately report the SUXOS or UXOSO (as applicable) to obtain
treatment and to allow the SUXOS or UXOSO (as applicable) to observe them for signs of allergic
reaction; and

e Site personnel with a known hypersensitivity to stinging insects will keep required emergency
medication on or near their person at all times, and will inform their supervisor of the medication
and how to administer it in an emergency.

The UXOSO will encourage the use of insect repellents.
D.16.6.1.1 Mosquitoes

The Center for Disease Control (CDC) has noted the increase of West Nile Virus (WNV) that is
transmitted by bites from an infected mosquito. Mosquitoes live in nearly all environments, including
urban, wooded, grassy, brushy, arid, or other areas that contain standing pools of water (seeps, drainage,
watering holes, etc.).

WNYV disease has been documented in at least 42 states (and Puerto Rico). WNV was first detected in
the western hemisphere in 1999. The virus is transmitted by certain types of mosquitoes to birds and
some mammals, including humans. WNV is not spread from person to person. In areas where the virus
exists usually less than one percent of the mosquito population is likely to be infected with the virus.
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Most people who become infected with the WNV do not show symptoms or may show only mild ones.
The symptoms of WNV include: fever, headache, body aches, occasional skin rash, and swollen lymph
nodes. At its most serious, it can cause encephalitis or meningitis. Less than one percent of people who
are bitten by an infected mosquito will develop severe illness. These symptoms include a rapid onset of:
severe headache, high fever, stiff neck, confusion, loss of consciousness (coma), or muscle weakness,
and may be fatal.

In addition to WNV, mosquitoes may carry viral infection known as Dengue fever. Dengue fever victims
suffer high fever, headaches, muscle and joint pain and a rash that appears three-to-four days after the
onset of the fever. There is no treatment for the disease. A severe case can develop into dengue
hemorrhagic fever which has a fatality rate of 5 percent.

Treatment for WNV includes supportive measures such as rest, observation, intravenous fluids, and
respiratory support as needed.

If you believe you are showing any of the symptoms noted above, contact the UXOSO, who will authorize
you to visit a physician for an examination and possible treatment.

D.16.6.1.1.1 Protective Measures

Standard field gear (work boots, hats, socks, trousers, and work shirts provide good protection against
mosquito bites, exposed skin is particularly susceptible to bites. However, even when wearing field gear,
the following precautions shall be taken when working in areas that might be infested with mosquitoes:

e Spray outer clothing BUT NOT YOUR SKIN, with an insect repellant that contains permethrin or
permanone;

o When working in infested areas apply an insect repellant containing 33 percent Deet to exposed
skin and avoid standing water areas as much as possible; and

e Also look for the symptoms of the onset of WNV, which occur within 3 to 15 days after being
bitten by an infected mosquito.

D.16.6.1.2 Bees, Hornets and Wasps

Contact with stinging insects like bees, hornets and wasps may result in site personnel experiencing
adverse health affects that range from mild discomfort to life threatening. Therefore, stinging insects
present a serious hazard to site personnel, and extreme caution must be exercised whenever site and
weather conditions increase the risk of encountering stinging insects. Some of the factors that are related
to stinging insects that increase the degree of risk associated with accidental contact are as follows:

e The nests for these insects are frequently found in remote wooded, grassy areas where many
waste sites are located;

e The nests can be situated in trees, rocks, and bushes or in the ground, and are usually difficult to
see;

e Accidental contact with these insects is highly probable, especially during warm weather
conditions when the insects are most active;

e If a site worker accidentally disturbs a nest, the worker may be inflicted with multiple stings,
causing extreme pain and swelling which can leave the worker incapacitated and in need of
medical attention; and

e Some people are hypersensitive to the toxins injected by a sting, and when stung, experience a
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violent and immediate allergic reaction resulting in a life-threatening condition known as
anaphylactic shock. Anaphylactic shock manifests itself very rapidly and is characterized by
extreme swelling of the body, eyes, face, mouth and respiratory passages.

The hypersensitivity needed to cause anaphylactic shock, can in some people, accumulate over time and
exposure; therefore, even if someone has been stung previously, and has not experienced an allergic
reaction, there is no guarantee that they will not have an allergic reaction upon receipt of another sting.

D.16.6.1.3 Mites (Chiggers)

Chiggers are small mites that are usually a yellowish to bright red color. Chiggers may live year-round but
are especially active during spring and summer. The larval chigger is the active stage that bites animals
and humans, attaching themselves tightly. After secreting digestive enzymes that break down the skin
cells, the mite feeds on the liquefied cells. The rash and intense itching associated with chiggers is an
allergic reaction to the mite’s salivary secretions. Preventive measures used against mosquitoes are
effective against chiggers. Treatments to ease itching include ointments such as calamine lotion,
hydrocortisone, and benzocaine.

D.16.6.1.4 Ticks

The CDC has noted the increase of Lyme Disease and Rocky Mountain Spotted Fever (RMSF) which are
caused by bites from ticks infected with spirochetes (Lyme Disease) or rickettsia (RMSF), that live in and
near wooded areas, grass, and brush. Ticks are small, ranging from the size of a comma up to about one
quarter inch. They are sometimes difficult to see. When embedded in the skin, they may look like a
freckle. The tick season extends from spring through summer.

The first symptoms of either disease are flu like chills, fever, headache, dizziness, fatigue, stiff neck, and
bone pain. If immediately treated by a physician, most individuals recover fully in a short period of time.
If not treated, more serious symptoms can occur. If you believe you have been bitten by a tick, or if any
of the signs and symptoms noted above appears, contact the UXOSO, who will authorize you to visit a
physician for an examination and possible treatment.

D.16.6.2 SPIDERS

A large variety of spiders may be encountered during site activities. While most spider bites merely cause
localized pain, swelling, reddening and in some cases, tissue damage, there are a few spiders that, due
to the severity of the physiological affects caused by their venom, are dangerous. These species include
the black widow and the brown or violin spiders.

The black widow is a coal-black bulbous spider ¥z to % inches in length, with a bright red hourglass on the
under side of the abdomen. The black widow is usually found in dark moist locations, especially under
rocks, rotting logs and may even be found in outdoor toilets where they inhabit the underside of the seat.
Victims of a black widow bite may exhibit the following signs or symptoms:

e Sensation of pinprick or minor burning at the time of the bite.
e Appearance of small punctures (but sometimes none are visible).
After 15 to 60 minutes, intense pain is felt at the site of the bite which spreads quickly, and is followed by

profuse sweating, rigid abdominal muscles, muscle spasms, breathing difficulty, slurred speech, poor
coordination, dilated pupils and generalized swelling of face and extremities.
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The brown or violin spider is brownish to tan in color, rather flat, 2 to 5/8 inches long with a dark brown
"violin" shape on the top. The brown recluse, the desert violin and the Arizona violin are likely to cause
problems. These spiders may be found in a variety of locations including trees, rocks or in dark locations.
Victims of a brown or violin spider bite may exhibit the following signs or symptoms:

o Blistering at the site of the bite, followed by a local burning at the site 30 to 60 minutes after the
bite.

e Formation of a large, red, swollen, pustulating lesion with a bull's-eye appearance.
o Systemic affects may include a generalized rash, joint pain, chills, fever, nausea and vomiting.

e Pain may become severe after 8 hours, with the onset of tissue necrosis.

There is no effective first aid treatment for either of these bites. Except for very young, very old or weak
victims, these spider bites are not considered to be life threatening; however, medical treatment must be
sought to reduce the extent of damage caused by the injected toxins.

If either of these spiders are suspected or known to be on site, the UXOSO will brief site personnel as to
the identification and avoidance of the spiders. As with stinging insects, site personnel shall report to the
UXOSO if they locate either of these spiders on site or notice any type of bite while involved in site
activities.

If the spider can be retrieved, it should be taken with the patient to medical treatment. If venomous
spiders are suspected or known to be on-site, the SUXOS or UXOSO (as applicable) will brief the site
personnel as to their identification and avoidance. As with stinging insects, site personnel should report
to the SUXOS or UXOSO (as applicable) if they locate these spiders on-site or notice any type of bite
while involved in site activities.

D.16.6.3 SNAKES

There are no poisonous snakes indigenous to Vieques, Puerto Rico, only non-poisonous snakes such as
the very rare Puerto Rican Boa (boa constrictor) are found on the island.

D.16.6.4 PLANTS CAUSING SKIN REACTIONS

A number and variety of hazardous plants may be encountered. The ailments associated with these
plants range from mild hay fever to contact dermatitis to carcinogenic affects. The plants that present the
greatest degree of risk to site personnel (i.e. potential for contact vs. affect produced) are those that
produce skin reactions and skin and tissue injury. The hazardous plants of greatest concern are a variety
of poison oak, poison ivy, or sumac found in the project area. Contact with the leaves, stems, or roots of
these plants may produce redness, blisters, swelling, and intense burning and itching due to transfer of
oils or sap. The victim also may develop an infection should the surface of the skin be broken. The most
distinctive features of hazardous plants are readily visible. These plants may grow in all areas around the
project site. Improper treatment of an injury can cause secondary infections to occur. Preventive
measures that can prove effective for most site personnel are:

¢ Avoid contact with any hazardous plants on site.

e Remove gloves prior to touching face, neck, or other exposed areas of the body.

e Wash hands, face or other exposed areas at the beginning of each break period and at the end of
each workday.
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e Keeping the skin covered as much as possible (i.e., long pants and long sleeved shirts) in areas
where these plants are known to exist will limit some of the potential exposure.

D.16.6.5 PLANTS CAUSING SKIN AND TISSUE INJURY

Contact with sharp leaves, nettles, and thorns are of special concern to site personnel. This concern
stems from the fact that punctures, cuts and even minor scrapes caused by accidental contact may result
in non-infectious skin lesions, and the introduction of fungi or bacteria through the skin or eye. This is
especially important in light of the fact that the warm moist environment created inside protective clothing
is ideal for the propagation of fungal and bacterial infection. Personnel receiving any of the injuries listed
above, even minor scrapes will report it immediately to the UXOSO for initial and continued observation
and care of the injury. Keeping the skin covered as much as possible (i.e., long pants and long sleeved
shirts) in areas where these plants are known to exist will limit much of the potential exposure.

D.16.6.6 ANIMALS

There is a potential for feral dogs and cats to run free throughout the project site. These animals may
become aggressive if threaten or cornered or for no apparent reason.

If you are approached by an animal that may attack you:

e Never scream and run;
e Remain motionless, hands at your sides, and avoid eye contact with the animal,
¢ Once the animal loses interest in you, slowly back away until he is out of site;

o |If the animal does attack, “feed” it your jacket, magnetometer, or anything that you can put
between yourself and the animal; and

o If you fall or are knocked to the ground, curl into a ball with your hands over your ears and remain
motionless. Try not to scream or roll around.

Treatment: If bitten immediately wash the wound with soap and water and can get medical help. Notify
the local animal care and control agency. Give them as much information as possible as size, color and
direction in which the dog left the area.

Prevention Measures: Never approach a strange animal. Do not pet a dog or cat without letting him see
and sniff you first. Never turn your back to an animal and run away. A dog’s first instinct will be to chase
and catch you. Always assume that a feral animal may see you as an intruder or a threat.

D.17 LOGS, REPORTS, AND RECORD KEEPING

PRI-USA JV will perform and document safety inspections, as well as maintain a site visitor log.
Personnel records will be kept on site, which document medical surveillance and appropriate training
certifications. In addition, accident reports and site monitoring reports will also be maintained on site. All
site logs, documents, and records will be included in the final report.

D.17.1 SAFETY INSPECTION LOGS

The UXOSO will perform and document daily and weekly safety inspections of all site operations on a
scheduled and non-scheduled basis. The UXOSO will conduct non-scheduled safety and health
inspections as deemed appropriate, based upon the ongoing site activities. Scheduled safety and health
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inspections will be conducted as outlined in Table D-11. When discrepancies are observed, follow-up will
be documented in the UXOSO log until the corrective actions required have been completed.

The following information will be maintained in the Safety Log:

e Date and location;

o Tailgate safety briefing (time conducted, material discussed, etc.);
e \Weather conditions;

e Significant site events relating to safety;

e Accidents;

e Stop work events related to safety;

e Inspections performed;

o Safety audits; and

e Signature of the UXOSO at the end of each day.

Table D-11: Inspection Type and Frequency

AREA FREQUENCY
Sanitation Daily

Medical and First Aid Daily

Temporary Facilities Weekly

Personal Protective and Safety | Daily

Equipment

Hazardous Substances, Agents, | Weekly

and Environments

Lighting Monthly

Accident Prevention Signs, Tags, | Monthly

Labels, and Signals and Piping

System Identification

Fire Prevention and Protection Weekly

Hand and Power Tools Daily, if applicable
Material Handling, Storage and | Weekly

Disposal

Machinery and  Mechanized | Daily, if applicable
Equipment

Motor Vehicles Daily

Safe Access and Fall Protection Weekly, if applicable
HTRW Daily, if applicable

D.17.2 VISITOR LOG

The Visitor's Log will be maintained by the UXOSO and will document the visitor's name, company name,
date, time, and reason for visit. There will also be documentation that the visitor was given a safety
briefing prior to being permitted to enter the EZ of the site. Visitors will be escorted by UXO personnel at
all times within the EZ. MEC operations will cease while visitors are within the EZ.

Contract No. N62470-05-D-6208; Task Order No. 0002
Final: 18 September 2006

Page D-57



MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

D.17.3 RECORD KEEPING
Each person on the site will have an individual file folder, which contains a copy of the following:

e 40-hr HAZWOPER Certificate;

e  Current 8-hr HAZWOPER Annual Refresher Certificate;
e 8-hr HAZWOPER Supervisor Certificate, if applicable;

e EOD Training Certificate; and

¢ Any other applicable training certificates.

Personnel folders will be maintained by the UXOSO on site for the duration of site activities. A
Training/Tailgate Safety Record will be completed for all on-site daily training. The UXOSO will maintain
the file, which will be made available for the client as requested.

D.17.4 MEDICAL SURVEILLANCE RECORDS AND CERTIFICATIONS

A copy of the Physician Statement from a licensed physician who is certified in Occupational Medicine by
the American Board of Preventive Medicine, regarding the current annual HAZWOPER physical
examination, will be maintained in the personnel folder with the HAZWOPER certificates. The Physician
Statements will remain in the individual’'s file on the project site for the duration of site operations. The
files will then be transferred to the PRI-USA JV Corporate Office at the end of site operations.

D.17.5 ACCIDENT REPORTING RECORDS

If an injury or illness occurs on-site, the UXO Team Leader is responsible for completing an Accident
Report form. The UXO Team Leader will coordinate preparation of the respective forms to ensure
accuracy and consistency. All accidents/incidents must be investigated by the UXO Team Leader or an
assigned individual. The purpose of the investigation is to determine the causal factors that lead to the
accident/incident and to establish corrective actions to prevent a recurrence. A completed Accident
Report Follow-Up Form must be forwarded to the CHSM within 5 days after the incident. Copies will be
maintained on site for the duration of site activities. A permanent copy will be maintained in the PRI-USA
JV Corporate Office.

OSHA recordable injuries and/or ilinesses will be entered on the OSHA Form 300 by the UXOSO. This
form will be maintained onsite for the duration of the project then returned to the corporate office for
inclusion in reports and required filing.

D.17.6 SITE MONITORING RESULTS

All site monitoring results will be documented. This will be kept in a file at the project site for reference,
and will become a part of the permanent site record at the conclusion of site activities. At this site, heat
exposure monitoring is the only monitoring anticipated which is dependent upon the site temperature and
humidity.

D.17.7 AFTER ACTION REPORT

PRI-USA JV will develop, retain and submit as part of the after action report, all visitor registration logs,
training logs, and daily safety inspection logs as part of the daily QC reports.
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APPENDIX D - ATTACHMENT 1

D-1.0 OSHA FORMS

This attachment contains USAE OSHA forms for the Accident Prevention Plan.

List of OSHA Forms:

e OSHA’s Form 300 - Log of Work-Related Injuries and llinesses
OSHA'’s Form 300A — Summary of Work-Related and llinesses
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Attention: This form contains information relating
1 to employee health and must be used in a manner Ry
OS HA S FO m 300 (Rev. 01/2004) that protects the confidentiality of employees to the Year 2005

extent possible while the information is being used
U.S. Department of Labor

L O g O f WO r k - R el at ed I nj u r i es an d I | I n es S eS for ocoupational safely and heall purposes. Occupational Safety and Health Administration

You must record information about every work-related injury or illness that involves loss of consciousness, restricted work activity or job transfer, days away from work, or medical treatment Form approved OMB no. 1218-0176
beyond first aid. You must also record significant work-related injuries and illnesses that are diagnosed by a physician or licensed health care professional. You must also record work-related
injuries and illnesses that meet any of the specific recording criteria listed in 29 CFR 1904.8 through 1904.12. Feel free to use two lines for a single case if you need to. You must complete an Establishment name USA Environmental. Inc
injury and illness incident report (OSHA Form 301) or equivalent form for each injury or illness recorded on this form. If you're not sure whether a case is recordable, call your local OSHA office ! Vi 2 -
for help.
City Tampa State Florida
Identify the person Describe the case Classify the case
Enter the number of
(A) (B) (©) (D) (E) (F) CHECK ONLY ONE box for each case based on  |days the injured orill | Check the "injury" column or choose one type of
Case Employee's Name Job Title (e.g.,| Date of |Where the event occurred (e.g. |Describe injury or illness, parts of body affected, |the most serious outcome for that case: worker was: illness:
No. Welder) injury or |Loading dock north end) and object/substance that directly injured or made ”
onset of person ill (e.g. Second degree burns on right (M) @
illness forearm from acetylene torch) On job . ® 3
/d Deatn | D3YS away Remained at work AWEY | i ansier or 2 = 8 =
(mo./day) from work From - 5 6 c =] 4 o
restriction o =" O < = g
Job transfer  [Other record- Work (days) > a § -‘.é § .g g
icti days 2 2 ) =z
or restriction [able cases (days) 5 % & 8 K % b4
©G) (H) (0} (©) (K) ) [N C) ) () (6)
5-001 |Charity R. Fizzell A/P Clerk 8/30/05 Accounting Office, Tampa, FL. |Tendonitis, R. Wrist X X
5-002 |Kristen L. Burton UXOT | 9/21/05 Lowery B.R., Denver, CO. Tendonitis, R. Arm and Wrist X X
Page totals 0 0 1 1 0 0 2 0 0 0 0 0
Be sure to transfer these totals to the Summary page (Form 300A) before you post it. g‘ g E _5 8 § ?
£ 5 E3 5 <2 %
= € jo2)
Public reporting burden for this collection of information is estimated to average 14 minutes per response, including time to a > 8 'g £ =
. . ) . . ) . c o} o © =
review the instruction, search and gather the data needed, and complete and review the collection of information. Persons S 0 > g
are not required to respond to the collection of information unless it displays a currently valid OMB control number. If you n T 5
have any comments about these estimates or any aspects of this data collection, contact: US Department of Labor, OSHA I
Office of Statistics, Room N-3644, 200 Constitution Ave, NW, Washington, DC 20210. Do not send the completed forms
Page 1of1 ()] 2 @ @ ®) (6)

to this office.



OSHA's Form 300A (rev. 01/2004) |
Summary of Work-Related Injuries and llinesses

Year 2005 @

U.S. Department of Labor

Occupational Safety and Health Administration

All establishments covered by Part 1904 must complete this Summary page, even if no injuries or
ilinesses occurred during the year. Remember to review the Log to verify that the entries are complete

Using the Log, count the individual entries you made for each category. Then write the totals below,
making sure you've added the entries from every page of the log. If you had no cases write "0."

Employees former employees, and their representatives have the right to review the OSHA Form 300 in
its entirety. They also have limited access to the OSHA Form 301 or its equivalent. See 28 CFR
1904.35, in OSHA's Recordkeeping rule, for further details on the access provisions for these forms.

Total number of Total number of  Total number of cases Total number of

deaths cases with days  with job transfer or other recordable
away from work  restriction cases
0 0 1 1
(©) (H) ) o

Total number of days of
job transfer or restriction

Total number of
days away from
wrk

0 0

(K (L)

Total number of...

Form approved OMB no. 1218-0176

Establishment information

Your establishment name  USA Environmental, inc.

Street 5802 Benjamin Center Drive, Suite 101

City Tampa State  Florida . Zip

33634

Industry description (e.g., Manufacture of motor truck trailers)
Environmental Management Services

Standard Industrial Classification (SIC), if known (e.g., SIC 3715)
8 7 4 4
OR North American Industrial Classification (NAICS), if known (e.g., 336212)

5 6 2 9 1 0

Employment information

Annual average number of employees 132

Total hours worked by all employees last
year 287,664

Sign here W ﬂ/\_

Knowingly falsifying this document may result in a fine.

(1) Injur(yM) , . 2 (4) Poisoning 0
g; 2§i:pli?i;g:.(3,er "‘“_‘Q““‘"'"" (5) Hearing Loss 0 { certify that | have examined this document and that to the best of my knowledge the entries are true, accurate, and
Condition 0 (6) All Other llinesses 0 comlete-
John Q. Adams Vice President
Company executive Title
1-Feb-06

(813) 884-5722
Phone Date

Post this Summary page from February 1 to April 30 of the year following the year covered by the form

Public reporting burden for this collection of information is estimated to average 50 minutes per response, including time fo review the instruction, search and
gather the data needed, and complete and review the collection of information. Persons are not required to respond to the collection of information unless it
displays a currently valid OMB control number. If you have any comments about these estimates or any aspects of this data colflection, contact: US Department of
Labor OSHA Office of Stafistics Room N-3644 200 Constitution Ave. NW Washinaton. DC 20210. Do not send the comoleted forms to this office
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APPENDIX D - ATTACHMENT 2

D-2.0 ACTIVITY HAZARD ANALYSIS

This attachment contains the following Activity Hazard Analysis forms for the Munitions Removal Action at
the LIA:

Surveying-In the Site Boundaries
Vegetation Clearance

Surface Clearance

Munitions Debris Collection

MEC Scrap Inspection and Certification
MEC Disposal Operations

Disposal of MEC Scrap

Quality Control
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Surveying-In the Site Boundaries

Activity Hazard Analysis (AHA)

Activity: Surveying-In the Site Boundaries

Date: August 10, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Description of the work: Locate Boundaries and Establish
Site Grid System for Conducting Removal Action.

Analyzed By: Robert Crownover, Corporate Safety and Health Mgr.

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH HAZARDS

RECOMMENDED CONTROLS

e  UXO personnel will accompany survey .

team to site. .
e  UXO personnel will lead team into area

and will clear the path of entry into the o

site. If MEC is encountered, path will .

be routed around it. °

e Iflive MEC is encountered, the area
will be marked and the disposal
operation will be performed by a UXO .
team.

o Ifinert MEC is encountered, it will be
marked for later pick-up and
inspection.

o  Where intrusive operations, such as
driving stakes, are required UXO
personnel, using geophysical
equipment, will determine if there are
potential MEC beneath the ground
surface.

e If potential MEC is located below the
ground surface, the area for the intrusive
operations will be moved.

MEC hazards

Uneven working surfaces — slip, trip, fall
hazards.

Muscle strain carrying instruments

Heat Stress

Biological hazards - bees, wasps, ticks, mites,
mosquitoes, spiders poisonous plants, and
feral dogs and cats.

Sunburn

On-site MEC training.
Be observant while walking. Use sturdy leather

work boots with ankle support and non-slip soles.

Follow appropriate lifting/ carrying procedures.
Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance.

Wear long sleeved shirts and long pants.

Insect repellant.

Wear cap for head protection and use sunscreen.
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Surveying-In the Site Boundaries

Activity Hazard Analysis (AHA)

EQUIPMENT TO BE USED

INSPECTION REQUIREMENTS

TRAINING REQUIREMENTS

Appropriate geophysical equipment.
Footwear with ankle support and non-
slip soles (no steel toes around
magnetometers).

Communications equipment.
Appropriate clothing and PPE to
include leather gloves, safety glasses
or goggles, cotton work clothing.

First aid kit.

Fire extinguishers

WBGT Monitor.

Team Leader/UXOSO will assure that all controls are

being followed; all equipment is being utilized and that

all personnel have received appropriate training.

e Equipment inspected daily prior to use.

e PPE inspected daily prior to use

e Communications equipment checked daily prior to
use.

o First aid kits checked daily and inspected weekly.
Fire extinguishers checked daily and inspected
weekly,

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.

Site-specific MEC training will be presented to all site
personnel.

Site-specific training, slip/fall hazards.

Site-specific training/lifting techniques.

Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.

PPE training.

Current HAZWOPER Training.

EOD = Explosive Ordnance Disposal
HAZWOPER = Hazardous Waste Operations and Emergency Response
MEC = Munitions and Explosives of Concern
PPE = Personal Protective Equipment

UXO = Unexploded Ordnance
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Surveying-In the Site Boundaries

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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Vegetation Clearance

Activity Hazard Analysis (AHA)

Activity: Vegetation Clearance

Date: August 11, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

removal action.

Description of the work: Conduct a vegetation removal (as
needed) to facilitate a safe and effective MEC surface

Analyzed By: Robert Crownover, Corporate Safety and Health Mgr.

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH HAZARDS

RECOMMENDED CONTROLS

o Lanes will be established throughout
the footprint of the site.

e  UXO personnel will walk down each
lane while visually examining the
surface for MEC.

e If there are areas where dense
vegetation prevents a visual surface
clearance, geophysical equipment may
be used to detect surface MEC.

e Vegetation is dense in some areas;
vegetation clearing will be required
using gasoline-powered weed eaters,
chain saws, etc.

e Iflive MEC is encountered, the area
will be marked. A UXO team will
perform the disposal operation. The
vegetation clearance crew will go
around it.

e Ifinert MEC is encountered, it will be
marked for later inspection and
certification.

MEC hazards

Uneven working surfaces — slip, trip, fall
hazards.

Heat Stress

Biological hazards - bees, wasps, ticks,
mosquitoes, mites, spiders, feral dogs and
cats, and poisonous plants.

Muscle strain carrying
instruments/equipment.

Lacerations and cuts from vegetation
clearing equipment.

Eye/face injuries due to use of vegetation
clearing equipment.

Noise

Equipment hazards.

Sunburn.

On-site MEC training.

Maintain 200 foot team separation distance.
Maintain exclusion zone.

Be observant while walking. Use sturdy leather
work boots with ankle support and non-slip soles.
Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance.

Use insect repellant, sunscreen and barrier cream.
Decontaminate persons and equipment as
necessary

Follow appropriate lifting/ carrying procedures.
PPE - hard hat, face shield, safety glasses, hearing
protection, leather gloves and leg chaps during
vegetation clearance operations.

Wear long sleeved shirts and long pants.

Maintain positive site control. Cease operations if
unauthorized entry is made.

Keep personnel to a minimum during operations.
Know and observe the safe work practices and
operating instructions of the equipment.

Guard against splashes and spills of fuel and oil.
Guard against burns from hot equipment.

Allow equipment to cool down before fueling,
sharpening, adjusting or replacing items.

Don’t fuel equipment in back of pick-up truck with
bed-liner.
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Vegetation Clearance

Activity Hazard Analysis (AHA)

EQUIPMENT TO BE USED

INSPECTION REQUIREMENTS

TRAINING REQUIREMENTS

Geophysical equipment.

Vegetation removal equipment: weed
eaters, chain saws, etc.

Footwear with ankle support and non-
slip soles (No steel toes around
magnetometers).

Back braces, optional.
Communications equipment.
Appropriate clothing and PPE to
include protective eyewear, leather
gloves, hard hat, face shield, hearing
protection, and leg chaps.

First aid kit.

Fire extinguishers

WBGT Monitor

Team Leader/UXOSO will assure that all controls are

being followed; all equipment is being utilized and that

all personnel have received appropriate training.

e Equipment inspected daily prior to use.

e PPE inspected daily prior to use

e Communications equipment checked daily prior to
use.

o First aid kits checked daily and inspected weekly.
Fire extinguishers checked daily and inspected
weekly,

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.
Site-specific MEC training will be presented to all site
personnel.

Site-specific training, slip/fall hazards.

Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.
Training in proper lifting techniques.

Training in use of equipment.

Noise prevention training

PPE training.

All site personnel will have current HAZWOPER
training.

EOD = Explosive Ordnance Disposal
HAZWOPER = Hazardous Waste Operations and Emergency Response
MEC = Munitions and Explosives of Concern
PPE = Personal Protective Equipment

UXO = Unexploded Ordnance

20f3




Vegetation Clearance

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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Activity Hazard Analysis (AHA)
Surface Clearance

Date: August 11, 2006

Activity: Surface Clearance
Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Analyzed By: Robert Crownover, Corporate Safety and Health Mgr.

Description of the work: Conduct an MEC surface
clearance.

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH HAZARDS

RECOMMENDED CONTROLS

Lanes will be established throughout MEC hazards ¢  On-site MEC training.

the footprint of thg site. Uneven working surfaces — slip, trip, fall ¢ Maintain 200 foot team separation distance.
Uxo pe.rsor?nel will walkl d_own each hazards. e Maintain exclusiqn zone

lane while visually examining the Heat Stress e Be observant while walking. Use sturdy leather
surface for MEC. . ) . i -sli

Live MEC that is on the surface or is Biological hazards - bees, wasps, ticks, . nggkt :t(igtszvr\:;t:néiitg‘r(ilr?gs,liip;mritnznxar:(e): \i/ll)prlf-(r)leesst.
partially visible on the surface will be mosquitoes, mites, spiders, feral dogs and schedule, and cool shelter for breaks.

disposed of through a blow in place cats, and poisonous plants. Training in biological hazards avoidance.
operation if it is unacceptable to move, Sunburn. PPE —Caps, safety glasses, hearing protection,
or in a consolidated shot if it is leather gloves and cotton work clothing.
acceptable to move. e Wear long sleeved shirts and long pants.
Disposal operations will be performed e Wear cap for head protection and sunscreen.

by the UXO team in accordance with
standard operating procedures.

Inert MEC and MD will be flagged for
later collection by the MD inspection
and certification team.
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Surface Clearance

Activity Hazard Analysis (AHA)

EQUIPMENT TO BE USED

INSPECTION REQUIREMENTS

TRAINING REQUIREMENTS

e  Geophysical equipment.

o Footwear with ankle support and non-
slip soles (No steel toes around
magnetometers).

e Communications equipment.

e  Appropriate clothing and PPE to
include cap, protective eyewear,
leather gloves, hearing protection.

e  First aid kit.

e Fire extinguishers

e WBGT Monitor

Team Leader/UXOSO will assure that all controls are
being followed; all equipment is being utilized and that
all personnel have received appropriate training.

Equipment inspected daily prior to use.

PPE inspected daily prior to use

Communications equipment checked daily prior to
use.

First aid kits checked daily and inspected weekly.
Fire extinguishers checked daily and inspected
weekly,

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.
Site-specific MEC training will be presented to all site
personnel.

Site-specific training, slip/fall hazards.

Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.
Training in proper lifting techniques.

Training in use of equipment.

Noise prevention training

PPE training.

All site personnel will have current HAZWOPER
training.

EOD = Explosive Ordnance Disposal

MEC = Munitions and Explosives of Concern
PPE = Personal Protective Equipment
UXO = Unexploded Ordnance

HAZWOPER = Hazardous Waste Operations and Emergency Response
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Surface Clearance

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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Munitions Debris Collection

Activity Hazard Analysis (AHA)

Activity: Munitions Debris Collection

Date: August 11, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Description of the work: Collect munitions debris (MD)
from project site in order to facilitate surface MEC

clearance.

Analyzed By: Robert Crownover, Corporate Safety and Health Mgr

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH HAZARDS

RECOMMENDED CONTROLS

e  After vegetation clearance team has
cleared the site of excess vegetation,
the MD collections team will go to the
site.

e  Team will travel from grid to grid, in
search of munitions debris and inert
MEC.

o  When MEC scrap is encountered, two
UXO Technicians will verify that it is
inert and it will be flagged for a venting
operation.

e  When live MEC is encountered, it will
be flagged for the UXO team to follow
up with the disposal operation.

e Inert scrap and MD will be verified by
two UXO Technicians and placed in a
secured bin on the site until the
completion of site operations.

e Range residue will be segregated from
other scrap.

e The bin will remain secured to prevent
intermingling of scrap items.

e  Scrap consolidation points will be
assigned by the Navy.

MEC hazards

Uneven working surfaces — slip, trip, fall hazards.
Heat Stress

Biological hazards - bees, wasps, ticks,
mosquitoes, mites, spiders, feral cats and dogs,
and poisonous plants.

Sunburn

On-site MEC training.

Be observant while walking. Use sturdy leather work
boots with ankle support and non-slip soles.

Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance;

PPE.

Use insect repellent and barrier creams.

Wear long sleeved shirts and long pants.

Wear cap for head protection and use sunscreen.
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Activity Hazard Analysis (AHA)
Munitions Debris Collection

EQUIPMENT TO BE USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

MEC scrap bin, secured. Team Leader/UXOSO will assure that all controls are e UXO personnel will meet training and experience

Footwear with ankle support and non- | being followed; all equipment is being utilized and that requirements outlined in DDESB TP 18.

slip soles. all personnel have received appropriate training. e Site-specific MEC training will be presented to all site

Communications equipment. e Equipment inspected daily prior to use. personnel.

Appropriate clothing and PPE to e PPE inspected daily prior to use. e Site-specific training on slip, trip and fall hazards.

include leather gloves, cap. e  Communications equipment checked daily prior to e Heat Stress symptoms/first aid.

First aid kit. use. e Site-specific flora/fauna to include first aid.
¢  Fire extinguishers e  First aid kits checked daily and inspected weekly. e All site personnel will have current HAZWOPER
e WBGT Monitor. e Fire extinguishers checked daily and inspected training.

weekly,
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Munitions Debris Collection

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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Activity Hazard Analysis (AHA)
MPPEH/Related Scrap Inspection and Certification

Date: August 11, 2006
Activity: MPPEH/Related Scrap Inspection, Certification

and Disposal.

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Analyzed By: Robert Crownover

Description of the work: Inspect and certify MPPEH/related
scrap collected on the project site.

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

RECOMMENDED CONTROLS

PRINCIPLE STEPS POTENTIAL SAFETY/HEALTH HAZARDS
e When MEC scrap is encountered, two | ¢ MEC hazards
UXO Technicians will verify that it is e Uneven working surfaces — slip, trip, fall hazards.
inert. e Heat Stress
e  After a disposal operation, disposal ¢ Biological hazards - bees, wasps, ticks,
team will check area of the shot for mosquitoes, mites, spiders, feral dogs and cats,
MEC scrap and two UXO technicians and poisonous plants.
will verify that it is inert. e Sunburn.

e Inert scrap will be placed in a secured
bin on the site until the completion of
site operations.

e  The bin will remain secured to prevent
intermingling of scrap items.

e  QC Specialist will inspect bin
periodically to assure procedures are
followed and no live MEC is
intermingled.

On-site MEC training.

Be observant while walking. Use sturdy leather work
boots with ankle support and non-slip soles.

Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance;

Use insect repellant and barrier cream.

PPE Leather work gloves.

Wear long sleeved shirts and long pants.

Wear cap for head protection and use sunscreen.
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Activity Hazard Analysis (AHA)

MPPEH/Related Scrap Inspection and Certification

EQUIPMENT TO BE USED

INSPECTION REQUIREMENTS

TRAINING REQUIREMENTS

MEC scrap bin, secured.

Footwear with ankle support and non-
slip soles.

Communications equipment.
Appropriate clothing and PPE to
include leather gloves.

First aid kit.

Fire extinguishers

WBGT Monitor

Team Leader/UXOSO will assure that all controls are

being followed; all equipment is being utilized and that

all personnel have received appropriate training.

e Equipment inspected daily prior to use.

e PPE inspected daily prior to use.

e  Communications equipment checked daily prior to
use.

o First aid kits checked daily and inspected weekly.
Fire extinguishers checked daily and inspected
weekly,

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.

Site-specific MEC training will be presented to all site
personnel.

Site-specific training on slip, trip and fall hazards.
Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.

All site personnel will have current HAZWOPER
training.
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Activity Hazard Analysis (AHA)
MPPEH/Related Scrap Inspection and Certification

PRINT SIGNATURE

SUXOS Name: Date/Time:

UXOSO Name: Date/Time:

Employee Name(s): Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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MEC Disposal Operations

Activity Hazard Analysis (AHA)

Activity: MEC Disposal Operations

Date: August 11, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Description of the work: Disposal of MEC/UXO

Encountered, by Means of Detonation.

Analyzed By: Robert Crownover

Prepared By: Cheryl M. Riordan

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

e All disposal will be either a blow in
place operation or a consolidated shot.

e Evacuate area around disposal
operation for 5,640 feet except for
personnel involved in disposal
operation.

e Exclusion zone may vary depending on
the fragmentation distance of the item
in question. Fragmentation distance
will be determined prior to disposal
with the concurrence of the Navy
Representative and/or the Title Il
Contractor.

e Place guard on access road at
fragmentation distance to assure no
further entry into site.

e |dentify item.

e Prepare shot.

e Personnel performing disposal
evacuate to fragmentation distance or
to shielded area.

e Observe area for potential
unauthorized entrants. If any are
observed, halt operation until they are
removed.

e  Sound signal for impending shot.

o Perform disposal operation.

e Check to see that disposal operation

POTENTIAL SAFETY/HEALTH HAZARDS RECOMMENDED CONTROLS
MEC hazards ¢  On-site MEC Training.
Uneven working surfaces — slip, trip, fall e  Establish exclusion Zone.
hazards. e  Controlled use of radios and cell phones.
Heat Stress e Be observant while walking. Use sturdy leather work
Biological hazards - bees, wasps, ticks, boots with ankle support and non-slip soles.
mosquitoes, mites, spiders, feral dogs and cats, e Heat stress monitoring, drinking water, work-rest
and poisonous plants. schedule, and cool shelter for breaks.
Sunburn. e Training in biological hazards avoidance;
. Use insect repellant and barrier creams.
e Wear long sleeved shirts and long pants.
e  Wear cap for head protection and use sunscreen.
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Activity Hazard Analysis (AHA)
MEC Disposal Operations

was successful.

e If not successful, repeat disposal
operation.

o Give signal that operation is complete.
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MEC Disposal Operations

Activity Hazard Analysis (AHA)

EQUIPMENT TO BE USED

INSPECTION REQUIREMENTS

TRAINING REQUIREMENTS

Appropriate geophysical equipment.
Footwear with ankle support and non-
slip soles (no steel toes around
magnetometers).

Communications equipment.
Appropriate clothing and PPE to
include leather gloves, safety glasses
or goggles, and hearing protection.
First aid kit.

Fire extinguishers

WBGT Monitor.

Team Leader/UXOSO will assure that all controls are

being followed; all equipment is being utilized and that

all personnel have received appropriate training.

e Equipment inspected daily prior to use.

e PPE inspected daily prior to use.

e  Communications equipment checked daily prior to
use.

o First aid kits checked daily and inspected weekly.
Fire extinguishers checked daily and inspected
weekly,

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.

Training is use of geophysical equipment.
Site-specific MEC training will be presented to all site
personnel.

Site-specific training on slip, trip and fall hazards.
Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.

All site personnel will have current HAZWOPER
training.
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MEC Disposal Operations

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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Disposal of MEC Scrap

Activity Hazard Analysis (AHA)

Activity: Disposal of MEC Scrap

Date: August 11, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Description of the work: Dispose of MEC related scrap

collected on the project site.

Analyzed By: Robert Crownover

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH HAZARDS

RECOMMENDED CONTROLS

o  When MEC scrap is encountered, two
UXO Technicians will verify that it is
inert.

e After a disposal operation, disposal
team will check area of the shot for
MEC scrap and two UXO technicians
will verify that it is inert.

e Inert scrap will be placed in a secured
bin on the site until the completion of
site operations.

e  The bin will remain secured to prevent
intermingling of scrap items.

e QC Specialist will inspect bin
periodically to assure procedures are
followed and no live MEC is
intermingled.

e At conclusion of site operations, the
MEC scrap will be certified and
transferred to an approved recycler for
demilitarization and recycling of the
metal scrap.

MEC hazards

Uneven working surfaces — slip, trip, fall hazards.
Heat Stress

Biological hazards - bees, wasps, ticks,
mosquitoes, mites, spiders, feral dogs and cats,
and poisonous plants.

Sunburn.

Laceration hazards.

On-site MEC training.

Be observant while walking. Use sturdy leather work
boots with ankle support and non-slip soles.

Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance;

Use insect repellant and barrier creams.

PPE — cotton work clothing, leather work gloves,
safety glasses.

Wear long sleeved shirts and long pants.

Wear cap for head protection and use sunscreen.
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Activity Hazard Analysis (AHA)
Disposal of MEC Scrap

EQUIPMENT TO BE USED INSPECTION REQUIREMENTS TRAINING REQUIREMENTS

e  MEC scrap bin, secured. Team Leader/UXOSO will assure that all controls are e  UXO personnel will meet training and experience
e Footwear with ankle support and non- | being followed; all equipment is being utilized and that requirements outlined in DDESB TP 18.

slip soles. all personnel have received appropriate training. e  Site-specific MEC training will be presented to all site
e  Communications equipment. e Equipment inspected daily prior to use. personnel.
e  Appropriate clothing and PPE to e PPE inspected daily prior to use. e Site-specific training on slip, trip and fall hazards.

include leather gloves and safety e Communications equipment checked daily prior to e Heat Stress symptoms/first aid.

glasses. use. ¢ Site-specific flora/fauna to include first aid.
e  First aid kit. e First aid kits checked daily and inspected weekly. e Al site personnel will have current HAZWOPER
e Fire extinguishers e Fire extinguishers checked daily and inspected training.
e WBGT Monitor weekly,
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Disposal of MEC Scrap

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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QC Inspection

Activity Hazard Analysis (AHA)

Activity: Quality Control Inspection.

Date: August 11, 2006

Project: Munitions Removal Action, LIA and ECA Sites, Former Vieques
Naval Training Range, Vieques Island, Puerto Rico

Description of the work: Inspect work performance of
project personnel and task at project site.

Analyzed By: Robert Crownover, Corporate Safety and Health Mgr

Prepared By: Cheryl M. Riordan, CSP

Review for latest use: Each time before the job is performed.

Task Breakdown

Identify & Analyze the Hazards

Identify Hazard Controls

e Inspection of Project
Documentation, Site
Conditions, Work
Performance and
Operations.

e Inspection of Material and
Packaging of Containers.

e Inspection of Completed
Project Documentation.

MEC hazards

Uneven working surfaces — slip, trip, fall hazards.
Muscle strain carrying instruments

Heat Stress

Biological hazards — bees, wasps, ticks, mosquitoes,
mites spiders feral dogs and cats, and poisonous plants.

Damaged Container.

Unauthorized personnel entering site during operations.
Laceration hazards.

Sunburn.

On-site MEC Training.

Observe all MEC safety precautions, such as
movement, heat, shock, and friction.

Post barriers and barricades as necessary prior to
commencing operations and maintain positive site
control.

Only UXO qualified personnel will handle MEC items if
encountered.

Wear the appropriate PPE for the task being
performed.

Keep personnel to a minimum during operations.
Ensure required site documentation is on hand.

Ensure logs, briefings, reports and forms are completed
in a timely and accurate manner.

Use and enforce the buddy system.

Ensure 1%. Aid Kits and Fire Extinguishers are in place.
No smoking, except in designated areas.

Be observant while walking. Use sturdy leather work
boots with ankle support and non-slip soles.

Follow appropriate lifting/ carrying procedures

Heat stress monitoring, drinking water, work-rest
schedule, and cool shelter for breaks.

Training in biological hazards avoidance;
Use insect repellant and barrier cream.
Wear cap for head protection and use sunscreen.

Observe all MEC safety precautions, and follow safe
work practices.
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QC Inspection

Activity Hazard Analysis (AHA)

Inspection of material will be made by UXO qualified
personnel.

Be alert. Cease operations if unsafe conditions arise.
Identify safety/hazardous zones of operations.

Ensure containers are properly marked, labeled, and
stored.

Review DD Form 1348-1A for required information.

Review or inspect all site generated documents for
accuracy and deliverability.

Ensure concerned parties receive copies of documents
pertaining to their activities.
Ensure contract deliverables have been met.

Equipment to be used

Inspection Requirements

Training Requirements

Appropriate geophysical
equipment.

Hand tools.

Footwear with ankle
support and non-slip soles
(no steel toes around
magnetometers).

Back braces (optional)
Communications
equipment.

Appropriate clothing and
PPE to include hard hat,
safety glasses or goggles,
leather gloves and hearing
protection where
applicable.

Barricades and signage.
First aid kit.

Fire extinguishers.

WBGT Monitor

The UXOQCS will assure that all controls are being followed;
all equipment is being utilized and that all personnel have
received appropriate training.

Equipment inspected daily prior to use.

PPE inspected daily prior to use.

Communications equipment checked daily prior to use.
First aid kits checked daily and inspected weekly.

Fire extinguishers checked daily and inspected weekly.

Valid drivers’ license/operators permit/certificate.

UXO personnel will meet training and experience
requirements outlined in DDESB TP 18.

Site-specific MEC training will be presented to all site
personnel.

All UXO personnel will receive refresher training in
excavating of anomalies.

Site-specific training on slip, trip and fall hazards.
Site-specific training/lifting techniques.

Heat Stress symptoms/first aid.

Site-specific flora/fauna to include first aid.

All site personnel will have current HAZWOPER
training.

Requirements under DoD 4160.21-M.

Required documents for inspection, certification, and
verification of MEC/UXO/MPPEH related scrap.
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QC Inspection

SUXOS Name:

UXOSO Name:

Activity Hazard Analysis (AHA)

SIGNATURE

Employee Name(s):

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:

Date/Time:
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MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

APPENDIX D - ATTACHMENT 3
D-3.0 DIRECTIONS TO HOSPITAL

The following map indicates the location of the Vieques Hospital (in the south west corner of the map
(upper right corner of map), located at Carr. 997 Kilometer 1 Ht. 0, Barrio Destino, Vieques, Puerto Rico
00765.

Figure D-3-1: Hospital General Location
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Table D-3-1: Emergency Phone Numbers
Vieques Hospital Admin: 787-741-0392
Emergency: 787-741-2151
Aeromed Medical Evacuation 787-756-3480
Fire/Police/Ambulance 911
Poison Control 800-222-1222
USA Occupational Physician 831-647-8700
Contract No. N62470-05-D-6208; Task Order No. 0002 Page D-3-1

Final: 18 September 2006




MUNITIONS REMOVAL ACTION WORK PLAN
LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

APPENDIX D - ATTACHMENT 4

D-4.0 SITE SAFETY AND HEALTH PLAN

This attachment contains the Site Safety and Health Plan for the Munitions Removal Action at the LIA,
located on Vieques, Puerto Rico.

This space is intentionally left blank.

Contract No. N62470-05-D-6208; Task Order No. 0002

Page D-4-1
Final: 18 September 2006



SITE HEALTH AND SAFETY PLAN

MUNITIONS REMOVAL ACTION WORK PLAN

LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

SITE HEALTH AND SAFETY PLAN

Plan approval: -
" %ﬂ%ﬁm Date: f/ﬂ ﬂ@,

Cheryl iordan, €SP
Progranr Occupational Safety Manager

______

USA Environmental, Inc. ~RC S A

(757) 486-8567 o e
o" 1" “‘\ \“
. @ A \
e e e o e daad
{CHERYL M. RIORDAN

A SR
R AR

-
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Plan concurrence:

------

Robert Crownover

Program Safety and Health Manager
USA Environmental, Inc.

(813) 343-6364

W
Contract No. N62470-05-D-6208; Task Order No. 0002
Draft: 16 August 2006



SITE HEALTH AND SAFETY PLAN

MUNITIONS REMOVAL ACTION WORK PLAN

LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO
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ACRONYMS AND ABBREVIATIONS

AHA Activity Hazard Analysis

APP Accident Prevention Plan

CFR Code of Federal Regulations

CHSM Corporate Health and Safety Manager

DoD/DOD Department of Defense

EM Engineer Manual

EZ Exclusion Zone

LIA Live Impact Area

MEC Munitions and Explosives of Concern

MGFD Munition with the Greatest Fragmentation Distance

MSD Minimum Separation Distance

OSHA Occupational Safety and Health Administration

PPE Personal Protective Equipment

SHSP Site Health and Safety Plan

SOwW Statement of Work

SUXOS Senior Unexploded Ordnance Supervisor

SZ Support Zone

TCRA Time Critical Removal Action

USACE United States Army Corps of Engineers

Uxo Unexploded Ordnance

UXOSO Unexploded Ordnance Safety Officer

VNTR Vieques Naval Training Range
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1.0 INTRODUCTION

This Site Health and Safety Plan (SHSP) establishes the responsibilities, requirements, and procedures
for protecting the project personnel and the surrounding community from the hazards associated with a
Munitions Removal Action. This Contract Task Order requires the removal of all munitions and explosives
of concern (MEC) from the surface of the Live Impact Area (LIA) at the Former Vieques Naval Training
Range (VNTR) on Vieques Island, Puerto Rico. Based on historical records and former use of these
areas, MEC may constitute a risk to the local public and environment.

1.1 SITE DESCRIPTION

The LIA is located on the eastern side of Vieques Island. Vieques is characterized by gently rolling hills
and valleys with the eastern side exhibiting a more rugged terrain. The LIA is relatively flat with
elevations ranging from 0 to approximately 50 feet above mean sea level. There are various densities of
vegetation ranging from light to thick vegetation in the area. Rainy season is during the summer and
early autumn months, during which heavy rainfall can be expected.

1.2 CONTAMINANT CHARACTERISTICS

Contamination is considered extensive on VNTR. As per Table 1-2 of the Master Time Critical Removal
Action (TCRA) Work Plan (CH2M HILL, 2005), there has been a wide variety of munitions used and
potentially still present.

2.0 HEALTH AND SAFETY HAZARD ASSESSMENT

An Activity Hazard Analysis (AHA) has been conducted and documented for each activity warranted by
the hazards associated with the project (see Attachment 2 for the site-specific AHAs). The following AHAs
have been prepared for all anticipated field operations within the LIA:

e Surveying-in the Site Boundaries and Grid System;

e Vegetation Clearance;

e Surface Clearance;

¢ Munitions Debris Collection;

e MEC Scrap Inspection and Certification;

e MEC Disposal Operations;

e Disposal of MEC Scrap; and

e Quality Control.
Should conditions, equipment, or types of operations change during the course of the project work, the
Corporate Health and Safety Manager (CHSM) will update an existing AHA for continuing work, or
prepare a new AHA for new operations. The site exclusion zone (EZ) will be based on the fragmentation
distance of 5,640 feet (based upon the munition with the greatest fragmentation distance [MGFD], the
16”/50 projectile), or adjusted per the concurrence of the Navy Representative and the Title Il Contractor,
based upon the actual operation and MEC involved. In addition, a minimum separation distance (MSD) of
200 feet will be established between unexploded ordnance (UXO) teams to protect individual operating

units in the event of an accidental detonation while operations are underway. The MSD of 200 feet is in
accordance with Engineer Manual (EM) 1110-1-4009, Engineering and Design Ordnance and Explosives
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Response, 23 June 2000; United States Army Corps of Engineers (USACE) regulations; and the
Memorandum on the Determination of Appropriate Safety Distances on Ordnance and Explosives (OE)
Project Sites, OE Center of Expertise (CX) Interim Guidance Document 00-01. If an MEC item with a
larger fragmentation distance is encountered during site operations, the MGFD and MDS will be re-
evaluated and re-established. Fragmentation zones would be extended in accordance with the
Department of Defense Explosive Safety Board Technical Paper 16. The EZ will be based on the largest
and most hazardous item encountered at the site.

Risk management is and will continue to be integrated into the planning, preparation, and execution of all
operations at the LIA. Risk management is a dynamic process, and is continuously improved upon as
personnel become more familiar with the site operations, equipment, and environment. Site personnel are
trained to continuously identify hazards and assess accident risks. Once identified, these hazards will be
brought to the attention of the Team Leader or UXO Safety Officer (UXOSO). Control measures will be
developed and coordinated by PRI-USA JV safety personnel. All site personnel are responsible for
continuous assessment of variable hazards and the implementation of risk controls.

2.1 HAZARD MITIGATION

The hazards listed above will be addressed through a combination of training, engineering controls, and
personal protective equipment (PPE).

211 IMPLEMENTATION OF ENGINEERING CONTROLS AND WORK PRACTICES

Training for site procedures and the use of site equipment can prevent accidents from occurring. Training
in recognition of MEC, or MEC-related items that could be hazardous, will be given to all site workers.
When MEC, material potentially presenting an explosive hazard, or munitions debris are encountered,
site personnel will contact an UXO-qualified technician to handle the situation. Other controls include the
MSD of 200 feet, which will provide protection of individual teams from nearby site operations, and the
exclusion zone of 5,640 feet, which will be used to keep unauthorized personnel out of the site operations
area.

2.1.2 UPGRADES/DOWNGRADES IN LEVELS OF PERSONAL PROTECTIVE EQUIPMENT

Due to the types of hazards at this site, Level D PPE will be required. This type of PPE is used for levels
of contamination that may present a nuisance, but not an identifiable hazard. Level D PPE consists of a
hard hat, coverall or suitable work clothing, safety glasses or goggles, face shield (for vegetation
clearance operations); hearing protection (for vegetation clearance operations), leg chaps (for vegetation
clearance operations); leather work gloves, and leather work boots with ankle support and non-slip soles.
The hard hat will only be worn in head hazard areas. It is recommended that a cap be worn to provide
protection from the sun during site operations. If site hazards are encountered that require additional
PPE, the PPE level can be increased by the CHSM (at the recommendation of the on-site UXOSO), who
would base the decision on documented evidence of the hazards. If the site is not as hazardous as
originally anticipated, the level of PPE can be downgraded by the CHSM. This decision would also be
based on definitive data that confirms the PPE can be lessened. Normally, downgrading of PPE would
require at least one week’s worth of data demonstrating that the site is not as hazardous as originally
suspected.

2.1.3 WORK STOPPAGE

All personnel are trained to be constantly aware of their work environment. Everyone has the ability to
stop operations for safety reasons. No worker is expected to perform any operation for which he has not
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been properly trained, or to perform any operation that is considered to be unsafe. If operations are
stopped for safety reasons, the UXOSO will be notified and will evaluate the situation. The UXOSO will, in
consultation with the CHSM, determine what steps need to be taken to make the situation safe for
operations to continue.

2.1.4 EMERGENCY EVACUATION

In the event of an emergency that requires evacuation of the site; verbal instruction will be given by the
UXOSO to evacuate the area. Personnel will exit the area to the pre-designated assembly point. After
evacuation, the UXOSO will account for all personnel, ascertain information about the emergency and
advise responding on-site personnel. The UXOSO will contact, advise, and coordinate with responding
off-site emergency personnel if deemed necessary by the situation.

In all situations that require evacuation, personnel shall not re-enter the work area until:

e The conditions causing the emergency have been corrected,;
e The hazard has been reassessed,;
e The SHSP has been revised and reviewed with on-site personnel, if needed; and

e Instructions have been given for authorized re-entry by the UXOSO.
2.1.5 PREVENTION AND/OR MINIMIZATION OF PUBLIC EXPOSURE TO HAZARDS CREATED BY SITE ACTIVITIES

The creation of an EZ of 5,640 feet between the site footprint and the general public, acts as a safety
buffer to protect the public from site hazards. Controlling access to the site, closing roads, and installing
signs and barricades are all means of keeping the general public from accidentally wandering into the site
during operations. In addition, the training of all site workers in the hazards and recognition of MEC will
reduce the potential for public exposure to hazards. Any worker observing MEC or pieces of MEC will not
touch or handle it in any way and will immediately inform a UXO Technician. If the UXO Technician
determines it to be a hazard, the UXO Technician will inform his supervisor who at that time provide
instructions. If unauthorized personnel are observed in the EZ, all MEC operations will cease until the
area is cleared of unauthorized personnel.

3.0 SAFETY STAFF

See Section 4 of the Accident Prevention Plan (APP).

4.0 HEALTH AND SAFETY STAFF ORGANIZATION AND RESPONSIBILITIES
See Section 4 of the APP.

5.0 SITE-SPECIFIC TRAINING

See Section 6 of the APP.

6.0 SITE-SPECIFIC MEDICAL SURVEILLANCE

All PRI and USA employees assigned to this CTO will be participants in a medical surveillance program in
accordance with the requirements of the Occupational Safety and Health Administration (OSHA) 29 Code
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of Federal Regulations (CFR) 1910.120(f), 29 CFR 1910.134(b)(10) and other established guidelines.
Personnel to be included in the Medical Surveillance Program will be those who perform hazardous waste
operations that may potentially expose the worker to hazardous substances or other significant safety and
health threats. Visitors desiring entry into the EZ must participate in their respective employer's Medical
Surveillance Program and must have a current physician’s statement prior to entry.

6.1 BASELINE HEALTH ASSESSMENT PHYSICAL OR ANNUAL PHYSICAL

A baseline health assessment physical or annual physical will be conducted prior to participating in site
operations, to determine the worker’s ability to perform hazardous waste operations in a safe and
healthful manner. The Project Manager, in conjunction with the CHSM, will ensure that all health
assessments address the site-specific health hazards to which workers may be exposed.

Physicals will be scheduled through the CHSM or his staff, who will contract the services of a board
certified occupational medicine physician in the vicinity of the employee’s home or job site. The
designated physician will perform the medical assessments and review medical examination results to
determine each worker’s ability to perform his assigned hazardous waste duties. The physician will also
be responsible for determining if supplemental or follow-up examinations are required, and for
maintaining medical and exposure records in accordance with OSHA 29 CFR 1910.120(d).

The purpose of the Medical Surveillance Program is to:

o Assess the individual’s health status prior to participation in hazardous waste operations;
e Determine the individual’s ability to perform work assignments that require the use of PPE;

o Establish baseline data for comparison to future medical data in order to provide a means of
monitoring a worker’s health status;

e Establish facilities and procedures for emergency and non-emergency medical treatment; and

e Establish procedures for maintenance and storage of medical and exposure records.
Medical surveillance program examination consists of:
e Medical and occupational history questionnaire, which includes information on past gastrointestinal,
hematological, renal, cardiovascular, reproductive, immunological, and neuralgic problems;
¢ Information and history of respiratory disease and personal smoking habits;
e Physical examination;
e Blood pressure measurements;

e Complete blood count and differential to include hemoglobin and hematocrit determinations, red cell
indices, and smear of peripheral morphology;

e Blood urea nitrogen and serum creatinine;
e SMAC 24;

e Chest x-ray;

e Pulmonary function test;

e Audiogram;
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e Echocardiogram for employees over 45 years old, or when other complications indicate the
necessity;

e Drug (HR Panel 10) and alcohol screening; and

e Visual acuity.
The following information is provided to the examining physician:

e Description of the employee's duties;
e Anticipated hazards exposure and levels;
e Description of the PPE commonly used; and

e Information from previous medical exams.

The medical surveillance provided to the employees includes a judgment by the medical examiner of the
ability of the employee to use either positive or negative pressure respiratory equipment in accordance
with 29 CFR 1910.134. Any employee found to have a medical condition that could directly or indirectly
be aggravated by exposure to chemical substances or by the use of respiratory equipment will not be
employed for any project requiring clearance under the Respiratory Protection Program. A copy of the
medical examination can be provided to the employee upon request.

The employee will be informed of any medical conditions that would result in work restriction or that would
prevent them from working at hazardous waste sites.

Contractors will certify that all their employees have successfully completed a physical examination by a
qualified occupational health physician and will supply certification of medical clearance for each on-site
employee.

6.2 PHYSICIAN’'S STATEMENT

The results of this examination will be made available to the employee (upon request) and a written
physician’s statement will be sent to the respective employer. A copy of the physician’s statement will be
kept in each employee’s file at the project site for the duration of site operations. The physician’s
statement will include the following:

e The physician’s opinion regarding any conditions that would place the employee at an increased
risk from working in hazardous waste operations;

e The physician’s recommended limitations upon the employee’s assigned work, if any; and

e A statement that the employee has been informed by the physician of the results of the
examination, and any conditions that may require further examination or treatment.

6.3 SUPPLEMENTAL EXAMINATION

Any site worker who has: been injured; received health impairment; developed signs or symptoms from
possible over-exposure; or received a documented over-exposure without the use of respiratory
protection, will undergo a supplemental examination. The contents of this examination will be based upon
the type of injury, iliness, signs or symptoms of exposure involved and will be determined by the
physician. Prior to reassignment to site activities, the physician will certify that the employee is fit to return
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to work. If necessary, the physician will specify in writing any activity restrictions or additional tests that
may be required.

6.4 FOLLOW-UP HEALTH ASSESSMENTS

If, during any pre-assignment, annual or supplemental examination, a condition is detected that requires
follow-up tests, the physician will notify the respective employer and the employee as to the nature of the
follow-up health assessment. The physician will determine the schedule and content of the follow-up
health assessment. A statement outlining the employee’s fitness for work will be provided to the
respective employer and the employee upon conclusion of the follow-up health assessment.

6.5 EMERGENCY AND NON-EMERGENCY MEDICAL TREATMENT

All site personnel will report to the UXOSO when injuries occur. At least two persons on the site will be
certified in CPR and First Aid. These persons will be the first responders during accidents. The site will
have a first aid kit in the site office as well as additional first aid kits in each of the site vehicles, which will
be inspected at least weekly by the UXOSO and appropriately maintained. For serious injuries, the
medical treatment facility for use at this project site will be Vieques Hospital (see Attachment 3 to the APP
for hospital contact information).

6.6 MEDICAL RESTRICTION

Should an occupational injury or illness occur that restricts an employee’s ability to function at full
capacity, the employee will abide by the respective employer policy for medical restrictions.

6.7 RECORD KEEPING

PRI and USA will retain and maintain copies of all physician statements, exposure records, and
associated information for PRI-USA JV employees involved in hazardous waste operations, in
accordance with the requirements of 29 CFR 1910.120(f). These records will be kept at the project site for
the duration of site operations. When the site work is complete, the records will be retained by PRI-USA
JV at the Corporate Office as part of official site records and personnel records. Examining physicians will
be responsible for maintaining records related to laboratory analyses and other tests for each PRI-USA
JV employee examined. All records, whether maintained by PRI-USA JV or by the examining physician,
will be kept on file for a period of 30 years beyond an employee’s termination.

7.0 PERSONAL PROTECTIVE EQUIPMENT

The minimal level of protection for each employee will be required by each respective employer (of the
JV) and in accordance with the Master TCRA Work Plan (CH2M HILL, 2005). It is planned that all
operations will be in Level D PPE at this time. The UXOSO may increase the level of protection due to
changing requirements but may not decrease the level of protection without approval of corporate safety
management. The following equipment will be used for Level D protection:

e Hat — head protection from the sun;

e Hard hat for use during vegetation clearance operations and if overhead hazards or heavy
equipment is encountered or operated;

e Face shield, as required in the vicinity of vegetation removal operations;

e Leather work gloves;

Contract No. N62470-05-D-6208; Task Order No. 0002 Page 6
Final: 18 September 2006



SITE HEALTH AND SAFETY PLAN

MUNITIONS REMOVAL ACTION WORK PLAN

LIVE IMPACT AREA - FORMER VIEQUES NAVAL TRAINING RANGE
VIEQUES ISLAND, PUERTO RICO

e Safety glasses with side shields or safety goggles;

e Hearing protection, where required by high noise levels (i.e., in the vicinity of vegetation clearance
operations);

e Leather work boots with ankle support and non-slip soles. No steel toe shoes in the vicinity of
magnetometer operations;

e Cotton work clothes or coveralls; and

e Leg chaps — when working around vegetation removal equipment.
8.0 MONITORING AND SAMPLING PLANS

Chemical monitoring or sampling of soil and water is not required, as they are not part of this task order.
Due to the time of year that this work is taking place, both heat stress monitoring and meteorological
monitoring will be performed. All site monitoring data will be recorded using the Site Monitoring Log and
will be maintained as part of the project record.

8.1 HEAT STRESS MONITORING

Heat stress monitoring will be conducted using temperature readings, obtained from an on-site
thermometer, in order to assure adequate work/rest cycles are determined and implemented at the site.
When the temperature exceeds 70 degrees Fahrenheit heat stress monitoring is required. Monitoring will
be performed by the UXOSO and results will be documented. Plenty of drinking water will be available on
site to maintain hydration of site personnel.

8.2 METEOROLOGICAL MONITORING

Rain can constitute a safety hazard to field operations at this site. The UXOSO will be responsible for
monitoring the weather closely. If the area becomes wet, muddy, or slippery such that an unacceptable
level of risk exists for personnel who are working in proximity to MEC items, then site operations will
cease until the UXOSO determines the area as safe to continue.

No site operations will take place if an electrical storm is within 10 miles of the site. An electrical storm
monitor will be used to determine if an electrical storm is approaching. Personnel will evacuate the site to
the pre-designated evacuation point and will await the determination by the UXOSO that it is safe to
resume operations.

8.3 PERIMETER MONITORING

Per the TCRA Master Work Plan (CH2M HILL, 2005), no perimeter monitoring of PRI-USA JV operations
will be required on this site.

9.0 HEALTH AND SAFETY WORK PRECAUTIONS AND PROCEDURES

Using common sense and following safe practices can reduce hazards. All personnel will follow the
guidelines listed below.

e Hazard assessment is a continuous process. Personnel must be aware of their surroundings and
constantly be aware of MEC, chemical, and physical hazards that are or may be present.
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e The number of personnel in the EZ will be the minimum number necessary to perform work tasks in
a safe and efficient manner.

e Team members will be familiar with the physical characteristics of each site including wind
direction, site access, and the location of communication devices and safety/emergency equipment.

e Detection or appearance of unusual or unknown liquids, odors or discolored soil could indicate the
presence of contaminants and should be reported to the UXOSO immediately.

e Site personnel are to report any other unusual or potentially hazardous condition to the UXOSO for
investigation and/or corrective action.

9.1 SITE RULES/PROHIBITIONS

All personnel on site will be required to follow the safe work practices contained in this SHSP, as they
relate to the hazards encountered during site activities. All site personnel will be required to read,
understand, and comply with the provisions of this SHSP. If new tasks or hazards are identified during
site operations, which pose additional hazards, the SHSP will be amended by the CHSM or his staff to
include additional safe work practices and other control methods as needed.

9.1.1 SAFE PRACTICES

Safe practices can reduce hazards associated with normal site activities. All personnel will follow the
guidelines listed below:

e Horseplay or fighting is prohibited.

e Eating, drinking, smoking, chewing gum, tobacco, or any other hands-to-face activities are
prohibited on site, except in designated areas after both face and hands have been washed.

e When required to sit or kneel on the ground, avoid contaminated surfaces.

e Placing equipment on contaminated surfaces should be avoided.

. _CIjmbing on or over obstacles is prohibited. Stacks of materials can be unstable and could cause
injury.

e Open flames of any type are prohibited on site.

e Defective or unsafe equipment on site is prohibited.

Only authorized employees may enter the work site. Visitors must check in with the UXOSO, receive an
appropriate safety briefing, and be escorted by UXO-qualified personnel at all times while on site.

9.1.2 BUDDY SYSTEM

The buddy system is a safety practice in which each individual is concerned with the health and well
being of co-workers. The buddy system will be implemented during all on-site activities and will be
incorporated when workers may be isolated or as determined by the UXOSO. The UXOSO will assign
“buddies” to ensure accounting of all site personnel. Additional procedures include:

¢ A minimum of two personnel, one being a UXO-qualified person will be present during all MEC
operations. One person will act as a safety observer and personnel will maintain visual and audio
contact with each other at all times. During all MEC operations, only the minimum number of
personnel required to safely perform the task will be allowed on site.
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e At no time will an individual desert his “buddy” unless his “buddy” goes down, and it is considered
too hazardous to render assistance. “Buddies” will enter and exit the EZ together and frequently
monitor one another for signs of fatigue, heat stress, and any other problems. In such cases, the
worker in danger may not be aware he/she is having a problem. The “buddy” must always be alert
to changes in the behavior of his “buddy” so that he can remove him/her from the situation
immediately.

e “Buddies” should frequently inspect each other's equipment, including PPE, to ensure that it is
adequate and in proper working order.

9.2 WORK PERMIT REQUIREMENTS

At this time PRI-USA JV does not anticipate work permits for the work associated with this project. Under
the Statement of Work (SOW) and activities anticipated for this project, there are no requirements for hot
work, (welding). All site personnel will utilize the general fire safety precautions and procedures to
eliminate the hazards from ignition sources. Excavation work is not expected to occur, and there are
expected to be no confined spaces or radioactive work associated with this task order. Should this
situation change, this SHSP will be amended to include these additional hazards, and shall handle them
in accordance with the respective companies Corporate Safety and Health Program, which addresses all
of these issues.

9.3 MATERIAL HANDLING PROCEDURES

Many types of objects are handled in normal day-to-day operations. Care will be taken and training will
be provided to all personnel for lifting and handling heavy or bulky items, as this is the cause of many joint
and back injuries. The following fundamentals address the proper lifting of materials to avoid joint and
back injuries:

e The size, shape, and weight of the object to be lifted must be considered. Site personnel will not lift
more than they can handle comfortably.

e A firm grip on the object is essential; therefore, the hands and object will be free of oil, grease, and
water, which might prevent a firm grip.

e The hands, and especially the fingers, will be kept away from any points that may cause them to be
pinched or crushed, especially when setting the object down.

e The item will be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces, and
pinch points, and gloves will be used, if necessary, to protect the hands.

e The feet will be placed far enough apart for good balance and stability.
e Personnel will ensure that solid footing is available prior to lifting the object.

e When lifting, get as close to the load as possible, bend the legs at the knees, making sure that the
back is kept as straight as possible.

e To lift the object, the legs are straightened from their bending position.
e Never carry a load that cannot be seen over or around.

e When placing an object down, the stance and position are identical to that for lifting, with the back
kept straight, the legs bent at the knees, and the object lowered.
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e If the item to be lifted is too large, bulky, or heavy (over 50 pounds) for one person to safely lift, ask
a co-worker for assistance. If a piece of material handling equipment is available that can do the
job, the employee should use the equipment instead of trying to lift the object himself/herself.

e When two or more people are required to handle an object, coordination is essential to ensure that
the load is lifted uniformly and that the weight is equally divided between the individuals carrying the
load. When carrying the object, each person, if possible, will face the direction in which the object
is being carried.

9.4 SPILL CONTAINMENT

Spills are not expected on this site. Hazardous materials, if necessary, will be brought to the site in small
quantity containers. This will minimize the amount of material involved, should a spill occur, as well as
reduce the amount of hazardous material on hand to the minimum amount consistent with efficient
operations. If a small amount of liquid hazardous material is spilled, it will be cleaned up with absorbent
material by site personnel wearing appropriate chemical resistant gloves. It will then be containerized,
labeled, and sent for disposal at an approved facility.

9.5 DRUM, CONTAINER, AND TANK HANDLING
PRI-USA JV does not anticipate the use of drums, containers, or tanks during activities under the SOW.
9.6 COMPREHENSIVE ACTIVITY HAZARD ANALYSIS OF TREATMENT TECHNOLOGIES

Treatment technologies are not expected to be used on this project. When MEC is found on site, it will be
blown in place in accordance with established procedures. Items that are unfuzed and determined
acceptable to move by two fully qualified UXO Technicians, maybe consolidated to reduce the number of
disposal shots.

9.7 MATERIAL SAFETY DATA SHEETS

The Material Safety Data Sheets are located in Attachment 6.

9.8 SUBCONTRACTOR CONTROL

See the “Subcontractors and Suppliers” section of the APP.

10.0 SITE CONTROL MEASURES

Site control measures are used to prevent or minimize the potential for site hazards. The site control
measures as well as all requirements of this SHSP are mandatory for all PRI-USA JV personnel entering
the EZ of this project site. Authorized government personnel will undergo the mobilization training along
with all PRI-USA JV personnel, which includes a briefing in all of the requirements of this SHSP. All
personnel receiving this training must sign a statement that they were trained and fully understand the
requirements of this SHSP.

10.1  SITE MAP

A site map (see Appendix B of the Munitions Removal Action Work Plan for detailed site maps) will be
utilized by the UXOSO during the tailgate safety briefing to inform the workers of the location of
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hazardous areas on the site, the assembly areas to be used in the event of site evacuation, and any other
information relevant to the day’s activities.

10.2 WORK ZONE DELINEATION AND ACCESS POINTS

Site work zones will be established by the Operations Manager prior to initiating operations to control site
access. Establishment of site work zones is based upon site conditions, work activities, and exposure
potentials. A site EZ will be set up, which includes the footprint of the area where work will take place and
a 5,640 foot around that to protect areas outside the site from potential fragmentation. Within the EZ,
operating teams will maintain a 200 foot MSD to protect the teams from each other’s operations. Site
work zones will be marked using barricades and signage closing roads into the area to unauthorized
vehicular traffic. Barricades and signs will remain in place for the duration of site operations.

10.3  SITE ACCESS CONTROL

The UXOSO will control access to each work zone and will ensure that all site workers and visitors have
received the proper training and medical surveillance required to enter a specific zone. Access will be
denied to any potential entrant not meeting these requirements. The following work zones will be
established at this site:

e Exclusion Zone (EZ) — Area where a significant hazard does or could occur and includes all areas
where PPE is required to control worker exposure to chemical or physical hazards. All personnel
entering the EZ will be logged in/out by the UXOSO. All visitors to the EZ must be escorted by a
UXO Technician.

e Support Zone (SZ) — Area outside the EZ where site support activities are conducted. This zone
includes break areas and sanitation facilities. Visitors desiring entry into the EZ must first meet with
the UXOSO and receive the appropriate safety and emergency procedures briefing in the SZ before
gaining admittance to the EZ. In addition, visitors will be escorted at all times by a UXO Technician
while in the EZ.

Site access control will be implemented by PRI-USA JV and will be accomplished through a program that
limits movement and activities of people and equipment at the project site. This control will be based on
site-specific characteristics to include:

e Physical or explosive hazards;

e Terrain;

e Expected weather conditions;

e Planned site activities; and

e Site proximity to populated areas.
The degree of site access control will include the following:

e Controlled site ingress/egress points — Work area will be clearly visible to anyone approaching the
site and vice versa. The main access road leading into the area will be closed and barricaded.
Signs will be posted to warn unauthorized personnel against entry into the area. Anyone entering
the work area must clear access through the project office. Only authorized personnel will be
permitted within the EZ during MEC operations. All others will remain in the SZ.
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e Workerl/visitor registration — All personnel working on the site will sign in daily at the time of their
daily safety briefing in the morning. All visitors to the site must sign the visitor log when they report
to the site for their visitor briefing.

e Escort of visitors — All visitors to the site will be escorted by a UXO Technician. Visitors will be
briefed on site hazards, PPE requirements, and emergency procedures. Visitors who are not UXO-
qualified will not be permitted within the EZ during MEC operations. If visitors need to access the
EZ, all MEC operations will cease while they are in the area, and the visitors will be escorted at all
times.

e PPE requirements — PPE requirements have been established based on the site hazards.
Personnel working in areas requiring PPE will wear required PPE for the duration of the operation.
Visitors to the area will be required to have the required PPE for the area they will be visiting.

10.4  ON-SITE AND OFF-SITE COMMUNICATION SYSTEM

On-site communication will be conducted by voice or hand signals. The project office will have telephone
lines for off-site communication in the event of an emergency condition. Emergency communication will
be conducted through the project office that will be occupied during working hours. Information
concerning the emergency will be communicated from the field personnel using hand-held radio.
Emergency telephone numbers and point of contacts will be posted in the project office.

11.0 PERSONNEL HYGIENE AND DECONTAMINATION FACILITIES AND PROCEDURES

Sanitation facilities will be provided in the support zone area so that employees can wash prior to eating,
drinking, smoking, or engaging in any other hand-to-face activities. Chemical toilets will be available in the
support zone and throughout the work areas. As chemical contamination is not expected to be an issue at
this site, basic washing of equipment and standard hygiene practices are the minimum requirements. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n) and USACE
EM 385-1-1, Section 2. In particular:

e Temporary toilet facilities will be provided in the vicinity of the work areas. Chemical toilets will be
used in these locations and will be serviced every week. Each temporary toilet will be naturally
lighted, have a toilet seat with a seat cover, have a urinal, have ventilation with vents screened, and
be lockable from the inside. There will be at least one toilet for every 15 workers at the work site, as
required.

e Hand and face washing facilities will be provided and will be utilized by all personnel exiting the EZ,
prior to eating, drinking, tobacco use, or other hand-to-face activities. Paper towels will be provided
for drying. A trash receptacle will be provided for discarded paper towels. In accordance with ANSI
Z358.1-1998, eye-wash facilities will be available on all work sites where operations involve
handling substances that could be hazardous to the eyes. An eyewash kit will also be located in
each site vehicle.

General work practices include the following:

e Safe work practices will be implemented when possible to eliminate or reduce the potential for
employee exposure.

e Employees will wash their hands immediately or as soon as feasible after removal of gloves or
other PPE.
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¢ Employees will wash hands and any other skin with soap and water, or flush mucous membranes
with water immediately following contact with blood or potentially infectious materials.

o If potentially contaminated sharps are encountered, the item will immediately be disposed of in an
appropriate container or decontaminated.

e Eating, drinking, smoking, applying cosmetics or lip balm, handling of contact lenses, or
storage/handling of food are prohibited in all areas where potentially infectious materials are present.

e Equipment that has become contaminated will be decontaminated prior to servicing or storage,
unless decontamination is not feasible, in which case the equipment will be disposed of properly.

12.0 EQUIPMENT DECONTAMINATION FACILITIES AND PROCEDURES

Chemical contamination is not anticipated, basic washing of equipment is all that will be performed if
required or deemed necessary by the site management personnel.

13.0 ON-SITE FIRST AID AND EMERGENCY PROCEDURES AND EQUIPMENT

An approved emergency first aid kit, blood-borne pathogen kit, CPR mask, stretcher, blankets, eye wash
kits, trauma supplies, and basic emergency equipment will be kept on site. Another first aid kit, blood-
borne pathogens kit, CPR mask, and eye wash will be kept in each site vehicle. First aid kits are assigned
by the USAE Safety Management Section and approved by the Occupational Health Physician. The
UXOSO will be charged with providing regular inspections of the emergency supplies, replacing any items
that are used, and maintaining readiness.

Portable eyewashes will be located in the site vehicles. A 5-pound ABC fire extinguisher will be kept in
each site vehicle for emergency use on site. This equipment will be inspected on a weekly basis to assure
it is maintained and ready to use. Any items used, or discovered defective, will be replaced immediately.

Fire extinguishers will be stored where they are well marked and readily accessible. Fire extinguishers
shall be protected from the damaging effects of environmental elements. The UXOSO is responsible for
ensuring that all fire extinguishers are visually inspected monthly and that these inspections are
documented. All site personnel will be familiar with the locations of fire extinguishers and will be trained in
their use.

14.0 EMERGENCY RESPONSE PLAN AND CONTINGENCY PROCEDURES

The Emergency Response Plan and contingency procedures addresses emergencies that could occur
during site operations, and outlines the appropriate response actions. This information can be found in
“‘Emergency Response Plan and Contingency Procedures” under the “Plans, Programs and Procedures”
Section of the APP.

15.0 EVACUATION PLAN

In the event of an emergency requiring evacuation, the evacuation signal will be given as an alarm or
through verbal instructions. Personnel will evacuate to Camp Garcia or a pre-determined evacuation point
in the support zone. The UXOSO will account for all personnel and will summon emergency response
personnel, if required. If the Fire Department is summoned, the UXOSO will meet them upon their
entrance to the site and will inform them of the presence of MEC, and provide the appropriate
fragmentation distance from the fire for the purpose of fighting or preventing the spread of fire from the
site.
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Potentially hazardous weather conditions will be closely monitored by the UXOSO. Heavy rains and high
winds are not uncommon to Vieques Island during hurricane season. The UXOSO will determine if high
wind or heavy rain conditions pose a hazard to site operations, in which case, personnel will evacuate to
the pre-determined evacuation point and will wait for conditions to clear or for further instructions from the
UXOSO.

In the event an emergency situation has been controlled and eliminated, the Project Manager, the
Operations Manager, Senior UXO Supervisor (SUXOS), UXOSO, and CHSM will review the way the
emergency was handled and change procedures if necessary.

After allowing the appropriate wait time (24 hours in the case of a fire), the SUXOS and the UXOSO will
enter the site together and determine if the site is safe for re-entry. If MEC is encountered that may have
been subjected to extreme temperatures in a fire, that MEC will be blown in place prior to allowing re-
entry into the site.

16.0 LOGS, REPORTS, AND RECORD KEEPING
See the “Logs, Reports and Record Keeping” section of the APP.
17.0 ON-SITE WORK PLANS

The approved Work Plans will be maintained on site by the Operations Manager. This is inclusive of the
APP/SHSP, the Explosive Safety Submission, and the Quality Control Plan (included as part of the Work
Plan). These plans will be fully implemented for the duration of site operations. If new hazards are
encountered that are not fully addressed within these documents, the documents will be amended in
accordance to the requirements of Department of Defense (DOD) STD 6055.9 and will be sent for
approval through the same appropriate channels that approved the original plans.

18.0 COMMUNICATION PROCEDURES

On-site communication will be verbal, or performed by hand held radios, depending on the proximity of
the groups. There may also be an alarm signal used for the purposes of site evacuation.

Off-site communication will be via telephone. It is the intention of PRI-USA JV to maintain contact with
the Hospital and the Fire Department the U.S. Navy, or designated representative, so that both are aware
of the activities taking place and will be aware of the procedures to follow should their services be needed
during the course of site operations.

19.0 SPILL CONTAINMENT PROCEDURES

Small quantity containers of chemicals will be used at the work site, which will minimize the amount of
hazardous materials that could potentially become part of a spill should an accident occur. The majority of
chemicals used will include oils and lubricants for use in vegetation clearance equipment. Spill clean-up
kits will be available for use to clean up these chemicals and the impacted soils in the event a spill occurs.
Chemical resistant gloves will be used during all cleanup activities. The spilled chemical and the
contaminated soil will be cleaned up, placed in labeled plastic bags, and stored in drums or other secured
location until such time as they can be removed from the site and sent to a certified disposition facility.
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20.0 CONFINED SPACE PROCEDURES
Due to the nature of this SOW, confined spaces are not expected to be an issue on this site.
21.0 FIRE PROTECTION REQUIREMENTS

Through appropriate use and storage of flammable products, PRI-USA JV intends to prevent fires as
much as feasible during operations on this site. Should a fire occur, all site teams will have at least one
ABC fire extinguisher with them during the course of operations. Fire extinguishers are the first line of
defense should a fire start in this remote location. Personnel will be trained in the use of fire extinguishers
and they will be instructed to try to fight a fire only in the incipient stages. If the fire is too large to fight,
personnel will evacuate the site and the appropriate person will call in the Fire Department, who will stand
no closer than fragmentation distance from the fire to fight or prevent spreading of the fire. If it is possible
to safely do so, all flammable and/or combustible materials will be removed from the path of the fire.

After the fire has been extinguished, the area will be closely monitored by the UXOSO for a period of at
least 1 hour for a small fire, to assure that re-ignition does not occur. For larger fires or explosions, a wait
time of 24 hours will be given after the fire has been extinguished before anyone would be permitted to
gain access to the site. At that point, the SUXOS and the UXOSO would enter the site together. If MEC is
observed, it will be considered to be unstable due to exposure to extreme heat. The MEC will be blown in
place. After all visible MEC has been disposed of, it is considered safe for other personnel to enter the
site for the purposes of site investigations. All personnel entering the site who are not UXO-qualified will
be escorted by a UXO-qualified person for the duration of the site visit. If MEC is encountered while non
UXO-qualified personnel are visiting the site, they will be removed from the site until the MEC can be
blown in place and the site can be made safe for re-entry.

22.0 INCIDENT REPORTING REQUIREMENTS

Should an accident or mishap occur on the site, regardless of the severity, it will be fully investigated by
PRI-USA JV and all reports and records will be documented on the Accident Report Form and the
Contractor Significant Incident Report (CSIR-1). Copies will be maintained on site for the duration of site
activities. A permanent copy will be maintained in the respective company’s Corporate Office.
Accidents/incidents shall be reported in accordance with EM 385-1-1. All accident/incident reports will be
reviewed by the CHSM to assure all root causes of the accident/incident have been adequately
addressed in order to prevent future recurrences on this or any other project sites.

The Operations Manager will notify the Navy technical representative immediately and fill out and submit
the CSIR-1 form to the Contracting Officer or designated representative for review within one working day
after the event

Any accident involving a fatality of three or more hospitalizations from the same incident will be reported
telephonically to the nearest OSHA Area office within 24 hours by the CHSM. If all information is not
known at that time, an initial report will be made and a follow-up report will be submitted after all of the
facts are documented.

23.0 REFERENCES

CH2MHILL, 2005. Time Critical Removal Action/Interim Measures Work Plan, Former Vieques Naval
Training Range (VNTR), Vieques, Puerto Rico. March 2005.

DOD 6055.9-STD, Ammunition and Explosive Safety Standards.
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Occupational Safety and Health Administration (OSHA) 1994 General Industry Standards, 29 CFR 1910
and Construction Industry Standards, 29 CFR 1926; especially 1910.120/29CFR 1926.65-
Hazardous Waste Site Operations and Emergency Response.

U.S. Army Corps of Engineers, 2003. Safety and Health Requirements Manual. Engineer Manual 385-1-
1. 03 November 2003.
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APPENDIX D - ATTACHMENT 5

D-5.0 DRUG FREE WORK PLACE PROGRAM

This attachment contains the Drug Free Work Place Program for the Munitions Removal Action at the
LIA, located on Vieques, Puerto Rico.

This space is intentionally left blank.
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USA Environmental, Inc.

DRUG FREE WORK PLACE PROGRAM

June 1, 2005

The USA Environmental, Inc. program is an extension of our work safety and employee health
programs. The program requires refraining from substance abuse both on and off the job as a
condition of continued employment.

WHAT IS SUBSTANCE ABUSE

Federal Acquisition Regulation Clause 23.500 defines substance abuse as the unlawful
manufacture, distribution, dispensing, possession, or use of a controlled substance in the
workplace. USA Environmental's program further expands that definition as follows: Substance
abuse includes but is not limited to the consumption, by any means, of any legal or illegal
substance that alters an individual's normal behavior and results in intoxication and/or renders
the employee incapable of safe/efficient job performance. Substance abuse also includes over
use or abuse of legally prescribed drugs. Also prohibited are the selling, trading, giving away,
possession or offering for sale illegal drugs, prescription drugs, or alcohol whether on company
property, while operating a company vehicle (on or off company property), or operating a
personal vehicle while on company business.

USA ENVIRONMENTAL SUBSTANCE ABUSE TESTING PROGRAM

The substance abuse program includes substance abuse testing under the following situations:

Pre-employment testing.

Testing for reasonable suspicion of substance abuse.
Testing following on-the-job accidents.

Testing as part of all "fitness for duty" medical examinations.

Quarterly testing for a period of 2 years after program completion for all employees
participating in a substance abuse rehabilitation program.

Random testing of employees to promote abstinence.

7. Testing following a 30-day or greater lay off or return to work following a leave of
absence.

A urine, saliva or blood specimen will be analyzed for the presence of any of the following
substances:

ok wpd -~
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Alcohol - Ethyl alcohol as a beverage or as part of a medication
Marijuana - Cannabinoids, THC

Cocaine

Methadone - Dolophine, Methadose

Barbiturates - Nembutal, Tuinal, Seconal, etc.

Amphetamines - Desoxyn, Biphetamine, Dexedrine, etc.
Methaqualone - Qualudes

Opiates - Codeine, Percodan, Paregoric, Morphine, etc
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9. Propoxyphene - Darvon, Dolene, etc.
10. Phencyclidine - (PCP)
11. Benzodiazepines - Librium, Valium, Xanax, Serax, Halcion, etc.

A list of the most common drugs or medication by brand name, common name, as well as
chemical name, which may alter or affect a drug test will be provided to all job applicants and
employees at the time of testing.

A form is provided for employees or job applicants to report, voluntarily and confidentially, the
use of prescription or non-prescription medications both before and after being tested.

Specific confirmation testing will be performed for all positive screening test results. Employees
testing positive for prescription drugs that are commonly abused must produce evidence from
their attending physician to justify the treatment necessity for use of the drug(s).

USA Environmental is responsible for testing costs, except for test costs incurred by the
employee or job applicant challenging test results.

RANDOM TESTING

Unless prohibited by law, USA reserves the right to randomly test its employees for substance
abuse. The number of personnel tested and the frequency of tests will be solely at the discretion
of USA or as contractually specified by USA’s clients.

REASONABLE SUSPICION TESTING

Employees reporting to work or a USA Environmental job site who demonstrate impaired
conduct will be interviewed by two (2) supervisors or managers to determine the cause of the
irregular behavior.

If both supervisors conclude that the irregular behavior is unsafe, the employee will not be
allowed to continue working and will be transported home or to a medical facility. The employee
will not be allowed to drive any motor vehicle. If a medical problem is not the cause, the
employee may be tested for substance abuse. The employee may also be tested for substance
abuse regardless of the cause of irregular behavior.

Reasonable suspicion testing shall also be conducted when there is:

1. An independently corroborated report of observed substance abuse.

2. Evidence that an individual tampered with a drug test during his or her employment
with USA Environmental.

3. Information that an employee caused or contributed to an accident while at work.

4. Evidence that an employee has used, possessed, sold, solicited, or transferred
drugs while working on USA Environmental premises or while operating vehicles,
machinery or equipment belonging to USA Environmental.
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Supervisors will complete an incident report for observed irregular conduct, documenting their
observations and the results of the employee interview. Final disposition of the incident will be
documented with signatures and the dates listed by both supervisors.

A copy of the supervisor's report will be provided to the employee, with appropriate employee's
signature of receipt.

This confidential Incident Report will be retained by USA Environmental for a period of at least
one (1) year.

CONSEQUENCES OF POSITIVE TEST OR TEST REFUSAL

Refusal or failure to submit to testing or positive test results following an on-the-job injury
disqualifies an employee from Workers' Compensation benefits.

Testing positive for abused substances will eliminate applicants from employment consideration.

Any employee may be terminated from employment for a positive test result. Refusal or failure
to submit to testing following an on-the-job accident will result in termination of employment.

Any employee who is given a "second chance" must seek treatment. Time away from work for
treatment will be in a leave without pay status. The USA Environmental Employee Assistance
Program (EAP) will coordinate the employee’s treatment plan. If the employee is enrolled in the
employee health benefit plan or another medical plan, it may provide benefits to help pay for this
treatment.

A second positive test for abused substances will result in termination.

OTHER GROUNDS FOR TERMINATION

An employee bringing onto the USA Environmental premises or job sites; having possession of;
being under the influence of; possessing in the employee's body, blood or urine (at levels
exceeding or equal to established cut-off levels, 38F-9.007 (4)); or using, consuming,
transporting, selling or attempting to sell, giving away any illegal drugs (including prescription
drugs illegally obtained or prescribed for the individual only), or alcohol, at any time is guilty of
misconduct and is subject to discipline to include discharge, suspension without pay or other
actions even for a first offense.

RIGHT TO INSPECT

USA Environmental reserves the right to inspect the property and person of individuals
suspected of illegal drug or alcohol possession while on company property or at company job
sites. This right includes, but is not limited to, the inspection of vehicles, parcels, packages,
purses, lunchboxes, briefcases, lockers, work stations and desks. In addition, the company
reserves the right to access all computer files, e-mail and voice mail systems that any employee
utilizes at the workplace.
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CHALLENGING TEST RESULTS

An employee may challenge a confirmed positive test by submitting an explanation in writing to
the Human Resources Department, concerning personal circumstances that might have
affected test results. This challenge must be submitted within 5 working days following the
employee notification of a confirmed positive test result. The donor of a tested specimen will be
responsible for providing all necessary documentation, i.e., a doctor's report, signed prescription
or current prescription container with relevant information and other related supporting
documents.

USA Environmental will, within 15 days of receipt of the employee's written explanation or
challenge of positive test results, provide a written explanation to the employee as to whether,
and if so, why, the employee's explanation is unsatisfactory, along with a copy of the positive
test results.

The employee or job applicant desiring to challenge a test result will be responsible for notifying
the original testing laboratory of an alternate HRS licensed laboratory, for the purpose of
transferring, under Chain of Custody, a portion of the employee's or job applicant's specimen for
re-testing. The employee may have a portion of their original specimen re-tested during a
period of 180 days following written notice of a positive test result. When an employee
undertakes a challenge to the result of a test, it shall be the employee's responsibility to notify
the laboratory and the sample shall be retained by the laboratory until the matter is settled.

In the case of a denial of a workers’ compensation claim, an employee may undertake an
administrative challenge by filing a claim for benefits with a judge of Compensation Claims,
concerning workplace injury. Other challenges not involving workplace injuries must challenge
a test result in a court of competent jurisdiction.

Employees or job applicants may call the testing laboratory for technical information regarding
prescription or non-prescription medications that may affect test results.

Employees and job applicants may report, in confidence, to the Personnel or Human Resource
Manager, the use of prescription or non-prescription medications that may affect job
performance or testing results, either before or after testing.

Job applicants or employees whose drug test results are confirmed positive shall not by virtue of
the result alone, be defined as having a "handicap" under the Americans with Disabilities Act.

GETTING HELP

Employees who require a treatment program will be referred to USA Environmental’s Employee
Assistance Program (EAP) with CIGNA Behavioral Health at 1-888-371-1125.

Employees may inspect this program file and/or receive more information on the program on a
confidential basis, in the USA Environmental business office, during normal hours of operation.
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REQUIREMENT TO NOTIFY USA OF CONVICTION

Any employee convicted of a violation of a criminal drug statute for a violation occurring in the
workplace must notify USA Environmental, Inc., Attention: Human Resource Department, within
5 calendar days of the conviction. This notification must be in writing.

CONFIDENTIALITY OF INFORMATION

All drug test information, reasonable suspicion reports, or other related information concerning
an employee or applicant will remain confidential and will not be disclosed except under
conditions required by law.

Release of such information under any circumstances, other than those required by law, will be
solely pursuant to a written consent voluntarily signed by the person tested. The consent
duration and precise information to be disclosed will be stated,

GOVERNMENTAL COMPLIANCE

This Drug Free Work Place Program is implemented pursuant to the requirements of Florida
Statute 440.102 and Administrative Rules 38F-9-001 through 38F-9.014 of the Florida
Department of Labor and Employment Security, Division of Workers' Compensation, and 48
CFR 23.500 (Federal Acquisition Regulation 23.500).

620-&?‘\4'\—) *r‘v‘ld.u_uu
Robin Miller
Human Resources Director
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APPENDIX D - ATTACHMENT 6
D-6.0 MATERIAL SAFETY DATA SHEETS

This attachment contains the following material safety data sheets applicable to site operations for the
Munitions Removal Action at the LIA:

Anti-Freeze

Cast Boosters PETN

Deep Woods Off

Detonating Cord
Electric/Non-Electric Detonators
Fire Extinguishers

Hydraulic Fluid

Insect Repellent

Shape Charge

Unleaded Gasoline
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MSDS
ANTI-FREEZE &

%% IDENTIFICATION ***
MSDS RECORD NUMBER: 897945
PRODUCT NAME(S): ETH. GLYCOL(MEG)
OFFSPEC
PRODUCT IDENTIFICATION: PRODUCT
CODE R00000024044
DATE OF MSDS: 1994-10-21
EMERGENCY  TELEPHONE NO.
800-964-8861 (SUN COMPANY, AFTER
NORMAL BUSINESS HOURS) 800-424-9300
(CHEMTREC, AFTER NORMAL BUSINESS
HOURS)

*** MATERIAL SAFETY DATA ***
1. CHEMICAL PRODUCT AND COMPANY
INFORMATION
REVISION DATE: 10/21/1994
UN NUMBER- N/A
PRIMARY APPLICATION- ANTIFREEZE,
SOLVENT.
SYNONYMS: MONOETHYLENE GLYCOL;
ETHYLENE ALCOHOL
CAS REGISTRY NO: 107-21-1
CAS NAME...... : 1,2-ETHANEDIOL
CHEMICAL FAMI